
2017-18 ANNUAL REPORT 

          
Citizens’ Oversight Committee 

Elk Grove Unified School District 

  



September 18, 2018 

 

To: The Board of Education and Citizens of Elk Grove Unified School District  

 

The Measure M Citizens’ Oversight Committee is pleased to present its first 

annual report that covers the time period since the first bond sale in May 2017 and 

the complete 2017-2018 fiscal year. This Committee was established after District 

voters approved Measure M, a $476 million general obligation bond to improve 

school facilities in November 2016.  

 

The principal duties of the Committee are to:  
 

 Ensure that bond proceeds are expended for the purposes they are intended;  

 Report the program’s progress to the public; and  

 Provide an annual report and compliance statement.  

 

Over this reporting period, fifteen (15) elementary schools, nine (9) secondary 

schools, two (2) alternative schools, and one (1) administrative support facility 

had Measure M projects completed or under construction. As of June 30, 2018, 

approximately $48 million in Measure M funds has been spent on critical 

improvements to existing school buildings and grounds (Exhibit 1).  

 

In fall 2017, Crowe Horwath, LLP, completed the annual performance and 

financial audit of Measure M bond expenditures through June 30, 2017 (Exhibit 

2). The audit reports disclosed no instances of noncompliance with the terms of 

Proposition 39 or the terms of the bond measures as approved by voters. The 

Committee is pleased to report that, based on the findings of the annual audit, the 

Elk Grove Unified School District is in full compliance with its responsibilities as 

described in Article XIIIA, Section 1(b)(3) of the California State Constitution.  

 

The Committee would like to thank the community and District taxpayers for their 

ongoing support of safe and quality school facilities within the Elk Grove Unified 

School District.  

 

Respectfully,  
 

 
 

John Shook 

President, Measure M Citizens’ Oversight Committee 

 
     -  No Measure M dollars were expended to produce this publication. -  
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Committee Activities 
 

In accordance with Education Code Section 15278(b), the Measure M Citizens’ Oversight 
Committee (COC) informs the public on the expenditure of Measure M bond revenues and 
monitors compliance with funding guidelines. The Committee meets quarterly to review projects 
and costs (Exhibit 1). In the fall, the Committee reviews an annual, independent financial and 
performance audit of Measure M expenditures (Exhibit 2). In 2017-18, the first full committee 
year, members have reviewed projects that included overall modernization, critical roofing and 
HVAC replacements, and all-weather track and field upgrades.   
 
To learn more about Measure M and the Facilities Master Plan, visit:  measurem.egusd.net 
 

 
 

 
Background on Measure M 

 

EGUSD is a growing district with many schools more than 40 years old. Several schools are in 
need of repairs that far exceed what the District’s annual Facilities and Maintenance budget can 
cover. To address this problem, more than 70% of voters living within EGUSD district 
boundaries voted to pass Measure M in November 2016.  
 
Measure M will provide EGUSD students and the community with $476 million over 10 years to 
make critical improvements to existing school buildings and grounds. Aligned with needs 
identified in the District’s Facilities Master Plan, these improvements will help ensure healthy 
and safe school environments geared toward 21st Century learning. 
 
To maximize the reach of Measure M, EGUSD also seeks to leverage additional funding 
sources to complete construction projects. These sources include developer fees, statewide 
bond funds (such as CA Proposition 51 that funds new construction, modernization, and career 
and technical education (CTE) projects), and Proposition 39 funds. 
 
The first Measure M bond sale par amount totaled $82,100,000 in May 2017. 

 
 
 
 
 
 
 
 

http://blogs.egusd.net/measurem/


MEASURE M
CITIZEN'S OVERSIGHT COMMITTEE

Annual Report for Fiscal Year 2017-18 
(includes expenditures beginning late in Fiscal Year 2016-17)

Beginning Fund Balance $  

TOTAL SOURCES OF FUNDS
Par Amount of Bonds 82,100,000.00$                 

Bond Premium 2,105,536.15$  
84,205,536.15$                 

USES OF FUNDS

Building Fund A 21-000-5080-0000-0000-9790-0-8951-00-0 81,880,000.00$                 
Interest and Sinking Fund B 51-000-5220-0000-0000-9790-0-8979-00-0 1,653,692.15$  

Costs of Issuance Fund C 21-000-5080-0000-0000-9790-0-8979-00-0 220,000.00$  
Underwriter's Discount D 21-000-5220-9100-0000-9790-0--5453-00-0 451,844.00$  

84,205,536.15$                 

COSTS OF ISSUANCE (COI) FUND EXPENDITURES

21-000-5220-9100-0000-9790-0--5806-00-0

Beginning Balance 220,000.00$                 
Lozano Smith, LLP Bond Counsel & District Counsel (55,625.00)$  

Government Financial Strategies, Inc. Financial Advisor (60,250.00)$  
Fitch Ratings, Inc. Rating Agency Fee (45,000.00)$  

Moody's Investors Service Rating Agency Fee (45,000.00)$  
California Municipal Statistics Debt Statements and Tables (1,175.00)$  

Zions Bank Paying Agent & Costs Administrator (950.00)$  
Ipreo Electronic Bidding System (1,425.00)$  

Amtec Verification Report (250.00)$  
Ending Balance (209,675.00)$  10,325.00$  
(transferred to the Building Fund)

BUILDING FUND EXPENDITURES

21-xxx-5080-8500-xxxx-9790-0-xxxx-00-0

82,551,844.00$           
(2,568,389.32)$  

(47,846,152.20)$                
76,271.04$  

954,954.96$  
10,325.00$  

100.00$  

Original Beginning Balance   =  A +  + D above
FY 16/17 expenditures
FY 17/18 expenditures
FY 16/17 Interest earned
FY 17/18 Interest earned
COI balance transferred to Building Fund
Other Local Income
FY 17/18 Ending Balance (49,372,890.52)$               33,178,953.48$           



GOAL 2016-2017 2017-2018 Total
code Description Expended Expended Expended

0000 Undistributed * 1,024,125$            32,562$                 1,056,687$                
9723 Security Cameras 53,025$                 53,025$  
9728 Sidewalks 4,293$  4,293$  
9729 Shade Structures 100,035$               100,035$  
9730 Permanent Outdoor Seating 60,692$                 60,692$  
9733 Parking Overall 431,196$               431,196$  
9739 Drainage/Stormwater Runoff 22,760$                 22,760$  

9744 Interior to LED 1,500$  1,500$  
9746 Exterior to LED 9,104$  9,104$  
9747 Exterior HID to LED 219,322$               219,322$  
9748 Lighting Controls 35,240$                 35,240$  
9751 HVAC High Efficiency 7,553,273$            7,553,273$                
9752 HVAC Packaged Units 108,777$               108,777$  
9756 Cool Roofs 540$  3,547,043$            3,547,583$                

9759 General Education Classrooms 26,794$                 26,794$  
9763 Science Classrooms 110,001$               110,001$  
9766 CTE/Academy Facilities 590,222$               590,222$  
9771 Hardcourts 55,614$                 55,614$  
9775 Football Fields 183,418$               183,418$  
9779 Track and Field 627,894$               22,810,473$         23,438,367$              
9791 Student Restrooms 99,500$                 99,500$  
9830 HVAC Systems 41,273$                 41,273$  
9833 Intercom/PA System 200,197$               200,197$  
9837 Interior Light - Not Classroom 43,505$                 43,505$  
9843 Exterior Paint 1,723$  648,130$               649,853$  
9850 Site - Other (FMP) 1,146,020$            1,146,020$                
9851 Roofing (FMP) 914,107$               8,438,779$            9,352,886$                
9853 Exterior (FMP) 506,914$               506,914$  
9854 Interior (FMP) 10,395$                 10,395$  
9855 Mechanical (FMP) 706,800$               706,800$  
9858 Fire & Life Safety (FMP) 286$  286$  
9860 ADA (FMP) 49,009$                 49,009$  

TOTAL: 2,568,389$           47,846,152$         50,414,541$              
50,414,541$  

* Undistributed = xpenditures coded before project budgets were established

PROP 39 
PROJECTS
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New roofing at John Ehrhardt Elementary 

 

Project Sites 
measurem.egusd.net 

 
Current Projects 

 
Elementary Schools 
 
Elitha Donner Elementary School – Roofing 
Installation of a new Energy Star rated, single-ply 
roofing system on the administration, kindergarten, 
library, multi-purpose and E wing buildings. 
 
John Ehrhardt Elementary School - Roofing 
Overlay of existing low-scope roof areas with a 
new Energy Star rated, single-ply roofing system 
on administration, kindergarten, library, and 
multipurpose buildings, as well as on the C, D, E, 
H, restroom and 11/12 wings. 
 
Florin Elementary School – Roofing; HVAC  
Installation of new roofing and HVAC units campus wide. ADA accessibility upgrades. 
 
Foulks Ranch Elementary School - Roofing     
Installation of a new ENERGY STAR rated single-ply roofing system on the administration, 
kindergarten, library, and multi-purpose buildings, as well as on A/E/F wings, and classrooms 
D1-D5, D7, and D8. 
 
Isabelle Jackson Elementary School - Roofing; HVAC    
Installation of a new single-ply roof on all buildings, except Building Y. Replacement of rain 
gutters on Buildings J7 - J14. Replacement of HVAC units except for those on Building Y. 
 
Anna Kirchgater Elementary School - Roofing  
Installation of a new Energy Star rated, single-ply roofing system on classrooms 6 - 10.  
 
Herman Leimbach Elementary School - Roofing  
Installation of a new roof system which is a combination of Energy Star rated, single-ply and 
AlphaGuard BIO urethane on the library, multi-purpose room, and C and E wings. 
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Installation of new rooftop HVAC units at 
David Reese Elementary 

 David Reese Elementary School –   
 Roofing; HVAC 
 Installation of a new Energy Star rated,   
 single-ply roofing system, new lighting, and   
 replacement of all HVAC units campus wide. 
 
 John Reith Elementary School –  
 Roofing; Repairs 
 Installation of new roofing on all permanent   
 buildings with repairs to building materials    
 and finishes due to water intrusion. 
 
 Union House Elementary School –   

           Roofing; HVAC; School-wide Modernization  
           Installation of new roof and replacement of       
           HVAC units and equipment campus wide. 

          
Secondary Schools 
 
Harriet Eddy Middle School  - Roofing; HVAC    
Installation of a new roof, gymnasium lighting, and replacement of all HVAC units campus wide. 
 
Elk Grove High School – Roofing; Career & Technical Education (CTE) Improvements   
Installation of new roof on the science and south gym buildings. Installation of a dust collection 
system with floor intakes in the wood shop with two (2) mounted purge fans in the adjacent 
welding area. 
 
Florin High School - Track & Field; Scoreboard    
Upgrade of the athletic field from decomposed granite/grass turf to an all-weather track and synthetic 
turf field. Both surfaces now have increased playability, an extended playing season, and reduced 
susceptibility to damage from overuse. These new playing surfaces will benefit athletics and physical 
education (P.E.); allow play and P.E. during and after inclement weather; and offer the community at 
large additional recreational opportunities. Installation of new 24′ x 8′ energy-efficient LED electronic 
scoreboard for football, soccer, and track events. 
 
Franklin High School - Track & Field; Scoreboard      
Upgrade of the athletic field from decomposed granite/grass turf to an all-weather track and synthetic 
turf field. Both surfaces now have increased playability, an extended playing season, and reduced 
susceptibility to damage from overuse. These new playing surfaces will benefit athletics and physical 
education (P.E.); allow play and P.E. during and after inclement weather; and offer the community at 
large additional recreational opportunities. Installation of new 24′ x 8′ energy-efficient LED electronic 
scoreboard for football, soccer, and track events. 
 
Laguna Creek High School - Track & Field; Scoreboard   
Upgrade of the athletic field from decomposed granite/grass turf to an all-weather track and synthetic 
turf field. Both surfaces now have increased playability, an extended playing season, and reduced 
susceptibility to damage from overuse. These new playing surfaces will benefit athletics and physical  
 
 



8 

education (P.E.); allow play and P.E. during and after inclement weather; and offer the community at 
large additional recreational opportunities. Installation of new 24′ x 8′ energy-efficient LED electronic 
scoreboard for football, soccer, and track events. 
 

Pleasant Grove High School –  
Track & Field; Scoreboard  
Upgrade of the athletic field from decomposed 
granite/grass turf to an all-weather track and 
synthetic turf field. Surfaces now have 
increased playability, an extended playing 
season, and reduced susceptibility to damage 
from overuse. These new playing surfaces will 
benefit athletics and physical education (P.E.); 
allow play and P.E. during and after inclement 
weather; and offer the community at large 
additional recreational opportunities. Installation 
of new 24′ x 8′ energy-efficient LED electronic  
scoreboard for football, soccer, and track 
events. 
 

Sheldon High School - Flooring; Roofing      
Removal and replacement of the entire gymnasium floor due to water damage. Installation of 
new TPA single-ply roofing system on the gymnasium. 
 
Valley High School –  
Career & Technical Education (CTE) Improvements; Athletic Field; Scoreboard   
Renovation of buildings C and D to create new classrooms/learning spaces for CTE programs. 
Relocation and renovation of three relocatable buildings on permanent foundations from one 
area of campus to another. Site development will entail grading the site, constructing low 
retaining walls, exterior stairs and an accessible ramp, as well as perimeter fencing. Path of 
travel improvements will be constructed from the public way and parking areas to the newly 
developed and/or improved areas. Modifications to sidewalks, ramps, parking, signage, fencing, 
gates, stairs, drinking fountains, and restrooms.  
 
Upgrade of the athletic field from grass to a 
synthetic turf field. The surface now has 
increased playability, an extended playing 
season, and reduced susceptibility to 
damage from overuse. These new playing 
surfaces will benefit athletics and physical 
education (P.E.); allow play and P.E. during 
and after inclement weather; and offer the 
community at large additional recreational 
opportunities. 
 
Installation of new 24′ x 8′ energy-efficient 
LED electronic scoreboard for football, 
soccer, and track events. 
 
 

New athletic field at Valley High School 

New gym roof at Sheldon High School 
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New roofing campus wide at Sierra Enterprise Elementary 

 
Completed Projects 

 
Elementary Schools 
 
Elk Grove Elementary School - Roofing; HVAC      
New roof installed on multi-purpose, kindergarten, and all classroom buildings. Replacement of 
31 rooftop HVAC package units and 4 wall mounted units. 
 
Foulks Ranch Elementary School – Roofing 
New roof installed on B and C Wing buildings to stop ongoing leaks and further damage to 
structures. 
 
Franklin Elementary School - Roofing 
New roof installed on Room 29 to stop ongoing leaks and further damage to structures. 
Installation of new Energy Star rated, single-ply system on the multi-purpose and administration 
buildings. 
 
Prairie Elementary School - Roofing   
New roof installed on M Wing building to stop ongoing leaks and further damage to structures. 
 
Samuel Kennedy Elementary School - Roofing     
Replacement of roofing on the C and E wings with repairs to building materials/finishes due to 
water intrusion from roof leaks. 
 

 Sierra Enterprise Elementary School –   
 Roofing; HVAC; Path of Travel  
 Improvements    
 Replacement of existing built-up roof with    
 new single-ply roofing system and   
 underlayment. Replacement of all existing  
 HVAC units. Repair of covered walkway  
 between buildings B and D involving  
 removal and replacement of T&G roof deck,  
 wood fascia, painting of newly installed  
 materials. 
 
 

 
 

Secondary Schools 
 
Florin High School - Roofing; HVAC; Lighting; Painting     
Replacement of composition shingle roofing; 29 skylights with automated metal shade/louver 
systems; ten roof top HVAC units; 17 wall-mounted modular classroom BARD units; exterior 
light fixtures and repainting of the entire campus with sealant applied to finished brick veneer. 
Additional campus wide improvements will continue in the coming years. 
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New gym roof at Laguna Creek High School 

 
 
Franklin High School - Roofing  
Installation of a new Energy Star rated, 
single-ply roofing system on the weight 
room. 
 
Laguna Creek High School - Roofing 
New roof installed on the main 
gymnasium building to resolve water 
leakage and prevent further water 
intrusion.  
 

Samuel Jackman Middle School - 
Roofing  
New roof installed on the gymnasium  
building to stop ongoing leaks and  
further damage to structures.  
 
Sheldon High School - Roofing    
New roof installed on the Performing Arts Center as well as a portable building to stop leaks and 
further damage to structures.  
 
Valley High School – Roofing 
New roof installed on the gymnasium to stop ongoing leaks and further damage to the structure.  
 
 
 

Alternative Schools 
 
Jessie Baker School  - Roofing    
Installation of a new Energy Star rated, single-ply system on the administration building, 
kitchen/classroom wing, and on classrooms 2, 3, 9-12. 
 
Elk Grove Adult & Community Education Building - Roofing   
Installation of a new Energy Star rated, single-ply roofing system.  
 
 
 

Administrative Support Facilities 
 
EGUSD Food and Nutrition Services - Roofing    
Installation of a new roof on the Food Services building to stop water intrusion and further 
damage to structures. 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Elk Grove Unified School District 
9510 Elk Grove-Florin Road 

Elk Grove, CA 95624 
(916) 686-5085 
www.egusd.net 

 
 

No Measure M dollars were expended to produce this publication. 
 
 
 
 
 
 
 
 

http://www.egusd.net/


Exhibit 1

Measure M Project Expenditures by Site 
May 2017 – June 2018 



Project Site Name District Wide - Security Video Surveillance System Addendum # N/A MGMT code 8301
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,060,000.00$                   1,060,000.00$                   -$                                    -$                                    1,060,000.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 1,060,000.00$                   -$                                    1,060,000.00$                   -$                                    -$                                    -$                                    1,060,000.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 1,060,000.00$                   49,200.00$                         3,825.00$                           53,025.00$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 40.00$                                40.00$                                

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 1,060,000.00$                   -$                                    49,200.00$                         3,865.00$                           53,065.00$                         -$                                    -$                                    
53,065.00$

Total Expense All Years - Measure M 53,065.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Various Sites - Shade Structure Project Addendum # N/A MGMT code 8304
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,000,000.00$ 1,000,000.00$ -$ -$ 1,000,000.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 1,000,000.00$ -$ 1,000,000.00$ -$ -$ -$ 1,000,000.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * -$

6110 Architect & Engineer 182,000.00$ 91,800.00$ 91,800.00$

6112 DSA Fees 5,112.00$ -$

6114 Plan Check 7,976.00$ 7,976.00$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** 109,064.00$ -$

6136 Site Other Costs 28,974.00$ 99.61$ 99.61$

6150 Inspection 10,225.00$ -$

6170 Construction, Site Improvement 255,625.00$ -$

6171 Land/ Other Improvement Costs -$

6210 Architect & Engineer -$

6212 DSA Fees -$

6214 Plan Check -$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 159.41$ 159.41$

6220 Tests During Construction -$

6230 Construction, Buildings -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection -$

6241 LCP -$

6490 Furniture & Equipment 409,000.00$ -$

Total Budget/Expense - Measure M 1,000,000.00$ -$ 100,035.02$ -$ 100,035.02$ -$ -$
100,035.02$

Total Expense All Years - Measure M 100,035.02$

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$

SF or EA

SOFT COSTS
Design 8-10% 10% -$

Program Mgmt. & Construction Mgmt. 6% -$

DSA Inspector 1.50% -$

Testing & Inspections 0.650% -$

DSA & CDE Costs 1.50% -$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$

Total Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Elitha Donner ES - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 03/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 521,815.00$                       521,815.00$                       -$                                    -$                                    521,815.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 521,815.00$                       -$                                    521,815.00$                       -$                                    -$                                    -$                                    521,815.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,060.89$                           1,476.28$                           2,537.17$                           

6220 Tests During Construction -$                                    

6230 Construction, Buildings 499,815.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 521,815.00$                       -$                                    1,060.89$                           1,476.28$                           2,537.17$                           -$                                    -$                                    
2,537.17$

Total Expense All Years - Measure M 2,537.17$                           

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       454,377.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 45,437.70$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 499,814.70$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 45,437.70$                         

Program Mgmt. & Construction Mgmt. 6% 27,262.62$                         

DSA Inspector 1.50% 6,815.66$                           

Testing & Inspections 0.650% 29,534.51$                         

DSA & CDE Costs 1.50% 6,815.66$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 115,866.14$                       

Total Budgeted Project Costs 615,680.84$

Object 
Code

Bid Day Budget

 

3



Project Site Name John Ehrhardt ES - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 702,900.00$                       702,900.00$                       -$                                    -$                                    702,900.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 702,900.00$                       -$                                    702,900.00$                       -$                                    -$                                    -$                                    702,900.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,026.51$                           1,450.96$                           2,477.47$                           

6220 Tests During Construction -$                                    

6230 Construction, Buildings 680,900.00$                       544,000.00$                       544,000.00$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 702,900.00$                       -$                                    1,026.51$                           545,450.96$                       546,477.47$                       -$                                    -$                                    
546,477.47$

Total Expense All Years - Measure M 546,477.47$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       619,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 61,900.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 680,900.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 61,900.00$                         

Program Mgmt. & Construction Mgmt. 6% 37,140.00$                         

DSA Inspector 1.50% 9,285.00$                           

Testing & Inspections 0.650% 40,235.00$                         

DSA & CDE Costs 1.50% 9,285.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 157,845.00$                       

Total Budgeted Project Costs 838,745.00$

Object 
Code

Bid Day Budget

 

4



Project Site Name Elk Grove ES - Master Plan Preliminary  Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 22,000.00$                         22,000.00$                         -$                                    -$                                    22,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    
Total Funds 22,000.00$                         -$                                    22,000.00$                         -$                                    -$                                    -$                                    22,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 22,000.00$                         22,000.00$                         -$                                    22,000.00$                         

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 22,000.00$                         -$                                    22,000.00$                         -$                                    22,000.00$                         -$                                    -$                                    
22,000.00$

Total Expense All Years - Measure M 22,000.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget

 

5



Project Site Name Elk Grove ES - HVAC and Roofing Replacement Addendum #1 MGMT code 8101
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 818,769.00$                       8,269.00$                           810,500.00$                       -$                                    -$                                    818,769.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 296,363.00$                       296,363.00$                       296,363.00$                       
Total Funds 1,115,132.00$                   8,269.00$                           1,106,863.00$                   -$                                    -$                                    -$                                    1,115,132.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * 174.77$                              174.77$                              

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 20,269.00$                         8,269.00$                           11,949.02$                         -$                                    11,949.02$                         

6212 DSA Fees 3,500.00$                           3,147.12$                           -$                                    3,147.12$                           

6214 Plan Check 1,000.00$                           546.56$                              -$                                    546.56$                              

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 788,000.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction 788,026.98$                       -$                                    788,026.98$                       

6240 Inspection 6,000.00$                           5,880.48$                           -$                                    5,880.48$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 818,769.00$                       8,269.00$                           809,724.93$                       -$                                    809,724.93$                       -$                                    -$
809,724.93$

Total Expense All Years - Measure M 817,993.93$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    1,050,515.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 105,051.50$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 1,155,566.50$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 105,051.50$                       

Program Mgmt. & Construction Mgmt. 6% 63,030.90$                         

DSA Inspector 1.50% 15,757.73$                         

Testing & Inspections 0.650% 68,283.48$                         

DSA & CDE Costs 1.50% 15,757.73$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 267,881.33$                       

Total Budgeted Project Costs 1,423,447.83$

Object 
Code

Bid Day Budget

 

6



Project Site Name Florin ES - Master Plan Preliminary  Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 10,015.00$                         5,615.00$                           4,400.00$                           -$                                    -$                                    10,015.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 10,015.00$                         5,615.00$                           4,400.00$                           -$                                    -$                                    -$                                    10,015.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 10,015.00$                         5,615.00$                           -$                                    -$                                    -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 10,015.00$                         5,615.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M 5,615.00$                           

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Florin ES - HVAC and Roofing Replacement Addendum #1 MGMT code 8101
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,174,450.00$                   3,174,450.00$                   -$                                    -$                                    3,174,450.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 270,267.00$                       270,267.00$                       270,267.00$                       
Total Funds 3,444,717.00$                   -$                                    3,444,717.00$                   -$                                    -$                                    -$                                    3,444,717.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 210,545.00$                       197,863.89$                       24,074.30$                         221,938.19$                       

6212 DSA Fees 32,295.00$                         -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,777.24$                           -$                                    1,777.24$                           

6220 Tests During Construction 2,850.00$                           2,850.00$                           9,025.00$                           11,875.00$                         

6230 Construction, Buildings 2,745,160.00$                   1,560,678.29$                   1,560,678.29$                   

6231 Utilities -$                                    

6239 Other Construction 164,000.00$                       -$                                    

6240 Inspection 15,600.00$                         3,901.00$                           3,901.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 3,174,450.00$                   -$                                    202,491.13$                       1,597,678.59$                   1,800,169.72$                   -$                                    -$                                    
1,800,169.72$

Total Expense All Years - Measure M 1,800,169.72$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    2,822,206.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 282,220.60$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 3,104,426.60$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 282,220.60$                       

Program Mgmt. & Construction Mgmt. 6% 169,332.36$                       

DSA Inspector 1.50% 42,333.09$                         

Testing & Inspections 0.650% 183,443.39$                       

DSA & CDE Costs 1.50% 42,333.09$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 719,662.53$                       

Total Budgeted Project Costs 3,824,089.13$

Object 
Code

Bid Day Budget
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Project Site Name Foulks Ranch ES - Prop 39 Addendum # N/A MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 258,300.00$                       258,300.00$                       -$                                    -$                                    258,300.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 258,300.00$                       -$                                    258,300.00$                       -$                                    -$                                    -$                                    258,300.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 150,000.00$                       -$                                    

6212 DSA Fees 95000 -$                                    

6214 Plan Check 13,300.00$                         -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 258,300.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Foulks Ranch ES - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 81,048.00$                         81,048.00$                         -$                                    -$                                    81,048.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 81,048.00$                         81,048.00$                         -$                                    -$                                    -$                                    -$                                    81,048.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 348.00$                              348.00$                              -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 80,000.00$                         80,000.00$                         -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 700.00$                              700.00$                              -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 81,048.00$                         81,048.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M 81,048.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         80,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 8,000.00$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 88,000.00$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 8,000.00$                           

Program Mgmt. & Construction Mgmt. 6% 4,800.00$                           

DSA Inspector 1.50% 1,200.00$                           

Testing & Inspections 0.650% 5,200.00$                           

DSA & CDE Costs 1.50% 1,200.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 20,400.00$                         

Total Budgeted Project Costs 108,400.00$

Object 
Code

Bid Day Budget
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Project Site Name Foulks Ranch ES - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 745,141.00$                       745,141.00$                       -$                                    -$                                    745,141.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 745,141.00$                       -$                                    745,141.00$                       -$                                    -$                                    -$                                    745,141.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,050.16$                           1,451.96$                           2,502.12$                           

6220 Tests During Construction -$                                    

6230 Construction, Buildings 723,141.00$                       511,395.10$                       511,395.10$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 745,141.00$                       -$                                    1,050.16$                           512,847.06$                       513,897.22$                       -$                                    -$                                    
513,897.22$

Total Expense All Years - Measure M 513,897.22$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       657,401.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 65,740.10$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 723,141.10$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 65,740.10$                         

Program Mgmt. & Construction Mgmt. 6% 39,444.06$                         

DSA Inspector 1.50% 9,861.02$                           

Testing & Inspections 0.650% 42,731.07$                         

DSA & CDE Costs 1.50% 9,861.02$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 167,637.26$                       

Total Budgeted Project Costs 890,778.36$

Object 
Code

Bid Day Budget
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Project Site Name Foulks Ranch ES - PA System Addendum # N/A MGMT code 8307
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 477,000.00$                       477,000.00$                       -$                                    -$                                    477,000.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 477,000.00$                       -$                                    477,000.00$                       -$                                    -$                                    -$                                    477,000.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 45,000.00$                         -$                                    

6212 DSA Fees 3000 -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           286.29$                              286.29$                              

6220 Tests During Construction 2,000.00$                           -$                                    

6230 Construction, Buildings 420,000.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction 89,475.00$                         89,475.00$                         

6240 Inspection 3,000.00$                           -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 477,000.00$                       -$                                    -$                                    89,761.29$                         89,761.29$                         -$                                    -$                                    
89,761.29$

Total Expense All Years - Measure M 89,761.29$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Franklin ES - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 20,629.00$                         20,629.00$                         -$                                    -$                                    20,629.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 20,629.00$                         20,629.00$                         -$                                    -$                                    -$                                    -$                                    20,629.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 349.00$                              349.00$                              -$                                    

6220 Tests During Construction 20,000.00$                         20,000.00$                         -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 280.00$                              280.00$                              -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 20,629.00$                         20,629.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M 20,629.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         20,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 2,000.00$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 22,000.00$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 2,000.00$                           

Program Mgmt. & Construction Mgmt. 6% 1,200.00$                           

DSA Inspector 1.50% 300.00$                              

Testing & Inspections 0.650% 1,300.00$                           

DSA & CDE Costs 1.50% 300.00$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 5,100.00$                           

Total Budgeted Project Costs 27,100.00$

Object 
Code

Bid Day Budget
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Project Site Name Franklin ES - 2017 Roofing Addendum # N/A MGMT code 8303
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 212,255.00$                       212,255.00$                       -$                                    -$                                    212,255.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 212,255.00$                       -$                                    212,255.00$                       -$                                    -$                                    -$                                    212,255.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,105.37$                           1,451.96$                           2,557.33$                           

6220 Tests During Construction 850.00$                              850.00$                              

6230 Construction, Buildings 190,255.00$                       97,959.00$                         97,959.00$                         

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 212,255.00$                       -$                                    1,955.37$                           99,410.96$                         101,366.33$                       -$                                    -$                                    
101,366.33$

Total Expense All Years - Measure M 101,366.33$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       172,959.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 17,295.90$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 190,254.90$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 17,295.90$                         

Program Mgmt. & Construction Mgmt. 6% 10,377.54$                         

DSA Inspector 1.50% 2,594.39$                           

Testing & Inspections 0.650% 11,242.34$                         

DSA & CDE Costs 1.50% 2,594.39$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 44,104.55$                         

Total Budgeted Project Costs 234,359.45$

Object 
Code

Bid Day Budget
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Project Site Name Isabelle Jackson ES - Phase 1 Modernization - HVAC/Re-roofing Addendum #1 MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,002,825.00$                   2,002,825.00$                   -$                                    -$                                    2,002,825.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 242,186.00$                       242,186.00$                       242,186.00$                       
Total Funds 2,245,011.00$                   -$                                    2,245,011.00$                   -$                                    -$                                    -$                                    2,245,011.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 172,500.00$                       119,253.53$                       19,120.22$                         138,373.75$                       

6212 DSA Fees 25,100.00$                         15,500.00$                         -$                                    15,500.00$                         

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 6,000.00$                           456.81$                              3,665.53$                           4,122.34$                           

6220 Tests During Construction 9,125.00$                           8,225.00$                           -$                                    8,225.00$                           

6230 Construction, Buildings 1,774,500.00$                   337,631.00$                       337,631.00$                       

6231 Utilities -$                                    

6239 Other Construction a 1,038.97$                           1,038.97$                           

6240 Inspection 15,600.00$                         1,743.00$                           1,743.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment 264,056.93$                       264,056.93$                       

Total Budget/Expense - Measure M 2,002,825.00$                   -$                                    143,435.34$                       627,255.65$                       770,690.99$                       -$                                    -$                                    
770,690.99$

Total Expense All Years - Measure M 770,690.99$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    1,545,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 154,500.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 1,699,500.00$                   

SF or EA

SOFT COSTS

a. Rental of Portable AC units Design 8-10% 10% 154,500.00$                       

Program Mgmt. & Construction Mgmt. 6% 92,700.00$                         

DSA Inspector 1.50% 23,175.00$                         

Testing & Inspections 0.650% 100,425.00$                       

DSA & CDE Costs 1.50% 23,175.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 393,975.00$                       

Total Budgeted Project Costs 2,093,475.00$

Object 
Code

Bid Day Budget
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Project Site Name Samuel Kennedy - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 347,350.00$                       347,350.00$                       -$                                    -$                                    347,350.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 347,350.00$                       -$                                    347,350.00$                       -$                                    -$                                    -$                                    347,350.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 2,400.00$                           2,361.41$                           648.86$                              3,010.27$                           

6220 Tests During Construction 1,125.00$                           -$                                    1,125.00$                           

6230 Construction, Buildings 344,950.00$                       286,104.00$                       -$                                    286,104.00$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 347,350.00$                       -$                                    289,590.41$                       648.86$                              290,239.27$                       -$                                    -$                                    
290,239.27$

Total Expense All Years - Measure M 290,239.27$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       343,800.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 34,380.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 378,180.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 34,380.00$                         

Program Mgmt. & Construction Mgmt. 6% 20,628.00$                         

DSA Inspector 1.50% 5,157.00$                           

Testing & Inspections 0.650% 22,347.00$                         

DSA & CDE Costs 1.50% 5,157.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 87,669.00$                         

Total Budgeted Project Costs 465,849.00$

Object 
Code

Bid Day Budget

 

16



Project Site Name Anna Kirchgater - 2018 Roofing Addendum #N/A MGMT code 8303
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 238,700.00$                       238,700.00$                       -$                                    -$                                    238,700.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 238,700.00$                       -$                                    238,700.00$                       -$                                    -$                                    -$                                    238,700.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,172.74$                           1,451.96$                           2,624.70$                           

6220 Tests During Construction 525.00$                              -$                                    525.00$                              

6230 Construction, Buildings 216,700.00$                       122,000.00$                       122,000.00$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 238,700.00$                       -$                                    1,697.74$                           123,451.96$                       125,149.70$                       -$                                    -$                                    
125,149.70$

Total Expense All Years - Measure M 125,149.70$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       197,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 19,700.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 216,700.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 19,700.00$                         

Program Mgmt. & Construction Mgmt. 6% 11,820.00$                         

DSA Inspector 1.50% 2,955.00$                           

Testing & Inspections 0.650% 12,805.00$                         

DSA & CDE Costs 1.50% 2,955.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 50,235.00$                         

Total Budgeted Project Costs 266,935.00$

Object 
Code

Bid Day Budget
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Project Site Name Herman Leimbach - Prop 39 Addendum # N/A MGMT code 8101
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 258,300.00$                       258,300.00$                       -$                                    -$                                    258,300.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 258,300.00$                       -$                                    258,300.00$                       -$                                    -$                                    -$                                    258,300.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 150,000.00$                       -$                                    

6212 DSA Fees 95,000.00$                         -$                                    

6214 Plan Check 13,300.00$                         -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 188.51$                              188.51$                              

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 258,300.00$                       -$                                    -$                                    188.51$                              188.51$                              -$                                    -$                                    
188.51$

Total Expense All Years - Measure M 188.51$                              

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Herman Leimbach - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 281,232.00$                       281,232.00$                       -$                                    -$                                    281,232.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 281,232.00$                       -$                                    281,232.00$                       -$                                    -$                                    -$                                    281,232.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,054.77$                           1,477.28$                           2,532.05$                           

6220 Tests During Construction 215,592.00$                       215,592.00$                       

6230 Construction, Buildings 259,232.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 281,232.00$                       -$                                    1,054.77$                           217,069.28$                       218,124.05$                       -$                                    -$                                    
218,124.05$

Total Expense All Years - Measure M 218,124.05$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       235,665.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 23,566.50$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 259,231.50$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 23,566.50$                         

Program Mgmt. & Construction Mgmt. 6% 14,139.90$                         

DSA Inspector 1.50% 3,534.98$                           

Testing & Inspections 0.650% 15,318.23$                         

DSA & CDE Costs 1.50% 3,534.98$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 60,094.58$                         

Total Budgeted Project Costs 319,326.08$

Object 
Code

Bid Day Budget
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Project Site Name Pleasant Grove ES - Master Plan Preliminary  Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 32,630.00$                         9,980.00$                           22,650.00$                         -$                                    -$                                    32,630.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 32,630.00$                         9,980.00$                           22,650.00$                         -$                                    -$                                    -$                                    32,630.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 32,630.00$                         9,845.00$                           22,000.00$                         -$                                    22,000.00$                         

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs 500.00$                              -$                                    500.00$                              

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 135.00$                              -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 32,630.00$                         9,980.00$                           22,500.00$                         -$                                    22,500.00$                         -$                                    -$                                    
22,500.00$

Total Expense All Years - Measure M 32,480.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total  Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Prairie ES - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 64,350.00$                         350.00$                              64,000.00$                         -$                                    -$                                    64,350.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 64,350.00$                         350.00$                              64,000.00$                         -$                                    -$                                    -$                                    64,350.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 350.00$                              -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 63,000.00$                         63,091.00$                         -$                                    63,091.00$                         

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 1,000.00$                           560.00$                              -$                                    560.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 64,000.00$                         350.00$                              63,651.00$                         -$                                    63,651.00$                         -$                                    -$                                    
63,651.00$

Total Expense All Years - Measure M 64,001.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         61,331.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 6,133.10$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 67,464.10$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 6,133.10$                           

Program Mgmt. & Construction Mgmt. 6% 3,679.86$                           

DSA Inspector 1.50% 919.97$                              

Testing & Inspections 0.650% 3,986.52$                           

DSA & CDE Costs 1.50% 919.97$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 15,639.41$                         

Total  Budgeted Project Costs 83,103.51$

Object 
Code

Bid Day Budget
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Project Site Name David Reese ES -  Master Plan Preliminary  Addendum # N/A MGMT code 8100
Updated Date: 06/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 16,000.00$                         16,000.00$                         -$                                    -$                                    16,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 16,000.00$                         -$                                    16,000.00$                         -$                                    -$                                    -$                                    16,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 16,000.00$                         16,000.00$                         -$                                    16,000.00$                         

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 16,000.00$                         -$                                    16,000.00$                         -$                                    16,000.00$                         -$                                    -$                                    
16,000.00$

Total Expense All Years - Measure M 16,000.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name David Reese ES - Exterior Modernization (inc Roof & HVAC) Addendum #1 MGMT code 8101
Updated Date: 06/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,749,783.00$                   2,749,783.00$                   -$                                    -$                                    2,749,783.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 475,051.00$                       475,051.00$                       475,051.00$                       
Total Funds 3,224,834.00$                   -$                                    3,224,834.00$                   -$                                    -$                                    -$                                    3,224,834.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 280,500.00$                       162,985.15$                       44,351.94$                         207,337.09$                       

6212 DSA Fees 36,350.00$                         -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,896.53$                           2,225.08$                           4,121.61$                           

6220 Tests During Construction 5,750.00$                           5,575.00$                           -$                                    5,575.00$                           

6230 Construction, Buildings 2,391,809.00$                   1,181,246.39$                   1,181,246.39$                   

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 31,374.00$                         581.00$                              581.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 2,749,783.00$                   -$                                    170,456.68$                       1,228,404.41$                   1,398,861.09$                   -$                                    -$                                    
1,398,861.09$

Total Expense All Years - Measure M 1,398,861.09$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    2,565,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 256,500.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 2,821,500.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 256,500.00$                       

Program Mgmt. & Construction Mgmt. 6% 153,900.00$                       

DSA Inspector 1.50% 38,475.00$                         

Testing & Inspections 0.650% 166,725.00$                       

DSA & CDE Costs 1.50% 38,475.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 654,075.00$                       

Total Budgeted Project Costs 3,475,575.00$

Object 
Code

Bid Day Budget
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Project Site Name John Reith ES -  Master Plan Preliminary  Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 30,109.00$                         10,109.00$                         20,000.00$                         -$                                    -$                                    30,109.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 30,109.00$                         10,109.00$                         20,000.00$                         -$                                    -$                                    -$                                    30,109.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 30,000.00$                         10,000.00$                         20,000.00$                         -$                                    20,000.00$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 109.00$                              109.00$                              -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 30,109.00$                         10,109.00$                         20,000.00$                         -$                                    20,000.00$                         -$                                    -$                                    
20,000.00$

Total Expense All Years - Measure M 30,109.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name John Reith ES - Roofing Addendum #2 MGMT code 8102
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,256,049.00$                   2,256,049.00$                   -$                                    -$                                    2,256,049.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 175,661.00$                       175,661.00$                       175,661.00$                       
Total Funds 2,431,710.00$                   -$                                    2,431,710.00$                   -$                                    -$                                    -$                                    2,431,710.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * 622.06$                              622.06$                              

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 147,965.00$                       184,187.20$                       22,050.00$                         206,237.20$                       

6212 DSA Fees 72,750.00$                         -$                                    

6214 Plan Check 1,500.00$                           74,115.00$                         (1,365.00)$                          72,750.00$                         

6216 Preliminary Tests 4,000.00$                           1,365.00$                           1,365.00$                           

6218 Other (ads, printing,  legal fees) 1,005.11$                           1,574.12$                           2,579.23$                           

6220 Tests During Construction 1,725.00$                           1,600.00$                           887.50$                              2,487.50$                           

6230 Construction, Buildings 2,024,989.00$                   1,100,357.11$                   571,420.80$                       1,671,777.91$                   

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 3,120.00$                           624.00$                              3,735.00$                           4,359.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 2,256,049.00$                   -$                                    1,361,888.42$                   600,289.48$                       1,962,177.90$                   -$                                    -$                                    
1,962,177.90$

Total Expense All Years - Measure M 1,962,177.90$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    1,950,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 195,000.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 2,145,000.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 195,000.00$                       

Program Mgmt. & Construction Mgmt. 6% 117,000.00$                       

DSA Inspector 1.50% 29,250.00$                         

Testing & Inspections 0.650% 126,750.00$                       

DSA & CDE Costs 1.50% 29,250.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 497,250.00$                       

Total Budgeted Project Costs 2,642,250.00$

Object 
Code

Bid Day Budget
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Project Site Name John Reith ES - Parking, Playground and Path of Travel Addendum #3 MGMT code 8103
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 290,000.00$                       290,000.00$                       -$                                    -$                                    290,000.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 290,000.00$                       -$                                    290,000.00$                       -$                                    -$                                    -$                                    290,000.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * 919.44$                              -$                                    919.44$                              

6110 Architect & Engineer -$                                    

6112 DSA Fees 25,000.00$                         -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs 2,780.00$                           -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 262,220.00$                       109,442.00$                       1,786.00$                           111,228.00$                       

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction 775.00$                              775.00$                              

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 290,000.00$                       -$                                    110,361.44$                       2,561.00$                           112,922.44$                       -$                                    -$                                    
112,922.44$

Total Expense All Years - Measure M 112,922.44$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Sierra Enterprise ES - Master Plan Preliminary  Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 56,535.00$                         19,035.00$                         37,500.00$                         -$                                    -$                                    56,535.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 56,535.00$                         19,035.00$                         37,500.00$                         -$                                    -$                                    -$                                    56,535.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 56,535.00$                         19,035.92$                         7,817.50$                           -$                                    7,817.50$                           

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 56,535.00$                         19,035.92$                         7,817.50$                           -$                                    7,817.50$                           -$                                    -$                                    
7,817.50$

Total Expense All Years - Measure M 26,853.42$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Sierra Enterprise ES - HVAC and Roofing Replacement Addendum #2 MGMT code 8102
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,408,133.00$                   35,633.00$                         1,372,500.00$                   -$                                    -$                                    1,408,133.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 436,564.00$                       436,564.00$                       436,564.00$                       
Total Funds 1,844,697.00$                   35,633.00$                         1,809,064.00$                   -$                                    -$                                    -$                                    1,844,697.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * 854.81$                              -$                                    854.81$                              

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 52,245.00$                         34,745.00$                         17,360.98$                         -$                                    17,360.98$                         

6212 DSA Fees -$                                    

6214 Plan Check 1,000.00$                           1,330.00$                           -$                                    1,330.00$                           

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 888.00$                              888.00$                              -$                                    

6220 Tests During Construction 500.00$                              1,936.85$                           225.00$                              2,161.85$                           

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction 1,088,000.00$                   1,086,980.85$                   (1,576.85)$                          1,085,404.00$                   

6240 Inspection 3,500.00$                           3,527.02$                           -$                                    3,527.02$                           

6241 LCP -$                                    

6490 Furniture & Equipment 262,000.00$                       262,102.67$                       -$                                    262,102.67$                       

Total Budget/Expense - Measure M 1,408,133.00$                   35,633.00$                         1,374,093.18$                   (1,351.85)$                          1,372,741.33$                   -$                                    -$                                    
1,372,741.33$

Total Expense All Years - Measure M 1,408,374.33$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    1,797,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 179,700.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 1,976,700.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 179,700.00$                       

Program Mgmt. & Construction Mgmt. 6% 107,820.00$                       

DSA Inspector 1.50% 26,955.00$                         

Testing & Inspections 0.650% 116,805.00$                       

DSA & CDE Costs 1.50% 26,955.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 458,235.00$                       

Total Budgeted Project Costs 2,434,935.00$

Object 
Code

Bid Day Budget
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Project Site Name Sierra Enterprise ES - Covered Walkway Addendum #3 MGMT code 8103
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 42,800.00$                         42,800.00$                         -$                                    -$                                    42,800.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 42,800.00$                         -$                                    42,800.00$                         -$                                    -$                                    -$                                    42,800.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 10,400.00$                         6,235.00$                           405.00$                              6,640.00$                           

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           2,420.66$                           -$                                    2,420.66$                           

6220 Tests During Construction 500.00$                              374.50$                              -$                                    374.50$                              

6230 Construction, Buildings 26,400.00$                         28,624.00$                         28,624.00$                         

6231 Utilities -$                                    

6239 Other Construction 2,250.00$                           -$                                    2,250.00$                           

6240 Inspection 1,500.00$                           390.00$                              -$                                    390.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 42,800.00$                         -$                                    11,670.16$                         29,029.00$                         40,699.16$                         -$                                    -$                                    
40,699.16$

Total Expense All Years - Measure M 40,699.16$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         28,624.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 2,862.40$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 31,486.40$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 2,862.40$                           

Program Mgmt. & Construction Mgmt. 6% 1,717.44$                           

DSA Inspector 1.50% 429.36$                              

Testing & Inspections 0.650% 1,860.56$                           

DSA & CDE Costs 1.50% 429.36$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 7,299.12$                           

Total Budgeted Project Costs 38,785.52$

Object 
Code

Bid Day Budget
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Project Site Name Sierra Enterprise ES - Off Site Improvements Addendum #4 MGMT code 8104
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 140,000.00$                       140,000.00$                       -$                                    -$                                    140,000.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 140,000.00$                       -$                                    140,000.00$                       -$                                    -$                                    -$                                    140,000.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 94,968.00$                         6,000.00$                           54,310.07$                         60,310.07$                         

6112 DSA Fees 13,652.00$                         1,400.00$                           -$                                    1,400.00$                           

6114 Plan Check 1,400.00$                           -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 29,980.00$                         30,938.14$                         30,938.14$                         

6136 Site Other Costs 1,890.92$                           1,890.92$                           

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 50,277.57$                         (49,310.07)$                       967.50$                              

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction 27,176.62$                         (27,176.62)$                       -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 140,000.00$                       -$                                    84,854.19$                         10,652.44$                         95,506.63$                         -$                                    -$                                    
95,506.63$

Total Expense All Years - Measure M 95,506.63$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Sierra Enterprise ES - On Site Improvements Addendum #5 MGMT code 8105
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 378,000.00$                       378,000.00$                       -$                                    -$                                    378,000.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 378,000.00$                       -$                                    378,000.00$                       -$                                    -$                                    -$                                    378,000.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 359,508.00$                       37,544.25$                         37,544.25$                         

6112 DSA Fees 6,895.00$                           6,895.00$                           -$                                    6,895.00$                           

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 8,000.00$                           3,761.52$                           3,761.52$                           

6136 Site Other Costs 3,597.00$                           -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 22,227.57$                         27,587.81$                         49,815.38$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 378,000.00$                       -$                                    29,122.57$                         68,893.58$                         98,016.15$                         -$                                    -$                                    
98,016.15$

Total Expense All Years - Measure M 98,016.15$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Mary Tsukamoto ES - PA System Addendum # N/A MGMT code 8307
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 30,000.00$                         30,000.00$                         -$                                    -$                                    30,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 30,000.00$                         -$                                    30,000.00$                         -$                                    -$                                    -$                                    30,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction 30,000.00$                         29,875.00$                         -$                                    29,875.00$                         

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 30,000.00$                         -$                                    29,875.00$                         -$                                    29,875.00$                         -$                                    -$                                    
29,875.00$

Total Expense All Years - Measure M 29,875.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget

 

32



Project Site Name Union House ES - Master Plan Preliminary  Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 44,000.00$                         22,000.00$                         22,000.00$                         -$                                    -$                                    44,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 44,000.00$                         22,000.00$                         22,000.00$                         -$                                    -$                                    -$                                    44,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 22,000.00$                         22,000.00$                         -$                                    22,000.00$                         

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 22,000.00$                         21,999.52$                         -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 44,000.00$                         21,999.52$                         22,000.00$                         -$                                    22,000.00$                         -$                                    -$                                    
22,000.00$

Total Expense All Years - Measure M 43,999.52$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget

 

33



Project Site Name Union House ES - Phase 1 Modernization - HVAC/Re-roofing Addendum #2 MGMT code 8102
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,605,066.00$                   105,660.00$                       1,499,406.00$                   -$                                    -$                                    1,605,066.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 549,546.00$                       549,546.00$                       549,546.00$                       
Total Funds 2,154,612.00$                   105,660.00$                       2,048,952.00$                   -$                                    -$                                    -$                                    2,154,612.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 266,320.00$                       105,660.00$                       2,750.07$                           9,335.00$                           12,085.07$                         

6212 DSA Fees 25,700.00$                         -$                                    

6214 Plan Check 700.00$                              -$                                    700.00$                              

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,378.28$                           2,166.39$                           3,544.67$                           

6220 Tests During Construction 1,925.00$                           1,875.00$                           750.00$                              2,625.00$                           

6230 Construction, Buildings 1,291,521.00$                   365,583.51$                       365,583.51$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 15,600.00$                         1,079.00$                           1,079.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 1,605,066.00$                   105,660.00$                       6,703.35$                           378,913.90$                       385,617.25$                       -$                                    -$
385,617.25$

Total Expense All Years - Measure M 491,277.25$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    1,605,515.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 160,551.50$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 1,766,066.50$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 160,551.50$                       

Program Mgmt. & Construction Mgmt. 6% 96,330.90$                         

DSA Inspector 1.50% 24,082.73$                         

Testing & Inspections 0.650% 104,358.48$                       

DSA & CDE Costs 1.50% 24,082.73$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 409,406.33$                       

Total Budgeted Project Costs 2,175,472.83$

Object 
Code

Bid Day Budget
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Project Site Name Union House ES - Phase 2 Modernization Addendum #4 MGMT code 8104
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 4,229,700.00$                   7,000.00$                           4,222,700.00$                   -$                                    -$                                    4,229,700.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 4,229,700.00$                   7,000.00$                           4,222,700.00$                   -$                                    -$                                    -$                                    4,229,700.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 12,700.00$                         12,700.00$                         

6136 Site Other Costs -$                                    

6150 Inspection 588.00$                              -$                                    588.00$                              

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 659,200.00$                       146,672.00$                       117,029.50$                       263,701.50$                       

6212 DSA Fees 13,500.00$                         27,000.00$                         -$                                    27,000.00$                         

6214 Plan Check 7,000.00$                           7,000.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 7,500.00$                           1,297.72$                           4,560.30$                           5,858.02$                           

6220 Tests During Construction 30,000.00$                         1,809.50$                           1,809.50$                           

6230 Construction, Buildings 3,452,500.00$                   758,656.00$                       758,656.00$                       

6231 Utilities -$                                    

6239 Other Construction 1,000.00$                           1,000.00$                           

6240 Inspection 60,000.00$                         1,494.00$                           1,494.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 4,229,700.00$                   7,000.00$                           175,557.72$                       897,249.30$                       1,072,807.02$                   -$                                    -$                                    
1,072,807.02$

Total Expense All Years - Measure M 1,079,807.02$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    3,154,640.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 315,464.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 3,470,104.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 315,464.00$                       

Program Mgmt. & Construction Mgmt. 6% 189,278.40$                       

DSA Inspector 1.50% 47,319.60$                         

Testing & Inspections 0.650% 205,051.60$                       

DSA & CDE Costs 1.50% 47,319.60$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 804,433.20$                       

Total Budgeted Project Costs 4,274,537.20$

Object 
Code

Bid Day Budget
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Project Site Name Harriet Eddy MS - Master Plan Preliminary Addendum # N/A MGMT code 8100
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 17,000.00$                         17,000.00$                         -$                                    -$                                    17,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 17,000.00$                         -$                                    17,000.00$                         -$                                    -$                                    -$                                    17,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 17,000.00$                         17,000.00$                         -$                                    17,000.00$                         

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 17,000.00$                         -$                                    17,000.00$                         -$                                    17,000.00$                         -$                                    -$                                    
17,000.00$

Total Expense All Years - Measure M 17,000.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Harriet Eddy MS - Exterior Modernization Addendum #1 MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 4,417,253.00$                   4,417,253.00$                   -$                                    -$                                    4,417,253.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 632,697.00$                       632,697.00$                       632,697.00$                       
Total Funds 5,049,950.00$                   -$                                    5,049,950.00$                   -$                                    -$                                    -$                                    5,049,950.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees 648.86$                              648.86$                              

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 432,000.00$                       286,606.99$                       116,055.40$                       402,662.39$                       

6212 DSA Fees 59,750.00$                         51,500.00$                         -$                                    51,500.00$                         

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           3,817.04$                           -$                                    3,817.04$                           

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction 3,905,903.00$                   2,313,474.39$                   2,313,474.39$                   

6240 Inspection 15,600.00$                         3,154.00$                           3,154.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 4,417,253.00$                   -$                                    341,924.03$                       2,433,332.65$                   2,775,256.68$                   -$                                    -$                                    
2,775,256.68$

Total Expense All Years - Measure M 2,775,256.68$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    4,126,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 412,600.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 4,538,600.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 412,600.00$                       

Program Mgmt. & Construction Mgmt. 6% 247,560.00$                       

DSA Inspector 1.50% 61,890.00$                         

Testing & Inspections 0.650% 268,190.00$                       

DSA & CDE Costs 1.50% 61,890.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 1,052,130.00$                   

Total Budgeted Project Costs 5,590,730.00$

Object 
Code

Bid Day Budget
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Project Site Name Harriet Eddy MS - HVAC Replacement Structural Engineering Addendum #2 MGMT code 8102
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 15,500.00$                         15,500.00$                         -$                                    -$                                    15,500.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 15,500.00$                         -$                                    15,500.00$                         -$                                    -$                                    -$                                    15,500.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 15,500.00$                         -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 15,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Harriet Eddy MS - PA System Addendum #N/A MGMT code 8307
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 37,325.00$                         37,325.00$                         -$                                    -$                                    37,325.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 37,325.00$                         -$                                    37,325.00$                         -$                                    -$                                    -$                                    37,325.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction 37,325.00$                         37,245.00$                         37,245.00$                         

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 37,325.00$                         -$                                    -$                                    37,245.00$                         37,245.00$                         -$                                    -$                                    
37,245.00$

Total Expense All Years - Measure M 37,245.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Samuel Jackman MS - Master Plan Preliminary Addendum # N/A MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 15,000.00$                         15,000.00$                         -$                                    -$                                    15,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 15,000.00$                         -$                                    15,000.00$                         -$                                    -$                                    -$                                    15,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 15,000.00$                         4,280.00$                           -$                                    4,280.00$                           

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 15,000.00$                         -$                                    4,280.00$                           -$                                    4,280.00$                           -$                                    -$                                    
4,280.00$

Total Expense All Years - Measure M 4,280.00$                           

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Samuel Jackman MS - Roof and HVAC Replacement Addendum #1 MGMT code 8101
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,151,114.00$                   3,151,114.00$                   -$                                    -$                                    3,151,114.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 547,954.00$                       547,954.00$                       547,954.00$                       
Total Funds 3,699,068.00$                   -$                                    3,699,068.00$                   -$                                    -$                                    -$                                    3,699,068.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 268,990.00$                       190,372.20$                       37,959.90$                         228,332.10$                       

6212 DSA Fees 32,528.00$                         32,527.70$                         -$                                    32,527.70$                         

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 6,000.00$                           3,419.16$                           559.16$                              3,978.32$                           

6220 Tests During Construction 9,750.00$                           9,750.00$                           -$                                    9,750.00$                           

6230 Construction, Buildings 2,818,246.00$                   2,257,855.57$                   2,257,855.57$                   

6231 Utilities -$                                    

6239 Other Construction 2,910.00$                           2,910.00$                           

6240 Inspection 15,600.00$                         4,440.50$                           4,440.50$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 3,151,114.00$                   -$                                    236,069.06$                       2,303,725.13$                   2,539,794.19$                   -$                                    -$
2,539,794.19$

Total Expense All Years - Measure M 2,539,794.19$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    2,825,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 282,500.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 3,107,500.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 282,500.00$                       

Program Mgmt. & Construction Mgmt. 6% 169,500.00$                       

DSA Inspector 1.50% 42,375.00$                         

Testing & Inspections 0.650% 183,625.00$                       

DSA & CDE Costs 1.50% 42,375.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 720,375.00$                       

Total Budgeted Project Costs 3,827,875.00$

Object 
Code

Bid Day Budget
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Project Site Name Samuel Jackman MS - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 158,891.00$                       891.00$                              158,000.00$                       -$                                    -$                                    158,891.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 158,891.00$                       891.00$                              158,000.00$                       -$                                    -$                                    -$                                    158,891.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 351.00$                              351.00$                              -$                                    

6220 Tests During Construction 540.00$                              540.00$                              -$                                    

6230 Construction, Buildings 157,000.00$                       157,390.00$                       -$                                    157,390.00$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 1,000.00$                           420.00$                              -$                                    420.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 158,891.00$                       891.00$                              157,810.00$                       -$                                    157,810.00$                       -$                                    -$                                    
157,810.00$

Total Expense All Years - Measure M 158,701.00$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       157,390.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 15,739.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 173,129.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 15,739.00$                         

Program Mgmt. & Construction Mgmt. 6% 9,443.40$                           

DSA Inspector 1.50% 2,360.85$                           

Testing & Inspections 0.650% 10,230.35$                         

DSA & CDE Costs 1.50% 2,360.85$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 40,134.45$                         

Total Budgeted Project Costs 213,263.45$

Object 
Code

Bid Day Budget
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Project Site Name Toby Johnson MS - Prop 39 Addendum # N/A MGMT code 8101
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 162,500.00$                       162,500.00$                       -$                                    -$                                    162,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 162,500.00$                       -$                                    162,500.00$                       -$                                    -$                                    -$                                    162,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 20,000.00$                         -$                                    

6212 DSA Fees 125000 -$                                    

6214 Plan Check 17,500.00$                         -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 162,500.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Joseph Kerr MS - Master Plan Preliminary Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 72,500.00$                         72,500.00$                         -$                                    -$                                    72,500.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 72,500.00$                         -$                                    72,500.00$                         -$                                    -$                                    -$                                    72,500.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 22,000.00$                         22,000.00$                         -$                                    22,000.00$                         

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 50,000.00$                         48,279.24$                         48,279.24$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 500.00$                              330.14$                              330.14$                              

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 72,500.00$                         -$                                    22,330.14$                         48,279.24$                         70,609.38$                         -$                                    -$                                    
70,609.38$

Total Expense All Years - Measure M 70,609.38$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Joseph Kerr MS - HVAC & Roof Replacement Addendum #1 MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 61,250.00$                         61,250.00$                         -$                                    -$                                    61,250.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 61,250.00$                         -$                                    61,250.00$                         -$                                    -$                                    -$                                    61,250.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 50,000.00$                         20,605.00$                         20,605.00$                         

6212 DSA Fees 11,250.00$                         -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 61,250.00$                         -$                                    -$                                    20,605.00$                         20,605.00$                         -$                                    -$                                    
20,605.00$

Total Expense All Years - Measure M 20,605.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Joseph Kerr MS - PA System Addendum # N/A MGMT code 8307
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 30,000.00$                         30,000.00$                         -$                                    -$                                    30,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 30,000.00$                         -$                                    30,000.00$                         -$                                    -$                                    -$                                    30,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction 30,000.00$                         29,651.56$                         -$                                    29,651.56$                         

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 30,000.00$                         -$                                    29,651.56$                         -$                                    29,651.56$                         -$                                    -$                                    
29,651.56$

Total Expense All Years - Measure M 29,651.56$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name James Rutter MS - Master Plan Preliminary Addendum # Preliminar MGMT code 8100
Updated Date: 06/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 22,000.00$                         22,000.00$                         -$                                    -$                                    22,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 22,000.00$                         -$                                    22,000.00$                         -$                                    -$                                    -$                                    22,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 22,000.00$                         22,000.00$                         (22,000.00)$                       -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 22,000.00$                         -$                                    22,000.00$                         (22,000.00)$                       -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name James Rutter MS - New Science Building Addendum #3 MGMT code 8103
Updated Date: 06/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 728,500.00$                       728,500.00$                       -$                                    -$                                    728,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 728,500.00$                       -$                                    728,500.00$                       -$                                    -$                                    -$                                    728,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * 1,319.38$                           1,319.38$                           

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys 3,600.00$                           3,600.00$                           

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 44,000.00$                         24,500.00$                         24,500.00$                         

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 615,000.00$                       29,675.00$                         55,100.01$                         84,775.01$                         

6212 DSA Fees 39,000.00$                         -$                                    

6214 Plan Check 500.00$                              -$                                    

6216 Preliminary Tests 500.00$                              500.00$                              

6218 Other (ads, printing,  legal fees) 5,000.00$                           40.00$                                40.00$                                

6220 Tests During Construction 18,500.00$                         18,500.00$                         

6230 Construction, Buildings -$                                    

6231 Utilities 25,000.00$                         -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 728,500.00$                       -$                                    29,675.00$                         103,559.39$                       133,234.39$                       -$                                    -$                                    
133,234.39$

Total Expense All Years - Measure M 133,234.39$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Elk Grove HS - Master Plan Preliminary Addendum #Preliminar MGMT code 8100
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 54,000.00$                         54,000.00$                         -$                                    -$                                    54,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 54,000.00$                         -$                                    54,000.00$                         -$                                    -$                                    -$                                    54,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 54,000.00$                         25,575.00$                         7,315.00$                           19,445.00$                         26,760.00$                         

6212 DSA Fees 37,467.75$                         -$                                    37,467.75$                         

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 119.41$                              119.41$                              

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 54,000.00$                         25,575.00$                         44,782.75$                         19,564.41$                         64,347.16$                         -$                                    -$                                    
64,347.16$

Total Expense All Years - Measure M 89,922.16$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Elk Grove HS - Re-roofing Project Addendum #1 MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 221,012.00$                       221,012.00$                       -$                                    -$                                    221,012.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 365,000.00$                       365,000.00$                       365,000.00$                       
Total Funds 586,012.00$                       -$                                    586,012.00$                       -$                                    -$                                    -$                                    586,012.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 28,315.00$                         11,775.00$                         3,925.00$                           15,700.00$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           1,010.89$                           3,276.47$                           4,287.36$                           

6220 Tests During Construction 1,500.00$                           1,425.00$                           -$                                    1,425.00$                           

6230 Construction, Buildings 179,397.00$                       110,502.10$                       110,502.10$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 7,800.00$                           -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 221,012.00$                       -$                                    14,210.89$                         117,703.57$                       131,914.46$                       -$                                    -$                                    
131,914.46$

Total Expense All Years - Measure M 131,914.46$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       494,906.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 49,490.60$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 544,396.60$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 49,490.60$                         

Program Mgmt. & Construction Mgmt. 6% 29,694.36$                         

DSA Inspector 1.50% 7,423.59$                           

Testing & Inspections 0.650% 32,168.89$                         

DSA & CDE Costs 1.50% 7,423.59$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 126,201.03$                       

Total Budgeted Project Costs 670,597.63$

Object 
Code

Bid Day Budget
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Project Site Name Elk Grove HS - HVAC Replacement Addendum #2 MGMT code 8102
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 89,750.00$                         89,750.00$                         -$                                    -$                                    89,750.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 490,852.00$                       490,852.00$                       490,852.00$                       
Total Funds 580,602.00$                       -$                                    580,602.00$                       -$                                    -$                                    -$                                    580,602.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 75,000.00$                         78,687.50$                         11,288.75$                         89,976.25$                         

6212 DSA Fees 9,750.00$                           400.00$                              -$                                    400.00$                              

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 5,000.00$                           3,666.67$                           -$                                    3,666.67$                           

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 89,750.00$                         -$                                    82,754.17$                         11,288.75$                         94,042.92$                         -$                                    -$                                    
94,042.92$

Total Expense All Years - Measure M 94,042.92$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Elk Grove HS - Woodshop Dust Collector Addendum #3 MGMT code 8103
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 149,750.00$                       149,750.00$                       -$                                    -$                                    149,750.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    
Total Funds 149,750.00$                       -$                                    149,750.00$                       -$                                    -$                                    -$                                    149,750.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 27,000.00$                         23,475.00$                         8,125.17$                           31,600.17$                         

6212 DSA Fees 3000 -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 2,382.45$                           2,382.45$                           

6220 Tests During Construction 2,000.00$                           -$                                    

6230 Construction, Buildings 110,250.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 2,500.00$                           -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment 5,000.00$                           -$                                    

Total Budget/Expense - Measure M 149,750.00$                       -$                                    23,475.00$                         10,507.62$                         33,982.62$                         -$                                    -$                                    
33,982.62$

Total Expense All Years - Measure M 33,982.62$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       108,515.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 10,851.50$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 119,366.50$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 10,851.50$                         

Program Mgmt. & Construction Mgmt. 6% 6,510.90$                           

DSA Inspector 1.50% 1,627.73$                           

Testing & Inspections 0.650% 7,053.48$                           

DSA & CDE Costs 1.50% 1,627.73$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 27,671.33$                         

Total Budgeted Project Costs 147,037.83$

Object 
Code

Bid Day Budget
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Project Site Name Elk Grove HS - Portable Relocation Addendum #8106 MGMT code 8106
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 214,244.00$ 214,244.00$ -$ -$ 214,244.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 214,244.00$ -$ 214,244.00$ -$ -$ -$ 214,244.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * -$

6110 Architect & Engineer -$

6112 DSA Fees 75,000.00$ -$

6114 Plan Check -$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** -$

6136 Site Other Costs -$

6150 Inspection -$

6170 Construction, Site Improvement -$

6171 Land/ Other Improvement Costs 139,244.00$ -$

6210 Architect & Engineer 36,625.60$ 36,625.60$

6212 DSA Fees -$

6214 Plan Check -$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 85.88$ 85.88$

6220 Tests During Construction -$

6230 Construction, Buildings -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection -$

6241 LCP -$

6490 Furniture & Equipment -$

Total Budget/Expense - Measure M 214,244.00$ -$ -$ 36,711.48$ 36,711.48$ -$ -$
36,711.48$

Total Expense All Years - Measure M 36,711.48$

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$

SF or EA

SOFT COSTS
Design 8-10% 10% -$

Program Mgmt. & Construction Mgmt. 6% -$

DSA Inspector 1.50% -$

Testing & Inspections 0.650% -$

DSA & CDE Costs 1.50% -$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS - Dust Co ector Replacement Addendum #N/A MGMT code 8100
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 100,300.00$ 100,300.00$ -$ -$ 100,300.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 100,300.00$ -$ 100,300.00$ -$ -$ -$ 100,300.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * -$

6110 Architect & Engineer -$

6112 DSA Fees -$

6114 Plan Check -$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** -$

6136 Site Other Costs -$

6150 Inspection -$

6170 Construction, Site Improvement -$

6171 Land/ Other Improvement Costs -$

6210 Architect & Engineer 11,300.00$ -$

6212 DSA Fees -$

6214 Plan Check -$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 4,000.00$ 2,233.69$ 2,233.69$

6220 Tests During Construction -$

6230 Construction, Buildings 82,500.00$ -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection 2,500.00$ -$

6241 LCP -$

6490 Furniture & Equipment -$

Total Budget/Expense - Measure M 100,300.00$ -$ -$ 2,233.69$ 2,233.69$ -$ -$
2,233.69$

Total Expense All Years - Measure M 2,233.69$

Contingency available upon need. Hard Construction Cost (Bid Amount)  $ 73,526.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 7,352.60$

** Incudes tests performed during Site Improvement construction Contruction Cost Total 80,878.60$

SF or EA

SOFT COSTS
Design 8-10% 10% 7,352.60$

Program Mgmt. & Construction Mgmt. 6% 4,411.56$

DSA Inspector 1.50% 1,102.89$

Testing & Inspections 0.650% 4,779.19$

DSA & CDE Costs 1.50% 1,102.89$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 18,749.13$

Total Budgeted Project Costs 99,627.73$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS Prop 39 Phase 1A HVAC, Roofing, Lighting and Painting Upgrades Addendum #1 MGMT code 8101
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,369,000.00$                   24,000.00$                         1,345,000.00$                   -$                                    -$                                    1,369,000.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions 1,018,062.00$                   1,018,062.00$                   1,018,062.00$                   
Total Funds 2,387,062.00$                   24,000.00$                         2,363,062.00$                   -$                                    -$                                    -$                                    2,387,062.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 10,913.48$                         21,531.55$                         -$                                    21,531.55$                         

6212 DSA Fees 59,100.00$                         59,100.00$                         118,200.00$                       

6214 Plan Check 8,702.00$                           21,165.45$                         (59,100.00)$                       (37,934.55)$                       

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 3,447.44$                           301.39$                              301.39$                              

6220 Tests During Construction 17,425.00$                         (17,425.00)$                       -$                                    

6230 Construction, Buildings 1,232,549.02$                   475,786.96$                       1,708,335.98$                   

6231 Utilities -$                                    

6239 Other Construction 1,345,000.00$                   -$                                    

6240 Inspection 8,580.00$                           78.00$                                8,658.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 1,345,000.00$                   23,062.92$                         1,360,351.02$                   458,741.35$                       1,819,092.37$                   -$                                    -$
1,819,092.37$

Total Expense All Years - Measure M 1,842,155.29$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    2,223,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 222,300.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 2,445,300.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 222,300.00$                       

Program Mgmt. & Construction Mgmt. 6% 133,380.00$                       

DSA Inspector 1.50% 33,345.00$                         

Testing & Inspections 0.650% 144,495.00$                       

DSA & CDE Costs 1.50% 33,345.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 566,865.00$                       

Total Budgeted Project Costs 3,012,165.00$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS - Modernization Phase 1A - Additional Services Addendum #2 MGMT code 8102
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 30,800.00$                         30,800.00$                         -$                                    -$                                    30,800.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 30,800.00$                         -$                                    30,800.00$                         -$                                    -$                                    -$                                    30,800.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 30,800.00$                         -$                                    

6212 DSA Fees -$                                    

6214 Plan Check 8,622.00$                           -$                                    8,622.00$                           

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 30,800.00$                         -$                                    8,622.00$                           -$                                    8,622.00$                           -$                                    -$                                    
8,622.00$

Total Expense All Years - Measure M 8,622.00$                           

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS - Modernization Phase 1A-2 Addendum #3 MGMT code 8103
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 6,515,215.00$                   6,515,215.00$                   -$                                    -$                                    6,515,215.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 6,515,215.00$                   -$                                    6,515,215.00$                   -$                                    -$                                    -$                                    6,515,215.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 234,740.00$                       117,370.00$                       39,905.79$                         157,275.79$                       

6212 DSA Fees 50,900.00$                         -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           6,542.30$                           6,542.30$                           

6220 Tests During Construction 17,875.00$                         18,625.00$                         18,625.00$                         

6230 Construction, Buildings 6,192,100.00$                   2,040,679.10$                   2,040,679.10$                   

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 15,600.00$                         2,241.00$                           2,241.00$                           

6241 LCP -$                                    

6490 Furniture & Equipment 489,671.42$                       489,671.42$                       

Total Budget/Expense - Measure M 6,515,215.00$                   -$                                    117,370.00$                       2,597,664.61$                   2,715,034.61$                   -$                                    -$                                    
2,715,034.61$

Total Expense All Years - Measure M 2,715,034.61$                   

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                    5,561,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 556,100.00$                       

** Incudes tests performed during Site Improvement construction Contruction Cost Total 6,117,100.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 556,100.00$                       

Program Mgmt. & Construction Mgmt. 6% 333,660.00$                       

DSA Inspector 1.50% 83,415.00$                         

Testing & Inspections 0.650% 361,465.00$                       

DSA & CDE Costs 1.50% 83,415.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 1,418,055.00$                   

Total Budgeted Project Costs 7,535,155.00$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS - Campus-wide Modernization Addendum #5 MGMT code 8105
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 342,500.00$                       342,500.00$                       -$                                    -$                                    342,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 342,500.00$                       -$                                    342,500.00$                       -$                                    -$                                    -$                                    342,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees 75,000.00$                         -$                                    

6114 Plan Check 17,500.00$                         -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs 250,000.00$                       -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 342,500.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,157,195.00$ 5,157,195.00$ -$ -$ 5,157,195.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 5,157,195.00$ -$ 5,157,195.00$ -$ -$ -$ 5,157,195.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * -$

6110 Architect & Engineer 239,810.00$ -$

6112 DSA Fees 13,427.00$ -$

6114 Plan Check 500.00$ -$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** 30,000.00$ 9,849.99$ 4,361.56$ 14,211.55$

6136 Site Other Costs 7,500.00$ -$

6150 Inspection 90,631.00$ 6,240.00$ 7,878.00$ 14,118.00$

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,775,327.00$ 2,506,481.60$ 648,908.40$ 3,155,390.00$

6170 Construction, Site Improvement - 
WALL 2 WALL 659,038.24$ 190,132.09$ 849,170.33$

6170 Construction, Site Improvement - 
FIELD TURF 186,845.55$ 511,809.45$ 698,655.00$

6171 Land/ Other Improvement Costs -$

6210 Architect & Engineer 90,113.50$ 15,302.00$ 105,415.50$

6212 DSA Fees -$

6214 Plan Check -$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 718.00$ -$ 718.00$

6220 Tests During Construction 100.00$ -$ 100.00$

6230 Construction, Buildings -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection -$

6241 LCP -$

6490 Furniture & Equipment 20,809.78$ 20,809.78$

Total Budget/Expense - Measure M 5,157,195.00$ -$ 3,459,386.88$ 1,399,201.28$ 4,858,588.16$ -$ -$
4,858,588.16$

Total Expense All Years - Measure M 4,858,588.16$

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      3,155,390.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 315,539.00$

** Incudes tests performed during Site Improvement construction Contruction Cost Total 3,470,929.00$

SF or EA

SOFT COSTS
Design 8-10% 10% 315,539.00$

Program Mgmt. & Construction Mgmt. 6% 189,323.40$

DSA Inspector 1.50% 47,330.85$

Testing & Inspections 0.650% 205,100.35$

DSA & CDE Costs 1.50% 47,330.85$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 804,624.45$

Total Budgeted Project Costs 4,275,553.45$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                       137,500.00$                       -$                                    -$                                    137,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 137,500.00$                       -$                                    137,500.00$                       -$                                    -$                                    -$                                    137,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 6,000.00$                           7,100.00$                           7,100.00$                           

6112 DSA Fees 1,000.00$                           1,050.00$                           1,050.00$                           

6114 Plan Check 1,000.00$                           -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 2,500.00$                           61.22$                                61.22$                                

6136 Site Other Costs 3,000.00$                           143.73$                              143.73$                              

6150 Inspection 1,500.00$                           -$                                    

6170 Construction, Site Improvement 57,500.00$                         -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment 65,000.00$                         28,303.76$                         28,303.76$                         

Total Budget/Expense - Measure M 137,500.00$                       -$                                    -$                                    36,658.71$                         36,658.71$                         -$                                    -$                                    
36,658.71$

Total Expense All Years - Measure M 36,658.71$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         40,696.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                         

Total Budgeted Project Costs 55,143.08$

Object 
Code

Bid Day Budget
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Project Site Name Florin HS -  PA System Addendum # N/A MGMT code 8307
Updated Date: 03/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 14,000.00$                         14,000.00$                         -$                                    -$                                    14,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 14,000.00$                         -$                                    14,000.00$                         -$                                    -$                                    -$                                    14,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction 14,000.00$                         13,950.00$                         -$                                    13,950.00$                         

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 14,000.00$                         -$                                    13,950.00$                         -$                                    13,950.00$                         -$                                    -$                                    
13,950.00$

Total Expense All Years - Measure M 13,950.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Franklin HS - Fencing & Site Improvements Addendum #8101 MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 299,750.00$                       299,750.00$                       -$                                    -$                                    299,750.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 299,750.00$                       -$                                    299,750.00$                       -$                                    -$                                    -$                                    299,750.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees 87,500.00$                         -$                                    

6114 Plan Check 12,250.00$                         -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs 200,000.00$                       22,451.91$                         22,451.91$                         

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 299,750.00$                       -$                                    -$                                    22,451.91$                         22,451.91$                         -$                                    -$                                    
22,451.91$

Total Expense All Years - Measure M 22,451.91$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Franklin HS - 2018 Roofing Addendum #N/A MGMT code 8303
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 153,186.00$                       153,186.00$                       -$                                    -$                                    153,186.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 153,186.00$                       -$                                    153,186.00$                       -$                                    -$                                    -$                                    153,186.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 15,000.00$                         -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           990.00$                              1,453.56$                           2,443.56$                           

6220 Tests During Construction 475.00$                              -$                                    475.00$                              

6230 Construction, Buildings 131,186.00$                       44,260.00$                         44,260.00$                         

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 166,686.00$                       -$                                    1,465.00$                           45,713.56$                         47,178.56$                         -$                                    -$                                    
47,178.56$

Total Expense All Years - Measure M 47,178.56$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       119,260.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 11,926.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 131,186.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 11,926.00$                         

Program Mgmt. & Construction Mgmt. 6% 7,155.60$                           

DSA Inspector 1.50% 1,788.90$                           

Testing & Inspections 0.650% 7,751.90$                           

DSA & CDE Costs 1.50% 1,788.90$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 30,411.30$                         

Total Budgeted Project Costs 161,597.30$

Object 
Code

Bid Day Budget
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Project Site Name Franklin HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,150,855.00$ 5,150,855.00$ -$ -$ 5,150,855.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 5,150,855.00$ -$ 5,150,855.00$ -$ -$ -$ 5,150,855.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * -$

6110 Architect & Engineer 239,810.00$ -$

6112 DSA Fees 13,677.00$ -$

6114 Plan Check 500.00$ -$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** 30,000.00$ 10,251.02$ 5,985.00$ 16,236.02$

6136 Site Other Costs 7,500.00$ -$

6150 Inspection 90,420.00$ 7,020.00$ 8,736.00$ 15,756.00$

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,768,948.00$ 2,781,282.28$ 827,302.74$ 3,608,585.02$

6170 Construction, Site Improvement - 
WALL 2 WALL 659,038.24$ 190,132.09$ 849,170.33$

6170 Construction, Site Improvement - 
FIELD TURF 380,954.51$ 251,617.50$ 632,572.01$

6171 Land/ Other Improvement Costs -$

6210 Architect & Engineer 119,113.00$ 90,102.25$ 15,313.25$ 105,415.50$

6212 DSA Fees -$

6214 Plan Check 8,970.00$ 3,290.00$ 3,290.00$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 1,167.00$ 718.00$ -$ 718.00$

6220 Tests During Construction 7,575.00$ -$

6230 Construction, Buildings -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection -$

6241 LCP -$

6490 Furniture & Equipment 32,434.58$ 32,434.58$

Total Budget/Expense - Measure M 5,150,855.00$ 136,825.00$ 3,929,366.30$ 1,334,811.16$ 5,264,177.46$ -$ -$
5,264,177.46$

Total Expense All Years - Measure M 5,401,002.46$

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      3,608,585.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 360,858.50$

** Incudes tests performed during Site Improvement construction Contruction Cost Total 3,969,443.50$

SF or EA

SOFT COSTS
Design 8-10% 10% 360,858.50$

Program Mgmt. & Construction Mgmt. 6% 216,515.10$

DSA Inspector 1.50% 54,128.78$

Testing & Inspections 0.650% 234,558.03$

DSA & CDE Costs 1.50% 54,128.78$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 920,189.18$

Total Budgeted Project Costs 4,889,632.68$

Object 
Code

Bid Day Budget
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Project Site Name Franklin HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                       137,500.00$                       -$                                    -$                                    137,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 137,500.00$                       -$                                    137,500.00$                       -$                                    -$                                    -$                                    137,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 6,000.00$                           7,100.00$                           7,100.00$                           

6112 DSA Fees 1,000.00$                           1,050.00$                           1,050.00$                           

6114 Plan Check 1,000.00$                           -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 2,500.00$                           61.23$                                61.23$                                

6136 Site Other Costs 3,000.00$                           143.73$                              143.73$                              

6150 Inspection 1,500.00$                           -$                                    

6170 Construction, Site Improvement 57,500.00$                         -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment 65,000.00$                         28,303.76$                         28,303.76$                         

Total Budget/Expense - Measure M 137,500.00$                       -$                                    -$                                    36,658.72$                         36,658.72$                         -$                                    -$                                    
36,658.72$

Total Expense All Years - Measure M 36,658.72$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         40,696.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                         

Total Budgeted Project Costs 55,143.08$

Object 
Code

Bid Day Budget
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Project Site Name Laguna Creek HS - Master Plan Preliminary Addendum # N/A MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 21,086.00$                         14,986.00$                         6,100.00$                           -$                                    -$                                    21,086.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 21,086.00$                         14,986.00$                         6,100.00$                           -$                                    -$                                    -$                                    21,086.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 21,086.00$                         14,986.00$                         -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 21,086.00$                         14,986.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M 14,986.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Laguna Creek HS - Sports Career Academy Addition Addendum #1 MGMT code 8101
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 350,000.00$                       350,000.00$                       -$                                    -$                                    350,000.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 350,000.00$                       -$                                    350,000.00$                       -$                                    -$                                    -$                                    350,000.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 31,600.00$                         8,725.00$                           22,400.36$                         31,125.36$                         

6212 DSA Fees 1,690.00$                           6,601.61$                           6,601.61$                           

6214 Plan Check 2,940.00$                           -$                                    2,940.00$                           

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 7,500.00$                           40.00$                                40.00$                                

6220 Tests During Construction -$                                    

6230 Construction, Buildings 304,210.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 5,000.00$                           -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 350,000.00$                       -$                                    11,665.00$                         29,041.97$                         40,706.97$                         -$                                    -$                                    
40,706.97$

Total Expense All Years - Measure M 40,706.97$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Laguna Creek HS - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 101,072.00$                       66,072.00$                         35,000.00$                         -$                                    -$                                    101,072.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 101,072.00$                       66,072.00$                         35,000.00$                         -$                                    -$                                    -$                                    101,072.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 34,000.00$                         34,000.00$                         34,000.00$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 932.00$                              931.56$                              -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 65,000.00$                         65,000.00$                         -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 1,140.00$                           140.00$                              840.00$                              840.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 101,072.00$                       66,071.56$                         34,840.00$                         -$                                    34,840.00$                         -$                                    -$                                    
34,840.00$

Total Expense All Years - Measure M 100,911.56$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         99,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 9,900.00$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 108,900.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 9,900.00$                           

Program Mgmt. & Construction Mgmt. 6% 5,940.00$                           

DSA Inspector 1.50% 1,485.00$                           

Testing & Inspections 0.650% 6,435.00$                           

DSA & CDE Costs 1.50% 1,485.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 25,245.00$                         

Total Budgeted Project Costs 134,145.00$

Object 
Code

Bid Day Budget
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Project Site Name Laguna Creek HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,446,879.00$ 130,850.00$ 5,316,029.00$ -$ -$ 5,446,879.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 5,446,879.00$ 130,850.00$ 5,316,029.00$ -$ -$ -$ 5,446,879.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * -$

6110 Architect & Engineer 239,810.00$ -$

6112 DSA Fees 14,202.00$ -$

6114 Plan Check 500.00$ -$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** 30,000.00$ 12,173.16$ 9,575.33$ 21,748.49$

6136 Site Other Costs 7,500.00$ -$

6150 Inspection 93,477.00$ 7,644.00$ 6,474.00$ 14,118.00$

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,930,540.00$ 3,170,706.49$ 425,659.51$ 3,596,366.00$

6170 Construction, Site Improvement - 
WALL 2 WALL 618,842.54$ 182,627.08$ 801,469.62$

6170 Construction, Site Improvement - 
FIELD TURF 680,484.99$ 35,815.01$ 716,300.00$

6171 Land/ Other Improvement Costs -$

6210 Architect & Engineer 113,125.00$ 113,124.50$ 97,605.85$ 7,809.65$ 105,415.50$

6212 DSA Fees -$

6214 Plan Check 8,550.00$ 8,550.00$ -$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 718.00$ -$ 718.00$

6220 Tests During Construction 9,175.00$ 9,175.00$ -$

6230 Construction, Buildings -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection -$

6241 LCP -$

6490 Furniture & Equipment 32,379.26$ 32,379.26$

Total Budget/Expense - Measure M 5,446,879.00$ 130,849.50$ 4,588,175.03$ 700,339.84$ 5,288,514.87$ -$ -$
5,288,514.87$

Total Expense All Years - Measure M 5,419,364.37$

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      3,596,366.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 359,636.60$

** Incudes tests performed during Site Improvement construction Contruction Cost Total 3,956,002.60$

SF or EA

SOFT COSTS
Design 8-10% 10% 359,636.60$

Program Mgmt. & Construction Mgmt. 6% 215,781.96$

DSA Inspector 1.50% 53,945.49$

Testing & Inspections 0.650% 233,763.79$

DSA & CDE Costs 1.50% 53,945.49$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 917,073.33$

Total Budgeted Project Costs 4,873,075.93$

Object 
Code

Bid Day Budget
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Project Site Name Laguna Creek  HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                       137,500.00$                       -$                                    -$                                    137,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 137,500.00$                       -$                                    137,500.00$                       -$                                    -$                                    -$                                    137,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 6,000.00$                           7,100.00$                           7,100.00$                           

6112 DSA Fees 1,000.00$                           1,050.00$                           1,050.00$                           

6114 Plan Check 1,000.00$                           -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 2,500.00$                           61.23$                                61.23$                                

6136 Site Other Costs 3,000.00$                           143.73$                              143.73$                              

6150 Inspection 1,500.00$                           -$                                    

6170 Construction, Site Improvement 57,500.00$                         -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment 65,000.00$                         28,303.76$                         28,303.76$                         

Total Budget/Expense - Measure M 137,500.00$                       -$                                    -$                                    36,658.72$                         36,658.72$                         -$                                    -$                                    
36,658.72$

Total Expense All Years - Measure M 36,658.72$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         40,696.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                         

Total Budgeted Project Costs 55,143.08$

Object 
Code

Bid Day Budget
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Project Site Name Addendum #1 MGMT code 8101
Updated Date: 06/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 580,780.00$                       580,780.00$                       -$                                    -$                                    580,780.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 580,780.00$                       -$                                    580,780.00$                       -$                                    -$                                    -$                                    580,780.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 2,500.00$                           -$                                    2,500.00$                           

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 18,480.00$                         8,940.00$                           6,181.83$                           15,121.83$                         

6212 DSA Fees 4,550.00$                           5,781.32$                           5,781.32$                           

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 3,750.00$                           40.00$                                40.00$                                

6220 Tests During Construction -$                                    

6230 Construction, Buildings 540,000.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 14,000.00$                         871.50$                              871.50$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 580,780.00$                       -$                                    11,440.00$                         12,874.65$                         24,314.65$                         -$                                    -$                                    
24,314.65$

Total Expense All Years - Measure M 24,314.65$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Project Costs -$

Object 
Code

Monterey Trail HS - Animation & Fashion Studio; Library Maker Space

Bid Day Budget
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Project Site Name Addendum #2 MGMT code 8102
Updated Date: 06/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 421,770.00$                       421,770.00$                       -$                                    -$                                    421,770.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 421,770.00$                       -$                                    421,770.00$                       -$                                    -$                                    -$                                    421,770.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 2,500.00$                           -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 65,520.00$                         59,934.76$                         59,934.76$                         

6212 DSA Fees 2,516.78$                           2,516.78$                           

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 3,750.00$                           2,727.67$                           2,727.67$                           

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP 250,000.00$                       -$                                    

6490 Furniture & Equipment 100,000.00$                       -$                                    

Total Budget/Expense - Measure M 421,770.00$                       -$                                    -$                                    65,179.21$                         65,179.21$                         -$                                    -$                                    
65,179.21$

Total Expense All Years - Measure M 65,179.21$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       586,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 58,600.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 644,600.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 58,600.00$                         

Program Mgmt. & Construction Mgmt. 6% 35,160.00$                         

DSA Inspector 1.50% 8,790.00$                           

Testing & Inspections 0.650% 38,090.00$                         

DSA & CDE Costs 1.50% 8,790.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 149,430.00$                       

Total Project Costs 794,030.00$

Monterey Trail HS - Portable Classroom Project

Object 
Code

Bid Day Budget

 

72



Project Site Name Addendum #N/A MGMT code 8307
Updated Date: 06/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 108,800.00$                       108,800.00$                       -$                                    -$                                    108,800.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 108,800.00$                       -$                                    108,800.00$                       -$                                    -$                                    -$                                    108,800.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 18,800.00$                         -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 90,000.00$                         -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 108,800.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Project Costs -$

Monterey Trail HS - PA SystemMaker Space

Object 
Code

Bid Day Budget
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Project Site Name Pleasant Grove HS  Master Plan Preliminary Addendum #1 MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 7,600.00$                           7,600.00$                           -$                                    -$                                    7,600.00$                           
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 7,600.00$                           -$                                    7,600.00$                           -$                                    -$                                    -$                                    7,600.00$                           

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 7,600.00$                           7,600.00$                           -$                                    7,600.00$                           

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 7,600.00$                           -$                                    7,600.00$                           -$                                    7,600.00$                           -$                                    -$                                    
7,600.00$

Total Expense All Years - Measure M 7,600.00$                           

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Pleasant Grove HS     Bio Science Classroom Addendum #1 MGMT code 8101
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,850,000.00$                   1,850,000.00$                   -$                                    -$                                    1,850,000.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 1,850,000.00$                   -$                                    1,850,000.00$                   -$                                    -$                                    -$                                    1,850,000.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 174,000.00$                       25,888.45$                         30,030.42$                         55,918.87$                         

6212 DSA Fees 9425 22,650.00$                         -$                                    22,650.00$                         

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 7,500.00$                           504.62$                              504.62$                              

6220 Tests During Construction 10,000.00$                         -$                                    

6230 Construction, Buildings 543,075.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction 1,081,000.00$                   -$                                    

6240 Inspection 25,000.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 1,850,000.00$                   -$                                    48,538.45$                         30,535.04$                         79,073.49$                         -$                                    -$                                    
79,073.49$

Total Expense All Years - Measure M 79,073.49$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       560,340.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 56,034.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 616,374.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 56,034.00$                         

Program Mgmt. & Construction Mgmt. 6% 33,620.40$                         

DSA Inspector 1.50% 8,405.10$                           

Testing & Inspections 0.650% 36,422.10$                         

DSA & CDE Costs 1.50% 8,405.10$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 142,886.70$                       

Total Budgeted Project Costs 759,260.70$

Object 
Code

Bid Day Budget
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Project Site Name Pleasant Grove HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,369,908.00$ 5,369,908.00$ -$ -$ 5,369,908.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 5,369,908.00$ -$ 5,369,908.00$ -$ -$ -$ 5,369,908.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * -$

6110 Architect & Engineer 239,810.00$ 15,000.00$ 15,000.00$

6112 DSA Fees 14,725.00$ -$

6114 Plan Check 500.00$ -$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** 30,000.00$ 20,049.45$ 1,516.00$ 21,565.45$

6136 Site Other Costs 7,500.00$ -$

6150 Inspection 94,352.00$ 13,572.00$ 2,652.00$ 16,224.00$

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,983,021.00$ 3,169,561.20$ 391,435.80$ 3,560,997.00$

6170 Construction, Site Improvement - 
WALL 2 WALL 659,038.24$ 190,132.09$ 849,170.33$

6170 Construction, Site Improvement - 
FIELD TURF 566,401.40$ 29,810.60$ 596,212.00$

6171 Land/ Other Improvement Costs -$

6210 Architect & Engineer 121,103.00$ 97,195.60$ 8,219.90$ 105,415.50$

6212 DSA Fees -$

6214 Plan Check 8,798.00$ -$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 628.00$ 718.00$ -$ 718.00$

6220 Tests During Construction 7,575.00$ -$

6230 Construction, Buildings -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection -$

6241 LCP -$

6490 Furniture & Equipment 32,379.26$ 32,379.26$

Total Budget/Expense - Measure M 5,369,908.00$ 138,104.00$ 4,526,535.89$ 671,145.65$ 5,197,681.54$ -$ -$
5,197,681.54$

Total Expense All Years - Measure M 5,335,785.54$

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      3,560,997.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 356,099.70$

** Incudes tests performed during Site Improvement construction Contruction Cost Total 3,917,096.70$

SF or EA

SOFT COSTS
Design 8-10% 10% 356,099.70$

Program Mgmt. & Construction Mgmt. 6% 213,659.82$

DSA Inspector 1.50% 53,414.96$

Testing & Inspections 0.650% 231,464.81$

DSA & CDE Costs 1.50% 53,414.96$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 908,054.24$

Total Budgeted Project Costs 4,825,150.94$

Object 
Code

Bid Day Budget
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Project Site Name Pleasant Grove HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                       137,500.00$                       -$                                    -$                                    137,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 137,500.00$                       -$                                    137,500.00$                       -$                                    -$                                    -$                                    137,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 6,000.00$                           7,100.00$                           7,100.00$                           

6112 DSA Fees 1,000.00$                           1,050.00$                           1,050.00$                           

6114 Plan Check 1,000.00$                           -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 2,500.00$                           61.23$                                61.23$                                

6136 Site Other Costs 3,000.00$                           143.73$                              143.73$                              

6150 Inspection 1,500.00$                           -$                                    

6170 Construction, Site Improvement 57,500.00$                         -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment 65,000.00$                         28,303.75$                         28,303.75$                         

Total Budget/Expense - Measure M 137,500.00$                       -$                                    -$                                    36,658.71$                         36,658.71$                         -$                                    -$                                    
36,658.71$

Total Expense All Years - Measure M 36,658.71$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         40,696.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                         

Total Budgeted Project Costs 55,143.08$

Object 
Code

Bid Day Budget
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Project Site Name Sheldon HS - Master Plan Preliminary Addendum # N/A MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 21,900.00$                         21,900.00$                         -$                                    -$                                    21,900.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 21,900.00$                         -$                                    21,900.00$                         -$                                    -$                                    -$                                    21,900.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 21,900.00$                         21,900.00$                         -$                                    21,900.00$                         

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 21,900.00$                         -$                                    21,900.00$                         -$                                    21,900.00$                         -$                                    -$                                    
21,900.00$

Total Expense All Years - Measure M 21,900.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Sheldon HS - Prop 39 Addendum # N/A MGMT code 8101
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 496,500.00$                       496,500.00$                       -$                                    -$                                    496,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 496,500.00$                       -$                                    496,500.00$                       -$                                    -$                                    -$                                    496,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 240,000.00$                       -$                                    

6212 DSA Fees 225000 -$                                    

6214 Plan Check 31,500.00$                         -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 521.46$                              521.46$                              

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 496,500.00$                       -$                                    -$                                    521.46$                              521.46$                              -$                                    -$                                    
521.46$

Total Expense All Years - Measure M 521.46$                              

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Sheldon HS - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 160,000.00$                       140,000.00$                       20,000.00$                         -$                                    -$                                    160,000.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 160,000.00$                       140,000.00$                       20,000.00$                         -$                                    -$                                    -$                                    160,000.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 3,000.00$                           2,721.25$                           -$                                    2,721.25$                           

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 350.00$                              328.00$                              -$                                    

6220 Tests During Construction 800.00$                              800.00$                              -$                                    

6230 Construction, Buildings 138,950.00$                       137,450.00$                       1,550.50$                           -$                                    1,550.50$                           

6231 Utilities -$                                    

6239 Other Construction 15,000.00$                         14,975.00$                         -$                                    14,975.00$                         

6240 Inspection 1,900.00$                           1,400.00$                           350.00$                              -$                                    350.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 160,000.00$                       139,978.00$                       19,596.75$                         -$                                    19,596.75$                         -$                                    -$
19,596.75$

Total Expense All Years - Measure M 159,574.75$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       139,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 13,900.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 152,900.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 13,900.00$                         

Program Mgmt. & Construction Mgmt. 6% 8,340.00$                           

DSA Inspector 1.50% 2,085.00$                           

Testing & Inspections 0.650% 9,035.00$                           

DSA & CDE Costs 1.50% 2,085.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 35,445.00$                         

Total Budgeted Project Costs 188,345.00$

Object 
Code

Bid Day Budget
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Project Site Name Sheldon HS - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 330,364.00$                       330,364.00$                       -$                                    -$                                    330,364.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 330,364.00$                       -$                                    330,364.00$                       -$                                    -$                                    -$                                    330,364.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           2,430.85$                           -$                                    2,430.85$                           

6220 Tests During Construction -$                                    

6230 Construction, Buildings 308,364.00$                       140,029.00$                       140,029.00$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 330,364.00$                       -$                                    2,430.85$                           140,029.00$                       142,459.85$                       -$                                    -$                                    
142,459.85$

Total Expense All Years - Measure M 142,459.85$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       212,149.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 21,214.90$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 233,363.90$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 21,214.90$                         

Program Mgmt. & Construction Mgmt. 6% 12,728.94$                         

DSA Inspector 1.50% 3,182.24$                           

Testing & Inspections 0.650% 13,789.69$                         

DSA & CDE Costs 1.50% 3,182.24$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 54,098.00$                         

Total Budgeted Project Costs 287,461.90$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Master Plan  Addendum N/A MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 40.00$                                40.00$                                -$                                    -$                                    40.00$                                
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 40.00$                                -$                                    40.00$                                -$                                    -$                                    -$                                    40.00$                                

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 40.00$                                40.00$                                40.00$                                

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 40.00$                                -$                                    -$                                    40.00$                                40.00$                                -$                                    -$                                    
40.00$

Total Expense All Years - Measure M 40.00$                                

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Roof Repairs Addendum #3 MGMT code 8103
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 412,514.00$                       21,389.00$                         391,125.00$                       -$                                    -$                                    412,514.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 412,514.00$                       21,389.00$                         391,125.00$                       -$                                    -$                                    -$                                    412,514.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 380,000.00$                       20,000.00$                         219,803.80$                       29,768.80$                         249,572.60$                       

6212 DSA Fees 23,625.00$                         400.00$                              -$                                    400.00$                              

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 8,889.00$                           1,389.08$                           1,613.53$                           1,776.62$                           3,390.15$                           

6220 Tests During Construction 3,025.00$                           325.00$                              3,350.00$                           

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 412,514.00$                       21,389.08$                         224,842.33$                       31,870.42$                         256,712.75$                       -$                                    -$                                    
256,712.75$

Total Expense All Years - Measure M 278,101.83$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget

 

83



Project Site Name Valley HS - Parking Lot Reconfiguration Addendum #4 MGMT code 8104
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 59,750.00$                         59,750.00$                         -$                                    -$                                    59,750.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 59,750.00$                         -$                                    59,750.00$                         -$                                    -$                                    -$                                    59,750.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 59,750.00$                         5,360.00$                           1,200.00$                           6,560.00$                           

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 20,040.00$                         -$                                    20,040.00$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 59,750.00$                         -$                                    25,400.00$                         1,200.00$                           26,600.00$                         -$                                    -$                                    
26,600.00$

Total Expense All Years - Measure M 26,600.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Master Plan for CTE Projects Addendum #7 MGMT code 8107
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 25,000.00$                         25,000.00$                         -$                                    -$                                    25,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 25,000.00$                         -$                                    25,000.00$                         -$                                    -$                                    -$                                    25,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 25,000.00$                         16,683.75$                         -$                                    16,683.75$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 25,000.00$                         -$                                    16,683.75$                         -$                                    16,683.75$                         -$                                    -$                                    
16,683.75$

Total Expense All Years - Measure M 16,683.75$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget

 

85



Project Site Name Valley HS - HVAC Replacement Building D Addendum #8 MGMT code 8108
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 353,600.00$                       353,600.00$                       -$                                    -$                                    353,600.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 353,600.00$                       -$                                    353,600.00$                       -$                                    -$                                    -$                                    353,600.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 17,600.00$                         15,858.00$                         1,762.00$                           17,620.00$                         

6212 DSA Fees 33,254.38$                         (27,354.41)$                       5,899.97$                           

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 336,000.00$                       -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 353,600.00$                       -$                                    49,112.38$                         (25,592.41)$                       23,519.97$                         -$                                    -$                                    
23,519.97$

Total Expense All Years - Measure M 23,519.97$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Roof Conduit Survey Addendum #9 MGMT code 8109
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 10,000.00$                         10,000.00$                         -$                                    -$                                    10,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 10,000.00$                         -$                                    10,000.00$                         -$                                    -$                                    -$                                    10,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 10,000.00$                         10,000.00$                         -$                                    10,000.00$                         

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 10,000.00$                         -$                                    10,000.00$                         -$                                    10,000.00$                         -$                                    -$                                    
10,000.00$

Total Expense All Years - Measure M 10,000.00$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Fire Academy Project Addendum #10 MGMT code 8110
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds -$                                    -$                                    -$                                    -$                                    
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 3,100.00$                           3,100.00$                           

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 7,402.40$                           7,402.40$                           

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 69,617.50$                         49,253.50$                         118,871.00$                       

6212 DSA Fees 10,484.86$                         13,409.02$                         23,893.88$                         

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 483.59$                              483.59$                              

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M -$                                    -$                                    80,102.36$                         73,648.51$                         153,750.87$                       -$                                    -$                                    
153,750.87$

Total Expense All Years - Measure M 153,750.87$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Business Incubator w/ SpEd Addendum #11 MGMT code 8111
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,164,000.00$                   2,164,000.00$                   -$                                    -$                                    2,164,000.00$                   
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 2,164,000.00$                   -$                                    2,164,000.00$                   -$                                    -$                                    -$                                    2,164,000.00$                   

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 167,000.00$                       127,050.00$                       127,050.00$                       

6212 DSA Fees 25000 10,190.86$                         13,945.39$                         24,136.25$                         

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 10,000.00$                         22,977.13$                         22,977.13$                         

6220 Tests During Construction -$                                    

6230 Construction, Buildings 1,100,000.00$                   -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 12,000.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment 850,000.00$                       -$                                    

Total Budget/Expense - Measure M

2,164,000.00$                   -$                                    10,190.86$                         163,972.52$                       174,163.38$                       -$                                    -$                                    
Total Expense All Years - Measure M 174,163.38$

174,163.38$                       

Contingency available upon need. 

Hard Construction Cost (Bid Amount) Includes 2xxx & 3xxx object codes

Construction Contingency 10% -$                                     Incudes tests performed during Site Improvement construction

Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Prop 39 Addendum N/A MGMT code 8112
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 496,500.00$                       496,500.00$                       -$                                    -$                                    496,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 496,500.00$                       -$                                    496,500.00$                       -$                                    -$                                    -$                                    496,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 240,000.00$                       -$                                    

6212 DSA Fees 225000 -$                                    

6214 Plan Check 31,500.00$                         -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 496,500.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 778,765.00$                       585,000.00$                       193,765.00$                       -$                                    -$                                    778,765.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 778,765.00$                       585,000.00$                       193,765.00$                       -$                                    -$                                    -$                                    778,765.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 38,765.00$                         -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 16,494.80$                         (16,494.80)$                       -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 737,570.00$                       583,570.00$                       154,197.00$                       154,197.00$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 3,240.00$                           2,240.00$                           700.00$                              700.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 779,575.00$                       585,810.00$                       171,391.80$                       (16,494.80)$                       154,897.00$                       -$                                    -$                                    
154,897.00$

Total Expense All Years - Measure M 740,707.00$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       777,693.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 77,769.30$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 855,462.30$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 77,769.30$                         

Program Mgmt. & Construction Mgmt. 6% 46,661.58$                         

DSA Inspector 1.50% 11,665.40$                         

Testing & Inspections 0.650% 50,550.05$                         

DSA & CDE Costs 1.50% 11,665.40$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 198,311.72$                       

Total Budgeted Project Costs 1,053,774.02$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,548,205.00$ 99,292.00$ 2,448,913.00$ -$ -$ 2,548,205.00$
State Apportionment -$ -$ -$ -$ -$
Contributions -$ -$ -$
Total Funds 2,548,205.00$ 99,292.00$ 2,448,913.00$ -$ -$ -$ 2,548,205.00$

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$ -$

57xx Work performed in-house * 146.12$ 146.12$

6110 Architect & Engineer 270,673.00$ 85,663.25$ -$

6112 DSA Fees 6,718.00$ -$

6114 Plan Check 5,927.00$ 5,427.50$ -$

6120 Site Surveys -$

6130 Site Development/Acquisition -$

6132 Site Appraisal -$

6134 Escrow Costs -$

6135 Site Support Costs ** 30,000.00$ 10,084.44$ -$ 10,084.44$

6136 Site Other Costs 7,500.00$ -$

6150 Inspection 40,926.00$ 6,864.00$ 156.00$ 7,020.00$

6170 Construction, Site Improvement - 
BOTHMAN INC. 2,178,259.00$ 1,243,141.74$ 299,845.26$ 1,542,987.00$

6170 Construction, Site Improvement - 
WALL 2 WALL -$ -$ -$

6170 Construction, Site Improvement - 
FIELD TURF 525,661.60$ 27,666.40$ 553,328.00$

6171 Land/ Other Improvement Costs -$

6210 Architect & Engineer 81,262.85$ 3,512.65$ 84,775.50$

6212 DSA Fees -$

6214 Plan Check 1,190.00$ 1,190.00$

6216 Preliminary Tests -$

6218 Other (ads, printing,  legal fees) 627.00$ 626.75$ 575.00$ -$ 575.00$

6220 Tests During Construction 7,575.00$ 7,575.00$ -$

6230 Construction, Buildings -$

6231 Utilities -$

6239 Other Construction -$

6240 Inspection -$

6241 LCP -$

6490 Furniture & Equipment 1,405.33$ 1,405.33$

Total Budget/Expense - Measure M 2,548,205.00$ 99,292.50$ 1,867,589.63$ 333,921.76$ 2,201,511.39$ -$ -$
2,201,511.39$

Total Expense All Years - Measure M 2,300,803.89$

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      1,542,987.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 154,298.70$

** Incudes tests performed during Site Improvement construction Contruction Cost Total 1,697,285.70$

SF or EA

SOFT COSTS
Design 8-10% 10% 154,298.70$

Program Mgmt. & Construction Mgmt. 6% 92,579.22$

DSA Inspector 1.50% 23,144.81$

Testing & Inspections 0.650% 100,294.16$

DSA & CDE Costs 1.50% 23,144.81$

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 393,461.69$

Total Budgeted Project Costs 2,090,747.39$

Object 
Code

Bid Day Budget
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Project Site Name Valley HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                       137,500.00$                       -$                                    -$                                    137,500.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 137,500.00$                       -$                                    137,500.00$                       -$                                    -$                                    -$                                    137,500.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/01/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 6,000.00$                           7,100.00$                           7,100.00$                           

6112 DSA Fees 1,000.00$                           1,050.00$                           1,050.00$                           

6114 Plan Check 1,000.00$                           -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** 2,500.00$                           61.22$                                61.22$                                

6136 Site Other Costs 3,000.00$                           143.72$                              143.72$                              

6150 Inspection 1,500.00$                           -$                                    

6170 Construction, Site Improvement 57,500.00$                         -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment 65,000.00$                         28,427.75$                         28,427.75$                         

Total Budget/Expense - Measure M 137,500.00$                       -$                                    -$                                    36,782.69$                         36,782.69$                         -$                                    -$                                    
36,782.69$

Total Expense All Years - Measure M 36,782.69$                         

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                         40,696.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Incudes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                         

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                         

Total Budgeted Project Costs 55,143.08$

Object 
Code

Bid Day Budget
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Project Site Name Jessie Baker - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 06/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 336,534.00$                       336,534.00$                       -$                                    -$                                    336,534.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 336,534.00$                       -$                                    336,534.00$                       -$                                    -$                                    -$                                    336,534.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           1,266.17$                           (1,266.17)$                          -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           2,743.45$                           2,743.45$                           

6220 Tests During Construction 1,375.00$                           1,375.00$                           

6230 Construction, Buildings 314,534.00$                       222,564.00$                       222,564.00$                       

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 336,534.00$                       -$                                    2,641.17$                           224,041.28$                       226,682.45$                       -$                                    -$                                    
226,682.45$

Total Expense All Years - Measure M 226,682.45$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       285,940.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 28,594.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 314,534.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 28,594.00$                         

Program Mgmt. & Construction Mgmt. 6% 17,156.40$                         

DSA Inspector 1.50% 4,289.10$                           

Testing & Inspections 0.650% 18,586.10$                         

DSA & CDE Costs 1.50% 4,289.10$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 72,914.70$                         

Total Budgeted Project Costs 387,448.70$

Object 
Code

Bid Day Budget
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Project Site Name Daylor HS - Master Plan Preliminary Addendum #Prliminary MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 10,000.00$                         10,000.00$                         -$                                    -$                                    10,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 10,000.00$                         -$                                    10,000.00$                         -$                                    -$                                    -$                                    10,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer 10,000.00$                         1,725.00$                           1,130.00$                           -$                                    1,130.00$                           

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 85.47$                                85.47$                                

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 10,000.00$                         1,725.00$                           1,130.00$                           85.47$                                1,215.47$                           -$                                    -$                                    
1,215.47$

Total Expense All Years - Measure M 2,940.47$                           

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Las Flores  HS - Master Plan Preliminary Addendum #Prliminary MGMT code 8100
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 20,000.00$                         20,000.00$                         -$                                    -$                                    20,000.00$                         
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 20,000.00$                         -$                                    20,000.00$                         -$                                    -$                                    -$                                    20,000.00$                         

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer 20,000.00$                         -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings -$                                    

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 20,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    
-$

Total Expense All Years - Measure M -$                                    

Contingency available upon need. Hard Construction Cost (Bid Amount)

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Incudes tests performed during Site Improvement construction Contruction Cost Total -$                                    

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                    

Total Budgeted Project Costs -$

Object 
Code

Bid Day Budget
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Project Site Name Elk Grove Adult & Community Ed. - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 251,706.00$                       251,706.00$                       -$                                    -$                                    251,706.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 251,706.00$                       -$                                    251,706.00$                       -$                                    -$                                    -$                                    251,706.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           2,425.09$                           -$                                    2,425.09$                           

6220 Tests During Construction 825.00$                              675.00$                              -$                                    675.00$                              

6230 Construction, Buildings 228,881.00$                       -$                                    

6231 Utilities 133,698.00$                       133,698.00$                       

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 251,706.00$                       -$                                    3,100.09$                           133,698.00$                       136,798.09$                       -$                                    -$                                    
136,798.09$

Total Expense All Years - Measure M 136,798.09$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       208,074.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 20,807.40$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 228,881.40$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 20,807.40$                         

Program Mgmt. & Construction Mgmt. 6% 12,484.44$                         

DSA Inspector 1.50% 3,121.11$                           

Testing & Inspections 0.650% 13,524.81$                         

DSA & CDE Costs 1.50% 3,121.11$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 53,058.87$                         

Total Budgeted Project Costs 281,940.27$

Object 
Code

Bid Day Budget
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Project Site Name Food & Nutrition Services - 2017 Roofing Addendum # N/A MGMT code 8302
Updated Date: 06/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 296,355.00$                       355.00$                              296,000.00$                       -$                                    -$                                    296,355.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    
Total Funds 296,355.00$                       355.00$                              296,000.00$                       -$                                    -$                                    -$                                    296,355.00$                       

YTD Expense Expense YTD
Budgeted Expense previously reported 04/01/18 - 06/30/18 Expense total

Description To Date 2016-17 2017-18 2017-18 2017-18

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees -$                                    

6214 Plan Check -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 355.00$                              355.00$                              -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 290,000.00$                       290,000.00$                       -$                                    290,000.00$                       

6231 Utilities -$                                    

6239 Other Construction 5,000.00$                           4,708.00$                           -$                                    4,708.00$                           

6240 Inspection 1,000.00$                           630.00$                              -$                                    630.00$                              

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 296,355.00$                       355.00$                              295,338.00$                       -$                                    295,338.00$                       -$                                    -$                                    
295,338.00$

Total Expense All Years - Measure M 295,693.00$                       

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       290,000.00 

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 29,000.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 319,000.00$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 29,000.00$                         

Program Mgmt. & Construction Mgmt. 6% 17,400.00$                         

DSA Inspector 1.50% 4,350.00$                           

Testing & Inspections 0.650% 18,850.00$                         

DSA & CDE Costs 1.50% 4,350.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 73,950.00$                         

Total Budgeted Project Costs 392,950.00$

Object 
Code

Bid Day Budget
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Exhibit 2

Measure M General Obligation Bond
Financial Statements and Performance Audit

June 30, 2017





GOVERNMENT AUDITING STANDARDS



 

 

Management’s Responsibility for the Financial Statements 

Auditor’s Responsibility 

Government Auditing Standards



Opinion 

Emphasis of Matter 

Other Reporting Required by Government Auditing Standards 

Government Auditing Standards

Government Auditing Standards







California School Accounting Manual



Fund Balance Reporting 
and Governmental Fund Type Definitions



"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 
 



 

 

 GOVERNMENT AUDITING STANDARDS

Government Auditing Standards

deficiency in internal control

material weakness

significant 
deficiency 



Government Auditing Standards

Governmental Auditing Standards 



 







 

 

Government Auditing Standards



"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 

et seq.
 






