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November 12, 2019 

To: The Board of Education and Citizens of Elk Grove Unified School District 

One of the most important duties of the Measure M Citizens’ Oversight 
Committee is to communicate the full details of the bond expenditures to the 
citizens within Elk Grove Unified School District and to the general public. We, 
the seven committee members, are honored to assume this responsibility and are 
pleased to present our second annual report covering Fiscal Year 2018–19. The 
district’s fiscal year spans from July 1, 2018, through June 30, 2019.  

The Citizens’ Oversight Committee was first established in April 2017 after 
district voters approved Measure M, a $476 million general obligation bond to 
fund improvements to school facilities. The committee is tasked with reviewing 
all Measure M projects and financial information to ensure that bond proceeds 
are expended for the purposes they were intended.  

Over this reporting period, 22 district schools and support facilities completed 
critical Measure M safety upgrades; 51 district sites had projects in progress; and 
approximately $36 million in Measure M funds was spent (Exhibit 1). Detailed 
information about individual projects can be found in the body of this report.  

The committee is also pleased to report that, based on the findings of the annual 
Measure M performance and financial audit (Exhibit 2), the district operated in 
full compliance with its responsibilities as described in Article XIIIA, Section 
1(b)(3) of the California State Constitution. The audit, conducted in fall 2018 by 
Crowe Horwath, LLP, reported no instances of noncompliance with the terms of 
Proposition 39 or the terms of the Measure M bond, as approved by voters.  

Ensuring that Elk Grove Unified School District facilities are safe, well 
equipped, and prepared for the demands of 21st century learning is an 
interdependent effort—one that has both taxpayer and voter support. The 
committee extends its gratitude to the community for partnering with the district 
on Measure M. 

Respectfully, 

John Shook 
President, Measure M Citizens’ Oversight Committee 
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Citizens’ Oversight Committee Members 

John Shook 
President 

At Large/Business Organization Representative 

Felipe Martin 
Vice President 
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Committee Activities 
In accordance with Education Code Section 15278(b), the Measure M Citizens’ Oversight 
Committee (COC) informs the public on the expenditure of Measure M bond revenues and 
monitors compliance with funding guidelines. The committee meets quarterly or as needed to 
review projects and costs (Exhibit 1). Each fall, the committee reviews an annual, independent 
financial and performance audit of Measure M expenditures (Exhibit 2). In 2018–19, the second 
year of oversight, committee members engaged in reviewing larger, more comprehensive 
projects including schoolwide modernization and multi-campus initiatives such as shade 
structure installations and security system upgrades.   

To learn more about Measure M and the Facilities Master Plan, visit:  measurem.egusd.net 

Measure M Background 
EGUSD is a growing, yet aging district, with many schools more than 40 years old. Several 
schools are in need of repairs and upgrades that far exceed what the district’s annual 
maintenance budget can achieve. To address this problem, more than 70% of voters living 
within EGUSD boundaries voted in support of passing the Measure M bond in November 2016. 

Measure M will provide EGUSD students and the community with $476 million over 10 years to 
make critical improvements to existing school buildings and grounds. Aligned with needs 
identified in the district’s Facilities Master Plan, these improvements will help ensure healthy 
and safe school environments geared toward 21st century learning. 

To maximize the reach of Measure M, EGUSD also seeks to leverage additional funding 
sources to complete construction projects. These sources include developer fees, statewide 
bond funds (such as CA Proposition 51 that funds new construction, modernization, and career 
and technical education (CTE) projects), and Proposition 39 funds. 

Two Measure M bond sales have occurred, to date: 

Date Bond Sale Par Amount 
May 2017 $  82,100,000 
February 2019  $121,000,000 

http://blogs.egusd.net/measurem/
http://www.egusd.net/wp-content/uploads/2016/09/EGUSD_FMP.pdf


* Resource codes beginning with "77" identify projects for which the District is pursuing State bond funds to cover a portion of the total cost.

Measure M Overview as of June 30, 2019

Project Resource
Beginning 
Balance

Interest 
Earned

From COI 
account

Miscellaneous 
Income

Transfers Out Transfers In Expenditures Ending Balance

Series 2017 
proceeds

9790 82,551,844$        1,724,404$   10,325$       4,482$               (3,622,216)$       -$  (73,129,779)$      7,539,060$         

Series 2019 
proceeds

9791 121,565,126$      1,040,918$   -$  -$  (64,346,165)$     -$  (11,840,021)$      46,419,858$       

James Rutter MS 
Science Center

7720 8,915,700$       (607,213)$           8,308,487$         

Florin HS 
Agriculture (CTE)

7721 352,500$           (2,500)$                350,000$            

Laguna Creek HS 
Green Energy 
Technology 

Academy (CTE)

7722 2,078,653$       (297,591)$           1,781,062$         

Valley HS Fire 
Academy (CTE)

7723 826,398$           (9,761)$                816,637$            

Elk Grove HS 
Modernization

7740 5,836,000$       (167,312)$           5,668,688$         

Pleasant Grove ES 
Modernization

7750 8,595,780$       (153,455)$           8,442,325$         

Joseph Kerr MS 
Modernization/

Gym/
Science Center/

Roof & HVAC

7753 32,238,350$     (551,622)$           31,686,728$       

New Franklin ES 7764 125,000$           (4,800)$                120,200$            

Fund 35

New Franklin ES 7764 9,000,000$       

TOTALS 204,116,970$      2,765,322$   10,325$       4,482$               (67,968,381)$    67,968,381$     (86,764,054)$     111,133,045$    

*

Project dollar amounts fluctuate over fiscal periods and are not intended to reflect the full funding dedicated to a project/school for the entirety of Measure M.
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Measure M Expenditures by Fiscal Year as of June 30, 2019

Project Resource
Expenditures 

FY 16/17
Expenditures 

FY 17/18
Expenditures 

FY 18/19
Expenditures 

Total

Series 2017 
proceeds

9790  $   (2,568,389)  $  (47,714,291)  $  (22,847,098)  $  (73,129,779)

Series 2019 
proceeds

9791  $  (11,840,021)  $  (11,840,021)

James Rutter MS 
Science Center

7720  $        (131,961)  $        (475,251)  $        (607,213)

Florin HS Agriculture 
(CTE)

7721  $             (2,500)  $             (2,500)

Laguna Creek HS 
Green Energy 
Technology 

Academy (CTE)

7722  $        (297,591)  $        (297,591)

Valley HS Fire 
Academy (CTE)

7723  $             (9,761)  $             (9,761)

Elk Grove HS 
Modernization

7740  $        (167,312)  $        (167,312)

Pleasant Grove ES 
Modernization

7750  $        (153,455)  $        (153,455)

Joseph Kerr MS 
Modernization/

Gym/
Science Center/

Roof & HVAC

7753  $        (551,622)  $        (551,622)

New Franklin ES 7764  $             (4,800)  $             (4,800)

TOTALS (2,568,389)$    (47,846,252)$   (36,349,413)$   (86,764,054)$   
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MEASURE M
CITIZENS' OVERSIGHT COMMITTEE

Series 2017 and Series 2019 Bond Sale Proceeds Combined

Report for Fiscal Year 2018-2019, 4th Quarter (April 1 - June 30) 
EXPENDITURES BY TYPE OF PROJECT

GOAL 2016-2017 2017-2018 2018-2019 2018-2019 2018-2019 Total
code Description Expended Expended 1st three Quarters 4th Quarter TOTAL Expended

0000 Undistributed * 1,024,125$               32,562$  829,507$  33,410$  862,917$  1,919,604$               
9718 Perimeter Fencing 2,800$  50,056$  52,856$  52,856$  
9723 Security Cameras 53,025$  35,793$  146,236$  182,029$  235,054$  
9726 Landscaping 4,390$  -$  4,390$  4,390$  
9728 Sidewalks 4,293$  -$  -$  -$  4,293$  
9729 Shade Structures 100,035$  69,258$  60,434$  129,692$  229,727$  
9730 Permanent Outdoor Seating 60,692$  180,719$  (120)$  180,599$  241,291$  
9733 Parking Overall 431,196$  1,160,474$               (690)$  1,159,784$               1,590,980$               
9739 Drainage/Stormwater Runoff 22,760$  71,880$  (45)$  71,835$  94,595$  

9740 Interior T8 to LED 6,862$  6,862$  
9741 Interior HID to LED 877$  877$  
9742 Linear Fluorescent to LED 2,347$  2,347$  
9744 Interior to LED 1,500$  -$  2,469$  2,469$  3,969$  
9745 Gym/Multipurpose to LED 47,621$  (5,542)$  42,079$  42,079$  
9746 Exterior to LED 9,104$  240,550$  18,807$  259,357$  268,461$  
9747 Exterior HID to LED 219,322$  31,030$  319$  31,349$  250,671$  
9748 Lighting Controls 35,240$  28,971$  9,992$  38,963$  74,203$  
9751 HVAC High Efficiency 7,553,273$               3,231,062$               3,029,375$               6,260,437$               13,813,710$             
9752 HVAC Packaged Units 108,777$  8,022$  -$  8,022$  116,799$  
9754 Programmable Thermostats 14,508$  10,766$  25,273$  25,273$  
9756 Cool Roofs 540$  3,547,043$               1,441,115$               1,398,526$               2,839,640$               6,387,223$               

9759 General Education Classrooms 26,794$  -$  -$  -$  26,794$  
9761 Special Education Classrooms 409,457$  302,775$  712,232$  712,232$  
9763 Science Classrooms 110,001$  314,215$  86,383$  400,598$  510,599$  
9766 CTE/Academy Facilities 590,222$  4,143,763$               1,089,563$               5,233,326$               5,823,548$               
9771 Hardcourts 55,614$  6,432$  -$  6,432$  62,046$  
9775 Football Fields 183,418$  253,730$  -$  253,730$  437,148$  
9779 Track and Field 627,894$  22,810,473$             433,642$  -$  433,642$  23,872,009$             
9791 Student Restrooms 99,500$  525,259$  -$  525,259$  624,759$  
9830 HVAC Systems 41,273$  79,556$  108,977$  188,533$  229,806$  
9833 Intercom/PA System 200,197$  108,700$  -$  108,700$  308,897$  
9837 Interior Light - Not Classroom 43,505$  -$  -$  -$  43,505$  
9843 Exterior Paint 1,723$  648,130$  70,443$  -$  70,443$  720,296$  
9850 Site - Other (FMP) 1,146,020$               1,783,516$               5,077,906$               6,861,423$               8,007,443$               
9851 Roofing (FMP) 914,107$  8,438,779$               2,738,619$               3,779,502$               6,518,121$               15,871,007$             
9853 Exterior (FMP) 506,914$  371,641$  87,016$  458,656$  965,570$  
9854 Interior (FMP) 10,395$  1,045$  -$  1,045$  11,440$  
9855 Mechanical (FMP) 706,800$  1,561,040$               1$  1,561,040$               2,267,840$               
9858 Fire & Life Safety (FMP) 286$  149,855$  271,171$  421,026$  421,312$  
9860 ADA (FMP) 49,009$  433,528$  -$  433,528$  482,537$  

-$  
TOTAL: 2,568,389$               47,846,152$             20,782,141$             15,567,372$             36,349,513$             86,764,054$             

-$      

* Undistributed = expenditures  coded before project budgets were established.
(Cost-of-Issuance fees, architect agreements, County fees, and advertising and reproduction charges.)
Project expenditures are included in the project reports based on Site and Management coding.

9790 22,847,198$             
9791 $             11,840,021

7720 475,251$  
7721 2,500$  
7722 297,591$  
7723 9,761$  
7740 167,312$  
7750 153,455$  
7753 551,622$  
7764 4,800$  

$             36,349,513

PROP 39 
PROJECTS

Funded from 2017 
proceeds (Resource 

9790)

Funded from 2019 
proceeds (Resource 

9791)
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Series 2017 Bond Sale Proceeds
Report for Fiscal Year 2018-2019 

4th Quarter (April 1 - June 30)

BUILDING FUND EXPENDITURES
21-xxx-xxxx-8500-xxxx-9790-x-xxxx-00-0

* FY 17/18 Ending Balance 33,178,953.48$   
Year-end correction (100.00)$                
FY 18/19 Beginning Balance  Total 33,178,853.48$   

RC 9790 RC 7720 Rutter MS Science Center
FY 18/19 Beginning Balance (split) 32,582,314.74$   + 596,538.74$         (details on project page)

FY 18/19 expenditures (full year) (22,847,198.40)$  

** FY 18/19 transfers to 77xx projects (2,893,716.00)$     

FY 18/19 Interest earned (full year) 693,178.00$         

Other Local Income 4,482.06$              

FY 18/19 Ending Balance 7,539,060.40$      

Encumbrances as of 06/29/19 (4,788,805.02)$     

Budgeted but unencumbered (1,025,785.75)$     

Funds available 1,724,469.63$      

* The Fund Balance includes interest earned in FY 16/17 and  FY 17/18, totaling $ 1,031,226.00

** The transfers were made to the following projects:

RC

New Franklin ES 7764 2,000,000$           

James Rutter MS Science Center 7720 42,466$                 

Florin HS CTE Prop 51 Agriculture 7721 352,500$               

Laguna Creek HS CTE Prop 51 GETA 7722 443,750$               

Valley HS CTE Prop 51 Fire Academy 7723 55,000$                 

2,893,716$           

7
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Series 2019 Bond Sale Proceeds
Report for Fiscal Year 2018-2019

4th Quarter (April 1 - June 30) 

Beginning Fund Balance -$  

TOTAL SOURCES OF FUNDS
Par Amount of Bonds 121,000,000.00$        

Bond Premium 1,265,167.50$             
122,265,167.50$        

USES OF FUNDS

Building Fund A 21-000-5080-0000-0000-9791-0-8951-00-0 120,745,000.00$        funds received 2/20/2019
Interest and Sinking Fund B 51-000-5220-0000-0000-9791-0-8951-00-0 700,041.23$                

Costs of Issuance Fund C 21-000-5080-0000-0000-9791-0-8951-00-0 255,000.00$                
Underwriter's Discount D 21-000-5220-9100-0000-9791-0--5453-00-0 565,126.27$                

122,265,167.50$        

COSTS OF ISSUANCE (COI) FUND EXPENDITURES

21-000-5220-9100-0000-9791-0--5806-00-0

C Beginning Balance 255,000.00$             
Lozano Smith, LLP Bond Counsel & District Counsel (55,625.00)$                 

Government Financial Strategies, Inc. Financial Advisor (60,250.00)$                 
Fitch Ratings, Inc. Rating Agency Fee (62,000.00)$                 

Moody's Investors Service Rating Agency Fee (68,000.00)$                 
California Municipal Statistics Debt Statements and Tables (1,375.00)$  

Zions Bank Paying Agent & Costs Administrator (950.00)$  
Ipreo Electronic Bidding System (1,425.00)$  

Amtec Verification Report (250.00)$  
Ending Balance (249,875.00)$              5,125.00$                  
(will be transferred to the Building Fund)

A BUILDING FUND EXPENDITURES

21-xxx-xxxx-8500-xxxx-9791-0-xxxx-00-0

FY 17/18 Ending Balance -$  
FY 18/19 Beginning Balance = A + C + D above 121,565,126.27$     
FY 18/19 expenditures Q3 + Q4 (11,840,021.44)$         -$  

* FT 18/19 transfers to 77xx projects (64,346,165.00)$         
FY 18/19 Interest earned Q3 + Q4 1,040,918.13$             -$  
FY 18/19 Ending Balance Q4 (75,145,268.31)$         46,419,857.96$        

Encumbrances as of 6/30/19 21,658,169.06$          
Budgeted but unencumbered 42,686,771.56$          

Funds Available 3,733,086.40$             3.09%
2.23% (excluding interest earned)

* The transfers were to the following projects:
RESOURCE OBJECT FUND

New Franklin ES 7,000,000$                  7764 7613 35
New Franklin ES shade structure 125,000$  7764 8990 21

James Rutter MS Science Building 8,144,734$  7720 8990 21
Florin HS CTE Prop 51 Agriculture -$  7721 8990 21
Laguna Creek HS CTE Prop 51 GETA 1,634,903$  7722 8990 21
Valley HS CTE Prop 51 Fire Academy 771,398$  7723 8990 21

EGHS Modernization 5,836,000$  7740 8990 21
Pleasant Grove ES Modernization 8,595,780.00$             7750 8990 21
Joseph Kerr MS Modernization 32,238,350.00$          7753 8990 21

64,346,165.00$          

Note: these 
projects also 
have funding 

from the 2017 
proceeds
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Project Sites 
measurem.egusd.net 

Current Projects 

Elementary Schools 

Edna Batey Elementary School – Construction 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 

Maeola Beitzel Elementary School – Roofing 
Installation of new, mechanically fastened, single-ply roofing on the administration building, 
kindergarten building, multi-purpose room, D and E wings, classrooms P1 through P4, P5 and P6, 
and P10 through P16. 

Arthur Butler Elementary School – 
Construction 
Installation of an outdoor shade structure 
to include accessibility improvements and 
concrete pads. 

Carroll Elementary School – 
Construction 
Installation of an outdoor shade structure 
to include accessibility improvements and 
concrete pads. 

Raymond Case Elementary School – Construction, Roofing 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 
Re-roofing campus-wide with a new single-ply system. 

Helen Carr Castello Elementary School – Construction 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 

Elitha Donner Elementary School – Construction 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 

John Ehrhardt Elementary School – Construction 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 

Elk Grove Elementary School – Lighting 
Removal, disposal, and replacement of interior lighting campus-wide. 

Shade structures, like this one newly installed at Marion Mix 
Elementary School, increase healthy outdoor activity options 

http://blogs.egusd.net/measurem/
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Elliott Ranch Elementary School – Construction, Roofing  
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 
Campus-wide re-roofing with a new, single-ply system. 

Ellen Feickert Elementary School – Construction, Roofing 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 
Campus-wide re-roofing with a new, single-ply system. 

Florin Elementary School – Lighting 
Removal, disposal, and replacement of interior lighting campus-wide, including upgrade of existing 
lighting in the multi-purpose room with energy efficient fixtures. 

Foulks Ranch Elementary School – Alarm and Clock System 
Removal and replacement of the existing fire alarm and clock systems with upgraded technology. 

Franklin Elementary School – 
New School Construction 
The new, eight-building campus will 
open in summer 2020 and will be 
located at the intersection of Gilliam 
Way and Dorcey Drive in the 
southeastern portion of Elk Grove’s 
East Franklin neighborhood. The new 
school will feature classrooms that 
facilitate more collaborative teaching 
practices, several outdoor learning 
spaces, and increased natural lighting. 
This project is funded by developer 
fees, Mello-Roos taxes, statewide 
school construction bonds, and 
Measure M funds. 

Arlene Hein Elementary School – Construction 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 

Roy Herburger Elementary School – Construction 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 

Isabelle Jackson Elementary School – Lighting 
Removal, disposal, and replacement of interior lighting campus-wide. 

Samuel Kennedy Elementary School – Roofing 
Campus-wide re-roofing with a new, single-ply system. 

Anna Kirchgater Elementary School – Roofing 
Campus-wide re-roofing with a new, single-ply system. 

Florence Markofer Elementary School – Roofing 
Campus-wide re-roofing with a new, single-ply system. 

James McKee Elementary School – Roofing 
Campus-wide re-roofing with a new, single-ply system. 

Rendering of New Franklin Elementary School 
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Marion Mix Elementary School – Construction 
Installation of a shade structure to include accessibility improvements and concrete pads. 

Barbara C. Morse Elementary School – 
Roofing, Security System 
Installation of new, mechanically fastened, 
single-ply roofing on the library, 
administration building, K1 and K2 
(kindergarten) classrooms, multi-purpose 
room, and classrooms in the A through E 
wing buildings. Installation of new security 
cameras with associated materials and 
software. One of six pilot sites at which a 
new security camera system will be 
implemented and evaluated for its suitability 
of use at EGUSD sites district-wide. 

Prairie Elementary School – Roofing 
Campus-wide re-roofing with a new, single-ply system. 

David Reese Elementary School – Lighting 
Removal, disposal, and replacement of interior lighting campus-wide. 

John Reith Elementary School – HVAC, Lighting 
In-kind replacement of all existing HVAC units and associated rooftop mechanical equipment. 
Installation of new carbon monoxide (CO) detection systems in all permanent buildings. Removal, 
disposal, and replacement of interior lighting campus-wide. 

Sierra Enterprise Elementary School – Lighting 
Removal, disposal, and replacement of interior lighting campus-wide, including upgrade of lighting in 
the multi-purpose room with energy efficient fixtures. 

Joseph Sims Elementary School – Construction 
Installation of an outdoor shade structure to include accessibility improvements and concrete pads. 

Stone Lake Elementary School – Construction, Roofing 
Installation of a shade structure to include accessibility improvements and concrete pads. 
Campus-wide re-roofing with a new, single-ply system. 

Mary Tsukamoto Elementary School – Roofing 
Installation of mechanically fastened single-ply roofing on the library, administration building, 
kindergarten building, multi-purpose room, classrooms 1 through 16 and 28 through 31. 

Union House Elementary School – Comprehensive Modernization, Lighting 
Phases 3 and 4 of comprehensive modernization, including interior/exterior renovation of seven 
campus buildings; redesign of the front entrance; installation of two new shade canopies; campus-
wide painting and signage; upgrade of the fire alarm system; and installation of new audiovisual 
equipment in classrooms campus-wide. Removal, disposal, and replacement of interior lighting 
campus-wide. 

New Roofing at Barbara C. Morse Elementary School
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Irene B. West Elementary School – Roofing 
Campus-wide re-roofing with a new, single-ply system. 

Secondary Schools 

Katherine Albiani Middle School – Lighting 
Removal, disposal, and replacement of existing lighting in the gymnasium and multi-purpose room. 

Cosumnes Oaks High School – Lighting, Security System 
Upgrade of existing lighting in the multi-purpose room with energy efficient fixtures.  Installation of 
new security cameras with associated materials and software. One of six pilot sites at which a new 
security camera system will be implemented and evaluated for its suitability of use at EGUSD sites 
district-wide. 

Harriet Eddy Middle School – 
Lighting 
Removal, disposal, and replacement of 
interior lighting campus-wide. 

Elk Grove High School – 
HVAC, Lighting 
Removal and replacement of existing 
HVAC equipment and addition of 
carbon monoxide sensors on buildings 
D, E, F, G and the south gym. 
Upgrade of existing lighting in the main 
and auxiliary gymnasiums with energy 
efficient fixtures. Removal, disposal, 
and replacement of interior lighting 
campus-wide. 

Florin High School – Alarm System, Lighting, Security System 
Installation of new, campus-wide fire alarm system. Upgrade of existing lighting in the main and 
auxiliary gymnasiums with energy efficient fixtures. Removal, disposal, and replacement of interior 
lighting campus-wide. Installation of new security cameras with associated materials and 
software. One of six pilot sites at which a new security camera system will be implemented and 
evaluated for its suitability of use at EGUSD sites district-wide. 

Franklin High School – CTE, Fencing, Lighting 
Installation of a new electrical system for equipment used in the CTE Engineering Pathway. 
Installation and upgrade of sports field fencing and gates with associated signage, concrete, and 
asphalt paving work. Installation of new, automated traffic gates. Upgrade of existing lighting in the 
multi-purpose room with energy efficient fixtures. 

Edward J. Harris Middle School – Lighting 
Removal, disposal, and replacement of existing lighting in the gymnasium and multi-purpose room. 

New HVAC Units at Elk Grove High School 
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Samuel Jackman Middle School – Lighting, Security System 
Upgrade of existing lighting in the main and auxiliary gymnasiums with energy efficient 
fixtures. Removal, disposal, and replacement of interior lighting campus-wide. Installation of new 
security cameras with associated materials and software. One of six pilot sites at which a new 
security camera system will be implemented and evaluated for its suitability of use at EGUSD sites 
district-wide. 

Toby Johnson Middle School – HVAC, Lighting, Roofing 
Installation of new HVAC, roofing, and carbon monoxide (CO) detectors campus-wide. Removal, 
disposal, and replacement of existing lighting in the gymnasium and multi-purpose room. 

Joseph Kerr Middle School – HVAC, Lighting, Roofing 
Reroofing and replacement of HVAC units campus-wide. Upgrade of existing lighting in the main and 
auxiliary gymnasiums with energy efficient fixtures. Removal, disposal, and replacement of interior 
lighting. 

Laguna Creek High School – Lighting 
Upgrade of existing lighting in the multi-purpose room with energy efficient fixtures. 

Monterey Trail High School – Lighting, Roofing 
Upgrade of existing lighting in the multi-purpose room with energy efficient fixtures. Installation of 
new, single-ply roofing. 

Elizabeth Pinkerton Middle School – Lighting, Security System 
Removal, disposal, and replacement of existing lighting in the gymnasium and multi-purpose 
room. One of six pilot sites at which a new security camera system will be implemented and 
evaluated for its suitability of use at EGUSD sites district-wide. 

Pleasant Grove High School – Lighting 
Upgrade of existing lighting in the multi-purpose room with energy efficient fixtures. 

Sheldon High School – HVAC, Lighting 
Installation of new HVAC equipment campus-wide to include accessibility upgrades and structural 
enhancements. Upgrade of existing lighting in the multi-purpose room with energy efficient fixtures. 

T.R. Smedberg Middle School – Lighting 
Removal, disposal, and replacement of existing lighting in the main and auxiliary gymnasiums and 
the multi-purpose room with energy efficient fixtures. 

Valley High School – HVAC, Lighting, Roofing 
Removal and replacement of existing roofing and HVAC equipment with associated plumbing and 
electrical work on building D. Removal and replacement of 67 packaged, rooftop HVAC 
units and 23 rooftop exhaust fans. Upgrade of existing lighting in the multi-purpose room with energy 
efficient fixtures. Removal, disposal, and replacement of exterior lighting. 
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Alternative Schools 

Calvine High School – Roofing 
Installation of new shingle and single-ply roofing campus-wide. 

Administrative Support Facilities 

EGUSD Student Support Center – Security System 
One of six pilot sites at which a new security camera system will be implemented and evaluated for 
its suitability of use at EGUSD sites district-wide. 

Completed Projects 

Elementary Schools 

Elitha Donner Elementary School – Roofing 
Overlay of existing roofs with a new Energy Star-rated, single-ply system on the administration, 
kindergarten, library, multi-purpose, and E wing buildings.  

John Ehrhardt Elementary School – Roofing 
Overlay of existing low-scope roof areas with a new Energy Star-rated, single-ply system on 
administration, kindergarten building, library, and multi-purpose buildings, as well as on the C, 
D, E, H, restroom, and 11/12 wings. 

Florin Elementary School – Roofing, HVAC, 
ADA Accessibility  
New roofing and HVAC units installed campus- 
wide, with ADA accessibility upgrades of the 
kindergarten yard. 

Foulks Ranch Elementary School – Roofing 
Overlay of existing roofs with a new Energy 
Star-rated, single-ply system on the 
administration, kindergarten, library, multi-
purpose buildings, A/E/F/ wings, and classrooms 
D1-D5, D7 and D8. 

Isabelle Jackson Elementary School – Roofing, HVAC  
New single-ply roof installed on all buildings except building Y. Rain gutters replaced on 
buildings J7–J14. Roof-top and wall-mount HVAC units replaced on all buildings except for 
building Y. 

New roofs at Foulks Ranch Elementary School 
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Anna Kirchgater Elementary School – Roofing  
Removal and replacement of existing roof with a new Energy Star-rated, single-ply system on 
classrooms 6 through 10. 

Herman Leimbach Elementary School – Roofing  
New roof system installed that combines Energy Star-rated, single-ply, and AlphaGuard BIO 
urethane on the library, multi-purpose room, and C and E wings. 

David Reese Elementary School – Roofing, HVAC, Lighting 
Installation of new Energy Star-rated, single-ply roofing system, as well as all new HVAC units 
and lighting campus-wide. 

John Reith Elementary School – Roofing 
New roofing installed on all permanent buildings and repairs made to building materials/finishes. 

Sierra Enterprise Elementary School – Landscaping 
Removal 13 eucalyptus trees to increase campus visibility and combat excessive debris 
collection on the school blacktop. 

Union House Elementary School – Comprehensive Modernization, Roofing, HVAC 
Phase 2 of comprehensive modernization including relocation of four portable classrooms; upgrade 
of landscaping; renovation of the parking lot/drop-off zone; upgrade of restrooms and site 
work. New roofing installed campus-wide. Replacement of all existing HVAC units and 
equipment campus-wide. 

Secondary Schools 

Cosumnes Oaks High School _ Lighting  
Lighting upgraded in the main and auxiliary gymnasium with energy efficient fixtures. 

New outdoor spaces, seating and landscaping at Union House Elementary School 
(part of the site’s comprehensive modernization) 
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Harriet Eddy Middle School – Roofing, HVAC, Lighting  
New Energy Star rated, single-ply roofing system installed campus-wide. All HVAC units 
replaced and new lighting installed campus-wide. 

Elk Grove High School – Career and Technical Education (CTE)  
New dust collection system with floor intakes installed. Connections made to select equipment 
in the existing woodshop with two mounted purge fans installed in the welding area. 

Florin High School – CTE, Track & Field, Scoreboard 
Cleaning of existing ducts and replacement of the existing dust collector serving the woodshop 
with reconnection to the existing duct work system. Upgrade of the athletic field from grass to an 
all-weather track and synthetic turf field. The surfaces increase playability, extend the playing 
season, and reduce susceptibility to damage from overuse. The upgrade benefits athletics and 
physical education (P.E.); allows play and P.E. during and after inclement weather; and offers 
the community at large additional recreational opportunities. Installation of a new 24’ x 8’ 
energy-efficient, LED, electronic scoreboard installed for football, soccer and track events. 

Franklin High School – Track & Field, Scoreboard, Lighting 
Upgrade of the athletic field from grass to an all-weather track and synthetic turf field. The 
surfaces increase playability, extend the playing season, and reduce susceptibility to damage 
from overuse. The upgrade benefits athletics and physical education (P.E.); allows play and 
P.E. during and after inclement weather; and offers the community at large additional 
recreational opportunities. Installation of new 24′ x 8′ energy-efficient, LED, electronic 
scoreboard for football, soccer, and track events. Lighting in the main and auxiliary gymnasium 
upgraded with energy efficient fixtures. 

Samuel Jackman Middle School – 
Roofing, HVAC 
Dry rot repaired on four roof joists and 
associated finishes including roofing, 
stucco, drywall and brick. New HVAC 
equipment installed campus-wide with 
associated re-roofing work completed. 

Laguna Creek High School – Track & 
Field, Scoreboard, CTE, Lighting 
Upgrade of the athletic field from grass to 
an all-weather track and synthetic turf field. 
The surfaces increase playability, extend 
the playing season, and reduce susceptibility to damage from overuse. The upgrade benefits 
athletics and physical education (P.E.); allows play and P.E. during and after inclement weather; 
and offers the community at large additional recreational opportunities. Installation of new 24′ x 
8′ energy-efficient, LED, electronic scoreboard for football, soccer, and track events. 
Construction of an addition to the existing Sports Career Academy consisting of a light-frame, 
wood structure on a concrete foundation. Lighting upgraded in the main and auxiliary 
gymnasium with energy efficient fixtures. 

New scoreboard at Laguna Creek High School
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Monterey Trail High School – CTE, 
Lighting, Portable Relocation 
General alterations completed on two 
existing classrooms in building HG to 
prepare them to function as working 
spaces for the CTE Animation 
Pathway. Lighting upgraded in the 
main and auxiliary gymnasium with 
energy efficient fixtures. Relocation of 
three existing 24’ x 40’ portable 
classrooms from James Rutter Middle 
School with associated site and 
utilities work completed. 

Pleasant Grove High School –  
Track & Field, Scoreboard, CTE, Lighting 
Upgrade of the athletic field from grass to 
an all-weather track and synthetic turf 
field. The surfaces increase playability, 
extend the playing season, and reduce 
susceptibility to damage from overuse. 
The upgrade benefits athletics and 
physical education (P.E.); allows play and 
P.E. during and after inclement weather; 
and offers the community at large 
additional recreational opportunities. 
Installation of new 24′ x 8′ energy-
efficient, LED, electronic scoreboard for 
football, soccer, and track events. 
Installation of a new, modular, bioscience 
building; associated site work completed, 
including gas, water, sewer, and low 
voltage inside the building; and fencing 
and ADA upgrades outside the building. 
Lighting upgraded in the main and 
auxiliary gymnasium with energy efficient 
fixtures. 

New Animation Pathway CTE classroom at 
Monterey Trail High School 

Students in new Bioscience CTE classrooms 
at Pleasant Grove High School 
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Sheldon High School – Roofing, Flooring, Lighting  
New Energy Star-rated, single-ply roofing system installed on the gymnasium. Removal and 
replacement of the entire gymnasium floor due to water damage. Lighting upgraded in the main 
and auxiliary gymnasium with energy efficient fixtures. 

Valley High School – Track & Field, Scoreboard, CTE; Path of Travel, Lighting 
Upgrade of the athletic field from grass to a synthetic turf field. The surfaces increase playability, 
extend the playing season, and reduce susceptibility to damage from overuse. The upgrade 
benefits athletics and physical education (P.E.); allows play and P.E. during and after inclement 
weather; and offers the community at large additional recreational opportunities. Installation of 
new 24′ x 8′ energy-efficient, LED, electronic scoreboard for football, soccer, and track events. 
Renovation of buildings C & D to create new classrooms/learning spaces for the Fire Academy 
that will house a fire engine and ambulance. Renovation of building D to support CTE and the 
Adult Transitional Program. Renovation and relocation of three portable buildings from one area 
of campus to another to include placement on permanent foundations. Site development to 
grade the site, construct low retaining walls, exterior stairs and an accessible ramp, as well as 
perimeter fencing. Path of travel improvements constructed from the public way and parking 
areas to the newly developed improved areas. Modifications made to sidewalks, ramps, parking, 
signage, fencing, gates, stairs, drinking fountains and restrooms. Lighting upgraded in the main 
and auxiliary gymnasium with energy efficient fixtures. 
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Project Site Name Elitha Donner ES - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 03/31/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 521,815.00$                      521,815.00$                      -$                                   521,815.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 521,815.00$                      -$                                   521,815.00$                      -$                                   521,815.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees 5,000.00$                          -$                                   

6214 Plan Check 1,500.00$                          -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          2,537.17$                          -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings 499,815.00$                      376,491.65$                      19,815.35$                        396,307.00$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 11,500.00$                        -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 521,815.00$                      -$                                   2,537.17$                          376,491.65$                      19,815.35$                        396,307.00$                      -$                                   
396,307.00$                                                                  

Total Expense All Years - Measure M 398,844.17$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      454,377.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 45,437.70$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 499,814.70$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 45,437.70$                         

Program Mgmt. & Construction Mgmt. 6% 27,262.62$                         

DSA Inspector 1.50% 6,815.66$                           

Testing & Inspections 0.650% 29,534.51$                         

DSA & CDE Costs 1.50% 6,815.66$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 115,866.14$                      

Total Budgeted Project Costs 615,680.84$            

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

1



Project Site Name Florin ES - HVAC and Roofing Replacement Addendum #1 MGMT code 8101
Updated Date: 03/31/19 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,174,450.00$                   3,174,450.00$                   -$                                   3,174,450.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 270,267.00$                      270,267.00$                      -$                                   270,267.00$                      
Total Funds 3,444,717.00$                   -$                                   3,444,717.00$                   -$                                   3,444,717.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 210,545.00$                      221,938.19$                      16,043.60$                        16,043.60$                        

6212 DSA Fees 32,295.00$                        13,947.18$                        13,947.18$                        

6214 Plan Check 1,329.74$                          1,329.74$                          

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          1,777.24$                          250.00$                             250.00$                             

6220 Tests During Construction 2,850.00$                          11,875.00$                        (2,775.00)$                         (2,775.00)$                         

6230 Construction, Buildings 2,745,160.00$                   1,560,678.29$                   809,283.15$                      (232,007.44)$                     577,275.71$                      

6231 Utilities -$                                   

6239 Other Construction 164,000.00$                      3,000.00$                          3,000.00$                          

6240 Inspection 15,600.00$                        3,901.00$                          3,818.00$                          249.00$                             4,067.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 3,174,450.00$                   -$                                   1,800,169.72$                   829,619.75$                      (216,481.52)$                     613,138.23$                      -$                                   
613,138.23$                                                                  

Total Expense All Years - Measure M 2,413,307.95$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   2,822,206.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 282,220.60$                       

** Includes tests performed during Site Improvement construction Construction Cost Total 3,104,426.60$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 282,220.60$                       

Program Mgmt. & Construction Mgmt. 6% 169,332.36$                       

DSA Inspector 1.50% 42,333.09$                         

Testing & Inspections 0.650% 183,443.39$                       

DSA & CDE Costs 1.50% 42,333.09$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 719,662.53$                      

Total Budgeted Project Costs 3,824,089.13$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

2



Project Site Name Foulks Ranch ES - 2018 Roofing Addendum # N/A MGMT code 8303
Updated Date: 12/31/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 745,141.00$                       745,141.00$                       -$                                    745,141.00$                       
State Apportionment -$                                    -$                                    -$                                    -$                                    
Contributions -$                                    -$                                    -$                                    -$                                    
Total Funds 745,141.00$                       -$                                    745,141.00$                       -$                                    745,141.00$                       

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                    -$                                    

57xx Work performed in-house * -$                                    

6110 Architect & Engineer -$                                    

6112 DSA Fees -$                                    

6114 Plan Check -$                                    

6120 Site Surveys -$                                    

6130 Site Development/Acquisition -$                                    

6132 Site Appraisal -$                                    

6134 Escrow Costs -$                                    

6135 Site Support Costs ** -$                                    

6136 Site Other Costs -$                                    

6150 Inspection -$                                    

6170 Construction, Site Improvement -$                                    

6171 Land/ Other Improvement Costs -$                                    

6210 Architect & Engineer -$                                    

6212 DSA Fees 5,000.00$                           -$                                    

6214 Plan Check 1,500.00$                           -$                                    

6216 Preliminary Tests -$                                    

6218 Other (ads, printing,  legal fees) 4,000.00$                           2,502.12$                           -$                                    

6220 Tests During Construction -$                                    

6230 Construction, Buildings 723,141.00$                       511,395.10$                       71,255.61$                         3,750.29$                           75,005.90$                         

6231 Utilities -$                                    

6239 Other Construction -$                                    

6240 Inspection 11,500.00$                         -$                                    

6241 LCP -$                                    

6490 Furniture & Equipment -$                                    

Total Budget/Expense - Measure M 745,141.00$                       -$                                    513,897.22$                       71,255.61$                         3,750.29$                           75,005.90$                         -$                                    
75,005.90$                                                                      

Total Expense All Years - Measure M 588,903.12$                       

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                       657,401.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 65,740.10$                          

** Includes tests performed during Site Improvement construction construction Cost Total 723,141.10$                       

SF or EA

SOFT COSTS
Design 8-10% 10% 65,740.10$                          

Program Mgmt. & Construction Mgmt. 6% 39,444.06$                          

DSA Inspector 1.50% 9,861.02$                            

Testing & Inspections 0.650% 42,731.07$                          

DSA & CDE Costs 1.50% 9,861.02$                            

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 167,637.26$                       

Total Budgeted Project Costs 890,778.36$             

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

3



Project Site Name Isabelle Jackson ES - Phase 1 Modernization - HVAC/Re-roofing Addendum #1 MGMT code 8101
Updated Date: 03/31/19  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,002,825.00$                   2,002,825.00$                   -$                                   2,002,825.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 242,186.00$                      242,186.00$                      -$                                   242,186.00$                      
Total Funds 2,245,011.00$                   -$                                   2,245,011.00$                   -$                                   2,245,011.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 172,500.00$                      138,373.75$                      35,646.47$                        297.03$                             35,943.50$                        

6212 DSA Fees 25,100.00$                        15,500.00$                        6,401.04$                          -$                                   6,401.04$                          

6214 Plan Check 700.00$                             -$                                   700.00$                             

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 6,000.00$                          4,122.34$                          -$                                   

6220 Tests During Construction 9,125.00$                          8,225.00$                          -$                                   

6230 Construction, Buildings 1,774,500.00$                   337,631.00$                      -$                                   

6231 Utilities -$                                   

6239 Other Construction a 1,038.97$                          911,952.00$                      -$                                   911,952.00$                      

6240 Inspection 15,600.00$                        1,743.00$                          2,407.00$                          -$                                   2,407.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment 264,056.93$                      -$                                   

Total Budget/Expense - Measure M 2,002,825.00$                   -$                                   770,690.99$                      957,106.51$                      297.03$                             957,403.54$                      -$                                   
957,403.54$                                                                  

Total Expense All Years - Measure M 1,728,094.53$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   1,545,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 154,500.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 1,699,500.00$                   

SF or EA

SOFT COSTS

a. Rental of Portable AC units Design 8-10% 10% 154,500.00$                       

Program Mgmt. & Construction Mgmt. 6% 92,700.00$                         

DSA Inspector 1.50% 23,175.00$                         

Testing & Inspections 0.650% 100,425.00$                       

DSA & CDE Costs 1.50% 23,175.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 393,975.00$                      

Total Budgeted Project Costs 2,093,475.00$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

4



Project Site Name David Reese ES - Exterior Modernization (inc Roof & HVAC) Addendum #1 MGMT code 8101
Updated Date: 03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,749,783.00$                   2,749,783.00$                   -$                                   2,749,783.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 475,051.00$                      475,051.00$                      -$                                   475,051.00$                      
Total Funds 3,224,834.00$                   -$                                   3,224,834.00$                   -$                                   3,224,834.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 280,500.00$                      207,337.09$                      48,193.00$                        48,193.00$                        

6212 DSA Fees 36,350.00$                        -$                                   

6214 Plan Check 1,540.00$                          1,540.00$                          

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          4,121.61$                          -$                                   

6220 Tests During Construction 5,750.00$                          5,575.00$                          1,200.00$                          1,200.00$                          

6230 Construction, Buildings 2,391,809.00$                   1,181,246.39$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction 808,462.93$                      42,550.68$                        851,013.61$                      

6240 Inspection 31,374.00$                        581.00$                             1,494.00$                          1,494.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 2,749,783.00$                   -$                                   1,398,861.09$                   860,889.93$                      42,550.68$                        903,440.61$                      -$                                   
903,440.61$                                                                  

Total Expense All Years - Measure M 2,302,301.70$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   2,565,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 256,500.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 2,821,500.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 256,500.00$                       

Program Mgmt. & Construction Mgmt. 6% 153,900.00$                       

DSA Inspector 1.50% 38,475.00$                         

Testing & Inspections 0.650% 166,725.00$                       

DSA & CDE Costs 1.50% 38,475.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 654,075.00$                      

Total Budgeted Project Costs 3,475,575.00$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

5



Project Site Name John Reith ES - Parking, Playground and Path of Travel Addendum #3 MGMT code 8103
Updated Date: 12/31/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 290,000.00$                      290,000.00$                      -$                                   290,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 290,000.00$                      -$                                   290,000.00$                      -$                                   290,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * 919.44$                             -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees 25,000.00$                        -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs 2,780.00$                          -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 262,220.00$                      111,228.00$                      3,216.00$                          9,648.00$                          12,864.00$                        

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction 775.00$                             -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 290,000.00$                      -$                                   112,922.44$                      3,216.00$                          9,648.00$                          12,864.00$                        -$                                   
12,864.00$                                                                    

Total Expense All Years - Measure M 125,786.44$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Sierra Enterprise ES - Off Site Improvements Addendum #4 MGMT code 8104
Updated Date: 03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 140,000.00$                      140,000.00$                      -$                                   140,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 140,000.00$                      -$                                   140,000.00$                      -$                                   140,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 94,968.00$                        60,310.07$                        (4,000.00)$                         (4,000.00)$                         

6112 DSA Fees 13,652.00$                        1,400.00$                          -$                                   

6114 Plan Check 1,400.00$                          -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 29,980.00$                        30,938.14$                        203.98$                             203.98$                             

6136 Site Other Costs 1,890.92$                          40.00$                               40.00$                               

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 967.50$                             -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 140,000.00$                      -$                                   95,506.63$                        243.98$                             (4,000.00)$                         (3,756.02)$                         -$                                   
(3,756.02)$                                                                     

Total Expense All Years - Measure M 91,750.61$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Union House ES - Phase 1 Modernization - HVAC/Re-roofing Addendum #2 MGMT code 8102
Updated Date: 12/31/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,605,066.00$                   105,660.00$                      1,499,406.00$                   -$                                   1,605,066.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 549,546.00$                      549,546.00$                      -$                                   549,546.00$                      
Total Funds 2,154,612.00$                   105,660.00$                      2,048,952.00$                   -$                                   2,154,612.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 160,660.00$                      105,660.00$                      12,085.07$                        7,687.50$                          11,415.54$                        19,103.04$                        

6212 DSA Fees 25,700.00$                        4,626.50$                          4,626.50$                          

6214 Plan Check 700.00$                             -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          3,544.67$                          -$                                   

6220 Tests During Construction 1,925.00$                          2,625.00$                          -$                                   

6230 Construction, Buildings 1,291,521.00$                   365,583.51$                      473,157.44$                      133,588.06$                      606,745.50$                      

6231 Utilities 2,241.00$                          2,241.00$                          

6239 Other Construction -$                                   

6240 Inspection 15,600.00$                        1,079.00$                          83.00$                               83.00$                               

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 1,499,406.00$                   105,660.00$                      385,617.25$                      483,085.94$                      149,713.10$                      632,799.04$                      -$                                   
632,799.04$                                                                  

Total Expense All Years - Measure M 1,124,076.29$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   1,605,515.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 160,551.50$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 1,766,066.50$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 160,551.50$                       

Program Mgmt. & Construction Mgmt. 6% 96,330.90$                         

DSA Inspector 1.50% 24,082.73$                         

Testing & Inspections 0.650% 104,358.48$                       

DSA & CDE Costs 1.50% 24,082.73$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 409,406.33$                      

Total Budgeted Project Costs 2,175,472.83$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

8



Project Site Name Union House ES - Phase 2 Modernization Addendum #4 MGMT code 8104
Updated Date: 03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 4,229,700.00$                   7,000.00$                          4,222,700.00$                   -$                                   4,229,700.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 4,229,700.00$                   7,000.00$                          4,222,700.00$                   -$                                   4,229,700.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 12,700.00$                        -$                                   

6136 Site Other Costs -$                                   

6150 Inspection 588.00$                             -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 659,200.00$                      263,701.50$                      59,662.10$                        9,165.43$                          68,827.53$                        

6212 DSA Fees 13,500.00$                        27,000.00$                        26,502.32$                        -$                                   26,502.32$                        

6214 Plan Check 7,000.00$                          -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          5,858.02$                          442.00$                             -$                                   442.00$                             

6220 Tests During Construction 30,000.00$                        1,809.50$                          5,696.00$                          857.00$                             6,553.00$                          

6230 Construction, Buildings 3,452,500.00$                   758,656.00$                      2,013,179.21$                   340,355.80$                      2,353,535.01$                   

6231 Utilities -$                                   

6239 Other Construction 1,000.00$                          1,600.00$                          -$                                   1,600.00$                          

6240 Inspection 60,000.00$                        1,494.00$                          8,134.00$                          83.00$                               8,217.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 4,222,700.00$                   7,000.00$                          1,072,807.02$                   2,115,215.63$                   350,461.23$                      2,465,676.86$                   -$                                   
2,465,676.86$                                                               

Total Expense All Years - Measure M 3,545,483.88$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   3,154,640.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 315,464.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 3,470,104.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 315,464.00$                       

Program Mgmt. & Construction Mgmt. 6% 189,278.40$                       

DSA Inspector 1.50% 47,319.60$                         

Testing & Inspections 0.650% 205,051.60$                       

DSA & CDE Costs 1.50% 47,319.60$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 804,433.20$                      

Total Budgeted Project Costs 4,274,537.20$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Harriet Eddy MS - Exterior Modernization Addendum #1 MGMT code 8101
Updated Date: 01/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 4,417,253.00$                   4,417,253.00$                   -$                                   4,417,253.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 632,697.00$                      632,697.00$                      -$                                   632,697.00$                      
Total Funds 5,049,950.00$                   -$                                   5,049,950.00$                   -$                                   5,049,950.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees 648.86$                             -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 432,000.00$                      402,662.39$                      44,352.00$                        -$                                   44,352.00$                        

6212 DSA Fees 59,750.00$                        51,500.00$                        1,075.00$                          -$                                   1,075.00$                          

6214 Plan Check 2,800.00$                          -$                                   2,800.00$                          

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          3,817.04$                          -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction 3,905,903.00$                   2,313,474.39$                   1,129,353.76$                   2,259.86$                          1,131,613.62$                   

6240 Inspection 15,600.00$                        3,154.00$                          2,656.00$                          -$                                   2,656.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 4,417,253.00$                   -$                                   2,775,256.68$                   1,180,236.76$                   2,259.86$                          1,182,496.62$                   -$                                   
1,182,496.62$                                                               

Total Expense All Years - Measure M 3,957,753.30$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   4,126,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 412,600.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 4,538,600.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 412,600.00$                       

Program Mgmt. & Construction Mgmt. 6% 247,560.00$                       

DSA Inspector 1.50% 61,890.00$                         

Testing & Inspections 0.650% 268,190.00$                       

DSA & CDE Costs 1.50% 61,890.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 1,052,130.00$                   

Total Budgeted Project Costs 5,590,730.00$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Samuel Jackman MS - Roof and HVAC Replacement Addendum #1 MGMT code 8101
Updated Date: 03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,248,932.00$                   3,151,114.00$                   97,818.00$                        3,248,932.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 547,954.00$                      547,954.00$                      -$                                   547,954.00$                      
Total Funds 3,796,886.00$                   -$                                   3,699,068.00$                   97,818.00$                        3,796,886.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 278,990.00$                      228,332.10$                      35,327.00$                        -$                                   35,327.00$                        

6212 DSA Fees 32,528.00$                        32,527.70$                        6,673.08$                          -$                                   6,673.08$                          

6214 Plan Check 1,693.28$                          -$                                   1,693.28$                          

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 11,000.00$                        3,978.32$                          2,474.32$                          -$                                   2,474.32$                          

6220 Tests During Construction 9,750.00$                          9,750.00$                          1,741.50$                          -$                                   1,741.50$                          

6230 Construction, Buildings 2,973,246.00$                   2,257,855.57$                   458,749.68$                      108,557.18$                      567,306.86$                      

6231 Utilities -$                                   

6239 Other Construction 2,910.00$                          142,325.00$                      1,568.05$                          143,893.05$                      

6240 Inspection 19,100.00$                        4,440.50$                          19,588.00$                        -$                                   19,588.00$                        

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 3,324,614.00$                   -$                                   2,539,794.19$                   668,571.86$                      110,125.23$                      778,697.09$                      -$                                   
778,697.09$                                                                  

Total Expense All Years - Measure M 3,318,491.28$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   2,825,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 282,500.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 3,107,500.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 282,500.00$                       

Program Mgmt. & Construction Mgmt. 6% 169,500.00$                       

DSA Inspector 1.50% 42,375.00$                         

Testing & Inspections 0.650% 183,625.00$                       

DSA & CDE Costs 1.50% 42,375.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 720,375.00$                      

Total Budgeted Project Costs 3,827,875.00$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Elk Grove HS - Re-roofing Project Addendum #1 MGMT code 8101
Updated Date: 03/31/19  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 221,012.00$                      221,012.00$                      -$                                   221,012.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 365,000.00$                      365,000.00$                       365,000.00$                      
Total Funds 586,012.00$                      -$                                   586,012.00$                      -$                                   586,012.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 28,315.00$                        15,700.00$                        1,240.85$                          4,772.50$                          6,013.35$                          

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          4,287.36$                          -$                                   

6220 Tests During Construction 1,500.00$                          1,425.00$                          -$                                   

6230 Construction, Buildings 179,397.00$                      110,502.10$                      (109,833.95)$                     (109,833.95)$                     

6231 Utilities -$                                   

6239 Other Construction 2,863.50$                          2,863.50$                          

6240 Inspection 7,800.00$                          830.00$                             830.00$                             

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 221,012.00$                      -$                                   131,914.46$                      (107,763.10)$                     7,636.00$                          (100,127.10)$                     -$                                   
(100,127.10)$                                                                 

Total Expense All Years - Measure M 31,787.36$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      494,906.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 49,490.60$                         

** Includes tests performed during Site Improvement construction Contruction Cost Total 544,396.60$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 49,490.60$                         

Program Mgmt. & Construction Mgmt. 6% 29,694.36$                         

DSA Inspector 1.50% 7,423.59$                           

Testing & Inspections 0.650% 32,168.89$                         

DSA & CDE Costs 1.50% 7,423.59$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 126,201.03$                      

Total Budgeted Project Costs 670,597.63$            

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Elk Grove HS - Woodshop Dust Collector Addendum #3 MGMT code 8103
Updated Date: 12/31/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 158,333.00$                      149,750.00$                      8,583.00$                          158,333.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                    -$                                   
Total Funds 158,333.00$                      -$                                   149,750.00$                      8,583.00$                          158,333.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 44,014.00$                        31,600.17$                        8,274.00$                          4,137.00$                          12,411.00$                        

6212 DSA Fees 804 803.98$                             803.98$                             

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 2,383.00$                          2,382.45$                          -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings 108,515.00$                      108,515.00$                      108,515.00$                      

6231 Utilities -$                                   

6239 Other Construction 957.46$                             957.46$                             

6240 Inspection 2,617.00$                          1,660.00$                          1,660.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 158,333.00$                      -$                                   33,982.62$                        9,934.00$                          114,413.44$                      124,347.44$                      -$                                   
124,347.44$                                                                  

Total Expense All Years - Measure M 158,330.06$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      108,515.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 10,851.50$                         

** Includes tests performed during Site Improvement construction Contruction Cost Total 119,366.50$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 10,851.50$                         

Program Mgmt. & Construction Mgmt. 6% 6,510.90$                           

DSA Inspector 1.50% 1,627.73$                           

Testing & Inspections 0.650% 7,053.48$                           

DSA & CDE Costs 1.50% 1,627.73$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 27,671.33$                        

Total Budgeted Project Costs 147,037.83$            

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Florin HS - Dust Collector Replacement Addendum #N/A MGMT code 8100
Updated Date: 03/31/19 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 100,300.00$                      100,300.00$                      -$                                   100,300.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 100,300.00$                      -$                                   100,300.00$                      -$                                   100,300.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 11,300.00$                        -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          2,233.69$                          -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings 82,500.00$                        69,849.70$                        3,676.30$                          73,526.00$                        

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 2,500.00$                          -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 100,300.00$                      -$                                   2,233.69$                          69,849.70$                        3,676.30$                          73,526.00$                        -$                                   
73,526.00$                                                                    

Total Expense All Years - Measure M 75,759.69$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        73,526.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 7,352.60$                           

** Includes tests performed during Site Improvement construction Contruction Cost Total 80,878.60$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 7,352.60$                           

Program Mgmt. & Construction Mgmt. 6% 4,411.56$                           

DSA Inspector 1.50% 1,102.89$                           

Testing & Inspections 0.650% 4,779.19$                           

DSA & CDE Costs 1.50% 1,102.89$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 18,749.13$                        

Total Budgeted Project Costs 99,627.73$              

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Florin HS - Modernization Phase 1A-2 Addendum #3 MGMT code 8103
Updated Date: 03/31/19 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 6,515,215.00$                   6,515,215.00$                   -$                                   6,515,215.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 6,515,215.00$                   -$                                   6,515,215.00$                   -$                                   6,515,215.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

5610 Equipment  Rental 10,192.83$                        10,192.83$                        -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 234,740.00$                      157,275.79$                      65,727.20$                        11,737.01$                        77,464.21$                        

6212 DSA Fees 50,900.00$                        -$                                   

6214 Plan Check 3,892.70$                          3,892.70$                          

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          6,542.30$                          -$                                   

6220 Tests During Construction 17,875.00$                        18,625.00$                        4,422.00$                          4,422.00$                          

6230 Construction, Buildings 6,192,100.00$                   2,040,679.10$                   3,689,385.82$                   56,890.59$                        3,746,276.41$                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 15,600.00$                        2,241.00$                          7,553.00$                          166.00$                             7,719.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment 489,671.42$                      -$                                   

Total Budget/Expense - Measure M 6,515,215.00$                   -$                                   2,715,034.61$                   3,777,280.85$                   72,686.30$                        3,849,967.15$                   -$                                   
3,849,967.15$                                                               

Total Expense All Years - Measure M 6,565,001.76$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   5,561,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 556,100.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 6,117,100.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 556,100.00$                       

Program Mgmt. & Construction Mgmt. 6% 333,660.00$                       

DSA Inspector 1.50% 83,415.00$                         

Testing & Inspections 0.650% 361,465.00$                       

DSA & CDE Costs 1.50% 83,415.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 1,418,055.00$                   

Total Budgeted Project Costs 7,535,155.00$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Florin HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 09/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,157,195.00$                  5,157,195.00$                  -$                                  5,157,195.00$                  
State Apportionment -$                                  -$                                  -$                                  -$                                  
Contributions -$                                  -$                                   -$                                  
Total Funds 5,157,195.00$                  -$                                  5,157,195.00$                  -$                                  5,157,195.00$                  

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 07/01/18 - 09/30/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                  -$                                  

57xx Work performed in-house * -$                                  

6110 Architect & Engineer 239,810.00$                     -$                                  

6112 DSA Fees 13,427.00$                       -$                                  

6114 Plan Check 500.00$                            -$                                  

6120 Site Surveys -$                                  

6130 Site Development/Acquisition -$                                  

6132 Site Appraisal -$                                  

6134 Escrow Costs -$                                  

6135 Site Support Costs ** 30,000.00$                       14,211.55$                       4,969.58$                         4,969.58$                         

6136 Site Other Costs 7,500.00$                         -$                                  

6150 Inspection 90,631.00$                       14,118.00$                       -$                                  

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,775,327.00$                  3,155,390.00$                  141,630.00$                     141,630.00$                     

6170 Construction, Site Improvement - 
WALL 2 WALL 849,170.33$                     -$                                  

6170 Construction, Site Improvement - 
FIELD TURF 698,655.00$                     -$                                  

6171 Land/ Other Improvement Costs -$                                  

6210 Architect & Engineer 105,415.50$                     -$                                  

6212 DSA Fees -$                                  

6214 Plan Check -$                                  

6216 Preliminary Tests -$                                  

6218 Other (ads, printing,  legal fees) 718.00$                            -$                                  

6220 Tests During Construction 100.00$                            -$                                  

6230 Construction, Buildings -$                                  

6231 Utilities -$                                  

6239 Other Construction -$                                  

6240 Inspection -$                                  

6241 LCP -$                                  

6490 Furniture & Equipment 20,809.78$                       11,624.80$                       11,624.80$                       

Total Budget/Expense - Measure M 5,157,195.00$                  -$                                  4,858,588.16$                  -$                                  158,224.38$                     158,224.38$                     -$                                  
158,224.38$                                                                 

Total Expense All Years - Measure M 5,016,812.54$                  

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                  3,155,390.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 315,539.00$                      

** Includes tests performed during Site Improvement construction Construction Cost Total 3,470,929.00$                  

SF or EA

SOFT COSTS
Design 8-10% 10% 315,539.00$                      

Program Mgmt. & Construction Mgmt. 6% 189,323.40$                      

DSA Inspector 1.50% 47,330.85$                        

Testing & Inspections 0.650% 205,100.35$                      

DSA & CDE Costs 1.50% 47,330.85$                        

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 804,624.45$                     

Total Budgeted Project Costs 4,275,553.45$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Florin HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 03/31/19 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                      137,500.00$                      -$                                   137,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 137,500.00$                      -$                                   137,500.00$                      -$                                   137,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 6,000.00$                          7,100.00$                          2,690.00$                          2,690.00$                          

6112 DSA Fees 1,000.00$                          1,050.00$                          -$                                   

6114 Plan Check 1,000.00$                          -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 2,500.00$                          61.22$                               2,965.50$                          2,965.50$                          

6136 Site Other Costs 3,000.00$                          143.73$                             -$                                   

6150 Inspection 1,500.00$                          830.00$                             830.00$                             

6170 Construction, Site Improvement 57,500.00$                        41,904.00$                        41,904.00$                        

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 65,000.00$                        28,303.76$                        192.78$                             192.78$                             

Total Budget/Expense - Measure M 137,500.00$                      -$                                   36,658.71$                        48,389.50$                        192.78$                             48,582.28$                        -$                                   
48,582.28$                                                                    

Total Expense All Years - Measure M 85,240.99$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        40,696.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Includes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                        

Total Budgeted Project Costs 55,143.08$              

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Franklin HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 09/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,150,855.00$                  5,150,855.00$                  -$                                  5,150,855.00$                  
State Apportionment -$                                  -$                                  -$                                  -$                                  
Contributions -$                                  -$                                   -$                                  
Total Funds 5,150,855.00$                  -$                                  5,150,855.00$                  -$                                  5,150,855.00$                  

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 07/01/18 - 09/30/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                  -$                                  

57xx Work performed in-house * -$                                  

6110 Architect & Engineer 239,810.00$                     -$                                  

6112 DSA Fees 13,677.00$                       -$                                  

6114 Plan Check 500.00$                            -$                                  

6120 Site Surveys -$                                  

6130 Site Development/Acquisition -$                                  

6132 Site Appraisal -$                                  

6134 Escrow Costs -$                                  

6135 Site Support Costs ** 30,000.00$                       16,236.02$                       -$                                  

6136 Site Other Costs 7,500.00$                         -$                                  -$                                  

6150 Inspection 90,420.00$                       15,756.00$                       -$                                  

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,768,948.00$                  3,608,585.02$                  -$                                  

6170 Construction, Site Improvement - 
WALL 2 WALL 849,170.33$                     -$                                  

6170 Construction, Site Improvement - 
FIELD TURF 632,572.01$                     57,624.00$                       57,624.00$                       

6171 Land/ Other Improvement Costs -$                                  -$                                  

6210 Architect & Engineer 119,113.00$                     105,415.50$                     -$                                  

6212 DSA Fees -$                                  -$                                  

6214 Plan Check 8,970.00$                         3,290.00$                         -$                                  

6216 Preliminary Tests -$                                  -$                                  

6218 Other (ads, printing,  legal fees) 1,167.00$                         718.00$                            -$                                  

6220 Tests During Construction 7,575.00$                         -$                                  

6230 Construction, Buildings -$                                  

6231 Utilities -$                                  

6239 Other Construction -$                                  

6240 Inspection -$                                  

6241 LCP -$                                  

6490 Furniture & Equipment 32,434.58$                       -$                                  

Total Budget/Expense - Measure M 5,150,855.00$                  136,825.00$                     5,264,177.46$                  -$                                  57,624.00$                       57,624.00$                       -$                                  
57,624.00$                                                                   

Total Expense All Years - Measure M 5,458,626.46$                  

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                  3,608,585.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 360,858.50$                      

** Includes tests performed during Site Improvement construction Construction Cost Total 3,969,443.50$                  

SF or EA

SOFT COSTS
Design 8-10% 10% 360,858.50$                      

Program Mgmt. & Construction Mgmt. 6% 216,515.10$                      

DSA Inspector 1.50% 54,128.78$                        

Testing & Inspections 0.650% 234,558.03$                      

DSA & CDE Costs 1.50% 54,128.78$                        

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 920,189.18$                     

Total Budgeted Project Costs 4,889,632.68$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

18



Project Site Name Franklin HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 12/31/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                      137,500.00$                      -$                                   137,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 137,500.00$                      -$                                   137,500.00$                      -$                                   137,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * 655.07$                             (655.07)$                            -$                                   

6110 Architect & Engineer 6,000.00$                          7,100.00$                          2,690.00$                          2,690.00$                          

6112 DSA Fees 1,000.00$                          1,050.00$                          -$                                   

6114 Plan Check 1,000.00$                          -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 2,500.00$                          61.23$                               3,271.00$                          3,271.00$                          

6136 Site Other Costs 3,000.00$                          143.73$                             -$                                   

6150 Inspection 1,500.00$                          830.00$                             830.00$                             

6170 Construction, Site Improvement 57,500.00$                        28,995.90$                        15,955.77$                        44,951.67$                        

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 65,000.00$                        28,303.76$                        (0.01)$                                (0.01)$                                

Total Budget/Expense - Measure M 137,500.00$                      -$                                   36,658.72$                        36,441.96$                        15,300.70$                        51,742.66$                        -$                                   
51,742.66$                                                                    

Total Expense All Years - Measure M 88,401.38$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        40,696.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Includes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                        

Total Budgeted Project Costs 55,143.08$              

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Laguna Creek HS - Sports Career Academy Addition Addendum #1 MGMT code 8101
Updated Date: 03/31/19 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 607,717.00$                      350,000.00$                      257,717.00$                      607,717.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 607,717.00$                      -$                                   350,000.00$                      257,717.00$                      607,717.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * 4,390.16$                          4,390.16$                          

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 45,085.00$                        31,125.36$                        12,418.59$                        2,020.00$                          14,438.59$                        

6212 DSA Fees 6,602.00$                          6,601.61$                          4,175.39$                          4,175.39$                          

6214 Plan Check 2,940.00$                          2,940.00$                          -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 1,040.00$                          40.00$                               2,652.24$                          -$                                   2,652.24$                          

6220 Tests During Construction 4,050.00$                          9,012.60$                          1,190.00$                          10,202.60$                        

6230 Construction, Buildings 538,000.00$                      372,662.20$                      112,517.80$                      485,180.00$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 10,000.00$                        16,600.00$                        5,395.00$                          21,995.00$                        

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 607,717.00$                      -$                                   40,706.97$                        417,735.79$                      125,298.19$                      543,033.98$                      -$                                   
543,033.98$                                                                  

Total Expense All Years - Measure M 583,740.95$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      489,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 48,900.00$                         

** Includes tests performed during Site Improvement construction Contruction Cost Total 537,900.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 48,900.00$                         

Program Mgmt. & Construction Mgmt. 6% 29,340.00$                         

DSA Inspector 1.50% 7,335.00$                           

Testing & Inspections 0.650% 31,785.00$                         

DSA & CDE Costs 1.50% 7,335.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 124,695.00$                      

Total Budgeted Project Costs 662,595.00$            

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Laguna Creek HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 09/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,446,879.00$                  130,850.00$                     5,316,029.00$                  -$                                  5,446,879.00$                  
State Apportionment -$                                  -$                                  -$                                  -$                                  
Contributions -$                                  -$                                   -$                                  
Total Funds 5,446,879.00$                  130,850.00$                     5,316,029.00$                  -$                                  5,446,879.00$                  

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 07/01/18 - 09/30/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                  -$                                  

57xx Work performed in-house * -$                                  

6110 Architect & Engineer 239,810.00$                     -$                                  

6112 DSA Fees 14,202.00$                       -$                                  

6114 Plan Check 500.00$                            -$                                  

6120 Site Surveys -$                                  

6130 Site Development/Acquisition -$                                  

6132 Site Appraisal -$                                  

6134 Escrow Costs -$                                  

6135 Site Support Costs ** 30,000.00$                       21,748.49$                       -$                                  

6136 Site Other Costs 7,500.00$                         -$                                  -$                                  

6150 Inspection 93,477.00$                       14,118.00$                       -$                                  

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,930,540.00$                  3,596,366.00$                  -$                                  

6170 Construction, Site Improvement - 
WALL 2 WALL 801,469.62$                     -$                                  

6170 Construction, Site Improvement - 
FIELD TURF 716,300.00$                     119,032.00$                     119,032.00$                     

6171 Land/ Other Improvement Costs -$                                  -$                                  

6210 Architect & Engineer 113,124.50$                     105,415.50$                     -$                                  

6212 DSA Fees -$                                  -$                                  

6214 Plan Check 8,550.00$                         -$                                  -$                                  

6216 Preliminary Tests -$                                  -$                                  

6218 Other (ads, printing,  legal fees) 718.00$                            -$                                  

6220 Tests During Construction 9,175.00$                         -$                                  

6230 Construction, Buildings -$                                  

6231 Utilities -$                                  

6239 Other Construction -$                                  

6240 Inspection -$                                  

6241 LCP -$                                  

6490 Furniture & Equipment 32,379.26$                       -$                                  

Total Budget/Expense - Measure M 5,316,029.00$                  130,849.50$                     5,288,514.87$                  -$                                  119,032.00$                     119,032.00$                     -$                                  
119,032.00$                                                                 

Total Expense All Years - Measure M 5,538,396.37$                  

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                  3,596,366.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 359,636.60$                      

** Includes tests performed during Site Improvement construction Construction Cost Total 3,956,002.60$                  

SF or EA

SOFT COSTS
Design 8-10% 10% 359,636.60$                      

Program Mgmt. & Construction Mgmt. 6% 215,781.96$                      

DSA Inspector 1.50% 53,945.49$                        

Testing & Inspections 0.650% 233,763.79$                      

DSA & CDE Costs 1.50% 53,945.49$                        

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 917,073.33$                     

Total Budgeted Project Costs 4,873,075.93$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Laguna Creek  HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 03/31/19 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                      137,500.00$                      -$                                   137,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 137,500.00$                      -$                                   137,500.00$                      -$                                   137,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 6,000.00$                          7,100.00$                          2,690.00$                          2,690.00$                          

6112 DSA Fees 1,000.00$                          1,050.00$                          -$                                   

6114 Plan Check 1,000.00$                          -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 2,500.00$                          61.23$                               3,386.00$                          3,386.00$                          

6136 Site Other Costs 3,000.00$                          143.73$                             -$                                   

6150 Inspection 1,500.00$                          830.00$                             830.00$                             

6170 Construction, Site Improvement 57,500.00$                        44,663.67$                        44,663.67$                        

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 192.77$                             192.77$                             

6241 LCP -$                                   

6490 Furniture & Equipment 65,000.00$                        28,303.76$                        -$                                   

Total Budget/Expense - Measure M 137,500.00$                      -$                                   36,658.72$                        51,569.67$                        192.77$                             51,762.44$                        -$                                   
51,762.44$                                                                    

Total Expense All Years - Measure M 88,421.16$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        40,696.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Includes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                        

Total Budgeted Project Costs 55,143.08$              

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Addendum #1 MGMT code 8101
Updated Date:03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 580,780.00$                      580,780.00$                      -$                                   580,780.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 580,780.00$                      -$                                   580,780.00$                      -$                                   580,780.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 2,500.00$                          -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 18,480.00$                        15,121.83$                        83,557.80$                        11,552.70$                        95,110.50$                        

6212 DSA Fees 4,550.00$                          5,781.32$                          -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 3,750.00$                          40.00$                               2,140.85$                          -$                                   2,140.85$                          

6220 Tests During Construction 408.00$                             175.00$                             583.00$                             

6230 Construction, Buildings 540,000.00$                      4,520.00$                          4,520.00$                          

6231 Utilities -$                                   

6239 Other Construction -$                                   -$                                   

6240 Inspection 14,000.00$                        871.50$                             12,120.50$                        205.00$                             12,325.50$                        

6250 Relocatable Classrooms -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 580,780.00$                      -$                                   24,314.65$                        98,227.15$                        16,452.70$                        114,679.85$                      -$                                   
114,679.85$                                                                  

Total Expense All Years - Measure M 138,994.50$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      274,845.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 27,484.50$                         

** Includes tests performed during Site Improvement construction Contruction Cost Total 302,329.50$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 27,484.50$                         

Program Mgmt. & Construction Mgmt. 6% 16,490.70$                         

DSA Inspector 1.50% 4,122.68$                           

Testing & Inspections 0.650% 17,864.93$                         

DSA & CDE Costs 1.50% 4,122.68$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 70,085.48$                        

Total Project Costs 372,414.98$            

Object 
Code

Bid Day Budget

Monterey Trail HS - Animation & Fashion Studio; Library Maker Space

2018-19 COMPLETED Measure M Projects
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Project Site Name Addendum #2 MGMT code 8102
Updated Date:03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 958,174.00$                      421,770.00$                      536,404.00$                      958,174.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 958,174.00$                      -$                                   421,770.00$                      536,404.00$                      958,174.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * 130.57$                             (130.57)$                            -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 65,520.00$                        59,934.76$                        15,672.32$                        290.00$                             15,962.32$                        

6212 DSA Fees 15,517.00$                        2,516.78$                          12,971.05$                        12,971.05$                        

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 3,733.00$                          2,727.67$                          730.12$                             730.12$                             

6220 Tests During Construction 2,179.50$                          277.50$                             2,457.00$                          

6230 Construction, Buildings 773,404.00$                      -$                                   

6231 Utilities -$                                   

6239 Other Construction 10,351.50$                        10,351.50$                        

6240 Inspection 100,000.00$                      5,768.50$                          5,768.50$                          

6250 Relocatable Classrooms 730,138.26$                      29,986.55$                        760,124.81$                      

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 958,174.00$                      -$                                   65,179.21$                        777,941.82$                      30,423.48$                        808,365.30$                      -$                                   
808,365.30$                                                                  

Total Expense All Years - Measure M 873,544.51$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      586,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 58,600.00$                         

** Includes tests performed during Site Improvement construction Contruction Cost Total 644,600.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 58,600.00$                         

Program Mgmt. & Construction Mgmt. 6% 35,160.00$                         

DSA Inspector 1.50% 8,790.00$                           

Testing & Inspections 0.650% 38,090.00$                         

DSA & CDE Costs 1.50% 8,790.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 149,430.00$                      

Total Project Costs 794,030.00$            

Object 
Code

Bid Day Budget

Monterey Trail HS - Portable Classroom Project

2018-19 COMPLETED Measure M Projects
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Project Site Name Addendum #N/A MGMT code 8307
Updated Date: 09/30/18

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 108,800.00$                      108,800.00$                      -$                                   108,800.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 108,800.00$                      -$                                   108,800.00$                      -$                                   108,800.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 07/01/18 - 09/30/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 18,800.00$                        18,800.00$                        18,800.00$                        

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings 90,000.00$                        -$                                   

6231 Utilities -$                                   

6239 Other Construction 89,900.00$                        89,900.00$                        

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 108,800.00$                      -$                                   -$                                   -$                                   108,700.00$                      108,700.00$                      -$                                   
108,700.00$                                                                  

Total Expense All Years - Measure M 108,700.00$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Construction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Project Costs -$                         

Monterey Trail HS - PA SystemMaker Space

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Pleasant Grove HS     Bio Science Classroom Addendum #1 MGMT code 8101
Updated Date: 03/31/19  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,850,000.00$                   1,850,000.00$                   -$                                   1,850,000.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 1,850,000.00$                   -$                                   1,850,000.00$                   -$                                   1,850,000.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 174,000.00$                      55,918.87$                        22,423.95$                        60.00$                               22,483.95$                        

6212 DSA Fees 9,425.00$                          22,650.00$                        1,381.25$                          1,381.25$                          

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          504.62$                             2,371.54$                          -$                                   2,371.54$                          

6220 Tests During Construction 10,000.00$                        6,980.00$                          -$                                   6,980.00$                          

6230 Construction, Buildings 616,375.00$                      365,942.85$                      237,960.15$                      603,903.00$                      

6231 Utilities -$                                   

6239 Other Construction 1,081,000.00$                   1,025,400.00$                   56,131.48$                        1,081,531.48$                   

6240 Inspection 25,000.00$                        28,831.25$                        -$                                   28,831.25$                        

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 1,923,300.00$                   -$                                   79,073.49$                        1,451,949.59$                   295,532.88$                      1,747,482.47$                   -$                                   
1,747,482.47$                                                               

Total Expense All Years - Measure M 1,826,555.96$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      560,340.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 56,034.00$                         

** Incudes tests performed during Site Improvement construction Contruction Cost Total 616,374.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 56,034.00$                         

Program Mgmt. & Construction Mgmt. 6% 33,620.40$                         

DSA Inspector 1.50% 8,405.10$                           

Testing & Inspections 0.650% 36,422.10$                         

DSA & CDE Costs 1.50% 8,405.10$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 142,886.70$                      

Total Budgeted Project Costs 759,260.70$            

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Pleasant Grove HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 09/30/18  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,369,908.00$                  5,369,908.00$                  -$                                  5,369,908.00$                  
State Apportionment -$                                  -$                                  -$                                  -$                                  
Contributions -$                                  -$                                   -$                                  
Total Funds 5,369,908.00$                  -$                                  5,369,908.00$                  -$                                  5,369,908.00$                  

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 07/01/18 - 09/30/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                  -$                                  

57xx Work performed in-house * -$                                  

6110 Architect & Engineer 239,810.00$                     15,000.00$                       -$                                  

6112 DSA Fees 14,725.00$                       -$                                  -$                                  

6114 Plan Check 500.00$                            -$                                  -$                                  

6120 Site Surveys -$                                  -$                                  

6130 Site Development/Acquisition -$                                  -$                                  

6132 Site Appraisal -$                                  -$                                  

6134 Escrow Costs -$                                  -$                                  

6135 Site Support Costs ** 30,000.00$                       21,565.45$                       -$                                  

6136 Site Other Costs 7,500.00$                         -$                                  -$                                  

6150 Inspection 94,352.00$                       16,224.00$                       -$                                  

6170 Construction, Site Improvement - 
BOTHMAN INC. 4,983,021.00$                  3,560,997.00$                  94,075.00$                       94,075.00$                       

6170 Construction, Site Improvement - 
WALL 2 WALL 849,170.33$                     -$                                  

6170 Construction, Site Improvement - 
FIELD TURF 596,212.00$                     -$                                  

6171 Land/ Other Improvement Costs -$                                  -$                                  

6210 Architect & Engineer 121,103.00$                     105,415.50$                     -$                                  

6212 DSA Fees -$                                  -$                                  

6214 Plan Check 8,798.00$                         -$                                  -$                                  

6216 Preliminary Tests -$                                  -$                                  

6218 Other (ads, printing,  legal fees) 628.00$                            718.00$                            -$                                  

6220 Tests During Construction 7,575.00$                         -$                                  

6230 Construction, Buildings -$                                  

6231 Utilities -$                                  

6239 Other Construction -$                                  

6240 Inspection -$                                  

6241 LCP -$                                  

6490 Furniture & Equipment 32,379.26$                       -$                                  

Total Budget/Expense - Measure M 5,369,908.00$                  138,104.00$                     5,197,681.54$                  -$                                  94,075.00$                       94,075.00$                       -$                                  
94,075.00$                                                                   

Total Expense All Years - Measure M 5,429,860.54$                  

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                  3,560,997.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 356,099.70$                      

** Includes tests performed during Site Improvement construction Construction Cost Total 3,917,096.70$                  

SF or EA

SOFT COSTS
Design 8-10% 10% 356,099.70$                      

Program Mgmt. & Construction Mgmt. 6% 213,659.82$                      

DSA Inspector 1.50% 53,414.96$                        

Testing & Inspections 0.650% 231,464.81$                      

DSA & CDE Costs 1.50% 53,414.96$                        

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 908,054.24$                     

Total Budgeted Project Costs 4,825,150.94$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Pleasant Grove HS - Turf & Track (Accessibility Improvement) Addendum # N/A MGMT code 8305A
Updated Date: 03/31/19  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds -$                                  -$                                  -$                                  
State Apportionment -$                                  -$                                  -$                                  -$                                  
Contributions -$                                  -$                                   -$                                  
Total Funds -$                                  -$                                  -$                                  -$                                  -$                                  

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                  -$                                  

57xx Work performed in-house * -$                                  

6110 Architect & Engineer 3,000.00$                         (3,000.00)$                        -$                                  

6112 DSA Fees -$                                  

6114 Plan Check -$                                  

6120 Site Surveys -$                                  

6130 Site Development/Acquisition -$                                  

6132 Site Appraisal -$                                  

6134 Escrow Costs -$                                  

6135 Site Support Costs ** -$                                  

6136 Site Other Costs -$                                  

6150 Inspection -$                                  

6170 Construction, Site Improvement - 
BOTHMAN INC. -$                                  

6170 Construction, Site Improvement - 
WALL 2 WALL -$                                  

6170 Construction, Site Improvement - 
FIELD TURF -$                                  

6171 Land/ Other Improvement Costs -$                                  

6210 Architect & Engineer -$                                  

6212 DSA Fees -$                                  

6214 Plan Check -$                                  

6216 Preliminary Tests -$                                  

6218 Other (ads, printing,  legal fees) -$                                  

6220 Tests During Construction -$                                  

6230 Construction, Buildings -$                                  

6231 Utilities -$                                  

6239 Other Construction -$                                  

6240 Inspection -$                                  

6241 LCP -$                                  

6490 Furniture & Equipment -$                                  

Total Budget/Expense - Measure M -$                                  -$                                  -$                                  3,000.00$                         (3,000.00)$                        -$                                  -$                                  
-$                                                                            

Total Expense All Years - Measure M -$                                  

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                   

** Includes tests performed during Site Improvement construction Construction Cost Total -$                                  

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                   

Program Mgmt. & Construction Mgmt. 6% -$                                   

DSA Inspector 1.50% -$                                   

Testing & Inspections 0.650% -$                                   

DSA & CDE Costs 1.50% -$                                   

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                  

Total Budgeted Project Costs -$                          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Pleasant Grove HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 03/31/19  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                      137,500.00$                      -$                                   137,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 137,500.00$                      -$                                   137,500.00$                      -$                                   137,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * 571.99$                             (571.99)$                            -$                                   

6110 Architect & Engineer 6,000.00$                          7,100.00$                          2,690.00$                          2,690.00$                          

6112 DSA Fees 1,000.00$                          1,050.00$                          236.50$                             236.50$                             

6114 Plan Check 1,000.00$                          -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 2,500.00$                          61.23$                               3,390.00$                          3,390.00$                          

6136 Site Other Costs 3,000.00$                          143.73$                             -$                                   

6150 Inspection 1,500.00$                          830.00$                             830.00$                             

6170 Construction, Site Improvement 57,500.00$                        46,381.66$                        46,381.66$                        

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 65,000.00$                        28,303.75$                        192.78$                             192.78$                             

Total Budget/Expense - Measure M 137,500.00$                      -$                                   36,658.71$                        54,100.15$                        (379.21)$                            53,720.94$                        -$                                   
53,720.94$                                                                    

Total Expense All Years - Measure M 90,379.65$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        40,696.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Includes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                        

Total Budgeted Project Costs 55,143.08$              

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Valley HS - Parking Lot Reconfiguration Addendum #4 MGMT code 8104
Updated Date: 03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 73,185.00$                        59,750.00$                        13,435.00$                        73,185.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 73,185.00$                        -$                                   59,750.00$                        13,435.00$                        73,185.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 53,145.00$                        6,560.00$                          -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 20,040.00$                        20,040.00$                        8,329.00$                          8,329.00$                          

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 73,185.00$                        -$                                   26,600.00$                        8,329.00$                          -$                                   8,329.00$                          -$                                   
8,329.00$                                                                      

Total Expense All Years - Measure M 34,929.00$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Valley HS - Master Plan for CTE Projects Addendum #7 MGMT code 8107
Updated Date: 03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 25,000.00$                        25,000.00$                        -$                                   25,000.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 25,000.00$                        -$                                   25,000.00$                        -$                                   25,000.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 25,000.00$                        16,683.75$                        -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 25,000.00$                        -$                                   16,683.75$                        -$                                   -$                                   -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M 16,683.75$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Valley HS - HVAC Replacement Building D Addendum #8 MGMT code 8108
Updated Date: 12/31/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 353,600.00$                      353,600.00$                      -$                                   353,600.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 353,600.00$                      -$                                   353,600.00$                      -$                                   353,600.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 17,600.00$                        17,620.00$                        -$                                   

6212 DSA Fees 5,899.97$                          -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings 336,000.00$                      -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 353,600.00$                      -$                                   23,519.97$                        -$                                   -$                                   -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M 23,519.97$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Valley HS - Turf & Track Addendum # N/A MGMT code 8305
Updated Date: 09/30/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,548,205.00$                  99,292.00$                       2,448,913.00$                  -$                                  2,548,205.00$                  
State Apportionment -$                                  -$                                  -$                                  -$                                  
Contributions -$                                  -$                                   -$                                  
Total Funds 2,548,205.00$                  99,292.00$                       2,448,913.00$                  -$                                  2,548,205.00$                  

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 07/01/18 - 09/30/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                  -$                                  

57xx Work performed in-house * 146.12$                            -$                                  

6110 Architect & Engineer 185,010.00$                     85,663.25$                       -$                                  

6112 DSA Fees 6,718.00$                         -$                                  

6114 Plan Check 500.00$                            5,427.50$                         -$                                  

6120 Site Surveys -$                                  

6130 Site Development/Acquisition -$                                  

6132 Site Appraisal -$                                  

6134 Escrow Costs -$                                  

6135 Site Support Costs ** 30,000.00$                       10,084.44$                       -$                                  

6136 Site Other Costs 7,500.00$                         -$                                  

6150 Inspection 40,926.00$                       7,020.00$                         -$                                  

6170 Construction, Site Improvement - 
BOTHMAN INC. 2,178,259.00$                  1,542,987.00$                  -$                                  

6170 Construction, Site Improvement - 
WALL 2 WALL -$                                  

6170 Construction, Site Improvement - 
FIELD TURF 553,328.00$                     4,687.00$                         4,687.00$                         

6171 Land/ Other Improvement Costs -$                                  

6210 Architect & Engineer 84,775.50$                       -$                                  

6212 DSA Fees -$                                  

6214 Plan Check 1,190.00$                         -$                                  

6216 Preliminary Tests -$                                  

6218 Other (ads, printing,  legal fees) 626.75$                            575.00$                            -$                                  

6220 Tests During Construction 7,575.00$                         -$                                  

6230 Construction, Buildings -$                                  

6231 Utilities -$                                  

6239 Other Construction -$                                  

6240 Inspection -$                                  

6241 LCP -$                                  

6490 Furniture & Equipment 1,405.33$                         -$                                  

Total Budget/Expense - Measure M 2,448,913.00$                  99,292.50$                       2,201,511.39$                  -$                                  4,687.00$                         4,687.00$                         -$                                  
4,687.00$                                                                    

Total Expense All Years - Measure M 2,305,490.89$                  

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                  1,542,987.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 154,298.70$                      

** Includes tests performed during Site Improvement construction Construction Cost Total 1,697,285.70$                  

SF or EA

SOFT COSTS
Design 8-10% 10% 154,298.70$                      

Program Mgmt. & Construction Mgmt. 6% 92,579.22$                        

DSA Inspector 1.50% 23,144.81$                        

Testing & Inspections 0.650% 100,294.16$                      

DSA & CDE Costs 1.50% 23,144.81$                        

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 393,461.69$                     

Total Budgeted Project Costs 2,090,747.39$          

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Valley HS - Scoreboards Addendum # N?A MGMT code 8306
Updated Date: 12/31/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 137,500.00$                      137,500.00$                      -$                                   137,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 137,500.00$                      -$                                   137,500.00$                      -$                                   137,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 6,000.00$                          7,100.00$                          2,690.00$                          2,690.00$                          

6112 DSA Fees 1,000.00$                          1,050.00$                          -$                                   

6114 Plan Check 1,000.00$                          -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 2,500.00$                          61.22$                               2,900.50$                          2,900.50$                          

6136 Site Other Costs 3,000.00$                          143.72$                             -$                                   

6150 Inspection 1,500.00$                          830.00$                             830.00$                             

6170 Construction, Site Improvement 57,500.00$                        28,995.90$                        12,505.10$                        41,501.00$                        

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 65,000.00$                        28,427.75$                        0.02$                                 0.02$                                 

Total Budget/Expense - Measure M 137,500.00$                      -$                                   36,782.69$                        35,416.42$                        12,505.10$                        47,921.52$                        -$                                   
47,921.52$                                                                    

Total Expense All Years - Measure M 84,704.21$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        40,696.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.60$                           

** Includes tests performed during Site Improvement construction Contruction Cost Total 44,765.60$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.60$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.76$                           

DSA Inspector 1.50% 610.44$                              

Testing & Inspections 0.650% 2,645.24$                           

DSA & CDE Costs 1.50% 610.44$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.48$                        

Total Budgeted Project Costs 55,143.08$              

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

34



Project Site Name Las Flores  HS - Master Plan Preliminary Addendum #Prliminary MGMT code 8100
Updated Date: 06/30/19 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 20,000.00$                        20,000.00$                        -$                                   20,000.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 20,000.00$                        -$                                   20,000.00$                        -$                                   20,000.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/19 - 06/30/19 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 20,000.00$                        16,800.00$                        (16,800.00)$                       -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 20,000.00$                        -$                                   -$                                   16,800.00$                        (16,800.00)$                       -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M -$                                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Trigg Ed. Center - Roof & HVC Project Addendum # N/A MGMT code 8102
Updated Date: 12/31/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds -$                                   -$                                   -$                                   -$                                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds -$                                   -$                                   -$                                   -$                                   -$                                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M -$                                   -$                                   -$                                   -$                                   -$                                   -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M -$                                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects
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Project Site Name Trigg Ed. Center - Board Room Remodel Addendum # N/A MGMT code 8102
Updated Date: 12/31/18 

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds -$                                   -$                                   -$                                   -$                                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds -$                                   -$                                   -$                                   -$                                   -$                                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 10/01/18 - 12/31/18 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M -$                                   -$                                   -$                                   -$                                   -$                                   -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M -$                                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 COMPLETED Measure M Projects

37



Project Site Name Various Sites - 2018/2019 Gym Lighting Addendum # N/A MGMT code 8309
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 4,900.00$                          -$                                   4,900.00$                          4,900.00$                          
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 292,640.00$                      -$                                   292,640.00$                      292,640.00$                      
Total Funds 297,540.00$                      -$                                   -$                                   297,540.00$                      297,540.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,900.00$                          2,586.76$                          -$                                   2,586.76$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 4,900.00$                          -$                                   -$                                   2,586.76$                          -$                                   2,586.76$                          -$                                   
2,586.76$                                                                      

Total Expense All Years - Measure M 2,586.76$                          

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        40,695.20  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 4,069.52$                           

** Includes tests performed during Site Improvement construction Construction Cost Total 44,764.72$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 4,069.52$                           

Program Mgmt. & Construction Mgmt. 6% 2,441.71$                           

DSA Inspector 1.50% 610.43$                              

Testing & Inspections 0.650% 2,645.19$                           

DSA & CDE Costs 1.50% 610.43$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 10,377.28$                        

Total Project Costs 55,142.00$              

Object 
Code

Bid Day Budget

High School Sites
Cosumnes Oaks
Franklin 
Laguna Creek
Monterey Trail
Pleasant Grove
Sheldon
Valley

2018-19 ACTIVE Measure M Projects
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Project Site Name Various Sites - 2019 Gym & MP Lighting Addendum # N/A MGMT code 8310
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 124,900.00$                      -$                                   124,900.00$                      124,900.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 1,524,773.00$                   -$                                   1,524,773.00$                   1,524,773.00$                   
Total Funds 1,649,673.00$                   -$                                   -$                                   1,649,673.00$                   1,649,673.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 2,200.00$                          -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 14,500.00$                        2,555.72$                          11,977.17$                        14,532.89$                        

6220 Tests During Construction -$                                   

6230 Construction, Buildings 107,500.00$                      1,398.60$                          1,398.60$                          

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 700.00$                             -$                                   

Total Budget/Expense - Measure M 124,900.00$                      -$                                   -$                                   2,555.72$                          13,375.77$                        15,931.49$                        -$                                   
15,931.49$                                                                    

Total Expense All Years - Measure M 15,931.49$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      504,032.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 50,403.20$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 554,435.20$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 50,403.20$                         

Program Mgmt. & Construction Mgmt. 6% 30,241.92$                         

DSA Inspector 1.50% 7,560.48$                           

Testing & Inspections 0.650% 32,762.08$                         

DSA & CDE Costs 1.50% 7,560.48$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 128,528.16$                      

Total Project Costs 682,963.36$            

Object 
Code

Bid Day Budget

Elementary School Sites
Elk Grove
Florin
Isabelle Jackson
David Reese
John Reith
Sierra Enterprise
Union House

Middle School Sites
Katherine Albiani
Harriett Eddy
Edward Harris
Samuel Jackman
Toby Johnson
Joseph Kerr
Elizabeth Pinkerton
James Rutter

High School Sites
Cosumnes Oaks
Elk Grove
Florin
Franklin 
Laguna Creek
Monterey Trail
Pleasant Grove
Sheldon
Valley

2018-19 ACTIVE Measure M Projects

2



Project Site Name Various Sites - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 75,000.00$                        -$                                   75,000.00$                        75,000.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 75,000.00$                        -$                                   -$                                   75,000.00$                        75,000.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 01/01/2019 - 03/31/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 75,000.00$                        20,112.16$                        (20,112.16)$                       -$                                   

6220 Tests During Construction 13,375.00$                        (13,375.00)$                       -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 75,000.00$                        -$                                   -$                                   33,487.16$                        (33,487.16)$                       -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M -$                                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Construction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Project Costs -$                         

Object 
Code

Bid Day Budget

Elementary School Sites
Maeola Beitzel
Raymond Case
Elliott Ranch
Ellen Feickert
Samuel Kennedy
Anna Kirchgater
Florence Markoffer
James McKee
Barbara Comstock Morse
Prairie
Stone Lake
Mary Tsukamoto
Irene B. West

High School Sites
Monterey Trail
Calvine

2018-19 ACTIVE Measure M Projects
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Project Site Name District Wide - Security Video Surveillance System Addendum # N/A MGMT code 8301
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 7,775,331.00$                   1,060,000.00$                   6,715,331.00$                   7,775,331.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 7,775,331.00$                   -$                                   1,060,000.00$                   6,715,331.00$                   7,775,331.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 472,307.00$                      53,025.00$                        26,552.70$                        141,377.58$                      167,930.28$                      

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          40.00$                               9,240.00$                          5,544.86$                          14,784.86$                        

6220 Tests During Construction -$                                   

6230 Construction, Buildings 6,679,361.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 116,163.00$                      -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 500,000.00$                      -$                                   

Total Budget/Expense - Measure M 7,775,331.00$                   -$                                   53,065.00$                        35,792.70$                        146,922.44$                      182,715.14$                      -$                                   
182,715.14$                                                                  

Total Expense All Years - Measure M 235,780.14$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Construction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects

4



Project Site Name Various Sites - Shade Structure Project Addendum # N/A MGMT code 8304
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,811,750.00$                   1,000,000.00$                   4,811,750.00$                   5,811,750.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 5,811,750.00$                   -$                                   1,000,000.00$                   4,811,750.00$                   5,811,750.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 434,376.00$                      91,800.00$                        38,436.34$                        40,691.91$                        79,128.25$                        

6112 DSA Fees 73,500.00$                        24,850.00$                        14,630.00$                        39,480.00$                        

6114 Plan Check 7,976.00$                          312.00$                             312.00$                             

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 106,041.00$                      511.50$                             -$                                   511.50$                             

6136 Site Other Costs 28,874.00$                        99.61$                               5,460.24$                          -$                                   5,460.24$                          

6150 Inspection 88,500.00$                        -$                                   

6170 Construction, Site Improvement 4,617,599.00$                   -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check 3,860.00$                          -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 159.41$                             -$                                   -$                                   

6220 Tests During Construction 50,000.00$                        -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 409,000.00$                      -$                                   

Total Budget/Expense - Measure M 5,811,750.00$                   -$                                   100,035.02$                      69,258.08$                        55,633.91$                        124,891.99$                      -$                                   
124,891.99$                                                                  

Total Expense All Years - Measure M 224,927.01$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   1,037,628.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 103,762.80$                       

** Includes tests performed during Site Improvement construction Construction Cost Total 1,141,390.80$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 103,762.80$                       

Program Mgmt. & Construction Mgmt. 6% 62,257.68$                         

DSA Inspector 1.50% 15,564.42$                         

Testing & Inspections 0.650% 67,445.82$                         

DSA & CDE Costs 1.50% 15,564.42$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 264,595.14$                      

Total Project Costs 1,405,985.94$          

Object 
Code

Bid Day Budget

See Shade Structe Phase Log (next page)

2018-19 ACTIVE Measure M Projects
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FMP BID DATE CONTRACTOR STATUS
1 Edna Batey ES x
2 Arthur C. Butler ES x
3 Carroll ES x
4 Raymond Case ES x
5 Helen Carr Castello ES x
6 Elitha Donner ES x
7 John Ehrhardt ES x
8 Elliott Ranch ES x
9 Ellen Feickert ES x

10 Arlene Hein ES x
11 Roy Herburger ES x
12 Marion Mix ES x
13 Joseph Sims ES x
14 Stone Lake ES x

FMP BID DATE CONTRACTOR STATUS
1 Arnold Adreani ES x
2 Cosumnes River ES x
3 C.W. Dillard ES x
4 Robert J. Fite ES x
5 Anna Kirchgater ES x
6 Herman Leimbach ES x
7 Robert J. McGarvey ES x
8 Barbara Comstock Morse ES x
9 Prairie ES x

10 Zehnder Ranch ES x

SITE FMP BID DATE CONTRACTOR STATUS
1 Maeola R. Beitzel ES
2 Elk Grove ES
3 Florin ES
4 Foulks Ranch ES
5 Isabelle Jackson ES
6 Samuel Kennedy ES
7 Florence Markofer ES
8 James A. McKee ES
9 John Reith ES

10 Sunrise ES
11 Mary Tsukamoto ES
12 Irene B. West ES
13 Katherine L. Albiani MS
14 Edward Harris, Jr. MS
15 T.R. Smedberg MS

SHADE STRUCTURES - PHASE LOG
Rainforth Grau Architects

PH
AS

E 
O

N
E

PHASE ONE
SITE

2/5/2019 AM Stephens Construction Installation underway

PH
AS

E 
TW

O

PHASE TWO
SITE

9/5/2019 TBD
Installation Expected 

Nov. - Dec. 2019

PH
AS

E 
TH

RE
E

PHASE THREE

TBD TBD Installation - TBD (2021-22)

2018-19 ACTIVE Measure M Projects
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SITE FMP BID DATE CONTRACTOR COMMENTS
1 Toby Johnson MS
2 Elizabeth Pinkerton MS x
3 James Rutter MS x
4 Cosumnes Oaks HS x
5 Franklin HS x
6 Laguna Creek HS
7 Monterey Trail HS
8 Valley HS

SITE FMP BID DATE CONTRACTOR COMMENTS
1 Jessie Baker x
2 Calvine HS
3 William Daylor HS
4 Las Flores HS x
5 Rio Cazadero HS x

SITE FMP CONTRACTOR EXPECTED NOC DATE COMMENTS
1 Franklin ES (OLD)
2 Charles Mack ES
3 Pleasant Grove ES x
4 David Reese ES
5 Sierra Enterprise ES w/ parking lot project
6 Harriet G. Eddy MS
7 Samuel Jackman MS
8 Joseph Kerr MS x
9 Elk Grove HS x

10 Florin HS x
11 Pleasant Grove HS
12 Sheldon HS  
13 Elk Grove Charter 

SITE FMP NOC COMMENTS
1 Franklin ES (NEW) July 2020
2 Union House ES Oct. 2019

Revised 8/13/19

M
ID

D
LE

 /
 H

IG
H

 S
CH

O
O

L MIDDLE SCHOOL / HIGH SCHOOL

TBD TBD Installation - TBD (2021-22)

COMPLETED

AL
TE

RN
AT

IV
E ALTERNATIVE EDUCATION

TBD TBD Installation - TBD (2021-22)

M
O

D
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N
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AT
IO

N
 /
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TH

ER
 P

RO
JE

CT
S MODERNIZATION 2021 / OTHER PROJECTS
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Project Site Name Maeola Beitzel  ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 639,300.00$                      -$                                   639,300.00$                      639,300.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 639,300.00$                      -$                                   -$                                   639,300.00$                      639,300.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          2,518.75$                          2,518.75$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 634,300.00$                      580,079.00$                      580,079.00$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 639,300.00$                      -$                                   -$                                   2,518.75$                          580,079.00$                      582,597.75$                      -$                                   
582,597.75$                                                                  

Total Expense All Years - Measure M 582,597.75$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      580,079.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 58,007.90$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 638,086.90$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 58,007.90$                         

Program Mgmt. & Construction Mgmt. 6% 34,804.74$                         

DSA Inspector 1.50% 8,701.19$                           

Testing & Inspections 0.650% 37,705.14$                         

DSA & CDE Costs 1.50% 8,701.19$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 147,920.15$                      

Total Project Costs 786,007.05$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Raymond Case  ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 317,100.00$                      -$                                   317,100.00$                      317,100.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 317,100.00$                      -$                                   -$                                   317,100.00$                      317,100.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          1,261.53$                          1,261.53$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 312,100.00$                      65,200.00$                        65,200.00$                        

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 317,100.00$                      -$                                   -$                                   1,261.53$                          65,200.00$                        66,461.53$                        -$                                   
66,461.53$                                                                    

Total Expense All Years - Measure M 66,461.53$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      141,755.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 14,175.50$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 155,930.50$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 14,175.50$                         

Program Mgmt. & Construction Mgmt. 6% 8,505.30$                           

DSA Inspector 1.50% 2,126.33$                           

Testing & Inspections 0.650% 9,214.08$                           

DSA & CDE Costs 1.50% 2,126.33$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 36,147.53$                        

Total Project Costs 192,078.03$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Elliott Ranch ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 37,500.00$                        -$                                   37,500.00$                        37,500.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 37,500.00$                        -$                                   -$                                   37,500.00$                        37,500.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          849.78$                             849.78$                             

6220 Tests During Construction -$                                   

6230 Construction, Buildings 32,500.00$                        26,574.00$                        26,574.00$                        

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 37,500.00$                        -$                                   -$                                   849.78$                             26,574.00$                        27,423.78$                        -$                                   
27,423.78$                                                                    

Total Expense All Years - Measure M 27,423.78$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        26,574.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 2,657.40$                           

** Includes tests performed during Site Improvement construction Construction Cost Total 29,231.40$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 2,657.40$                           

Program Mgmt. & Construction Mgmt. 6% 1,594.44$                           

DSA Inspector 1.50% 398.61$                              

Testing & Inspections 0.650% 1,727.31$                           

DSA & CDE Costs 1.50% 398.61$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 6,776.37$                          

Total Project Costs 36,007.77$              

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Ellen Feickert ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 103,500.00$                      -$                                   103,500.00$                      103,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 103,500.00$                      -$                                   -$                                   103,500.00$                      103,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          821.26$                             821.26$                             

6220 Tests During Construction -$                                   

6230 Construction, Buildings 98,500.00$                        117,763.00$                      117,763.00$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 103,500.00$                      -$                                   -$                                   821.26$                             117,763.00$                      118,584.26$                      -$                                   
118,584.26$                                                                  

Total Expense All Years - Measure M 118,584.26$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      117,764.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 11,776.40$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 129,540.40$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 11,776.40$                         

Program Mgmt. & Construction Mgmt. 6% 7,065.84$                           

DSA Inspector 1.50% 1,766.46$                           

Testing & Inspections 0.650% 7,654.66$                           

DSA & CDE Costs 1.50% 1,766.46$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 30,029.82$                        

Total Project Costs 159,570.22$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Foulks Ranch ES - Prop 39 Addendum # N/A MGMT code 8101
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,084,800.00$                   258,300.00$                      826,500.00$                      1,084,800.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 310,158.00$                      -$                                   310,158.00$                      310,158.00$                      
Total Funds 1,394,958.00$                   -$                                   258,300.00$                      1,136,658.00$                   1,394,958.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 150,000.00$                      71,662.50$                        71,662.50$                        

6212 DSA Fees 95,000.00$                        7,176.00$                          7,176.00$                          

6214 Plan Check 13,300.00$                        -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          1,416.95$                          1,416.95$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction 805,000.00$                      -$                                   

6240 Inspection 14,000.00$                        -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 1,600.00$                          1,600.00$                          

Total Budget/Expense - Measure M 1,084,800.00$                   -$                                   -$                                   -$                                   81,855.45$                        81,855.45$                        -$                                   
-$                                                                               

Total Expense All Years - Measure M 81,855.45$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Construction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Foulks Ranch ES - FA & PA System Addendum # N/A MGMT code 8307
Updated Date: 06/30/2019 (Former Project Name - PA System)

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 477,000.00$                      477,000.00$                      -$                                   477,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 477,000.00$                      -$                                   477,000.00$                      -$                                   477,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 60,000.00$                        48,800.00$                        2,800.00$                          51,600.00$                        

6212 DSA Fees 6600 2,800.00$                          -$                                   2,800.00$                          

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          286.29$                             2,536.38$                          120.88$                             2,657.26$                          

6220 Tests During Construction 4,000.00$                          -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction 519,200.00$                      89,475.00$                        61,100.00$                        61,100.00$                        

6240 Inspection 8,000.00$                          8,964.00$                          8,964.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 605,300.00$                      -$                                   89,761.29$                        54,136.38$                        72,984.88$                        127,121.26$                      -$                                   
127,121.26$                                                                  

Total Expense All Years - Measure M 216,882.55$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      519,200.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 51,920.00$                         

** Includes tests performed during Site Improvement construction construction Cost Total 571,120.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 51,920.00$                         

Program Mgmt. & Construction Mgmt. 6% 31,152.00$                         

DSA Inspector 1.50% 7,788.00$                           

Testing & Inspections 0.650% 33,748.00$                         

DSA & CDE Costs 1.50% 7,788.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 132,396.00$                      

Total Budgeted Project Costs 703,516.00$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name  Samuel Kennedy ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 139,582.00$                      -$                                   139,582.00$                      139,582.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 139,582.00$                      -$                                   -$                                   139,582.00$                      139,582.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          1,257.30$                          68.10$                               1,325.40$                          

6220 Tests During Construction 1,025.00$                          1,025.00$                          

6230 Construction, Buildings 134,582.00$                      129,438.90$                      129,438.90$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 139,582.00$                      -$                                   -$                                   2,282.30$                          129,507.00$                      131,789.30$                      -$                                   
131,789.30$                                                                  

Total Expense All Years - Measure M 131,789.30$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      132,300.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 13,230.00$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 145,530.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 13,230.00$                         

Program Mgmt. & Construction Mgmt. 6% 7,938.00$                           

DSA Inspector 1.50% 1,984.50$                           

Testing & Inspections 0.650% 8,599.50$                           

DSA & CDE Costs 1.50% 1,984.50$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 33,736.50$                        

Total Project Costs 179,266.50$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Anna Kirchgater ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 473,000.00$                      -$                                   473,000.00$                      473,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 473,000.00$                      -$                                   -$                                   473,000.00$                      473,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          1,241.22$                          1,241.22$                          

6220 Tests During Construction 3,825.00$                          3,825.00$                          

6230 Construction, Buildings 468,000.00$                      323,080.86$                      323,080.86$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 473,000.00$                      -$                                   -$                                   5,066.22$                          323,080.86$                      328,147.08$                      -$                                   
328,147.08$                                                                  

Total Expense All Years - Measure M 328,147.08$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      328,035.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 32,803.50$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 360,838.50$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 32,803.50$                         

Program Mgmt. & Construction Mgmt. 6% 19,682.10$                         

DSA Inspector 1.50% 4,920.53$                           

Testing & Inspections 0.650% 21,322.28$                         

DSA & CDE Costs 1.50% 4,920.53$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 83,648.93$                        

Total Project Costs 444,487.43$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Herman Leimbach - Prop 39 Addendum # N/A MGMT code 8101
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,768,300.00$                   258,300.00$                      3,510,000.00$                   3,768,300.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 541,012.00$                      -$                                   541,012.00$                      541,012.00$                      
Total Funds 4,309,312.00$                   -$                                   258,300.00$                      4,051,012.00$                   4,309,312.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 150,000.00$                      126,020.67$                      27,000.00$                        153,020.67$                      

6212 DSA Fees 95,000.00$                        18,500.00$                        -$                                   18,500.00$                        

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 13,300.00$                        188.51$                             4,327.11$                          443.01$                             4,770.12$                          

6220 Tests During Construction 600.00$                             -$                                   600.00$                             

6230 Construction, Buildings 83,679.44$                        83,679.44$                        

6231 Utilities -$                                   

6239 Other Construction 3,450,000.00$                   225,784.85$                      225,784.85$                      

6240 Inspection 60,000.00$                        2,158.00$                          2,158.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment 27,763.39$                        27,763.39$                        

Total Budget/Expense - Measure M 3,768,300.00$                   -$                                   188.51$                             149,447.78$                      366,828.69$                      516,276.47$                      -$                                   
516,276.47$                                                                  

Total Expense All Years - Measure M 516,464.98$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   1,210,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 121,000.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 1,331,000.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 121,000.00$                       

Program Mgmt. & Construction Mgmt. 6% 72,600.00$                         

DSA Inspector 1.50% 18,150.00$                         

Testing & Inspections 0.650% 78,650.00$                         

DSA & CDE Costs 1.50% 18,150.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 308,550.00$                      

Total Budgeted Project Costs 1,639,550.00$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Florence Markofer ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds -$                                   -$                                   -$                                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds -$                                   -$                                   -$                                   -$                                   -$                                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          821.26$                             821.26$                             

6220 Tests During Construction 1,000.00$                          1,000.00$                          

6230 Construction, Buildings 147,500.00$                      123,352.00$                      123,352.00$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 152,500.00$                      -$                                   -$                                   1,821.26$                          123,352.00$                      125,173.26$                      -$                                   
125,173.26$                                                                  

Total Expense All Years - Measure M 125,173.26$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      148,078.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 14,807.80$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 162,885.80$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 14,807.80$                         

Program Mgmt. & Construction Mgmt. 6% 8,884.68$                           

DSA Inspector 1.50% 2,221.17$                           

Testing & Inspections 0.650% 9,625.07$                           

DSA & CDE Costs 1.50% 2,221.17$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 37,759.89$                        

Total Project Costs 200,645.69$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name James McKee ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 130,800.00$                      -$                                   130,800.00$                      130,800.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 130,800.00$                      -$                                   -$                                   130,800.00$                      130,800.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          821.25$                             821.25$                             

6220 Tests During Construction 1,025.00$                          1,025.00$                          

6230 Construction, Buildings 125,800.00$                      32,225.00$                        32,225.00$                        

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 130,800.00$                      -$                                   -$                                   1,846.25$                          32,225.00$                        34,071.25$                        -$                                   
34,071.25$                                                                    

Total Expense All Years - Measure M 34,071.25$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        60,106.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 6,010.60$                           

** Includes tests performed during Site Improvement construction Construction Cost Total 66,116.60$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 6,010.60$                           

Program Mgmt. & Construction Mgmt. 6% 3,606.36$                           

DSA Inspector 1.50% 901.59$                              

Testing & Inspections 0.650% 3,906.89$                           

DSA & CDE Costs 1.50% 901.59$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 15,327.03$                        

Total Project Costs 81,443.63$              

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects

18



Project Site Name Barbara Comstock Morse ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 693,000.00$                      -$                                   693,000.00$                      693,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 693,000.00$                      -$                                   -$                                   693,000.00$                      693,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          2,534.94$                          2,534.94$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 688,000.00$                      590,281.92$                      590,281.92$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 693,000.00$                      -$                                   -$                                   2,534.94$                          590,281.92$                      592,816.86$                      -$                                   
592,816.86$                                                                  

Total Expense All Years - Measure M 592,816.86$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      591,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 59,100.00$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 650,100.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 59,100.00$                         

Program Mgmt. & Construction Mgmt. 6% 35,460.00$                         

DSA Inspector 1.50% 8,865.00$                           

Testing & Inspections 0.650% 38,415.00$                         

DSA & CDE Costs 1.50% 8,865.00$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 150,705.00$                      

Total Project Costs 800,805.00$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Pleasant Grove ES - Modernization Resource 7750 Addendum # N/A MGMT code 8101
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 8,595,780.00$                   -$                                   8,595,780.00$                   8,595,780.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 8,595,780.00$                   -$                                   -$                                   8,595,780.00$                   8,595,780.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 22,000.00$                        -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 34,000.00$                        -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 1,149,280.00$                   107,938.00$                      35,979.00$                        143,917.00$                      

6212 DSA Fees 198,000.00$                      -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          388.14$                             388.14$                             

6220 Tests During Construction 120,000.00$                      9,150.00$                          9,150.00$                          

6230 Construction, Buildings 6,800,000.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 240,000.00$                      -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 8,570,780.00$                   -$                                   -$                                   107,938.00$                      45,517.14$                        153,455.14$                      -$                                   
153,455.14$                                                                  

Total Expense All Years - Measure M 153,455.14$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Prairie ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 155,000.00$                      -$                                   155,000.00$                      155,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 155,000.00$                      -$                                   -$                                   155,000.00$                      155,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          1,241.22$                          1,241.22$                          

6220 Tests During Construction 2,075.00$                          2,075.00$                          

6230 Construction, Buildings 150,000.00$                      148,201.69$                      148,201.69$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 155,000.00$                      -$                                   -$                                   3,316.22$                          148,201.69$                      151,517.91$                      -$                                   
151,517.91$                                                                  

Total Expense All Years - Measure M 151,517.91$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      147,686.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 14,768.60$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 162,454.60$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 14,768.60$                         

Program Mgmt. & Construction Mgmt. 6% 8,861.16$                           

DSA Inspector 1.50% 2,215.29$                           

Testing & Inspections 0.650% 9,599.59$                           

DSA & CDE Costs 1.50% 2,215.29$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 37,659.93$                        

Total Project Costs 200,114.53$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name John Reith ES - Roofing Addendum #2 MGMT code 8102
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,843,041.00$                   2,256,049.00$                   1,586,992.00$                   3,843,041.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 175,661.00$                      175,661.00$                      -$                                   175,661.00$                      
Total Funds 4,018,702.00$                   -$                                   2,431,710.00$                   1,586,992.00$                   4,018,702.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/19 - 06/30/19 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * 622.06$                             -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 147,965.00$                      206,237.20$                      24,000.00$                        28,908.60$                        52,908.60$                        

6212 DSA Fees 108,550.00$                      -$                                   

6214 Plan Check 1,500.00$                          72,750.00$                        -$                                   

6216 Preliminary Tests 4,000.00$                          1,365.00$                          -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          2,579.23$                          1,547.76$                          1,547.76$                          

6220 Tests During Construction 1,725.00$                          2,487.50$                          -$                                   

6230 Construction, Buildings 2,024,989.00$                   1,671,777.91$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction 1,235,692.00$                   188,742.09$                      72,551.93$                        261,294.02$                      

6240 Inspection 14,620.00$                        4,359.00$                          1,162.00$                          996.00$                             2,158.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment 300,000.00$                      -$                                   

Total Budget/Expense - Measure M 3,843,041.00$                   -$                                   1,962,177.90$                   213,904.09$                      104,004.29$                      317,908.38$                      -$                                   
317,908.38$                                                                  

Total Expense All Years - Measure M 2,280,086.28$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   2,489,514.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 248,951.40$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 2,738,465.40$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 248,951.40$                       

Program Mgmt. & Construction Mgmt. 6% 149,370.84$                       

DSA Inspector 1.50% 37,342.71$                         

Testing & Inspections 0.650% 161,818.41$                       

DSA & CDE Costs 1.50% 37,342.71$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 634,826.07$                      

Total Budgeted Project Costs 3,373,291.47$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Sierra Enterprise ES - On Site Improvements Addendum #5 MGMT code 8105
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 378,000.00$                      378,000.00$                      -$                                   378,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 378,000.00$                      -$                                   378,000.00$                      -$                                   378,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 359,508.00$                      37,544.25$                        (5,888.02)$                         -$                                   (5,888.02)$                         

6112 DSA Fees 6,895.00$                          6,895.00$                          -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 8,000.00$                          3,761.52$                          203.98$                             -$                                   203.98$                             

6136 Site Other Costs 3,597.00$                          -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 49,815.38$                        -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 378,000.00$                      -$                                   98,016.15$                        (5,684.04)$                         -$                                   (5,684.04)$                         -$                                   
(5,684.04)$                                                                     

Total Expense All Years - Measure M 92,332.11$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Stone Lake ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 197,600.00$                      -$                                   197,600.00$                      197,600.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 197,600.00$                      -$                                   -$                                   197,600.00$                      197,600.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          849.81$                             849.81$                             

6220 Tests During Construction -$                                   

6230 Construction, Buildings 192,600.00$                      92,880.00$                        92,880.00$                        

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 197,600.00$                      -$                                   -$                                   849.81$                             92,880.00$                        93,729.81$                        -$                                   
93,729.81$                                                                    

Total Expense All Years - Measure M 93,729.81$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        92,880.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 9,288.00$                           

** Includes tests performed during Site Improvement construction Construction Cost Total 102,168.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 9,288.00$                           

Program Mgmt. & Construction Mgmt. 6% 5,572.80$                           

DSA Inspector 1.50% 1,393.20$                           

Testing & Inspections 0.650% 6,037.20$                           

DSA & CDE Costs 1.50% 1,393.20$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 23,684.40$                        

Total Project Costs 125,852.40$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Mary Tsukamoto ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 586,000.00$                      -$                                   586,000.00$                      586,000.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 586,000.00$                      -$                                   -$                                   586,000.00$                      586,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          2,525.19$                          2,525.19$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 581,000.00$                      531,503.00$                      531,503.00$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 586,000.00$                      -$                                   -$                                   2,525.19$                          531,503.00$                      534,028.19$                      -$                                   
534,028.19$                                                                  

Total Expense All Years - Measure M 534,028.19$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      531,503.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 53,150.30$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 584,653.30$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 53,150.30$                         

Program Mgmt. & Construction Mgmt. 6% 31,890.18$                         

DSA Inspector 1.50% 7,972.55$                           

Testing & Inspections 0.650% 34,547.70$                         

DSA & CDE Costs 1.50% 7,972.55$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 135,533.27$                      

Total Project Costs 720,186.57$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects

25



Project Site Name Union House ES - Phase 3 Modernization Addendum #5 MGMT code 8105
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,114,400.00$                   -$                                   3,114,400.00$                   3,114,400.00$                   
State Apportionment -$                                   -$                                   u. -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 3,114,400.00$                   -$                                   -$                                   3,114,400.00$                   3,114,400.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 8,800.00$                          -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 3,600.00$                          3,512.64$                          3,512.64$                          

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 315,000.00$                      210,489.19$                      44,090.62$                        254,579.81$                      

6212 DSA Fees 40,000.00$                        38,150.00$                        16,367.00$                        54,517.00$                        

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          129.71$                             2,302.47$                          2,432.18$                          

6220 Tests During Construction 15,000.00$                        -$                                   

6230 Construction, Buildings 2,677,000.00$                   503,054.40$                      503,054.40$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 25,000.00$                        2,330.64$                          2,330.64$                          

6241 LCP -$                                   

6490 Furniture & Equipment 25,000.00$                        -$                                   

Total Budget/Expense - Measure M 3,114,400.00$                   -$                                   -$                                   248,768.90$                      571,657.77$                      820,426.67$                      -$                                   
820,426.67$                                                                  

Total Expense All Years - Measure M 820,426.67$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   2,467,800.60  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 246,780.06$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 2,714,580.66$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 246,780.06$                       

Program Mgmt. & Construction Mgmt. 6% 148,068.04$                       

DSA Inspector 1.50% 37,017.01$                         

Testing & Inspections 0.650% 160,407.04$                       

DSA & CDE Costs 1.50% 37,017.01$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 629,289.15$                      

Total Budgeted Project Costs 3,343,869.81$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Union House ES - Phase 4 Modernization Addendum #6 MGMT code 8106
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,310,050.00$                   -$                                   5,310,050.00$                   5,310,050.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 5,310,050.00$                   -$                                   -$                                   5,310,050.00$                   5,310,050.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 13,200.00$                        -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 5,400.00$                          3,512.64$                          3,512.64$                          

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 499,900.00$                      327,640.77$                      87,015.72$                        414,656.49$                      

6212 DSA Fees 70,000.00$                        30,850.00$                        16,550.00$                        47,400.00$                        

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          1,954.36$                          1,954.36$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 4,491,550.00$                   4,141,199.40$                   4,141,199.40$                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 25,000.00$                        3,645.36$                          3,645.36$                          

6241 LCP -$                                   

6490 Furniture & Equipment 200,000.00$                      98,982.32$                        98,982.32$                        

Total Budget/Expense - Measure M 5,310,050.00$                   -$                                   -$                                   358,490.77$                      4,352,859.80$                   4,711,350.57$                   -$                                   
4,711,350.57$                                                               

Total Expense All Years - Measure M 4,711,350.57$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   4,141,199.40  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 414,119.94$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 4,555,319.34$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 414,119.94$                       

Program Mgmt. & Construction Mgmt. 6% 248,471.96$                       

DSA Inspector 1.50% 62,117.99$                         

Testing & Inspections 0.650% 269,177.96$                       

DSA & CDE Costs 1.50% 62,117.99$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 1,056,005.85$                   

Total Budgeted Project Costs 5,611,325.19$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Union House ES - Phase 5 Modernization Addendum #7 MGMT code 8107
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds -$                                   -$                                   -$                                   -$                                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds -$                                   -$                                   -$                                   -$                                   -$                                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 19,313.50$                        19,313.50$                        

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M -$                                   -$                                   -$                                   -$                                   19,313.50$                        19,313.50$                        -$                                   
19,313.50$                                                                    

Total Expense All Years - Measure M 19,313.50$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Irene B. West ES - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 39,700.00$                        -$                                   39,700.00$                        39,700.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 39,700.00$                        -$                                   -$                                   39,700.00$                        39,700.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          849.81$                             849.81$                             

6220 Tests During Construction -$                                   

6230 Construction, Buildings 34,700.00$                        25,500.00$                        25,500.00$                        

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 39,700.00$                        -$                                   -$                                   849.81$                             25,500.00$                        26,349.81$                        -$                                   
26,349.81$                                                                    

Total Expense All Years - Measure M 26,349.81$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        25,500.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 2,550.00$                           

** Includes tests performed during Site Improvement construction Construction Cost Total 28,050.00$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 2,550.00$                           

Program Mgmt. & Construction Mgmt. 6% 1,530.00$                           

DSA Inspector 1.50% 382.50$                              

Testing & Inspections 0.650% 1,657.50$                           

DSA & CDE Costs 1.50% 382.50$                              

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 6,502.50$                          

Total Project Costs 34,552.50$              

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Toby Johnson MS - Prop 39 Addendum # N/A MGMT code 8199
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 4,793,550.00$                   734,550.00$                      4,059,000.00$                   4,793,550.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 371,236.00$                      -$                                   371,236.00$                      371,236.00$                      
Total Funds 5,164,786.00$                   -$                                   734,550.00$                      4,430,236.00$                   5,164,786.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 585,000.00$                      362,691.23$                      107,308.77$                      470,000.00$                      

6212 DSA Fees 125,000.00$                      51,500.00$                        -$                                   51,500.00$                        

6214 Plan Check 17,500.00$                        -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 22,500.00$                        2,483.93$                          2,483.93$                          

6220 Tests During Construction 7,050.00$                          6,650.00$                          -$                                   6,650.00$                          

6230 Construction, Buildings 2,098,750.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction 1,868,750.00$                   1,034,273.27$                   1,034,273.27$                   

6240 Inspection 69,000.00$                        2,386.00$                          2,386.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 4,793,550.00$                   -$                                   -$                                   420,841.23$                      1,146,451.97$                   1,567,293.20$                   -$                                   
1,567,293.20$                                                               

Total Expense All Years - Measure M 1,567,293.20$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   2,843,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 284,300.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 3,127,300.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 284,300.00$                       

Program Mgmt. & Construction Mgmt. 6% 170,580.00$                       

DSA Inspector 1.50% 42,645.00$                         

Testing & Inspections 0.650% 184,795.00$                       

DSA & CDE Costs 1.50% 42,645.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 724,965.00$                      

Total Budgeted Project Costs 3,852,265.00$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Joseph Kerr MS - Master Plan Preliminary Addendum # Preliminary MGMT code 8100
Updated Date: 03/31/19

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

(keep in RC 9790 only!)
Measure M/Bond Funds 131,500.00$                      72,500.00$                        59,000.00$                        131,500.00$                      
State Apportionment -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   
Total Funds 131,500.00$                      -$                                   72,500.00$                        59,000.00$                        131,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 22,000.00$                        22,000.00$                        -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 9,000.00$                          9,950.00$                          9,950.00$                          

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 100,000.00$                      48,279.24$                        29,390.59$                        -$                                   29,390.59$                        

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 500.00$                             330.14$                             -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 131,500.00$                      -$                                   70,609.38$                        29,390.59$                        9,950.00$                          39,340.59$                        -$                                   
39,340.59$                                                                    

Total Expense All Years - Measure M 109,949.97$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Joseph Kerr MS - HVAC & Roof Replacement Resource 7753 Addendum #1 MGMT code 8101
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 6,279,900.00$                   61,250.00$                        6,218,650.00$                   6,279,900.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 1,205,692.00$                   -$                                   1,205,692.00$                   1,205,692.00$                   
Total Funds 7,485,592.00$                   -$                                   61,250.00$                        7,424,342.00$                   7,485,592.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 876,895.00$                      20,605.00$                        190,637.68$                      (0.01)$                                190,637.67$                      

6212 DSA Fees 119,700.00$                      45,450.00$                        -$                                   45,450.00$                        

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 11,155.00$                        3,492.58$                          692.08$                             4,184.66$                          

6220 Tests During Construction 7,150.00$                          7,150.00$                          -$                                   7,150.00$                          

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction 5,175,000.00$                   269,419.71$                      269,419.71$                      

6240 Inspection 90,000.00$                        6,183.50$                          6,183.50$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 6,279,900.00$                   -$                                   20,605.00$                        246,730.26$                      276,295.28$                      523,025.54$                      -$                                   
523,025.54$                                                                  

Total Expense All Years - Measure M 543,630.54$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   3,679,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 367,900.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 4,046,900.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 367,900.00$                       

Program Mgmt. & Construction Mgmt. 6% 220,740.00$                       

DSA Inspector 1.50% 55,185.00$                         

Testing & Inspections 0.650% 239,135.00$                       

DSA & CDE Costs 1.50% 55,185.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 938,145.00$                      

Total Budgeted Project Costs 4,985,045.00$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Joseph Kerr MS - Modernization Resource 7753 Addendum #2 MGMT code 8102
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,354,500.00$                   5,354,500.00$                   5,354,500.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 5,354,500.00$                   -$                                   -$                                   5,354,500.00$                   5,354,500.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 22,000.00$                        3,600.00$                          3,600.00$                          

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 34,000.00$                        -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 480,000.00$                      -$                                   

6212 DSA Fees 66,000.00$                        -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 32,500.00$                        -$                                   

6220 Tests During Construction 40,000.00$                        -$                                   

6230 Construction, Buildings 4,600,000.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 80,000.00$                        -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 5,354,500.00$                   -$                                   -$                                   -$                                   3,600.00$                          3,600.00$                          -$                                   
3,600.00$                                                                      

Total Expense All Years - Measure M 3,600.00$                          

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Joseph Kerr MS - New Gym Resource 7753 Addendum #4 MGMT code 8104
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 9,893,000.00$                   9,893,000.00$                   9,893,000.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 9,893,000.00$                   -$                                   -$                                   9,893,000.00$                   9,893,000.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 22,000.00$                        -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 10,000.00$                        -$                                   

6136 Site Other Costs 5,000.00$                          -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 450,000.00$                      24,996.18$                        24,996.18$                        

6212 DSA Fees 55,000.00$                        -$                                   

6214 Plan Check 5,000.00$                          -$                                   

6216 Preliminary Tests 5,000.00$                          -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          -$                                   

6220 Tests During Construction 4,500.00$                          -$                                   

6230 Construction, Buildings 9,256,500.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 45,000.00$                        -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 30,000.00$                        -$                                   

Total Budget/Expense - Measure M 9,893,000.00$                   -$                                   -$                                   -$                                   24,996.18$                        24,996.18$                        -$                                   
24,996.18$                                                                    

Total Expense All Years - Measure M 24,996.18$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Joseph Kerr MS - New Science Center Resource 7753 Addendum N/A MGMT code 8197
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 10,710,950.00$                 10,710,950.00$                 10,710,950.00$                 
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 10,710,950.00$                 -$                                   -$                                   10,710,950.00$                 10,710,950.00$                 

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 15,000.00$                        -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 29,000.00$                        -$                                   

6136 Site Other Costs 5,000.00$                          -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 445,000.00$                      -$                                   

6212 DSA Fees 136,950.00$                      -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          -$                                   

6220 Tests During Construction 83,000.00$                        -$                                   

6230 Construction, Buildings 9,323,500.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 166,000.00$                      -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment 500,000.00$                      -$                                   

Total Budget/Expense - Measure M 10,710,950.00$                 -$                                   -$                                   -$                                   -$                                   -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M -$                                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name James Rutter MS - New Science Building Resource 7720 Addendum #3 MGMT code 8103
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 8,915,700.00$                   728,500.00$                      8,187,200.00$                   8,915,700.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 8,915,700.00$                   -$                                   728,500.00$                      8,187,200.00$                   8,915,700.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/19 - 06/30/19 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * 1,319.38$                          -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 15,000.00$                        3,600.00$                          -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 34,000.00$                        24,500.00$                        -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 673,892.00$                      84,775.01$                        314,025.00$                      58,099.99$                        372,124.99$                      

6212 DSA Fees 101,888.00$                      99,650.00$                        -$                                   99,650.00$                        

6214 Plan Check -$                                   

6216 Preliminary Tests 500.00$                             -$                                   

6218 Other (ads, printing,  legal fees) 24,374.00$                        40.00$                               189.90$                             3,286.59$                          3,476.49$                          

6220 Tests During Construction 72,000.00$                        18,500.00$                        -$                                   

6230 Construction, Buildings 7,840,000.00$                   -$                                   

6231 Utilities 25,000.00$                        -$                                   

6239 Other Construction -$                                   

6240 Inspection 144,000.00$                      -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 8,930,154.00$                   -$                                   133,234.39$                      413,864.90$                      61,386.58$                        475,251.48$                      -$                                   
475,251.48$                                                                  

Total Expense All Years - Measure M 608,485.87$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   7,946,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 794,600.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 8,740,600.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 794,600.00$                       

Program Mgmt. & Construction Mgmt. 6% 476,760.00$                       

DSA Inspector 1.50% 119,190.00$                       

Testing & Inspections 0.650% 516,490.00$                       

DSA & CDE Costs 1.50% 119,190.00$                       

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 2,026,230.00$                   

Total Budgeted Project Costs 10,766,830.00$        

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Elk Grove HS - Master Plan Preliminary Addendum #Preliminar MGMT code 8100
Updated Date: 03/31/19  

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 71,962.00$                        54,000.00$                        17,962.00$                        71,962.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 71,962.00$                        -$                                   54,000.00$                        17,962.00$                        71,962.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 71,962.00$                        25,575.00$                        26,760.00$                        7,601.25$                          14,760.00$                        22,361.25$                        

6212 DSA Fees 37,467.75$                        -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 119.41$                             -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 71,962.00$                        25,575.00$                        64,347.16$                        7,601.25$                          14,760.00$                        22,361.25$                        -$                                   
22,361.25$                                                                    

Total Expense All Years - Measure M 112,283.41$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Elk Grove HS - HVAC Replacement Addendum #2 MGMT code 8102
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,912,613.00$                   89,750.00$                        1,822,863.00$                   1,912,613.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 490,852.00$                      490,852.00$                       490,852.00$                      
Total Funds 2,403,465.00$                   -$                                   580,602.00$                      1,822,863.00$                   2,403,465.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 118,113.00$                      89,976.25$                        1,668.75$                          10,612.00$                        12,280.75$                        

6212 DSA Fees 34,500.00$                        400.00$                             -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          3,666.67$                          3,982.33$                          -$                                   3,982.33$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 1,725,000.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction 146,134.08$                      146,134.08$                      

6240 Inspection 30,000.00$                        3,527.50$                          3,527.50$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 1,912,613.00$                   -$                                   94,042.92$                        5,651.08$                          160,273.58$                      165,924.66$                      -$                                   
165,924.66$                                                                  

Total Expense All Years - Measure M 259,967.58$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   1,758,515.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 175,851.50$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 1,934,366.50$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 175,851.50$                       

Program Mgmt. & Construction Mgmt. 6% 105,510.90$                       

DSA Inspector 1.50% 26,377.73$                         

Testing & Inspections 0.650% 114,303.48$                       

DSA & CDE Costs 1.50% 26,377.73$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 448,421.33$                      

Total Budgeted Project Costs 2,382,787.83$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Elk Grove HS - Portable Relocation Addendum #8106 MGMT code 8106
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 214,244.00$                      214,244.00$                      -$                                   214,244.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 214,244.00$                      -$                                   214,244.00$                      -$                                   214,244.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees 75,000.00$                        -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs 139,244.00$                      -$                                   

6210 Architect & Engineer 36,625.60$                        18,312.80$                        -$                                   18,312.80$                        

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 85.88$                               -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 214,244.00$                      -$                                   36,711.48$                        18,312.80$                        -$                                   18,312.80$                        -$                                   
18,312.80$                                                                    

Total Expense All Years - Measure M 55,024.28$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Elk Grove HS - Modernization Resource 7740 Addendum #8108 MGMT code 8108
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,836,000.00$                   5,836,000.00$                   5,836,000.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                    -$                                   
Total Funds 5,836,000.00$                   -$                                   -$                                   5,836,000.00$                   5,836,000.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 22,000.00$                        -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 34,000.00$                        -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 1,800,000.00$                   167,312.40$                      167,312.40$                      

6212 DSA Fees 247500 -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          -$                                   

6220 Tests During Construction 150,000.00$                      -$                                   

6230 Construction, Buildings 3,250,000.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 300,000.00$                      -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 5,811,000.00$                   -$                                   -$                                   -$                                   167,312.40$                      167,312.40$                      -$                                   
167,312.40$                                                                  

Total Expense All Years - Measure M 167,312.40$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Florin HS - CTE AG Program (Prop 51) Resource 7721 Addendum #6 MGMT code 8106
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 352,500.00$                      -$                                   352,500.00$                      352,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 352,500.00$                      -$                                   -$                                   352,500.00$                      352,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 329,250.00$                      2,500.00$                          2,500.00$                          

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 329,250.00$                      -$                                   -$                                   -$                                   2,500.00$                          2,500.00$                          -$                                   
2,500.00$                                                                      

Total Expense All Years - Measure M 2,500.00$                          

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Florin HS - Fire Alarm Replacement Addendum #6 MGMT code 8307
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,817,890.00$                   -$                                   1,817,890.00$                   1,817,890.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 1,817,890.00$                   -$                                   -$                                   1,817,890.00$                   1,817,890.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 325,190.00$                      80,801.69$                        48,686.96$                        129,488.65$                      

6212 DSA Fees 25,000.00$                        14,750.00$                        8,989.20$                          23,739.20$                        

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 10,000.00$                        278.57$                             1,700.97$                          1,979.54$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 1,432,800.00$                   134,000.00$                      134,000.00$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 24,900.00$                        2,697.50$                          2,697.50$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 1,817,890.00$                   -$                                   -$                                   95,830.26$                        196,074.63$                      291,904.89$                      -$                                   
291,904.89$                                                                  

Total Expense All Years - Measure M 291,904.89$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   1,309,600.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 130,960.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 1,440,560.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 130,960.00$                       

Program Mgmt. & Construction Mgmt. 6% 78,576.00$                         

DSA Inspector 1.50% 19,644.00$                         

Testing & Inspections 0.650% 85,124.00$                         

DSA & CDE Costs 1.50% 19,644.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 333,948.00$                      

Total Budgeted Project Costs 1,774,508.00$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Franklin HS - Fencing & Site Improvements Addendum #8101 MGMT code 8101
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,971,906.00$                   299,750.00$                      1,672,156.00$                   1,971,906.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 1,971,906.00$                   -$                                   299,750.00$                      1,672,156.00$                   1,971,906.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees 101,750.00$                      -$                                   

6114 Plan Check 12,250.00$                        -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 71,500.00$                        -$                                   

6136 Site Other Costs 4,106.00$                          -$                                   

6150 Inspection 14,300.00$                        -$                                   

6170 Construction, Site Improvement 1,568,000.00$                   -$                                   

6171 Land/ Other Improvement Costs 200,000.00$                      22,451.91$                        83,494.32$                        11,263.46$                        94,757.78$                        

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 294.50$                             (294.50)$                            -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 1,971,906.00$                   -$                                   22,451.91$                        83,788.82$                        10,968.96$                        94,757.78$                        -$                                   
94,757.78$                                                                    

Total Expense All Years - Measure M 117,209.69$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                                    -    

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Franklin HS - Security Fencing Addendum #8102 MGMT code 8102
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 536,622.00$                      536,622.00$                      536,622.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 536,622.00$                      -$                                   -$                                   536,622.00$                      536,622.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 22,222.00$                        -$                                   

6112 DSA Fees 9,000.00$                          -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs 4,000.00$                          1,611.40$                          -$                                   1,611.40$                          

6150 Inspection 6,400.00$                          -$                                   

6170 Construction, Site Improvement 495,000.00$                      49,260.00$                        49,260.00$                        

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 893.82$                             1,090.58$                          1,984.40$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 536,622.00$                      -$                                   -$                                   2,505.22$                          50,350.58$                        52,855.80$                        -$                                   
52,855.80$                                                                    

Total Expense All Years - Measure M 52,855.80$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      405,500.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 40,550.00$                         

** Includes tests performed during Site Improvement construction Contruction Cost Total 446,050.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 40,550.00$                         

Program Mgmt. & Construction Mgmt. 6% 24,330.00$                         

DSA Inspector 1.50% 6,082.50$                           

Testing & Inspections 0.650% 26,357.50$                         

DSA & CDE Costs 1.50% 6,082.50$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 103,402.50$                      

Total Budgeted Project Costs 549,452.50$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Laguna Creek HS - Green Energy Technology Academy Resource 7722 Addendum #2 MGMT code 8102
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 2,078,653.00$                   -$                                   2,078,653.00$                   2,078,653.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 2,078,653.00$                   -$                                   -$                                   2,078,653.00$                   2,078,653.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 11,000.00$                        7,900.00$                          18,900.00$                        

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys 2,700.00$                          -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 24,500.00$                        -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 428,655.00$                      124,630.00$                      104,513.00$                      229,143.00$                      

6212 DSA Fees 38,515.00$                        41,547.97$                        -$                                   41,547.97$                        

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 20,000.00$                        -$                                   

6220 Tests During Construction 7,500.00$                          500.00$                             8,000.00$                          

6230 Construction, Buildings 1,496,783.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 67,500.00$                        -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 2,078,653.00$                   -$                                   -$                                   184,677.97$                      112,913.00$                      297,590.97$                      -$                                   
297,590.97$                                                                  

Total Expense All Years - Measure M 297,590.97$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name MTHS - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 95,000.00$                        -$                                   95,000.00$                        95,000.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 95,000.00$                        -$                                   -$                                   95,000.00$                        95,000.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          1,261.54$                          1,261.54$                          

6220 Tests During Construction 775.00$                             775.00$                             

6230 Construction, Buildings 90,000.00$                        37,165.60$                        37,165.60$                        

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 95,000.00$                        -$                                   -$                                   2,036.54$                          37,165.60$                        39,202.14$                        -$                                   
39,202.14$                                                                    

Total Expense All Years - Measure M 39,202.14$                        

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                        75,843.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 7,584.30$                           

** Includes tests performed during Site Improvement construction Construction Cost Total 83,427.30$                        

SF or EA

SOFT COSTS
Design 8-10% 10% 7,584.30$                           

Program Mgmt. & Construction Mgmt. 6% 4,550.58$                           

DSA Inspector 1.50% 1,137.65$                           

Testing & Inspections 0.650% 4,929.80$                           

DSA & CDE Costs 1.50% 1,137.65$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 19,339.97$                        

Total Project Costs 102,767.27$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Pleasant Grove HS     Bio Science Classroom Addendum #1 MGMT code 8101
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 1,850,000.00$                   1,850,000.00$                   -$                                   1,850,000.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 1,850,000.00$                   -$                                   1,850,000.00$                   -$                                   1,850,000.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 174,000.00$                      55,918.87$                        22,423.95$                        60.00$                               22,483.95$                        

6212 DSA Fees 9,425.00$                          22,650.00$                        1,381.25$                          1,381.25$                          

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 7,500.00$                          504.62$                             2,371.54$                          -$                                   2,371.54$                          

6220 Tests During Construction 10,000.00$                        6,980.00$                          -$                                   6,980.00$                          

6230 Construction, Buildings 616,375.00$                      365,942.85$                      237,960.15$                      603,903.00$                      

6231 Utilities -$                                   

6239 Other Construction 1,081,000.00$                   1,025,400.00$                   56,131.48$                        1,081,531.48$                   

6240 Inspection 25,000.00$                        28,831.25$                        -$                                   28,831.25$                        

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 1,923,300.00$                   -$                                   79,073.49$                        1,451,949.59$                   295,532.88$                      1,747,482.47$                   -$                                   
1,747,482.47$                                                               

Total Expense All Years - Measure M 1,826,555.96$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      560,340.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 56,034.00$                         

** Includes tests performed during Site Improvement construction Contruction Cost Total 616,374.00$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 56,034.00$                         

Program Mgmt. & Construction Mgmt. 6% 33,620.40$                         

DSA Inspector 1.50% 8,405.10$                           

Testing & Inspections 0.650% 36,422.10$                         

DSA & CDE Costs 1.50% 8,405.10$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 142,886.70$                      

Total Budgeted Project Costs 759,260.70$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Sheldon HS - Prop 39 Addendum # N/A MGMT code 8102
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 5,467,900.00$                   496,500.00$                      4,971,400.00$                   5,467,900.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 1,256,000.00$                   -$                                   1,256,000.00$                   1,256,000.00$                   
Total Funds 6,723,900.00$                   -$                                   496,500.00$                      6,227,400.00$                   6,723,900.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 4/01/19 - 06/30/19 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 240,000.00$                      244,106.20$                      14,247.78$                        258,353.98$                      

6212 DSA Fees 225,000.00$                      51,985.40$                        -$                                   51,985.40$                        

6214 Plan Check 31,500.00$                        -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 521.46$                             156.49$                             2,506.39$                          2,662.88$                          

6220 Tests During Construction 1,100.00$                          1,728.00$                          2,828.00$                          

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction 4,887,500.00$                   829,677.87$                      829,677.87$                      

6240 Inspection 83,900.00$                        6,308.00$                          6,308.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 5,467,900.00$                   -$                                   521.46$                             297,348.09$                      854,468.04$                      1,151,816.13$                   -$                                   
1,151,816.13$                                                               

Total Expense All Years - Measure M 1,152,337.59$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   3,426,922.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 342,692.20$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 3,769,614.20$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 342,692.20$                       

Program Mgmt. & Construction Mgmt. 6% 205,615.32$                       

DSA Inspector 1.50% 51,403.83$                         

Testing & Inspections 0.650% 222,749.93$                       

DSA & CDE Costs 1.50% 51,403.83$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 873,865.11$                      

Total Budgeted Project Costs 4,643,479.31$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Valley HS - Roof Repairs Addendum #3 MGMT code 8103
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 6,557,514.00$                   21,389.00$                        391,125.00$                      6,145,000.00$                   6,557,514.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 6,557,514.00$                   21,389.00$                        391,125.00$                      6,145,000.00$                   6,557,514.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 380,000.00$                      20,000.00$                        249,572.60$                      7,567.40$                          34,134.00$                        41,701.40$                        

6212 DSA Fees 23,625.00$                        400.00$                             -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 8,889.00$                          1,389.08$                          3,390.15$                          4,435.05$                          (200.01)$                            4,235.04$                          

6220 Tests During Construction 3,350.00$                          -$                                   

6230 Construction, Buildings 6,040,000.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction 1,335,981.00$                   1,335,981.00$                   

6240 Inspection 105,000.00$                      2,573.00$                          2,573.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 6,557,514.00$                   21,389.08$                        256,712.75$                      12,002.45$                        1,372,487.99$                   1,384,490.44$                   -$                                   
1,384,490.44$                                                               

Total Expense All Years - Measure M 1,662,592.27$                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   3,633,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 363,300.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 3,996,300.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 363,300.00$                       

Program Mgmt. & Construction Mgmt. 6% 217,980.00$                       

DSA Inspector 1.50% 54,495.00$                         

Testing & Inspections 0.650% 236,145.00$                       

DSA & CDE Costs 1.50% 54,495.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 926,415.00$                      

Total Budgeted Project Costs 4,922,715.00$          

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Valley HS - Fire Academy Project Resource 7723 Addendum #10 MGMT code 8110
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 980,149.00$                      153,751.00$                      826,398.00$                      980,149.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 980,149.00$                      -$                                   153,751.00$                      826,398.00$                      980,149.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 3,100.00$                          3,100.00$                          -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 14,400.00$                        7,402.40$                          -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 218,871.00$                      118,871.00$                      9,650.00$                          9,650.00$                          

6212 DSA Fees 26,400.00$                        23,893.88$                        -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 17,389.00$                        483.59$                             111.25$                             -$                                   111.25$                             

6220 Tests During Construction -$                                   

6230 Construction, Buildings 722,989.00$                      -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 32,000.00$                        -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 1,035,149.00$                   -$                                   153,750.87$                      111.25$                             9,650.00$                          9,761.25$                          -$                                   
9,761.25$                                                                      

Total Expense All Years - Measure M 163,512.12$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Valley HS - CTE & Path of Travel Improvements (Increments I & II) Addendum #11 MGMT code 8111
Updated Date: 06/30/2019 (Former Project Name - Business Incubator w/SpEd

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 3,427,000.00$                   2,164,000.00$                   1,263,000.00$                   3,427,000.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 3,427,000.00$                   -$                                   2,164,000.00$                   1,263,000.00$                   3,427,000.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

5806 Other Fees 1,600.00$                          -$                                   1,600.00$                          -$                                   

57xx Work performed in-house * -$                                   -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 180,000.00$                      127,050.00$                      50,495.28$                        -$                                   50,495.28$                        

6212 DSA Fees 25,000.00$                        24,136.25$                        -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 26,477.00$                        22,977.13$                        3,060.51$                          348.14$                             3,408.65$                          

6220 Tests During Construction 2,150.00$                          1,782.00$                          338.00$                             2,120.00$                          

6230 Construction, Buildings 2,265,173.00$                   1,274,556.00$                   799,911.00$                      2,074,467.00$                   

6231 Utilities -$                                   

6239 Other Construction 12,000.00$                        -$                                   23,455.00$                        23,455.00$                        

6240 Inspection 12,000.00$                        5,063.00$                          5,934.50$                          10,997.50$                        

6291 Project Reserve 850,000.00$                      -$                                   

6490 Furniture & Equipment 54,200.00$                        62,465.66$                        62,465.66$                        

Total Budget/Expense - Measure M

3,427,000.00$                   -$                                   174,163.38$                      1,336,556.79$                   892,452.30$                      2,229,009.09$                   -$                                   
Total Expense All Years - Measure M 2,229,009.09$                                                               

2,403,172.47$                   

Contingency available upon need. 
 

* Includes 2xxx & 3xxx object codes Guaranteed Maximum Price (GMP) 565,035.00$                      Increment 1

** Includes tests performed during Site Improvement construction (in negotiation) 2,399,733.00$                   Increment 2

Construction Contingency 10% 296,476.80$                       

Contruction Cost Total 3,261,244.80$                   

SF or EASOFT COSTS
Design 8-10% 10% 296,476.80$                       

Program Mgmt. & Construction Mgmt. 6% 177,886.08$                       

DSA Inspector 1.50% 44,471.52$                         

Testing & Inspections 0.650% 192,709.92$                       

DSA & CDE Costs 1.50% 44,471.52$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 756,015.84$                      

Total Budgeted Project Costs 4,017,260.64$          

Object 
Code

Lease/Leaseback Project

2018-19 ACTIVE Measure M Projects
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Project Site Name Valley HS - Prop 39 Addendum N/A ***MGMT code 8198
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 4,037,500.00$                   496,500.00$                      3,541,000.00$                   4,037,500.00$                   
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions 833,000.00$                      -$                                   833,000.00$                      833,000.00$                      
Total Funds 4,870,500.00$                   -$                                   496,500.00$                      4,374,000.00$                   4,870,500.00$                   

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer 240,000.00$                      69,349.00$                        108,977.00$                      178,326.00$                      

6212 DSA Fees 225,000.00$                      -$                                   

6214 Plan Check 31,500.00$                        -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 4,000.00$                          1,730.02$                          1,730.02$                          

6220 Tests During Construction -$                                   

6230 Construction, Buildings 3,017,000.00$                   -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 20,000.00$                        1,909.00$                          1,909.00$                          

6241 LCP -$                                   

6490 Furniture & Equipment 500,000.00$                      649,513.78$                      649,513.78$                      

Total Budget/Expense - Measure M 4,037,500.00$                   -$                                   -$                                   69,349.00$                        762,129.80$                      831,478.80$                      -$                                   
831,478.80$                                                                  

Total Expense All Years - Measure M 831,478.80$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                   1,130,000.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 113,000.00$                       

** Includes tests performed during Site Improvement construction Contruction Cost Total 1,243,000.00$                   

SF or EA

SOFT COSTS
Design 8-10% 10% 113,000.00$                       

Program Mgmt. & Construction Mgmt. 6% 67,800.00$                         

DSA Inspector 1.50% 16,950.00$                         

Testing & Inspections 0.650% 73,450.00$                         

DSA & CDE Costs 1.50% 16,950.00$                         

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 288,150.00$                      

Total Budgeted Project Costs 1,531,150.00$          

Object 
Code

Bid Day Budget

 ***Previously MGmt 8112 

2018-19 ACTIVE Measure M Projects
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Project Site Name Calvine HS - 2019 Rooifng Addendum # N/A MGMT code 8308
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 315,500.00$                      -$                                   315,500.00$                      315,500.00$                      
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 315,500.00$                      -$                                   -$                                   315,500.00$                      315,500.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) 5,000.00$                          1,257.30$                          1,257.30$                          

6220 Tests During Construction 3,650.00$                          3,650.00$                          

6230 Construction, Buildings 310,500.00$                      266,305.10$                      266,305.10$                      

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 315,500.00$                      -$                                   -$                                   4,907.30$                          266,305.10$                      271,212.40$                      -$                                   
271,212.40$                                                                  

Total Expense All Years - Measure M 271,212.40$                      

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  $                      272,114.00  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% 27,211.40$                         

** Includes tests performed during Site Improvement construction Construction Cost Total 299,325.40$                      

SF or EA

SOFT COSTS
Design 8-10% 10% 27,211.40$                         

Program Mgmt. & Construction Mgmt. 6% 16,326.84$                         

DSA Inspector 1.50% 4,081.71$                           

Testing & Inspections 0.650% 17,687.41$                         

DSA & CDE Costs 1.50% 4,081.71$                           

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs 69,389.07$                        

Total Project Costs 368,714.47$            

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name Las Flores HS - Preliminary Addendum #  N/A MGMT code 8100
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 16,800.00$                        16,800.00$                        16,800.00$                        
State Apportionment -$                                   -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   -$                                   
Total Funds 16,800.00$                        -$                                   -$                                   16,800.00$                        16,800.00$                        

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 16,800.00$                        -$                                   

6112 DSA Fees -$                                   

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** -$                                   

6136 Site Other Costs -$                                   

6150 Inspection -$                                   

6170 Construction, Site Improvement -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 16,800.00$                        -$                                   -$                                   -$                                   -$                                   -$                                   -$                                   
-$                                                                               

Total Expense All Years - Measure M -$                                   

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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Project Site Name New Franklin - Shade Shelter Addendum # N/A MGMT code 8304
Updated Date: 06/30/2019

Revenue to Revenue Received
Funding Sources Date 2016-17 2017-18 2018-19 2019-20 2020-21 Totals

Measure M/Bond Funds 125,000.00$                      125,000.00$                      125,000.00$                      
State Apportionment -$                                   -$                                   -$                                   
Contributions -$                                   -$                                   -$                                   
Total Funds 125,000.00$                      -$                                   -$                                   125,000.00$                      125,000.00$                      

YTD Expense Expense YTD
Budgeted Expense Expense previously reported 04/01/2019 - 06/30/2019 Expense total

Description To Date 2016-17 2017-18 2018-19 2018-19 2018-19

44xx Furniture & Equip under $15,000 -$                                   -$                                   

57xx Work performed in-house * -$                                   

6110 Architect & Engineer 5,000.00$                          3,405.12$                          3,405.12$                          

6112 DSA Fees 750.00$                             1,395.00$                          -$                                   1,395.00$                          

6114 Plan Check -$                                   

6120 Site Surveys -$                                   

6130 Site Development/Acquisition -$                                   

6132 Site Appraisal -$                                   

6134 Escrow Costs -$                                   

6135 Site Support Costs ** 16,000.00$                        -$                                   

6136 Site Other Costs 4,250.00$                          -$                                   

6150 Inspection 1,500.00$                          -$                                   

6170 Construction, Site Improvement 37,500.00$                        -$                                   

6171 Land/ Other Improvement Costs -$                                   

6210 Architect & Engineer -$                                   

6212 DSA Fees -$                                   

6214 Plan Check -$                                   

6216 Preliminary Tests -$                                   

6218 Other (ads, printing,  legal fees) -$                                   

6220 Tests During Construction -$                                   

6230 Construction, Buildings -$                                   

6231 Utilities -$                                   

6239 Other Construction -$                                   

6240 Inspection 60,000.00$                        -$                                   

6241 LCP -$                                   

6490 Furniture & Equipment -$                                   

Total Budget/Expense - Measure M 125,000.00$                      -$                                   -$                                   1,395.00$                          3,405.12$                          4,800.12$                          -$                                   
4,800.12$                                                                      

Total Expense All Years - Measure M 4,800.12$                          

 

Contingency available upon need. Hard Construction Cost (Bid Amount)  

* Includes 2xxx & 3xxx object codes Construction Contingency 10% -$                                    

** Includes tests performed during Site Improvement construction Contruction Cost Total -$                                   

SF or EA

SOFT COSTS
Design 8-10% 10% -$                                    

Program Mgmt. & Construction Mgmt. 6% -$                                    

DSA Inspector 1.50% -$                                    

Testing & Inspections 0.650% -$                                    

DSA & CDE Costs 1.50% -$                                    

Misc. Consultants

Furniture & Equipment $10/SF

Total Soft Costs -$                                   

Total Budgeted Project Costs -$                         

Object 
Code

Bid Day Budget

2018-19 ACTIVE Measure M Projects
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1. 

 
 

INDEPENDENT AUDITOR’S REPORT 
 
 
 
Board of Education 
Elk Grove Unified School District 
Elk Grove, California 
 
 
Report on the Financial Statements 
 
We have audited the accompanying financial statements of Elk Grove Unified School District (the "District") 
Measure M General Obligation Bonds (the "Bonds") activity included in the Building Fund of the District, as 
of and for the year ended June 30, 2018, and the related notes to the financial statements, as listed in the 
table of contents.   
 
Management’s Responsibility for the Financial Statements 
 
Management is responsible for the preparation and fair presentation of these financial statements in 
accordance with accounting principles generally accepted in the United States of America; this includes the 
design, implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of financial statements that are free from material misstatement, whether due to fraud or error. 
 
Auditor’s Responsibility 
 
Our responsibility is to express an opinion on these financial statements based on our audit.  We conducted 
our audit in accordance with auditing standards generally accepted in the United States of America and the 
standards applicable to financial audits contained in Government Auditing Standards, issued by the 
Comptroller General of the United States of America.  Those standards require that we plan and perform 
the audit to obtain reasonable assurance about whether the financial statements are free of material 
misstatement.   
 
An audit includes examining, on a test basis, evidence supporting the amounts and disclosures in the 
financial statements.  The procedures selected depend on the auditor’s judgment, including the assessment 
of risk of material misstatement of the financial statements, whether due to fraud or error.  In making those 
risk assessments, the auditor considers internal control relevant to the entity’s preparation and fair 
presentation of the financial statements in order to design the audit procedures that are appropriate in the 
circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity’s internal 
control.  Accordingly, we express no such opinion.  An audit also includes evaluating the appropriateness 
of accounting principles used and the reasonableness of significant accounting estimates made by 
management, as well as evaluating the overall presentation of the financial statements.   
 
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our 
audit opinion. 



 

 
 

 
2. 

Opinion 
 
In our opinion, the financial statements referred to above present fairly, in all material respects, the financial 
position of the Elk Grove Unified School District (the “District’s”) Measure M General Obligation Bonds 
activity as of June 30, 2018, and the changes in financial position thereof for the year then ended, in 
accordance with accounting principles generally accepted in the United States of America. 
 
Emphasis of Matter 
 
As discussed in Note 1, the financial statements present the financial activity and balances of the Measure 
M General Obligation Bonds activity only, and do not purport to, and do not, present fairly the financial 
position of Elk Grove Unified School District, as of June 30, 2018 or the changes in its financial position for 
the year then ended in accordance with accounting principles generally accepted in the United States of 
America.  Our opinion is not modified with respect to this matter. 
 
Other Reporting Required by Government Auditing Standards 
 
In accordance with Government Auditing Standards, we have also issued our report dated November 27, 
2018 on our consideration of the District’s internal control over financial reporting and on our tests of its 
compliance with certain provisions of laws, regulations, contracts, and grant agreements and other matters 
for Measure M General Obligation Bonds activity. The purpose of that report is to describe the scope of our 
testing of internal control over financial reporting and compliance and the results of that testing, and not to 
provide an opinion on internal control over financial reporting or on compliance for Measure M General 
Obligation Bonds activity. That report is an integral part of an audit performed in accordance with 
Government Auditing Standards in considering the District’s internal control financial reporting and 
compliance for the Measure M General Obligation Bonds activity. 
 
 
 
 
  
 Crowe LLP 
Sacramento, California 
November 27, 2018 
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3. 

BALANCE SHEET 
June 30, 2018 

 
 
 
ASSETS 
 
Cash in County Treasury (Note 2)  $ 40,548,648 
Receivables   461,809 
 
  Total assets $ 41,010,457 
 
LIABILITIES AND FUND BALANCE 
 
Liabilities: 
   Accounts payable  $ 7,676,684 
 Due to other funds  138,964 
 
  Total liabilities  7,815,648 
 
Fund balance – restricted (Note 4)   33,194,809 
 
  Total liabilities and fund balance $ 41,010,457 
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4. 

STATEMENT OF REVENUES, EXPENDITURES AND 
CHANGE IN FUND BALANCE 

For the Year Ended June 30, 2018 
 
 
 
Revenues: 
  
 Other local revenue  $ 965,378 
 
Expenditures: 
 
 Classified salaries  2,337 
 Employee benefits  379 
 Contract services and operating expenditures    2,358 
 Capital outlay    47,825,221 
  
   Total expenditures   47,830,295 
    
   Change in fund balance   (46,864,917) 
 
Fund balance, July 1, 2017  80,059,726 
 
Fund balance, June 30, 2018 $ 33,194,809 
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5. 

NOTE 1 – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES 
 
The accounting policies of Elk Grove Unified School District (the "District") conform to accounting principles 
generally accepted in the United States of America as applicable to governments and to general practices 
within California school districts.  The District accounts for its financial transactions in accordance with 
policies and procedures of the Department of Education’s California School Accounting Manual.  The 
activities of the Measure M Bonds are recorded along with other activities in the District's Building Fund.  
The accounting policies of the District conform to accounting principles generally accepted in the United 
States of America as prescribed by the Governmental Accounting Standards Board (GASB).  The following 
is a summary of the more significant accounting policies: 
 
Financial Reporting Entity:  The financial statements include the activity and balances of the Measure M 
General Obligation Bonds, only.  The activities of the Measure M General Obligation Bonds are recorded 
along with other activities in the District's Building Fund. These financial statements are not intended to 
present the financial position and results of operations of Elk Grove Unified School District as a whole. 
 
Basis of Accounting:  Basis of accounting refers to when revenues and expenditures or expenses are 
recognized in the accounts and reported in the financial statements.  Basis of accounting relates to the 
timing of measurement made, regardless of the measurement focus applied. 
 
The basic financial statements are presented on the modified accrual basis of accounting.  Under the 
modified accrual basis of accounting, revenues are recorded when susceptible to accrual; i.e., both 
measurable and available.  "Available" means collectible within the current period or within 60 days after 
year end.  Expenditures are generally recognized under the modified accrual basis of accounting when the 
related liability is incurred.  The exception to this general rule is that principal and interest on general 
obligation long-term liabilities, if any, is recognized when due. 
 
Budgets and Budgetary Accounting:  By state law, the Board of Education must adopt a final budget by 
July 1.  A public hearing is conducted to receive comments prior to adoption.  The Board of Education 
complied with these requirements. 
 
Receivables: Receivables are made of interest receivable. The District has determined that no allowance 
for doubtful accounts was needed as of June 30, 2018. 
 
Interfund Activity: Transactions between funds of the District are recorded as interfund transfers. The unpaid 
balances at year end, as a result of such transactions, are shown as due to and due from other funds. 
 
Accounting Estimates:  The preparation of financial statements in conformity with accounting principles 
generally accepted in the United States of America requires management to make estimates and 
assumptions.  These estimates and assumptions affect the reported amounts of assets and liabilities and 
disclosure of contingent assets and liabilities at the date of the financial statements and the reported 
amounts of revenues and expenditures during the reporting period.  Accordingly, actual results may differ 
from those estimates. 
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6. 

NOTE 2 – CASH 
 
Cash in County Treasury:  In accordance with Education Code Section 41001, the District maintains 
substantially all of its cash in the interest bearing Sacramento County Treasury pooled investment fund.  
The District is considered to be an involuntary participant in an external investment pool.  The fair value of 
the District's investment in the pool is reported in the financial statements at amounts based upon the 
District's pro-rata share of the fair value provided by the County Treasurer for the entire portfolio (in relation 
to the amortized cost of that portfolio). The balance available for withdrawal is based on the accounting 
records maintained by the County Treasurer, which is recorded on the amortized cost basis. 
 
Interest Rate Risk:  The District does not have a formal investment policy that limits cash and investment 
maturities as a means of managing its exposure to fair value losses arising from increasing interest rates.  
At June 30, 2018, the District had no significant interest rate risk related to cash and investments held. 
 
Credit Risk:  The District has adopted the County Treasurer's formal investment policy that limits its 
investment choices other than the limitations of state law. 
 
Concentration of Credit Risk:  The District does not place limits on the amount it may invest in any one 
issuer.  At June 30, 2018 the District had no concentration of credit risk. 
 
 
NOTE 3 – INTERFUND TRANSACTIONS 
 
Interfund Activity: Transactions between funds of the District are recorded as interfund transfers. The unpaid 
balances at year end, as a result of such transactions, are shown as due to and due from other funds. 
 
Interfund Payable: Interfund payable balance of $138,964 at June 30, 2018 was due to other funds of the 
District. 
 
 
NOTE 4 – FUND BALANCE CLASSIFICATION 
 
Governmental Accounting Standards Board Codification Sections 1300 and 1800, Fund Balance Reporting 
and Governmental Fund Type Definitions (GASB Cod. Sec. 1300 and 1800) implements a five-tier fund 
balance classification hierarchy that depicts the extent to which a government is bound by spending 
constraints imposed on the use of its resources.  The five classifications are nonspendable, restricted, 
committed, assigned and unassigned.  The fund balance of the Measure M General Obligation Bonds is 
restricted, as described below. 
 
The restricted fund balance classification reflects amounts subject to externally imposed and legally 
enforceable constraints.  Such constraints may be imposed by creditors, grantors, contributors, or laws or 
regulations of other governments, or may be imposed by law through constitutional provisions or enabling 
legislation. 
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7. 

NOTE 5 – PURPOSE OF BOND ISSUANCE 
 
Bond Authorization:  By approval of this proposition by at least 55% of the registered voters voting on the 
proposition, the Elk Grove Unified School District shall be authorized to issue and sell bonds of up to 
$476,000,000 in aggregate principal amount. 
 
Purpose of Bonds:  The proceeds of the Bonds may be used: 
 

"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 
 

As required by the California Constitution, the proceeds from the sale of bonds will be used only for the 
construction, reconstruction, rehabilitation or replacement of school facilities, including the furnishing and 
equipping of school facilities and not for any other purpose, including teacher and administrator salaries 
and other school operating expenses. 
 
 
NOTE 6 – GENERAL OBLIGATION BOND ISSUANCES 
 
The bonds are general obligations of the District, and Sacramento County is obligated to levy ad valorem 
taxes for the payment of and interest on, the principal of the bonds.  The Bond Interest and Redemption 
Fund is maintained by the County Treasurer and is used to account for both the accumulation of resources 
from ad valorem tax levies and the payment of interest and redemption of principal of the bonds issued by 
the District. 
 
Measure M:  On May 12, 2017, the District issued General Obligation Bonds, Election of 2016, Series 2017, 
in the amount of $82,100,000.  Repayment of the bonds is made from the ad valorem taxes to be levied 
annually upon all property subject to taxation by the District.  The Bonds bear interest at rates ranging from 
3.0% to 5.0% and are scheduled to mature through August 1, 2046. 
 
 
 



Crowe LLP 
Independent Member Crowe Global  

 

 
(Continued) 

 
8. 

 
INDEPENDENT AUDITOR’S REPORT ON INTERNAL CONTROL OVER  

FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS BASED  
ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN  
ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS 

 
 
 
Board of Education 
Elk Grove Unified School District 
Elk Grove, California 
 
 
We have audited, in accordance with auditing standards generally accepted in the United States of America 
and the standards applicable to financial audits contained in Government Auditing Standards, issued by 
the Comptroller General of the United States the financial statements of Elk Grove Unified School District 
(the "District") Measure M General Obligation Bonds (the "Bonds") activity included in the Building Fund of 
the District, as of and for the year ended June 30, 2018,  and related notes to the financial statements and 
have issued our report thereon dated November 27, 2018. 
 
Internal Control Over Financial Reporting 
 
In planning and performing our audit of the financial statements, we considered Elk Grove Unified School 
District’s internal control over Measure M General Obligation Bond activity financial reporting (internal 
control) to determine the audit procedures that are appropriate in the circumstances for the purpose of 
expressing our opinion on the financial statements, but not for the purpose of expressing an opinion on the 
effectiveness of Elk Grove Unified School District’s internal control.  Accordingly, we do not express an 
opinion of the effectiveness of Elk Grove Unified School District’s internal control. 
 
A deficiency in internal control exists when the design or operation of a control does not allow management 
or employees, in the normal course of performing their assigned functions, to prevent, or detect and correct 
misstatements on a timely basis.  A material weakness is a deficiency, or combination of deficiencies, in 
internal control, such that there is a reasonable possibility that a material misstatement of the entity’s 
financial statements will not be prevented, or detected and corrected on a timely basis.  A significant 
deficiency is a deficiency, or a combination of deficiencies, in internal control that is less severe than a 
material weakness, yet important enough to merit attention by those charged with governance. 
 
Our consideration of internal control over financial reporting was for the limited purpose described in the 
first paragraph of this section and was not designed to identify all deficiencies in internal control over that 
might be material weaknesses or significant deficiencies.  Given these limitations, during our audit we did 
not identify any deficiencies in internal control over that we consider to be material weaknesses.  However, 
material weaknesses may exist that have not been identified. 
 



 

 
 
 

9. 

Compliance and Other Matters 
 
As part of obtaining reasonable assurance about whether the Elk Grove Unified School District Measure M 
General Obligation Bond activity included in the Building Fund of the District’s financial statements is free 
of material misstatement, we performed tests of the District's compliance with certain provisions of laws, 
regulations, contracts and grant agreements, noncompliance with which could have a direct and material 
effect on the determination of financial statement amounts.  However, providing an opinion on compliance 
with those provisions was not an objective of our audit and, accordingly, we do not express such an opinion.  
The results of our tests disclosed no instances of noncompliance or other matters that are required to be 
reported under Government Auditing Standards. 
 
Purpose of this Report 
 
This purpose of this report is intended solely to describe the scope of our testing of internal control over 
financial reporting and compliance and the results of that testing, not to provide an opinion on the 
effectiveness of the entity’s internal control or on compliance.  This report is an integral part of an audit 
performed in accordance with Governmental Auditing Standards in considering the entity’s internal control 
and compliance.  Accordingly, this communication is not suitable for any other purpose. 
 
 
 
  
  
 Crowe LLP 
 
Sacramento, California 
November 27, 2018 
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10. 

No matters noted. 
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INDEPENDENT AUDITOR’S REPORT 
 
 
 
Board of Education  
Elk Grove Unified School District 
Elk Grove, California 
 
 
We have conducted a performance audit of the Elk Grove Unified School District (the "District") Measure M 
General Obligation Bond funds for the year ended June 30, 2018. 
 
We conducted our performance audit in accordance with Government Auditing Standards issued by the 
Comptroller General of the United States.  Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for our conclusion based on our audit 
objectives.  We believe the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 
 
Our audit was limited to the objectives listed on page 3 of this report which includes determining the 
compliance with the performance requirements for the Proposition 39 Measure M General Obligation Bonds 
under the applicable provisions of Section 1(b)(3)(C) of Article XIIIA of the California Constitution and 
Proposition 39 as they apply to the bonds and the net proceeds thereof. Management is responsible for Elk 
Grove Unified School District's compliance with those requirements. 
 
Solely to assist us in planning and performing our performance audit, we obtained an understanding of the 
internal controls of Elk Grove Unified School District to determine the audit procedures that are appropriate 
for the purpose of providing a conclusion on the District’s compliance with the requirements of 
Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California Constitution, but not for 
the purpose of expressing an opinion on the effectiveness of internal control.  Accordingly, we do not 
express any assurance on the internal control. 
 
The results of our procedures indicated that, in all significant respects, Elk Grove Unified School District 
expended Measure M General Obligation Bond funds for the year ended June 30, 2018 only for the specific 
projects developed by the District's Governing Board and approved by the voters, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California 
Constitution. 
 
 
 
 
  
 Crowe LLP 
 
Sacramento, California 
November 27, 2018
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2. 

LEGISLATIVE HISTORY 
 
On November 7, 2000, California voters approved Proposition 39, the Smaller Classes, Safer Schools and 
Financial Accountability Act.  Proposition 39 amended portions of the California Constitution to provide for 
the issuance of general obligation bonds by school districts, "for the construction, reconstruction, 
rehabilitation or replacement of school facilities, including the furnishing and equipping of school facilities, 
or the acquisition or lease of real property for school facilities", upon approval by 55% of the electorate. 
 
Education Code Section 15278 provides additional accountability measures: 
 
1. A requirement that the school district establish and appoint members to an independent citizens' 

oversight committee. 
2. A requirement that the school district expend bond funds only for the purposes described in Section 

1(b)(3) of Article XIII A of the California Constitution, and ensuring that no funds are used for any teacher 
or administrative salaries or other school operating expenses. 

3. A requirement to conduct an annual independent performance audit required by Section 1(b)(3)C of 
Article XIII A of the California Constitution. 

4. A requirement to conduct an annual independent financial audit required by Section 1(b)(3)D of Article 
XIII A of the California Constitution. 

 
 
ELK GROVE UNIFIED SCHOOL DISTRICT MEASURE M GENERAL OBLIGATION BONDS 
 
On November 8, 2016, the electorate of Elk Grove Unified School District approved the $476,000,000 
Measure M General Obligation Bonds, with greater than 55% of the votes in favor.  The summarized text 
of the ballot language was as follows: 
 

"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 

 
All bond expenditures are subject to review by a Citizens' Oversight Committee which reports to the public, 
as provided in Education Code Section 15278 et seq. 
 
The financial activity related to the Measure M General Obligation Bonds is recorded in the Building Fund 
in the District's audited financial statements. 
 
On May 12, 2017, the District issued General Obligation Bonds, Election of 2016, Series 2017, in the 
amount of $82,100,000.  Repayment of the bonds is made from the ad valorem taxes to be levied annually 
upon all property subject to taxation by the District.  The Bonds bear interest at rates ranging from 3.0% to 
5.0% and are scheduled to mature through August 1, 2046. 
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3. 

OBJECTIVES 
 
The objective of our performance audit was to determine that the District expended Measure M General 
Obligation Bond funds for the year ended June 30, 2018 only for the purposes approved by the voters and 
only on the specific projects developed by the District's Board of Education, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)C of Article XIII A of the California 
Constitution. 
 
 
SCOPE 
 
The District provided to us a list of all Measure M General Obligation Bond project expenditures for the year 
ended June 30, 2018 (the "List").  A total of $47,830,295 in expenditures from July 1, 2017 through June 
30, 2018 were identified. 
 
 
METHODOLOGY 
 
We performed the following procedures to the List of Measure M General Obligation Bond project 
expenditures for the year ended June 30, 2018: 
 
 Verified the mathematical accuracy of the List. 
 Reconciled the list to total bond expenditures as reported by the District in the District's audited financial 

statements for the year ended June 30, 2018, presented as the Building Fund. 
 Selected a sample of 33 expenditures totaling $8,158,016. The sample was selected to provide a 

representation across specific construction projects, vendors and expenditure amounts.  The sample 
represented 17% of the total expenditures value. Verified that the funds were generally expended for 
the construction, renovation, furnishing, and equipping of school facilities constituting authorized bond 
projects. 

 
 
CONCLUSION 
 
The results of our procedures indicated that, in all significant respects, Elk Grove Unified School District 
expended Measure M General Obligation Bond funds for the year ended June 30, 2018 only for the specific 
projects developed by the District’s Board of Education and approved by the voters, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California 
Constitution. 
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