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October 25, 2022 

To: The Board of Education and Citizens of Elk Grove Unified School District 

The Measure M Citizens’ Oversight Committee respectfully submits its combined 
annual reports for the 2019-20, 2020-21, and 2021-22 fiscal years. This report is to fulfill 
the committee’s responsibility to the public to ensure financial transparency with Elk 
Grove Unified School District’s building projects.  

The Citizens’ Oversight Committee was first established in April 2017 after district 
voters approved Measure M, a $476 million general obligation bond to fund 
improvements to school facilities. The committee is tasked with reviewing all Measure 
M projects and financial information to ensure that bond proceeds are expended for the 
purposes they were intended.  
 
Over this reporting period approximately $36 million in FY2019-20, $55 million in 
FY2020-21, and $67 million in FY 2021-22 of Measure M funds were spent (Exhibit 1). 

The committee also submits the findings of the annual Measure M performance and 
financial audits for FY 2018-19, 2019-20, and 2020-21 conducted by Crowe Horwath, 
LLC. (Exhibit 2). The performance and financial audit for FY 2021-22 is in progress and 
will be reported with the 2022-23 annual report. Elk Grove Unified School District 
operated in full compliance with its responsibilities as described in Article XIIIA, 
Section 1(b)(3) of the California State Constitution. The audits reported no instances of 
noncompliance with the terms of Proposition 39 or the terms of the Measure M bond, as 
approved by voters.  
 
Ensuring that Elk Grove Unified School District facilities are safe, well-equipped, and 
prepared for the demands of 21st-century learning is an interdependent effort—one that 
has both taxpayer and voter support. The committee extends its gratitude to the 
community for partnering with the district on Measure M. 

Respectfully, 

 

John Shook 
President, Measure M Citizens’ Oversight Committee 
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Committee Activities 
 

In accordance with Education Code Section 15278(b), the Measure M Citizens’ Oversight 
Committee (COC) informs the public on the expenditure of Measure M bond revenues and 
monitors compliance with funding guidelines. The committee meets quarterly or as needed to 
review projects and costs (Exhibit 1). Each fall, the committee reviews an annual, independent 
financial and performance audit of Measure M expenditures (Exhibit 2). During this reporting 
period, committee members provided continuing oversight of several comprehensive, multi-year 
modernization projects along with numerous classroom upgrade projects and multi-campus 
initiatives such as shade structure installations and security system upgrades.  
 
To learn more about Measure M and the Facilities Master Plan, visit:  measurem.egusd.net 
 

 
 

 
Measure M Background 

 

EGUSD is a growing, yet aging district, with many schools more than 40 years old. Several 
schools are in need of repairs and upgrades that far exceed what the district’s annual 
maintenance budget can achieve. To address this problem, more than 70% of voters living 
within EGUSD boundaries voted in support of passing the Measure M bond in November 2016.  
 
Measure M will provide EGUSD students and the community with $476 million over 10 years to 
make critical improvements to existing school buildings and grounds. Aligned with the needs 
identified in the district’s Facilities Master Plan, these improvements will help ensure healthy 
and safe school environments geared toward 21st-century learning. 
 
To maximize the reach of Measure M, EGUSD also seeks to leverage additional funding 
sources to complete construction projects. These sources include developer fees, statewide 
bond funds (such as CA Proposition 51 which funds new construction, modernization, and 
career and technical education (CTE) projects), and Proposition 39 funds. 
 
Three Measure M bond sales have occurred to date: 
 

Date   Bond Sale Par Amount 
May 2017   $  82,100,000  
February 2019   $121,000,000 
April 2021   $140,500,000 

 
 
 
 
 
 

http://blogs.egusd.net/measurem/
http://www.egusd.net/wp-content/uploads/2016/09/EGUSD_FMP.pdf
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Project Sites 
measurem.egusd.net 

 
Completed Projects 

 
Maeola Beitzel Elementary School – Roofing 
Campus-wide re-roofing with a new single-ply roofing system. 
 

Raymond Case Elementary 
School – Construction, Roofing 
In addition to the installation of a 
shade structure, a new single-ply 
roofing system on the multi-
purpose room, library, 
administration, and kindergarten 
buildings was completed. 
 
 
 
 
 
 
 
 

Elliott Ranch Elementary School – Construction, Roofing    
In addition to the installation of an outdoor shade structure, new roofing was installed on the 
administration building. 
 
Ellen Feickert Elementary School – Construction, Roofing, Classroom Upgrades   
In addition to the installation of a shade structure, new single-ply roofing was installed on the 
multi-purpose room. Classroom upgrades throughout the campus included new carpet, resilient 
flooring, deep cleaning or painting of vinyl wall surfaces, and application of an accent band of 
acoustical panels in each classroom. Further improvements included exterior painting and repair 
and painting of interior walls, doors, and frames; replacement of damaged hardware and 
window coverings.  Classroom lighting was replaced with energy-efficient LED fixtures. 
 
Foulks Ranch Elementary School – HVAC, Alarm System 
Prop 39 provided some funding for the replacement of HVAC units at Foulks Ranch Elementary 
School and due to the age of the campus roofing was replaced with new cool roofing before the 
installation of new HVAC units. In addition, the campus-wide fire alarm system and interior and 
exterior light fixtures were replaced with LED fixtures throughout the campus.   

 New roofing at Case Elementary School  

http://blogs.egusd.net/measurem/
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Franklin Elementary School –  
New School Construction  
The new, eight-building campus 
opened in the summer of 2020 and 
is located at the intersection of 
Gilliam Way and Dorcey Drive in 
the southeastern portion of Elk 
Grove’s East Franklin 
neighborhood. The new school 
features classrooms that facilitate 
more collaborative teaching 
practices, several outdoor learning 
spaces, and increased natural 
lighting. This project was funded 
by a combination of developer 
fees, Mello-Roos taxes, statewide 
school construction bonds, and 
Measure M funds. 
 
 
Isabelle Jackson Elementary School – Classroom Upgrades 
Classroom upgrades throughout the campus included new carpet, resilient flooring, deep 
cleaning or painting of vinyl wall surfaces and application of an accent band of acoustical panels 
in each classroom. Further improvements included exterior painting and repair and painting of 
interior walls, doors and frames; replacement of damaged hardware and window coverings.  
Classroom lighting was replaced with energy-efficient LED fixtures. 
 
Samuel Kennedy Elementary School – Roofing, Classroom Upgrades 
New single-ply roofing was installed at the multipurpose building. In addition, classroom 
upgrades throughout the campus included new carpet, resilient flooring, deep cleaning or 
painting of vinyl wall surfaces and application of an accent band of acoustical panels in each 
classroom. Further improvements included exterior painting and repair and painting of interior 
walls, doors and frames; replacement of damaged hardware and window coverings.  Classroom 
lighting was replaced with energy-efficient LED fixtures. 
 
Anna Kirchgater Elementary School – Construction, Roofing 
In addition to the installation of a shade structure new, single-ply roofing was installed on 
classrooms 6 through 15, the multi-purpose room, the library, and the administration building. 

Franklin Elementary School. 
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Herman Leimbach Elementary 
School – Construction, HVAC 
In addition to the installation of a 
shade structure, Prop 39 
provided some funding for the 
replacement of HVAC units on 
Buildings A, B, D, and G and an 
upgrade of exterior lighting  
 
 
 
 
 
 
 
 
 

 
Charles Mack Elementary School – Classroom Upgrades 
Classroom upgrades throughout the campus included new carpet, resilient flooring, deep 
cleaning or painting of vinyl wall surfaces and application of an accent band of acoustical panels 
in each classroom. Further improvements included exterior painting and repair and painting of 
interior walls, doors and frames; replacement of damaged hardware and window coverings.  
Classroom lighting was replaced with energy-efficient LED fixtures. 
 
Florence Markofer Elementary School – Roofing, Classroom Upgrades 
New single-ply roofing was installed at the multipurpose building.  In addition, classroom 
upgrades throughout the campus included new carpet, resilient flooring, deep cleaning or 
painting of vinyl wall surfaces and application of an accent band of acoustical panels in each 
classroom. Further improvements included exterior painting and repair and painting of interior 
walls, doors and frames; replacement of damaged hardware and window coverings.  Classroom 
lighting was replaced with energy-efficient LED fixtures. 
  
James McKee Elementary School – Roofing, Classroom Upgrades 
New single-ply roofing was installed at the multipurpose building.  In addition, classroom 
upgrades throughout the campus included new carpet, resilient flooring, deep cleaning or 
painting of vinyl wall surfaces and application of an accent band of acoustical panels in each 
classroom. Further improvements included exterior painting and repair and painting of interior 
walls, doors and frames; replacement of damaged hardware and window coverings.  Classroom 
lighting was replaced with energy-efficient LED fixtures. 
  
Barbara C. Morse Elementary School – Construction, Roofing 
In addition to the installation of a shade structure, the entire campus was re-roofed with single-
ply roofing. 
 
 
 
 
 

New HVAC units at Leimbach Elementary School. 
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Pleasant Grove Elementary 
School – Comprehensive 
Modernization 
Modernization of the Pleasant 
Grove Elementary Campus 
included the demolition of 
numerous portable buildings, the 
administration/kindergarten 
building, and much of the site’s 
concrete and paving. Construction 
included a new 7,400 square foot 
administration and kindergarten 
building, two new 8,600 square foot 
classroom buildings, a shade 
shelter, and a new fire water tank 
and pump house.  New paving and 
playground areas included a new 
kindergarten playground, playfield, 
track,  front parking lot separated 
from the drop-off lane, walks, and play court.  Other improvements included storm drain upgrades, a 
fire alarm, a public address system, and clock and bell systems.  
 
Prairie Elementary School – Construction, Roofing, Classroom Upgrades 
In addition to the installation of an outdoor shade structure new single-ply roofing was installed 
on the multi-purpose room.  Classroom upgrades throughout the campus included new carpet, 
resilient flooring, deep cleaning or painting of vinyl wall surfaces and application of an accent 
band of acoustical panels in each classroom. Further improvements included exterior painting 
and repair and painting of interior walls, doors and frames; replacement of damaged hardware 
and window coverings.  Classroom lighting was replaced with energy-efficient LED fixtures. 
 
Stone Lake Elementary School – Construction, Roofing 
In addition to the installation of a shade structure the multipurpose and library buildings received 
new single-ply roofing.   
 
Mary Tsukamoto Elementary School – Roofing 
Single-ply roofing systems were installed on the library, administration building, kindergarten 
building, multi-purpose room, and Classrooms 1 through 16 and 28 through 31.  
 
Union House Elementary School – Comprehensive Modernization 
Campus-wide modernization including interior/exterior renovation of seven campus buildings; 
redesign of the front entrance; installation of a new shade canopy and outdoor learning areas; 
campus-wide painting and signage; upgrade of the fire alarm system; and installation of new 
audiovisual equipment in classrooms campus-wide. 
 
Irene B. West Elementary School – Roofing 
Re-roofing with a new, single-ply system on classrooms D9 and D10. 
         
 
 
 
 
 
 

New administration building at Pleasant Grove Elementary School. 
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Secondary Schools 
 
Cosumnes Oaks High School – CTE  
The COHS CTE Medical Careers/Patient Care project included the site development and 
placement of a new two-classroom modular facility and the renovation of the existing “R-House” 
facility into a patient care clinic.  The project was funded equally by a CTE grant and matching 
Measure M funds.   
 

Elk Grove High School – 
HVAC, Lighting, and 
Modernization  
Comprehensive modernization 
efforts at Elk Grove High School 
began with a Proposition 39 
project that included the removal 
and replacement of existing 
HVAC equipment at facilities not 
slated for demolition/replacement. 
In addition to HVAC 
replacements, carbon monoxide 
sensors on buildings D, E, F, G, 
and the south gym along with new 
lighting in the main and auxiliary 
gymnasiums was 
completed.    Additional work 

completed included extensive utility upgrades (primarily electrical) and grading work for a new 
two-story, thirty-classroom building.  The first new building to be added to the campus as part of 
the modernization included the new culinary facility that was funded in equal parts by Career 
Technical grant funds and Measure M.  The new facility opened to students in August 2022.   
 
Florin High School – CTE  
Florin High School received three Career Technical Education Grants so Measure M funding 
provided the match for each of the projects. The three projects included site development for the 
Agriculture facility, a new two-classroom facility, animal facility (barn), and open-air growing 
spaces; the Engineering Facility, a 4,800 square foot addition to the existing program; and a 
new 6,300 square foot Culinary facility that includes two new kitchen studios, a demonstration 
classroom, offices and related spaces to support the program.    
 
Franklin High School – Alarm System  
Installation of a new, campus-wide fire alarm system. 
 
Samuel Jackman Middle School – Lighting, Security System, Classroom Upgrades  
Upgrade of existing lighting in the main and auxiliary gymnasiums with energy-efficient fixtures 
and replacement of interior lighting campus-wide. Samuel Jackman was one of six pilot sites 
that received new security cameras.  Classroom upgrades throughout the campus included new 
carpet, resilient flooring, deep cleaning or painting of vinyl wall surfaces and application of an 
accent band of acoustical panels in each classroom. Further improvements included exterior 
painting and repair and painting of interior walls, doors and frames; replacement of damaged 

New Culinary Arts building at Elk Grove High School. 
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hardware, and window coverings.  Classroom lighting was replaced with energy-efficient LED 
fixtures. 
 
Toby Johnson Middle School – HVAC, Alarm System 
Prop 39 improvements implemented for the Toby Johnson Middle School included the 
replacement of HVAC units and installation of carbon monoxide (CO) detectors throughout the 
campus and an upgrade of interior lighting. Accordingly, HVAC units on all eleven (11) campus 
buildings and lighting in classrooms was replaced. In addition, a new campus-wide fire alarm 
system was installed. 
 
Joseph Kerr Middle School – HVAC, Comprehensive Modernization 
Campus-wide removal and replacement of existing roofing and HVAC equipment with 
associated plumbing and electrical work at buildings not slated for demolition/replacement was 
completed.  Modernization of the Kerr Middle School campus included extensive underground 
infrastructure including fire, domestic, and irrigation water and storm drain lines as well as 
electrical service improvements. Improvements to the bus drop-off, parking, and student drop-
off areas at the front of the campus were made along with ADA improvements between existing 
classroom facilities. The exterior of existing buildings was repaired and painted as needed to 
match the new science classroom and gym buildings.  The library was improved with new 
lighting and furnishings along with  
Classroom upgrades that included new carpet, resilient flooring, deep cleaning or painting of 
vinyl wall surfaces and application of an accent band of acoustical panels in each classroom. 
Further improvements included painting and repair of interior walls, doors and frames; 
replacement of damaged hardware, and window coverings.  Classroom lighting was replaced 
with energy-efficient LED fixtures. 
 

Laguna Creek High School – 
Modernization  
Planning for the Laguna Creek High 
School modernization project was 
completed by TPH Architects.  The 
project will include classroom 
improvements, ADA improvements, and 
general repairs including the parking lot 
and paving replacements.  The plans are 
currently at DSA undergoing review so 
the project can be put out to bid in 
Spring, 2023.   
 
 

Monterey Trail High School – Roofing  
Re-roofing with a new, single-ply system on classrooms 9 through 13.  
 
Pleasant Grove High School – Lighting 
New LED light fixtures were installed at both gymnasiums at Pleasant Grove High School. In 
addition to the new lights, automatic lighting controls were installed to control the functions of 
the new gymnasium/multi-purpose building lighting.  
 
 

LCHS Green Energy Technology Academy (GETA). 
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John Reith Middle School – Alarm System 
Installation of a new, campus-wide fire alarm system. 
 
James Rutter Middle School – 
Construction, Classroom 
Upgrades 
Construction of new science 
center building. Classroom 
upgrades throughout the campus 
included new carpet, resilient 
flooring, deep cleaning or painting 
of vinyl wall surfaces and 
application of an accent band of 
acoustical panels in each 
classroom. Further improvements 
included exterior painting and 
repair and painting of interior 
walls, doors and frames; 
replacement of damaged hardware, and window coverings.  Classroom lighting was replaced 
with energy-efficient LED fixtures. 
 
Sheldon High School – HVAC, Modernization 
New LED light fixtures were installed at both gymnasiums, the multi-purpose building, and the 
exterior of buildings at Sheldon High School. In addition to the new lights, automatic lighting 
controls were installed to control the functions of the new gymnasium/multi-purpose building 
lighting as well as the exterior lighting. Prop 39 funds were used to replace all HVAC units 
except four (4) and in conjunction with the HVAC replacements, existing roofing was replaced 
with new cool roofing before installation of the new HVAC units.  Planning for the modernization 
of Sheldon High School was completed by TPH Architects.  The project will include classroom 
and program improvements, ADA improvements, and general repairs.  The plans are currently 
at DSA undergoing review so the project can be put out to bid in Spring, 2023.   
 
Valley High School – HVAC, CTE, Site Improvements (ADA) 
New LED light fixtures were installed at both gymnasiums and the multi-purpose building at 
Valley High School along with automatic lighting controls for the new gymnasium/multi-purpose 
building lighting. Additional work included new cool roofing, exterior lighting, and lighting 
controls along with the replacement of existing roofing and HVAC equipment on building D.   
 
Alternative Schools 
 
Calvine High School – Roofing 
Installation of new shingle and single-ply roofing on classrooms 1 through 9, 11, and the multi-
purpose room. 
 
 
 
 
 

New science center building at Rutter Middle School. 
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Shade Shelters 
 
The District-wide shade shelter project which includes the installation of an outdoor shade 
structure along with any necessary accessibility improvements and concrete pads is ongoing.  
During the reporting period installation of a shade shelter at the following school sites was 
completed: 
 

Security Cameras 
 
The District-wide shade shelter project includes the installation of security cameras at all schools 
within the district. During the reporting period security cameras systems were installed at the 
following twenty-five sites: 
 
Cosumnes Oaks High School 
Elizabeth Pinkerton Middle School   
Samuel Jackman Middle School 
Student Support Center (Gerber) 
Barbara Comstock Morse Elementary School  
Florin High School  
Ellen Feickert Elementary School   
Florin Elementary School   
Samuel Kennedy Elementary School   
Anna Kirchgater Elementary School   
Herman Leimbach Elementary School 
Charles E. Mack Elementary School 
Florence Markover Elementary School 

Robert J. McGarvey Elementary School   
James A. McKee Elementary School   
Prairie Elementary School 
David Reese Elementary School 
Sierra Enterprise Elementary School 
Mary Tsukamoto Elementary School  
Sunrise Elementary School 
James Rutter School 
Valley High School 
Jessie Baker Elementary School 
William Daylor Continuation School 
Las Flores High School 
Rio Cazadero High School 

 
 
  
 
 
 
 
 
 
 
 

Arnold Adreani Elementary School  
Edna Batey Elementary School   
Arthur Butler Elementary School 
Carroll Elementary School 
Helen Carr Castello Elementary School  
Raymond Case Elementary School  
Cosumnes River Elementary School   
C.W. Dillard Elementary School   
Elitha Donner Elementary School   
John Ehrhardt Elementary School   
Elliott Ranch Elementary School 
Ellen Feickert Elementary School 
 

Robert J. Fite Elementary School 
Arlene Hein Elementary School   
Roy Herburger Elementary School   
Anna Kirchgater Elementary School 
Herman Leimbach Elementary School 
Robert J. McGarvey Elementary School 
Marion Mix Elementary School  
Barbara C. Morse Elementary School 
Prairie Elementary School 
Joseph Sims Elementary School 
Stone Lake Elementary School 
Zehnder Ranch Elementary School 
 
 

New security system camera. 
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Exhibit 1 
 

Measure M Project Expenditures by Site  
July 1, 2019 – June 30, 2020 
 July 1, 2020 – June 30, 2021 
July 1, 2021 – June 30, 2022 

 
 

• Active in 2019, Now Complete 
• Active in 2019, Ongoing 
• New Since 2019, Now Complete 
• New Since 2019, Ongoing 

 



Site/Project Name:  Beitzel ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

639,300.00        
557,597.75        

81,702.25          

Bid Amount 580,079.00        
10% 58,008.00           

638,087.00        

10% 63,808.70           
6% 38,285.22           

1.50% 9,571.31             
0.65% 4,147.57             
1.50% 9,571.31             

-                       
$10/SF -                       

125,384.11        

763,471.11        

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 9/30/2019
Balance

Bid Day Budget



Site/Project Name:  Beitzel ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 639,300.00        639,300.00        639,300.00        
State Apportionment -                      
Contributions -                      

Total Revenue 639,300.00        -                      639,300.00        -                      -                      -                      -                      639,300.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            2,518.75            2,518.75            
6220 Tests During Construction -                      
6230 Construction, Buildings 634,300.00        580,079.00        (25,000.00)         555,079.00        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 639,300.00        -                      582,597.75        (25,000.00)         -                      -                      -                      557,597.75        



Site/Project Name:  Calvine HS - 2019 Roofing
Addendum # NA    MGMT Code 8308
Update: 9/30/2019

315,500.00        
269,450.30        

46,049.70          

Bid Amount 272,114.00        
10% 27,211.00           

299,325.00        

10% 29,932.50           
6% 17,959.50           

1.50% 4,489.88             
0.65% 1,945.61             
1.50% 4,489.88             

-                       
$10/SF -                       

58,817.37           

358,142.37        

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 9/30/2019
Balance

Bid Day Budget



Site/Project Name:  Calvine HS - 2019 Roofing
Addendum # NA    MGMT Code 8308
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 315,500.00         315,500.00         315,500.00         
State Apportionment -                        
Contributions -                        

Total Revenue 315,500.00         -                        315,500.00         -                        -                        -                        -                        315,500.00         

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 5,000.00              1,257.30              1,257.30              
6220 Tests During Construction 3,650.00              3,650.00              
6230 Construction, Buildings 310,500.00         266,305.10         (1,762.10)            264,543.00         
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 315,500.00         -                        271,212.40         (1,762.10)            -                        -                        -                        269,450.30         



Site/Project Name:  Case ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 12/31/2019

317,100.00        
143,719.83        
173,380.17        

Bid Amount 141,755.00        
10% 14,176.00           

155,931.00        

10% 15,593.10           
6% 9,355.86             

1.50% 2,338.97             
0.65% 1,013.55             
1.50% 2,338.97             

-                       
$10/SF -                       

30,640.45           

186,571.45        

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 12/31/2019
Balance

Bid Day Budget



Site/Project Name:  Case ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 12/31/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 317,100.00        317,100.00        317,100.00        
State Apportionment -                      
Contributions -                      

Total Revenue 317,100.00        -                      317,100.00        -                      -                      -                      -                      317,100.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            1,261.53            1,261.53            
6220 Tests During Construction -                      
6230 Construction, Buildings 312,100.00        65,200.00          77,258.30          142,458.30        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 317,100.00        -                      66,461.53          77,258.30          -                      -                      -                      143,719.83        



Site/Project Name:  Elk Grove HS - HVAC Replacement
Addendum # 2    MGMT Code 8102
Update: 3/31/20

1,448,722.00     
1,448,721.99     

0.01                    

Bid Amount 1,758,515.00     
10% 175,852.00        

1,934,367.00     

10% 193,436.70        
6% 116,062.02        

1.50% 29,015.51           
0.65% 12,573.39           
1.50% 29,015.51           

-                       
$10/SF -                       

380,103.13        

2,314,470.13     

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 3/31/20
Balance

Bid Day Budget



Site/Project Name:  Elk Grove HS - HVAC Replacement
Addendum # 2    MGMT Code 8102
Update: 3/31/20

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,448,722.00     89,750.00            1,822,863.00      (463,891.00)        1,448,722.00     
State Apportionment -                        
Contributions -                        

Total Revenue 1,448,722.00     -                        89,750.00            1,822,863.00      (463,891.00)        -                        -                        1,448,722.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs 6,570.41              6,570.41              
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 118,113.00         89,976.25            12,280.75            30,463.00            132,720.00         
6212 DSA Fees 34,500.00           400.00                 8,047.20              8,447.20              
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 5,000.00              3,666.67              3,982.33              7,649.00              
6220 Tests During Construction -                        
6230 Construction, Buildings 1,261,109.00     -                        
6231 Utilities -                        
6239 Other Construction 146,134.08         1,137,780.80      1,283,914.88     
6240 Inspection 30,000.00           3,527.50              5,893.00              9,420.50              
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 1,448,722.00     94,042.92            165,924.66         1,188,754.41      -                        -                        -                        1,448,721.99     



Site/Project Name:  Elk Grove HS - Portable Relocation
Addendum # 6    MGMT Code 8106
Update: 6/30/20

214,244.00        
55,024.28          

159,219.72        

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 6/30/20
Balance

Bid Day Budget

Project has been cancelled due to changes in the 
modernization project plans.



Site/Project Name:  Elk Grove HS - Portable Relocation
Addendum # 6    MGMT Code 8106
Update: 6/30/20

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 214,244.00         214,244.00         214,244.00         
State Apportionment -                        
Contributions -                        

Total Revenue 214,244.00         214,244.00         -                        -                        -                        -                        -                        214,244.00         

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees 75,000.00           -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement 139,244.00         -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 36,625.60            18,312.80            54,938.40           
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 85.88                    85.88                   
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 214,244.00         36,711.48            18,312.80            -                        -                        -                        -                        55,024.28           

Project has been cancelled due to changes in the modernization project plans



Site/Project Name:  Elk Grove HS - Preliminary Master Plan
Addendum # N/A    MGMT Code 8100
Update: 3/31/2020

71,962.00          
121,385.41        
(49,423.41)         

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 3/31/2020
Balance

Bid Day Budget



Site/Project Name:  Elk Grove HS - Preliminary Master Plan
Addendum # N/A    MGMT Code 8100
Update: 3/31/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 71,962.00           54,000.00            17,962.00            71,962.00           
State Apportionment -                        
Contributions -                        

Total Revenue 71,962.00           54,000.00            17,962.00            -                        -                        -                        -                        71,962.00           

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 71,962.00           25,575.00            26,760.00            22,361.25            9,102.00              83,798.25           
6212 DSA Fees 37,467.75            37,467.75           
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 119.41                 119.41                 
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 71,962.00           25,575.00            64,347.16            22,361.25            9,102.00              -                        -                        121,385.41         



Site/Project Name:  Elliott Ranch ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

37,500.00          
27,423.78          
10,076.22          

Bid Amount 26,574.00           
10% 2,657.00             

29,231.00           

10% 2,923.10             
6% 1,753.86             

1.50% 438.47                
0.65% 190.00                
1.50% 438.47                

-                       
$10/SF -                       

5,743.90             

34,974.90           

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 9/30/2019
Balance

Bid Day Budget



Site/Project Name:  Elliott Ranch ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 37,500.00          37,500.00          37,500.00          
State Apportionment -                      
Contributions -                      

Total Revenue 37,500.00          -                      37,500.00          -                      -                      -                      -                      37,500.00          

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            849.78                849.78               
6220 Tests During Construction -                      
6230 Construction, Buildings 32,500.00          26,574.00          26,574.00          
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 37,500.00          -                      27,423.78          -                      -                      -                      -                      27,423.78          



Site/Project Name:  Feickert ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

104,399.00        
117,769.29        
(13,370.29)         

Bid Amount 117,764.00        
10% 11,776.00           

129,540.00        

10% 12,954.00           
6% 7,772.40             

1.50% 1,943.10             
0.65% 842.01                
1.50% 1,943.10             

-                       
$10/SF -                       

25,454.61           

154,994.61        

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 9/30/2019
Balance

Bid Day Budget



Site/Project Name:  Feickert ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 104,399.00        103,500.00        899.00                104,399.00        
State Apportionment -                      
Contributions -                      

Total Revenue 104,399.00        -                      103,500.00        -                      899.00                -                      -                      104,399.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            821.26                821.26               
6220 Tests During Construction -                      
6230 Construction, Buildings 98,500.00          117,763.00        (1,714.00)           116,049.00        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 899.00               899.03                899.03               

Total Expenses 104,399.00        -                      118,584.26        (1,714.00)           899.03                -                      -                      117,769.29        



Site/Project Name:  Florin HS - Fire Alarm Replacement
Addendum # N/A    MGMT Code 8307
Update: 6/30/2020

1,817,890.00     
1,550,005.88     

267,884.12        

Bid Amount 1,309,600.00     
10% 130,960.00        

1,440,560.00     

10% 144,056.00        
6% 86,433.60           

1.50% 21,608.40           
0.65% 9,363.64             
1.50% 21,608.40           

-                       
$10/SF -                       

283,070.04        

1,723,630.04     

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 6/30/2020
Balance

Bid Day Budget



Site/Project Name:  Florin HS - Fire Alarm Replacement
Addendum # N/A    MGMT Code 8307
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,817,890.00     1,817,890.00      1,817,890.00     
State Apportionment -                        
Contributions -                        

Total Revenue 1,817,890.00     -                        1,817,890.00      -                        -                        -                        -                        1,817,890.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 325,190.00         129,488.65         32,756.35            162,245.00         
6212 DSA Fees 25,000.00           23,739.20            24,196.88            47,936.08           
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 10,000.00           1,979.54              294.76                 2,274.30              
6220 Tests During Construction -                        
6230 Construction, Buildings 1,432,800.00     134,000.00         1,162,140.00      1,296,140.00     
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection 24,900.00           2,697.50              22,119.50            24,817.00           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 16,593.50            16,593.50           

Total Expenses 1,817,890.00     -                        291,904.89         1,258,100.99      -                        -                        -                        1,550,005.88     



Site/Project Name:  Foulks Ranch ES - Fire Alarm & PA System
Addendum # N/A    MGMT Code 8307
Update: 3/31/20

605,300.00        
654,945.81        
(49,645.81)         

Bid Amount 519,200.00        
10% 51,920.00           

571,120.00        

10% 57,112.00           
6% 34,267.20           

1.50% 8,566.80             
0.65% 3,712.28             
1.50% 8,566.80             

-                       
$10/SF -                       

112,225.08        

683,345.08        

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 3/31/20
Balance

Bid Day Budget



Site/Project Name:  Foulks Ranch ES - Fire Alarm & PA System
Addendum # N/A    MGMT Code 8307
Update: 3/31/20

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 477,000.00        605,300.00        605,300.00        
State Apportionment -                      
Contributions -                      

Total Revenue 477,000.00        605,300.00        -                      -                      -                      -                      -                      605,300.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 60,000.00          51,600.00          5,200.00            56,800.00          
6212 DSA Fees 6,600.00            2,800.00            1,256.26            4,056.26            
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 7,500.00            286.29                2,657.26            2,943.55            
6220 Tests During Construction 4,000.00            -                      
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction 519,200.00        89,475.00          61,100.00          425,631.00        576,206.00        
6240 Inspection 8,000.00            8,964.00            5,976.00            14,940.00          
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 605,300.00        89,761.29          127,121.26        438,063.26        -                      -                      -                      654,945.81        



Site/Project Name:  Foulks Ranch ES - Prop 39
Addendum # 1    MGMT Code 8101
Update: 9/30/2019

1,394,958.00     
1,076,249.72     

318,708.28        

Bid Amount 610,000.00        
10% 61,000.00           

671,000.00        

10% 67,100.00           
6% 40,260.00           

1.50% 10,065.00           
0.65% 4,361.50             
1.50% 10,065.00           

-                       
$10/SF -                       

131,851.50        

802,851.50        

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 9/30/2019
Balance

Bid Day Budget



Site/Project Name:  Foulks Ranch ES - Prop 39
Addendum # 1    MGMT Code 8101
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 1,084,800.00    258,300.00        826,500.00        1,084,800.00    
State Apportionment -                      
Contributions 310,158.00        310,158.00        310,158.00        

Total Revenue 1,394,958.00    258,300.00        1,136,658.00     -                      -                      -                      -                      1,394,958.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee 484.20                484.20               
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 150,000.00        71,662.50          85,910.75          157,573.25        
6212 DSA Fees 95,000.00          7,176.00            107.50                7,283.50            
6214 Plan Check 13,300.00          -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 7,500.00            932.75                1,183.61            2,116.36            
6220 Tests During Construction 1,098.50            1,098.50            
6230 Construction, Buildings 1,115,158.00    570,204.00        570,204.00        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection 14,000.00          22,825.00          22,825.00          
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 1,600.00            313,064.91        314,664.91        

Total Expenses 1,394,958.00    -                      81,855.45          994,394.27        -                      -                      -                      1,076,249.72    



Site/Project Name:  Franklin HS - Fencing & Site Improvements
Addendum # 1    MGMT Code 8101
Update: 6/30/2020

2,128,986.00     
154,535.30        

1,974,450.70     

Bid Amount
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Total Soft Costs

Total Estimated Project Cost

Program Mgmt & Construction Mgmt
DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design

Project Summary
Current Budget
Expenses Through 6/30/2020
Balance

Bid Day Budget

Project terminated due to modifications in the scope of work.  
A large percentage of the scope was completed in the 

Security Fencing Project.



Site/Project Name:  Franklin HS - Fencing & Site Improvements
Addendum # 1    MGMT Code 8101
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 2,128,986.00     299,750.00         1,829,236.00      2,128,986.00     
State Apportionment -                        
Contributions -                        

Total Revenue 2,128,986.00     299,750.00         1,829,236.00      -                        -                        -                        -                        2,128,986.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer 58,022.00           -                        
6112 DSA Fees 173,250.00         -                        
6114 Plan Check 22,260.00           -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** 71,500.00           -                        
6136 Site Other Costs 4,106.00              -                        
6150 Inspection 14,300.00           -                        
6170 Construction, Site Improvement 1,568,000.00     -                        
6171 Land/ Other Improvement Costs 217,548.00         22,451.91            94,757.78            37,325.61            154,535.30         
6210 Architect & Engineer -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) -                        
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 2,128,986.00     22,451.91            94,757.78            37,325.61            -                        -                        -                        154,535.30         

Project terminated due to modifications in the scope of work.  
A large percentage of the scope was completed in the Security Fencing Project.



Site/Project Name:  Franklin HS - Security Fencing
Addendum # 2    MGMT Code 8102
Update: 6/30/2020

536,622.00        
463,821.12        

72,800.88          

Bid Amount 405,500.00        
10% 40,550.00           

446,050.00        

10% 44,605.00           
6% 26,763.00           

1.50% 6,690.75             
0.65% 2,899.33             
1.50% 6,690.75             

-                       
$10/SF -                       

87,648.83           

533,698.83        

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Franklin HS - Security Fencing
Addendum # 2    MGMT Code 8102
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 536,622.00         536,622.00         536,622.00         
State Apportionment -                        
Contributions -                        

Total Revenue 536,622.00         -                        536,622.00         -                        -                        -                        -                        536,622.00         

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer 22,222.00           -                        
6112 DSA Fees 9,000.00              3,697.32              3,697.32              
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs 1,611.00              1,611.40              1,611.40              
6150 Inspection -                        
6170 Construction, Site Improvement 495,730.00         49,260.00            400,868.00         450,128.00         
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 1,659.00              1,984.40              1,984.40              
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection 6,400.00              6,400.00              6,400.00              
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 536,622.00         -                        52,855.80            410,965.32         -                        -                        -                        463,821.12         



Site/Project Name:  Johnson MS - Prop 39
Addendum # NA    MGMT Code 8199
Update: 12/31/2019

5,164,786.00     
4,553,745.31     

611,040.69        

Bid Amount 2,843,000.00     
10% 284,300.00        

3,127,300.00     

10% 312,730.00        
6% 187,638.00        

1.50% 46,909.50           
0.65% 20,327.45           
1.50% 46,909.50           

-                       
$10/SF -                       

614,514.45        

3,741,814.45     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 12/31/2019
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Johnson MS - Prop 39
Addendum # NA    MGMT Code 8199
Update: 12/31/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 4,793,550.00    734,550.00        4,059,000.00     4,793,550.00    
State Apportionment -                      
Contributions 371,236.00        371,236.00        371,236.00        

Total Revenue 5,164,786.00    734,550.00        4,430,236.00     -                      -                      -                      -                      5,164,786.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
5xxx Services/Other 13,347.53          13,347.53          
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 585,000.00        470,000.00        117,000.00        587,000.00        
6212 DSA Fees 125,000.00        51,500.00          51,500.00          
6214 Plan Check 17,500.00          -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 22,500.00          2,483.93            2,483.93            
6220 Tests During Construction 7,050.00            6,650.00            750.00                7,400.00            
6230 Construction, Buildings 2,098,750.00    -                      
6231 Utilities -                      
6239 Other Construction 2,239,986.00    1,197,944.34     1,602,098.70     2,800,043.04    
6240 Inspection 69,000.00          2,386.00            7,159.00            9,545.00            
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 1,082,425.81     1,082,425.81    

Total Expenses 5,164,786.00    -                      1,730,964.27     2,822,781.04     -                      -                      -                      4,553,745.31    



Site/Project Name:  Kennedy ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 12/31/2019

139,582.00        
130,921.40        

8,660.60             

Bid Amount 132,300.00        
10% 13,230.00           

145,530.00        

10% 14,553.00           
6% 8,731.80             

1.50% 2,182.95             
0.65% 945.95                
1.50% 2,182.95             

-                       
$10/SF -                       

28,596.65           

174,126.65        

Current Budget
Expenses Through 12/31/2019
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Kennedy ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 12/31/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 139,582.00        139,582.00        139,582.00        
State Apportionment -                      
Contributions -                      

Total Revenue 139,582.00        -                      139,582.00        -                      -                      -                      -                      139,582.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            1,325.40            1,325.40            
6220 Tests During Construction 1,025.00            1,025.00            
6230 Construction, Buildings 134,582.00        129,438.90        (867.90)              128,571.00        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 139,582.00        -                      131,789.30        (867.90)              -                      -                      -                      130,921.40        



Site/Project Name:  Kerr MS - HVAC & Roof Replacement
Addendum # 1    MGMT Code 8101
Update: 9/30/2020

7,485,592.00     
4,811,697.84     
2,673,894.16     

Bid Amount 3,679,000.00     
10% 367,900.00        

4,046,900.00     

10% 404,690.00        
6% 242,814.00        

1.50% 60,703.50           
0.65% 26,304.85           
1.50% 60,703.50           

-                       
$10/SF -                       

795,215.85        

4,842,115.85     

Current Budget
Expenses Through 9/30/2020
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Kerr MS - HVAC & Roof Replacement
Addendum # 1    MGMT Code 8101
Update: 9/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 6,279,900.00    61,250.00          6,218,650.00     6,279,900.00    
State Apportionment -                      
Contributions 1,205,692.00    1,205,692.00     1,205,692.00    

Total Revenue 7,485,592.00    61,250.00          7,424,342.00     -                      -                      -                      -                      7,485,592.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
5xxx Services/Other -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 876,895.00        20,605.00          190,637.67        149,911.00        361,153.67        
6212 DSA Fees 119,700.00        45,450.00          17,274.27          62,724.27          
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 11,155.00          4,184.66            4,184.66            
6220 Tests During Construction 7,150.00            7,150.00            1,402.50            8,552.50            
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction 6,380,692.00    404,312.62        3,859,506.21     4,263,818.83    
6240 Inspection 90,000.00          6,183.50            10,209.00          16,392.50          
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 94,871.41          94,871.41          

Total Expenses 7,485,592.00    20,605.00          657,918.45        4,133,174.39     -                      -                      -                      4,811,697.84    



Site/Project Name:  Joseph Kerr MS - Modernization Phase 2 (Summer 2021 Improvements)
Addendum # 1 & 2    MGMT Code 8102
Update: 6/30/2022

2,813,510.00     
1,979,327.80     

834,182.20        

Bid Amount 1,556,886.00     
10% 155,689.00        

1,712,575.00     

10% 171,257.50        
6% 102,754.50        

1.50% 25,688.63           
0.65% 11,131.74           
1.50% 25,688.63           

-                       
$10/SF -                       

336,521.00        

2,049,096.00     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Joseph Kerr MS - Modernization Phase 2 (Summer 2021 Improvements)
Addendum # 1 & 2    MGMT Code 8102
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 2,813,510.00     5,354,500.00      (2,540,990.00)    2,813,510.00     
State Apportionment -                        
Contributions -                        

Total Revenue 2,813,510.00     -                        5,354,500.00      -                        -                        (2,540,990.00)    -                        2,813,510.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
58xx Miscellaneous Contracted Svcs 41,140.00           22,210.00            14,750.00            36,960.00           
6110 Architect & Engineer -                        -                        
6112 DSA Fees -                        -                        
6114 Plan Check -                        -                        
6120 Site Surveys 3,600.00              3,600.00              -                        3,600.00              
6130 Site Development/Acquisition -                        -                        
6132 Site Appraisal -                        -                        
6134 Escrow Costs -                        -                        
6135 Site Support Costs ** 1,100.00              571.70                 284.36                 856.06                 
6136 Site Other Costs 698.00                 697.95                 -                        697.95                 
6150 Inspection -                        -                        
6170 Construction, Site Improvement -                        -                        
6171 Land/ Other Improvement Costs -                        -                        
6210 Architect & Engineer 94,745.00           84,665.70            10,079.00            94,744.70           
6212 DSA Fees -                        -                        
6214 Plan Check 5,000.00              5,000.00              -                        5,000.00              
6216 Preliminary Tests -                        -                        
6218 Other (ads, printing,  legal fees) 3,200.00              2,014.35              460.85                 125.00                 11,945.00            14,545.20           
6220 Tests During Construction 17,465.00           15,815.00            1,250.00              17,065.00           
6230 Construction, Buildings 2,292,245.00     1,556,886.00      (57,152.00)          (48,672.00)          1,451,062.00     
6231 Utilities 5,210.00              5,210.40              5,210.40              
6239 Other Construction -                        -                        
6240 Inspection -                        -                        
6241 LCP -                        -                        
6270 Consultants for Cap Projects 420.00                 900.00                 900.00                 
64XX Furniture & Equipment 348,687.00         2,618.33              346,068.16         348,686.49         

Total Expenses 2,813,510.00     -                        3,600.00              7,712.30              1,683,227.58      321,514.92         (36,727.00)          1,979,327.80     



Site/Project Name:  Joseph Kerr MS - New Gym
Addendum # 4    MGMT Code 8104
Update: 6/30/22

15,929,164.00  
15,546,752.88  

382,411.12        

Bid Amount 14,233,335.47   
10% 1,423,334.00     

15,656,669.47   

10% 1,565,666.95     
6% 939,400.17        

1.50% 234,850.04        
0.65% 101,768.35        
1.50% 234,850.04        

-                       
$10/SF -                       

3,076,535.55     

18,733,205.02   

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/22
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Joseph Kerr MS - New Gym
Addendum # 4    MGMT Code 8104
Update: 6/30/22

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 15,929,164.00  9,893,000.00     2,743,500.00     3,292,664.00     15,929,164.00  
State Apportionment -                      
Contributions -                      

Total Revenue 15,929,164.00  -                      9,893,000.00     2,743,500.00     3,292,664.00     -                      -                      15,929,164.00  

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Micaellaneous Fees 7,278.00            7,277.50            13,500.00          20,777.50          
6110 Architect & Engineer -                      -                      
6112 DSA Fees -                      -                      
6114 Plan Check 5,040.00            5,040.00            
6120 Site Surveys -                      -                      
6130 Site Development/Acquisition -                      -                      
6132 Site Appraisal 4,500.00            4,500.00            -                      4,500.00            
6134 Escrow Costs -                      -                      
6135 Site Support Costs ** 3,776.00            3,136.00            640.55                -                      3,776.55            
6136 Site Other Costs 1,964.00            667.00                1,297.00            -                      1,964.00            
6150 Inspection -                      -                      
6170 Construction, Site Improvement -                      -                      
6171 Land/ Other Improvement Costs -                      -                      
6210 Architect & Engineer 913,694.00        24,996.18          660,250.00        171,847.91        53,100.00          910,194.09        
6212 DSA Fees 128,750.00        108,750.00        15,982.73          124,732.73        
6214 Plan Check -                      -                      
6216 Preliminary Tests -                      -                      
6218 Other (ads, printing,  legal fees) 67,637.00          63,263.01          4,374.18            -                      67,637.19          
6220 Tests During Construction 138,206.00        119,103.50        10,243.88          129,347.38        
6230 Construction, Buildings 14,326,669.00  1,305,516.22     11,516,199.84   1,186,976.79     (30,821.54)         13,977,871.31  
6231 Utilities 123,274.00        5,750.00            117,524.00        -                      123,274.00        
6239 Other Construction 25,376.00          10,376.36          11,798.00          22,174.36          
6240 Inspection 141,440.00        77,095.00          44,075.00          121,170.00        
6241 LCP -                      -                      
6270 Consultants for Cap Projects -                      -                      
64XX Furniture & Equipment 46,600.00          16,599.56          18,833.93          (1,139.72)           34,293.77          

Total Expenses 15,929,164.00  -                      24,996.18          2,151,832.23     12,042,335.40   1,359,550.33     (31,961.26)         15,546,752.88  



Site/Project Name:  Joseph Kerr MS - New Science Center
Addendum # N/A    MGMT Code 8197
Update: 6/30/2022

8,844,187.00     
8,256,151.44     

588,035.56        

Bid Amount 7,415,124.53     
10% 741,512.00        

8,156,636.53     

10% 815,663.65        
6% 489,398.19        

1.50% 122,349.55        
0.65% 53,018.14           
1.50% 122,349.55        

-                       
$10/SF 144,510.00        

1,747,289.08     

9,903,925.61     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Joseph Kerr MS - New Science Center
Addendum # N/A    MGMT Code 8197
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 8,844,187.00    10,710,950.00   (1,323,500.00)    (543,263.00)       8,844,187.00    
State Apportionment -                      
Contributions -                      

Total Revenue 8,844,187.00    -                      10,710,950.00   (1,323,500.00)    (543,263.00)       -                      -                      8,844,187.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Miscellaneous Contracted Svcs 1,250.00            1,240.00            1,240.00            
6110 Architect & Engineer -                      -                      
6112 DSA Fees -                      -                      
6114 Plan Check 8,400.00            8,400.00            
6120 Site Surveys -                      -                      
6130 Site Development/Acquisition -                      -                      
6132 Site Appraisal -                      -                      
6134 Escrow Costs -                      -                      
6135 Site Support Costs ** 2,973.00            2,464.00            509.45                -                      2,973.45            
6136 Site Other Costs 450.00               450.00                -                      450.00               
6150 Inspection -                      -                      
6170 Construction, Site Improvement -                      -                      
6171 Land/ Other Improvement Costs -                      -                      
6210 Architect & Engineer 298,325.00        118,980.15        149,924.70        28,785.15          297,690.00        
6212 DSA Fees 99,427.00          70,350.00          860.00                71,210.00          
6214 Plan Check -                      -                      
6216 Preliminary Tests -                      -                      
6218 Other (ads, printing,  legal fees) 7,500.00            1,387.98            -                      1,387.98            
6220 Tests During Construction 37,712.00          35,487.68          330.00                35,817.68          
6230 Construction, Buildings 7,926,531.00    680,059.78        5,985,235.61     614,228.17        165,382.03        7,444,905.59    
6231 Utilities 39,775.00          39,775.45          -                      39,775.45          
6239 Other Construction -                      -                      
6240 Inspection 134,725.00        94,265.00          -                      94,265.00          
6241 LCP -                      -                      
6270 Consultants for Cap Projects -                      -                      
64XX Furniture & Equipment 295,519.00        45,519.26          213,761.64        (1,244.61)           258,036.29        

Total Expenses 8,844,187.00    -                      -                      873,691.91        6,350,717.15     867,604.96        164,137.42        8,256,151.44    



Site/Project Name:  Kerr MS - Preliminary Master Planning
Addendum # NA    MGMT Code 8100
Update: 6/30/2020

131,500.00        
109,949.97        

21,550.03          

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Kerr MS - Preliminary Master Planning
Addendum # NA    MGMT Code 8100
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 131,500.00        72,500.00          59,000.00          131,500.00        
State Apportionment -                      
Contributions -                      

Total Revenue 131,500.00        72,500.00          59,000.00          -                      -                      -                      -                      131,500.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
5xxx Services/Other -                      
6110 Architect & Engineer 22,000.00          22,000.00          22,000.00          
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** 9,000.00            9,950.00            9,950.00            
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 100,000.00        48,279.24          29,390.59          77,669.83          
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 500.00               330.14                330.14               
6220 Tests During Construction -                      
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 131,500.00        70,609.38          39,340.59          -                      -                      -                      -                      109,949.97        



Site/Project Name:  Kirchgater ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

473,000.00        
328,147.08        
144,852.92        

Bid Amount 328,035.00        
10% 32,804.00           

360,839.00        

10% 36,083.90           
6% 21,650.34           

1.50% 5,412.59             
0.65% 2,345.45             
1.50% 5,412.59             

-                       
$10/SF -                       

70,904.87           

431,743.87        

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 9/30/2019
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Kirchgater ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 473,000.00        473,000.00        473,000.00        
State Apportionment -                      
Contributions -                      

Total Revenue 473,000.00        -                      473,000.00        -                      -                      -                      -                      473,000.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            1,241.22            1,241.22            
6220 Tests During Construction 3,825.00            3,825.00            
6230 Construction, Buildings 468,000.00        323,080.86        323,080.86        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 473,000.00        -                      328,147.08        -                      -                      -                      -                      328,147.08        



Site/Project Name:  Laguna Creek HS - Prop 51 GETA Pathway
Addendum # 2    MGMT Code 8102
Update: 6/30/2022

5,176,083.54     
4,957,129.59     

218,953.95        

Bid Amount 4,159,000.00     
10% 415,900.00        

4,574,900.00     

10% 457,490.00        
6% 274,494.00        

1.50% 68,623.50           
0.65% 29,736.85           
1.50% 68,623.50           

-                       
$10/SF 32,400.00           

931,367.85        

5,506,267.85     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Laguna Creek HS - Prop 51 GETA Pathway
Addendum # 2    MGMT Code 8102
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 3,078,117.00     2,078,653.00      999,464.00         3,078,117.00     
State Apportionment 2,078,653.00     2,078,653.00      2,078,653.00     
Contributions (St. Appt Int) 19,313.54           11,462.99            5,792.47              19.27                    2,038.81              19,313.54           

Total Revenue 5,176,083.54     -                        2,078,653.00      2,090,115.99      1,005,256.47      19.27                    2,038.81              5,176,083.54     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
58xx Software License Fee -                        
6110 Architect & Engineer 18,900.00           18,900.00            18,900.00           
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys 1,647.00              -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs 484.88                 484.88                 484.88                 
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 357,750.53         229,143.00         53,599.93            62,229.60            6,914.40              351,886.93         
6212 DSA Fees 41,547.97           41,547.97            4,943.75              46,491.72           
6214 Plan Check 2,800.00              2,800.00              
6216 Preliminary Tests -                        -                        
6218 Other (ads, printing,  legal fees) 17,310.14           3,271.33              (100.00)                5,412.94              8,584.27              
6220 Tests During Construction 34,988.00           8,000.00              26,323.00            (639.00)                33,684.00           
6230 Construction, Buildings 4,440,574.90     3,263,973.40      998,856.61         (74,081.07)          4,188,748.94     
6231 Utilities -                        -                        
6239 Other Construction -                        2,015.00              2,015.00              
6240 Inspection 112,600.00         96,000.00            20,740.50            116,740.50         
6241 LCP -                        -                        
6270 Consultants for Cap Projects -                        -                        
64XX Furniture & Equipment 150,280.12         17,374.12            95,338.16            74,081.07            186,793.35         

Total Expenses 5,176,083.54     -                        297,590.97         56,871.26            3,466,285.00      1,134,367.36      2,015.00              4,957,129.59     



Site/Project Name:  Las Flores HS - Preliminary
Addendum # NA    MGMT Code 8100
Update: 6/30/2019

16,800.00          
-                      

16,800.00          

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2019
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design

Project withdrawn from Measure M
Preliminary planning costs will be funded by an alternate source



Site/Project Name:  Las Flores HS - Preliminary
Addendum # NA    MGMT Code 8100
Update: 6/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 16,800.00           16,800.00            16,800.00           
State Apportionment -                        
Contributions -                        

Total Revenue 16,800.00           -                        16,800.00            -                        -                        -                        -                        16,800.00           

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer 16,800.00           -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) -                        
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 16,800.00           -                        -                        -                        -                        -                        -                        -                        

Project withdrawn from Measure M
Preliminary planning costs will be funded by an alternate source



Site/Project Name:  Leimbach ES - Prop 39
Addendum # 1    MGMT Code 8101
Update: 6/30/2020

4,309,312.00     
1,486,430.93     
2,822,881.07     

Bid Amount 1,210,000.00     
10% 121,000.00        

1,331,000.00     

10% 133,100.00        
6% 79,860.00           

1.50% 19,965.00           
0.65% 8,651.50             
1.50% 19,965.00           

-                       
$10/SF -                       

261,541.50        

1,592,541.50     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Leimbach ES - Prop 39
Addendum # 1    MGMT Code 8101
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 3,768,300.00    258,300.00        3,510,000.00     3,768,300.00    
State Apportionment -                      
Contributions 541,012.00        541,012.00        541,012.00        

Total Revenue 4,309,312.00    258,300.00        4,051,012.00     -                      -                      -                      -                      4,309,312.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 150,000.00        153,020.67        27,000.00          180,020.67        
6212 DSA Fees 95,000.00          18,500.00          18,500.00          
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 13,300.00          188.51                4,770.12            4,958.63            
6220 Tests During Construction 600.00                600.00               
6230 Construction, Buildings 83,679.44          97,215.56          180,895.00        
6231 Utilities -                      
6239 Other Construction 3,991,012.00    476,049.27        542,671.52        1,018,720.79    
6240 Inspection 60,000.00          2,158.00            17,886.50          20,044.50          
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 27,763.39          34,927.95          62,691.34          

Total Expenses 4,309,312.00    188.51                766,540.89        719,701.53        -                      -                      -                      1,486,430.93    



Site/Project Name:  Markofer ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 6/30/20

152,500.00        
142,399.26        

10,100.74          

Bid Amount 148,078.00        
10% 14,808.00           

162,886.00        

10% 16,288.60           
6% 9,773.16             

1.50% 2,443.29             
0.65% 1,058.76             
1.50% 2,443.29             

-                       
$10/SF -                       

32,007.10           

194,893.10        

Current Budget
Expenses Through 6/30/20
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Markofer ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 6/30/20

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 152,500.00        152,500.00        152,500.00        
State Apportionment -                      
Contributions -                      

Total Revenue 152,500.00        -                      152,500.00        -                      -                      -                      -                      152,500.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            821.26                821.26               
6220 Tests During Construction 1,000.00            1,000.00            
6230 Construction, Buildings 147,500.00        123,352.00        17,226.00          140,578.00        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 152,500.00        -                      125,173.26        17,226.00          -                      -                      -                      142,399.26        



Site/Project Name:  McKee ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 6/30/20

130,800.00        
54,452.26          
76,347.74          

Bid Amount 60,106.00           
10% 6,011.00             

66,117.00           

10% 6,611.70             
6% 3,967.02             

1.50% 991.76                
0.65% 429.76                
1.50% 991.76                

-                       
$10/SF -                       

12,992.00           

79,109.00           

Current Budget
Expenses Through 6/30/20
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  McKee ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 6/30/20

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 130,800.00        130,800.00        130,800.00        
State Apportionment -                      
Contributions -                      

Total Revenue 130,800.00        -                      130,800.00        -                      -                      -                      -                      130,800.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            821.26                821.26               
6220 Tests During Construction 1,025.00            1,025.00            
6230 Construction, Buildings 125,800.00        32,225.00          20,381.00          52,606.00          
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 130,800.00        -                      34,071.26          20,381.00          -                      -                      -                      54,452.26          



Site/Project Name:  Monterey Trail HS - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 12/31/2019

95,000.00          
85,889.76          

9,110.24             

Bid Amount 75,843.00           
10% 7,584.00             

83,427.00           

10% 8,342.70             
6% 5,005.62             

1.50% 1,251.41             
0.65% 542.28                
1.50% 1,251.41             

-                       
$10/SF -                       

16,393.42           

99,820.42           

Current Budget
Expenses Through 12/31/2019
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Monterey Trail HS - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 12/31/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 95,000.00           95,000.00            95,000.00           
State Apportionment -                        
Contributions -                        

Total Revenue 95,000.00           -                        95,000.00            -                        -                        -                        -                        95,000.00           

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 5,000.00              1,261.54              1,261.54              
6220 Tests During Construction 775.00                 775.00                 
6230 Construction, Buildings 90,000.00           37,165.60            46,687.62            83,853.22           
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 95,000.00           -                        39,202.14            46,687.62            -                        -                        -                        85,889.76           



Site/Project Name:  Morse ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/19

693,000.00        
592,816.86        
100,183.14        

Bid Amount 591,000.00        
10% 59,100.00           

650,100.00        

10% 65,010.00           
6% 39,006.00           

1.50% 9,751.50             
0.65% 4,225.65             
1.50% 9,751.50             

-                       
$10/SF -                       

127,744.65        

777,844.65        

Current Budget
Expenses Through 9/30/19
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Morse ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/19

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 693,000.00        693,000.00        693,000.00        
State Apportionment -                      
Contributions -                      

Total Revenue 693,000.00        -                      693,000.00        -                      -                      -                      -                      693,000.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            2,534.94            2,534.94            
6220 Tests During Construction -                      
6230 Construction, Buildings 688,000.00        590,281.92        590,281.92        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 693,000.00        -                      592,816.86        -                      -                      -                      -                      592,816.86        



Site/Project Name:  Franklin ES - Shade Structure
Addendum # NA    MGMT Code 8304
Update: 09/30/2020

7,396.00             
7,473.73             

(77.73)                 

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 09/30/2020
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design

Project withdrawn from Measure M
Project will be funded by new school construction project 

budget



Site/Project Name:  Franklin ES - Shade Structure
Addendum # NA    MGMT Code 8304
Update: 09/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 7,396.00              125,000.00         (117,604.00)        7,396.00              
State Apportionment -                        
Contributions -                        

Total Revenue 7,396.00              -                        125,000.00         (117,604.00)        -                        -                        -                        7,396.00              

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer 6,000.00              3,405.12              2,163.61              510.00                 6,078.73              
6112 DSA Fees 1,396.00              1,395.00              1,395.00              
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) -                        
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 7,396.00              -                        4,800.12              2,163.61              510.00                 -                        -                        7,473.73              

Project withdrawn from Measure M
Project will be funded by new school construction project budget



Site/Project Name:  Pleasant Grove HS - Bio Science Classroom
Addendum # 1    MGMT Code 8101
Update: 9/30/2019

1,923,300.00     
1,833,079.06     

90,220.94          

Bid Amount 1,641,340.00     
10% 164,134.00        

1,805,474.00     

10% 180,547.40        
6% 108,328.44        

1.50% 27,082.11           
0.65% 11,735.58           
1.50% 27,082.11           

-                       
$10/SF -                       

354,775.64        

2,160,249.64     

Current Budget
Expenses Through 9/30/2019
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Pleasant Grove HS - Bio Science Classroom
Addendum # 1    MGMT Code 8101
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,850,000.00     1,850,000.00      1,850,000.00     
State Apportionment -                        
Contributions -                        

Total Revenue 1,850,000.00     -                        1,850,000.00      -                        -                        -                        -                        1,850,000.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 174,000.00         55,918.87            22,483.95            78,402.82           
6212 DSA Fees 9,425.00              22,650.00            1,381.25              6,523.10              30,554.35           
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 7,500.00              504.62                 2,371.54              2,876.16              
6220 Tests During Construction 10,000.00           6,980.00              6,980.00              
6230 Construction, Buildings 616,375.00         603,903.00         603,903.00         
6231 Utilities -                        
6239 Other Construction 1,081,000.00     1,081,531.48      1,081,531.48     
6240 Inspection 25,000.00           28,831.25            28,831.25           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 1,923,300.00     79,073.49            1,747,482.47      6,523.10              -                        -                        -                        1,833,079.06     



Site/Project Name:  Prairie ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/19

155,000.00        
151,517.91        

3,482.09             

Bid Amount 147,686.00        
10% 14,769.00           

162,455.00        

10% 16,245.50           
6% 9,747.30             

1.50% 2,436.83             
0.65% 1,055.96             
1.50% 2,436.83             

-                       
$10/SF -                       

31,922.42           

194,377.42        

Current Budget
Expenses Through 9/30/19
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Prairie ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/19

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 155,000.00        155,000.00        155,000.00        
State Apportionment -                      
Contributions -                      

Total Revenue 155,000.00        -                      155,000.00        -                      -                      -                      -                      155,000.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            1,241.22            1,241.22            
6220 Tests During Construction 2,075.00            2,075.00            
6230 Construction, Buildings 150,000.00        148,201.69        148,201.69        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 155,000.00        -                      151,517.91        -                      -                      -                      -                      151,517.91        



Site/Project Name:  Reith ES - Roofing & HVAC
Addendum # 2    MGMT Code 8102
Update: 6/30/2020

4,323,010.00     
3,242,532.77     
1,080,477.23     

Bid Amount 2,489,514.00     
10% 248,951.00        

2,738,465.00     

10% 273,846.50        
6% 164,307.90        

1.50% 41,076.98           
0.65% 17,800.02           
1.50% 41,076.98           

-                       
$10/SF -                       

538,108.38        

3,276,573.38     

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Reith ES - Roofing & HVAC
Addendum # 2    MGMT Code 8102
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 3,843,041.00    2,256,049.00     1,586,992.00     3,843,041.00    
State Apportionment -                      
Contributions 479,969.00        175,661.00        304,308.00        479,969.00        

Total Revenue 4,323,010.00    2,431,710.00     1,586,992.00     304,308.00        -                      -                      -                      4,323,010.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 147,965.00        206,237.20        52,908.60          5,198.25            264,344.05        
6212 DSA Fees 108,550.00        72,750.00          72,750.00          
6214 Plan Check 1,500.00            1,365.00            1,365.00            
6216 Preliminary Tests 4,000.00            -                      
6218 Other (ads, printing,  legal fees) 4,000.00            4,120.73            1,547.76            5,668.49            
6220 Tests During Construction 1,725.00            2,487.50            2,487.50            
6230 Construction, Buildings 2,504,958.00    1,671,777.91     1,671,777.91    
6231 Utilities -                      
6239 Other Construction 1,235,692.00    116,750.62        412,543.22        410,370.29        939,664.13        
6240 Inspection 14,620.00          4,359.00            2,158.00            8,300.00            14,817.00          
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 300,000.00        269,658.69        269,658.69        

Total Expenses 4,323,010.00    2,079,847.96     469,157.58        693,527.23        -                      -                      -                      3,242,532.77    



Site/Project Name:  Rutter MS - New Science Building
Addendum # 3    MGMT Code 8103
Update: 9/30/2021

9,189,375.00     
9,189,375.20     

(0.20)                   

Bid Amount 7,946,000.00     
10% 794,600.00        

8,740,600.00     

10% 874,060.00        
6% 524,436.00        

1.50% 131,109.00        
0.65% 56,813.90           
1.50% 131,109.00        

-                       
$10/SF -                       

1,717,527.90     

10,458,127.90   

Current Budget
Expenses Through 9/30/2021
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Rutter MS - New Science Building
Addendum # 3    MGMT Code 8103
Update: 9/30/2021

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 9,189,375.00     728,500.00         8,187,200.00      179,150.00         101,769.00         (7,244.00)            9,189,375.00     
State Apportionment -                        
Contributions -                        

Total Revenue 9,189,375.00     728,500.00         8,187,200.00      179,150.00         101,769.00         (7,244.00)            -                        9,189,375.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs 86.25                    2,030.00              2,116.25              
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys 15,000.00           3,600.00              3,600.00              
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** 42,800.00           24,500.00            2,500.00              27,000.00           
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 696,892.00         84,775.01            372,124.99         139,374.00         34,626.00            630,900.00         
6212 DSA Fees 95,950.00           99,650.00            10,812.93            110,462.93         
6214 Plan Check 100.00                 5,670.00              5,670.00              
6216 Preliminary Tests 500.00                 500.00                 
6218 Other (ads, printing,  legal fees) 13,374.00           40.00                    3,476.49              721.46                 1,434.15              5,672.10              
6220 Tests During Construction 72,000.00           18,500.00            52,866.00            71,366.00           
6230 Construction, Buildings 7,988,675.00     7,409,676.53      610,776.47         8,020,453.00     
6231 Utilities 30,000.00           16,328.00            6,970.00              23,298.00           
6239 Other Construction 12,000.00           47,994.60            900.00                 48,894.60           
6240 Inspection 97,584.00           86,818.00            5,810.00              92,628.00           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 125,000.00         37,398.56            109,415.76         146,814.32         

Total Expenses 9,189,375.00     132,001.26         475,251.48         7,793,677.15      788,445.31         -                        -                        9,189,375.20     



Site/Project Name:  Sheldon HS - Prop 39
Addendum # 2    MGMT Code 8102
Update: 3/31/2020

6,723,900.00     
5,076,425.05     
1,647,474.95     

Bid Amount 3,426,922.00     
10% 342,692.00        

3,769,614.00     

10% 376,961.40        
6% 226,176.84        

1.50% 56,544.21           
0.65% 24,502.49           
1.50% 56,544.21           

-                       
$10/SF -                       

740,729.15        

4,510,343.15     

Current Budget
Expenses Through 3/31/2020
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Sheldon HS - Prop 39
Addendum # 2    MGMT Code 8102
Update: 3/31/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 5,467,900.00     496,500.00         4,971,400.00      5,467,900.00     
State Apportionment -                        
Contributions 1,256,000.00     1,256,000.00      1,256,000.00     

Total Revenue 6,723,900.00     496,500.00         6,227,400.00      -                        -                        -                        -                        6,723,900.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 240,000.00         258,353.98         72,560.60            330,914.58         
6212 DSA Fees 225,000.00         51,985.40            1,042.75              53,028.15           
6214 Plan Check 31,500.00           -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 521.46                 2,828.00              3,349.46              
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction 6,143,500.00     1,328,270.62      2,146,049.00      3,474,319.62     
6240 Inspection 83,900.00           6,308.00              18,094.00            24,402.00           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 10,233.19            1,180,178.05      1,190,411.24     

Total Expenses 6,723,900.00     521.46                 1,657,979.19      3,417,924.40      -                        -                        -                        5,076,425.05     



Site/Project Name:  Sierra Enterprise ES - On Site Improvements
Addendum # 5    MGMT Code 8105
Update: 12/31/2020

1,275,875.00     
959,964.53        
315,910.47        

Bid Amount 628,000.00        
10% 62,800.00           

690,800.00        

10% 69,080.00           
6% 41,448.00           

1.50% 10,362.00           
0.65% 4,490.20             
1.50% 10,362.00           

-                       
$10/SF -                       

135,742.20        

826,542.20        

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 12/31/2020
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Sierra Enterprise ES - On Site Improvements
Addendum # 5    MGMT Code 8105
Update: 12/31/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 1,275,875.00    378,000.00        897,875.00        1,275,875.00    
State Apportionment -                      
Contributions -                      

Total Revenue 1,275,875.00    378,000.00        -                      897,875.00        -                      -                      -                      1,275,875.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer 401,471.00        87,359.63          (5,888.02)           151,105.58        52,535.00          285,112.19        
6112 DSA Fees 10,638.00          6,895.00            3,743.05            10,638.05          
6114 Plan Check 2,500.00            -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** 6,966.00            3,761.52            203.98                1,035.81            10,126.00          15,127.31          
6136 Site Other Costs 7,000.00            5,466.48            4,742.50            10,208.98          
6150 Inspection 8,000.00            -                      
6170 Construction, Site Improvement 839,300.00        638,878.00        638,878.00        
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) -                      
6220 Tests During Construction -                      
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 1,275,875.00    98,016.15          (5,684.04)           161,350.92        706,281.50        -                      -                      959,964.53        



Site/Project Name:  Stone Lake ES - 2019 Roofing
Addendum # NA    MGMT Code 8308
Update: 3/31/2020

197,600.00        
101,519.81        

96,080.19          

Bid Amount 92,880.00           
10% 9,288.00             

102,168.00        

10% 10,216.80           
6% 6,130.08             

1.50% 1,532.52             
0.65% 664.09                
1.50% 1,532.52             

-                       
$10/SF -                       

20,076.01           

122,244.01        

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 3/31/2020
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Stone Lake ES - 2019 Roofing
Addendum # NA    MGMT Code 8308
Update: 3/31/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 197,600.00        197,600.00        197,600.00        
State Apportionment -                      
Contributions -                      

Total Revenue 197,600.00        -                      197,600.00        -                      -                      -                      -                      197,600.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            849.81                849.81               
6220 Tests During Construction -                      
6230 Construction, Buildings 192,600.00        92,880.00          7,790.00            100,670.00        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 197,600.00        -                      93,729.81          7,790.00            -                      -                      -                      101,519.81        



Site/Project Name:  Tsukamoto ES - 2019 Roofing
Addendum # NA    MGMT Code 8308
Update: 6/30/2020

586,000.00        
509,028.19        

76,971.81          

Bid Amount 531,503.00        
10% 53,150.00           

584,653.00        

10% 58,465.30           
6% 35,079.18           

1.50% 8,769.80             
0.65% 3,800.24             
1.50% 8,769.80             

-                       
$10/SF -                       

114,884.32        

699,537.32        

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Tsukamoto ES - 2019 Roofing
Addendum # NA    MGMT Code 8308
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 586,000.00        586,000.00        586,000.00        
State Apportionment -                      
Contributions -                      

Total Revenue 586,000.00        -                      586,000.00        -                      -                      -                      -                      586,000.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            2,525.19            2,525.19            
6220 Tests During Construction -                      
6230 Construction, Buildings 581,000.00        531,503.00        (25,000.00)         506,503.00        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 586,000.00        -                      534,028.19        (25,000.00)         -                      -                      -                      509,028.19        



Site/Project Name:  Union House ES - Phase 3 Modernization
Addendum # 5    MGMT Code 8105
Update: 6/30/2020

3,114,400.00     
3,011,169.33     

103,230.67        

Bid Amount 2,467,800.60     
10% 246,780.00        

2,714,580.60     

10% 271,458.06        
6% 162,874.84        

1.50% 40,718.71           
0.65% 17,644.77           
1.50% 40,718.71           

-                       
$10/SF -                       

533,415.09        

3,247,995.69     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Union House ES - Phase 3 Modernization
Addendum # 5    MGMT Code 8105
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 3,114,400.00    3,114,400.00     3,114,400.00    
State Apportionment -                      
Contributions -                      

Total Revenue 3,114,400.00    -                      3,114,400.00     -                      -                      -                      -                      3,114,400.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
5xxx Services/Other 700.00                700.00               
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys 8,800.00            -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** 3,600.00            3,512.64            538.74                4,051.38            
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 315,000.00        254,579.81        62,291.81          316,871.62        
6212 DSA Fees 40,000.00          54,517.00          3,871.91            58,388.91          
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            2,432.18            2,432.18            
6220 Tests During Construction 15,000.00          26,721.00          26,721.00          
6230 Construction, Buildings 2,677,000.00    503,054.40        2,079,463.10     2,582,517.50    
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection 25,000.00          2,330.64            17,156.10          19,486.74          
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 25,000.00          -                      

Total Expenses 3,114,400.00    -                      820,426.67        2,190,742.66     -                      -                      -                      3,011,169.33    



Site/Project Name:  Union House ES - Phase 4 Modernization
Addendum # 6    MGMT Code 8106
Update: 6/30/2020

5,310,050.00     
5,497,853.37     

(187,803.37)       

Bid Amount 4,141,199.40     
10% 414,120.00        

4,555,319.40     

10% 455,531.94        
6% 273,319.16        

1.50% 68,329.79           
0.65% 29,609.58           
1.50% 68,329.79           

-                       
$10/SF -                       

895,120.26        

5,450,439.66     

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Union House ES - Phase 4 Modernization
Addendum # 6    MGMT Code 8106
Update: 6/30/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 5,310,050.00    5,310,050.00     5,310,050.00    
State Apportionment -                      
Contributions -                      

Total Revenue 5,310,050.00    -                      5,310,050.00     -                      -                      -                      -                      5,310,050.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
5xxx Services/Other -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys 13,200.00          -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** 5,400.00            3,512.64            (0.02)                   3,512.62            
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 499,900.00        414,656.49        112,639.86        527,296.35        
6212 DSA Fees 70,000.00          47,400.00          4,542.20            51,942.20          
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            1,954.36            348.14                2,302.50            
6220 Tests During Construction 8,907.00            8,907.00            
6230 Construction, Buildings 4,491,550.00    4,141,199.40     312,456.98        4,453,656.38    
6231 Utilities -                      
6239 Other Construction 1,600.00            1,600.00            
6240 Inspection 25,000.00          3,645.36            26,833.90          30,479.26          
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 200,000.00        98,982.32          319,174.74        418,157.06        

Total Expenses 5,310,050.00    -                      4,711,350.57     786,502.80        -                      -                      -                      5,497,853.37    



Site/Project Name:  Valley HS - CTE & Path of Travel Improvements (Increments I & II)
Addendum # 11    MGMT Code 8111
Update: 6/30/2021

3,527,000.00     
2,898,456.34     

628,543.66        

Bid Amount 2,964,768.00     
10% 296,477.00        

3,261,245.00     

10% 326,124.50        
6% 195,674.70        

1.50% 48,918.68           
0.65% 21,198.09           
1.50% 48,918.68           

-                       
$10/SF -                       

640,834.65        

3,902,079.65     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2021
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Valley HS - CTE & Path of Travel Improvements (Increments I & II)
Addendum # 11    MGMT Code 8111
Update: 6/30/2021

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 3,527,000.00     2,164,000.00      1,263,000.00      100,000.00         3,527,000.00     
State Apportionment -                        
Contributions -                        

Total Revenue 3,527,000.00     2,164,000.00      1,263,000.00      -                        100,000.00         -                        -                        3,527,000.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs 1,600.00              1,600.00              
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 280,000.00         127,050.00         50,495.28            25,000.00            114,275.00         316,820.28         
6212 DSA Fees 25,000.00           24,136.25            12,144.91            36,281.16           
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 26,477.00           22,977.13            3,408.65              5,015.00              31,400.78           
6220 Tests During Construction 2,150.00              2,120.00              4,540.00              6,660.00              
6230 Construction, Buildings 3,115,173.00     2,074,467.00      307,349.44         2,381,816.44     
6231 Utilities -                        
6239 Other Construction 12,000.00           23,455.00            14,717.93            38,172.93           
6240 Inspection 12,000.00           10,997.50            4,606.50              15,604.00           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 54,200.00           62,465.66            7,635.08              0.01                      70,100.75           

Total Expenses 3,527,000.00     174,163.38         2,229,009.09      368,863.95         126,419.92         -                        -                        2,898,456.34     



Site/Project Name:  Valley HS - Prop 39
Addendum # NA    MGMT Code 8198
Update: 12/31/2020

4,870,500.00     
2,077,941.80     
2,792,558.20     

Bid Amount 1,130,000.00     
10% 113,000.00        

1,243,000.00     

10% 124,300.00        
6% 74,580.00           

1.50% 18,645.00           
0.65% 8,079.50             
1.50% 18,645.00           

-                       
$10/SF -                       

244,249.50        

1,487,249.50     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 12/31/2020
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Valley HS - Prop 39
Addendum # NA    MGMT Code 8198
Update: 12/31/2020

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 4,037,500.00     496,500.00         3,541,000.00      4,037,500.00     
State Apportionment -                        
Contributions 833,000.00         833,000.00         833,000.00         

Total Revenue 4,870,500.00     496,500.00         4,374,000.00      -                        -                        -                        -                        4,870,500.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs (0.01)                    (0.01)                    
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 240,000.00         191,022.00         21,875.25            (12,696.00)          200,201.25         
6212 DSA Fees 225,000.00         -                        
6214 Plan Check 31,500.00           -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 4,000.00              1,730.02              1,730.02              
6220 Tests During Construction -                        
6230 Construction, Buildings 3,850,000.00     -                        
6231 Utilities -                        
6239 Other Construction 16,908.59            1,135,315.11      1,152,223.70     
6240 Inspection 20,000.00           1,909.00              3,071.00              4,980.00              
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 500,000.00         665,643.57         53,163.27            718,806.84         

Total Expenses 4,870,500.00     -                        877,213.18         1,213,424.62      (12,696.00)          -                        -                        2,077,941.80     



Site/Project Name:  Valley HS - Roof Repairs
Addendum # 3    MGMT Code 8103
Update: 6/30/2020

6,557,514.00     
4,013,613.15     
2,543,900.85     

Bid Amount 3,633,000.00     
10% 363,300.00        

3,996,300.00     

10% 399,630.00        
6% 239,778.00        

1.50% 59,944.50           
0.65% 25,975.95           
1.50% 59,944.50           

-                       
$10/SF -                       

785,272.95        

4,781,572.95     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Valley HS - Roof Repairs
Addendum # 3    MGMT Code 8103
Update: 6/30/2020

FY 21 YTD FY 21 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2016-17 2017-18 2018-19 2019-20 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 6,557,514.00     21,389.00            391,125.00         6,145,000.00      6,557,514.00     
State Apportionment -                        
Contributions -                        

Total Revenue 6,557,514.00     21,389.00            391,125.00         6,145,000.00      -                        -                        -                        6,557,514.00     

Expenses FY 21 YTD FY 21 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2016-17 2017-18 2018-19 2019-20 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 380,000.00         20,000.00            249,572.60         41,701.40            66,528.88            377,802.88         
6212 DSA Fees 23,625.00           400.00                 400.00                 
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 8,889.00              1,389.08              3,390.15              4,235.04              9,014.27              
6220 Tests During Construction 3,350.00              3,350.00              
6230 Construction, Buildings 6,040,000.00     -                        
6231 Utilities -                        
6239 Other Construction 1,335,981.00      2,282,002.00      3,617,983.00     
6240 Inspection 105,000.00         2,573.00              2,490.00              5,063.00              
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 6,557,514.00     21,389.08            256,712.75         1,384,490.44      2,351,020.88      -                        -                        4,013,613.15     



Site/Project Name:  Various Sites - Gym Lighting
Addendum # NA    MGMT Code 8310
Update: 6/30/2020

238,004.00        
238,003.98        

0.02                    

Bid Amount 137,669.89        
10% 13,767.00           

151,436.89        

10% 15,143.69           
6% 9,086.21             

1.50% 2,271.55             
0.65% 984.34                
1.50% 2,271.55             

-                       
$10/SF -                       

29,757.34           

181,194.23        

Current Budget
Expenses Through 6/30/2020
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Elementary School Sites
Elk Grove
Florin
Isabelle Jackson
David Reese
John Reith
Sierra Enterprise
Union House

Middle School Sites
Katherine Albiani
Harriett Eddy
Edward Harris
Samuel Jackman
Toby Johnson
Joseph Kerr
Elizabeth Pinkerton
James Rutter
Smedberg

High School Sites
Cosumnes Oaks
Elk Grove
Florin
Franklin 
Laguna Creek
Monterey Trail
Pleasant Grove
Sheldon
Valley



Site/Project Name:  Various Sites - Gym Lighting
Addendum # NA    MGMT Code 8310
Update: 6/30/2020

FY 21 YTD FY 21 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2016-17 2017-18 2018-19 2019-20 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 238,004.00         238,004.00         238,004.00         
State Apportionment -                        
Contributions -                        

Total Revenue 238,004.00         -                        -                        238,004.00         -                        -                        -                        238,004.00         

Expenses FY 21 YTD FY 21 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2016-17 2017-18 2018-19 2019-20 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5xxx Miscellaneous Svcs -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 2,200.00              -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) 14,532.89            2,200.00              16,732.89           
6220 Tests During Construction -                        
6230 Construction, Buildings 182,046.00         1,398.60              1,398.60              
6231 Utilities -                        
6239 Other Construction 155,691.68         155,691.68         
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 53,758.00           64,180.81            64,180.81           

Total Expenses 238,004.00         -                        -                        15,931.49            222,072.49         -                        -                        238,003.98         



Site/Project Name:  West ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

39,700.00          
26,349.81          
13,350.19          

Bid Amount 25,500.00           
10% 2,550.00             

28,050.00           

10% 2,805.00             
6% 1,683.00             

1.50% 420.75                
0.65% 182.33                
1.50% 420.75                

-                       
$10/SF -                       

5,511.83             

33,561.83           

Current Budget
Expenses Through 9/30/2019
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  West ES - 2019 Roofing
Addendum # N/A    MGMT Code 8308
Update: 9/30/2019

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21
Measure M / Bond Funds 39,700.00          39,700.00          39,700.00          
State Apportionment -                      
Contributions -                      

Total Revenue 39,700.00          -                      39,700.00          -                      -                      -                      -                      39,700.00          

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Exepnse Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jul - Sep as of 9/30/21

44xx Furniture & Equip under $15,000 -                      
5xxx Services/Other -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 5,000.00            849.81                849.81               
6220 Tests During Construction -                      
6230 Construction, Buildings 34,700.00          25,500.00          25,500.00          
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 39,700.00          -                      26,349.81          -                      -                      -                      -                      26,349.81          



Site/Project Name:  District Wide - Security Video Surveillance System
Addendum # N/A    MGMT Code 8301
Update: 6/30/2022

19,423,833.75  
14,759,960.76  

4,663,872.99     

Bid Amount 19,668,039.12   
10% 1,966,804.00     

21,634,843.12   

10% 2,163,484.31     
6% 1,298,090.59     

1.50% 324,522.65        
0.65% 140,626.48        
1.50% 324,522.65        

-                       
$10/SF -                       

4,251,246.68     

25,886,089.80   

Program Mgmt & Construction Mgmt

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs (Groups 1-5)

* Not yet budgeted for Group 5 increments 7 & 8 (anticipating using next 
bond sale proceeds)

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design



Site/Project Name:  District Wide - Security Video Surveillance System
Addendum # N/A    MGMT Code 8301
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/2022
Measure M / Bond Funds 19,423,833.75   1,060,000.00     6,768,356.00     (217,284.86)       (108,396.73)       11,921,159.34   -                       19,423,833.75   
State Apportionment -                       -                       -                       
Contributions -                       -                       -                       

Total Revenue 19,423,833.75   1,060,000.00     6,768,356.00     (217,284.86)       (108,396.73)       11,921,159.34   -                       19,423,833.75   

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/2022

44xx Furniture & Equip under $15,000 -                       
58xx Software License Fee 5,106.60             686.25                 4,420.35             5,106.60             
6110 Architect & Engineer -                       
6112 DSA Fees -                       
6114 Plan Check -                       
6120 Site Surveys -                       
6130 Site Development/Acquisition -                       
6132 Site Appraisal -                       
6134 Escrow Costs -                       
6135 Site Support Costs ** -                       
6136 Site Other Costs -                       
6150 Inspection -                       
6170 Construction, Site Improvement -                       
6171 Land/ Other Improvement Costs -                       
6210 Architect & Engineer 684,865.50         53,025.00           167,930.28         91,603.22           312,558.50         
6212 DSA Fees -                       
6214 Plan Check -                       
6216 Preliminary Tests -                       
6218 Other (ads, printing,  legal fees) 21,598.61           14,098.61           279.00                 14,377.61           
6220 Tests During Construction -                       
6230 Construction, Buildings -                       
6231 Utilities -                       
6239 Other Construction 18,430,538.47   753,071.54         4,236,833.93     5,214,766.59     3,537,567.09     13,742,239.15   
6240 Inspection -                       
6241 LCP -                       
6270 Consultants for Cap Projects 3,452.40             3,452.40             3,452.40             
64XX Furniture & Equipment 278,272.17         11,694.51           266,577.66         379,856.75         24,097.58           682,226.50         

Total Expenses 19,423,833.75   53,025.00           182,715.14         856,369.27         4,511,563.34     5,594,623.34     3,561,664.67     14,759,960.76   

Not Yet Budgeted for Group 5 increments 7 & 8 (anticipating funding those sites with 2023 bond sale)



Site/Project Name:  Various Sites - Shade Structures
Addendum # N/A    MGMT Code 8304
Update: 6/30/2022

7,440,920.84     
4,711,561.76     
2,729,359.08     

Bid Amount 5,089,746.00     
10% 508,975.00        

5,598,721.00     

10% 559,872.10        
6% 335,923.26        

1.50% 83,980.82           
0.65% 36,391.69           
1.50% 83,980.82           

-                       
$10/SF -                       

1,100,148.69     

6,698,869.69     

* Budgeted for 6 Phases.  Only phases 1-5 bid out so far.

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs (Phases 1-5)



Site/Project Name:  Various Sites - Shade Structures
Addendum # N/A    MGMT Code 8304
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 7,440,920.84     1,000,000.00     4,911,785.02     (1,058,424.01)    (89,999.81)          2,677,559.64     -                       7,440,920.84     
State Apportionment -                       
Contributions -                       

Total Revenue 7,440,920.84     1,000,000.00     4,911,785.02     (1,058,424.01)    (89,999.81)          2,677,559.64     -                       7,440,920.84     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                       
58xx Other Costs 919.42                 919.42                 
6110 Architect & Engineer 588,051.47         91,800.00           79,128.25           77,523.22           52,200.00           99,300.00           37,500.00           437,451.47         
6112 DSA Fees 129,152.95         39,480.00           31,956.39           (4,396.44)            19,370.58           22,887.46           109,297.99         
6114 Plan Check 7,976.00             7,976.00             312.00                 (312.00)               1,052.56             (80.26)                  8,948.30             
6120 Site Surveys -                       
6130 Site Development/Acquisition -                       
6132 Site Appraisal -                       
6134 Escrow Costs -                       
6135 Site Support Costs ** 154,393.26         511.50                 25,991.34           16,603.42           49,767.20           39,178.25           132,051.71         
6136 Site Other Costs 278,653.06         99.61                   5,460.24             1,589.36             1,183.85             802.89                 9,135.95             
6150 Inspection 49,302.00           31,374.00           17,928.00           49,302.00           
6170 Construction, Site Improvement 6,181,852.00     1,776,699.00     159,600.00         726,303.50         1,249,565.70     3,912,168.20     
6171 Land/ Other Improvement Costs -                       
6210 Architect & Engineer -                       
6212 DSA Fees 376.25                 376.25                 376.25                 
6214 Plan Check 242.70                 242.70                 
6216 Preliminary Tests -                       
6218 Other (ads, printing,  legal fees) 2,672.41             159.41                 727.19                 1,785.81             204.52                 299.40                 3,176.33             
6220 Tests During Construction 48,491.44           47,553.69           937.75                 48,491.44           
6230 Construction, Buildings -                       
6231 Utilities -                       
6239 Other Construction -                       
6240 Inspection -                       
6241 LCP -                       
6270 Consultants for Cap Projects -                       
64XX Furniture & Equipment -                       

Total Expenses 7,440,920.84     100,035.02         124,891.99         1,993,102.19     246,218.64         897,043.95         1,350,269.97     4,711,561.76     



Site/Project Name:  Elk Grove HS - Modernization
Addendum # 8    MGMT Code 8108
Update: 6/30/2022

75,000,000.00  
17,745,874.20  
57,254,125.80  

Bid Amount 27,541,991.00   
10% 2,754,199.00     

30,296,190.00   

10% 3,029,619.00     
6% 1,817,771.40     

1.50% 454,442.85        
0.65% 196,925.24        
1.50% 454,442.85        

-                       
$10/SF -                       

5,953,201.34     

36,249,391.34   

Phase 1: Culinary
Phase 2: Site Utilities
Phase 3: Building C
Phase 4: Building N & Sitework Improvements
Phase 5: Agriculture
Phase 6: Modernizations

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants

Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

This project budget covers Phase 2, 3, 4, and 6.  Phases 1 and 5 will be reported 
on a separate project sheet

Bid Day Budget includes Phase 2 & 3 construction costs only.  Phases 4 and 6 
have yet to be contracted.

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs (Phase 2 & 3 Only)

Total Estimated Project Cost

Bid Day Budget

Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Elk Grove HS - Modernization
Addendum # 8    MGMT Code 8108
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 75,000,000.00   5,836,000.00      (3,660,262.00)    72,824,262.00    75,000,000.00   
State Apportionment -                        
Contributions -                        

Total Revenue 75,000,000.00   -                        5,836,000.00      -                        (3,660,262.00)    72,824,262.00    -                        75,000,000.00   

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 25,558.00           25,558.18            25,558.18           
58xx Misc Contracted Svcs 2,280.00              2,280.00              
6110 Architect & Engineer 31,320.00           31,320.00            1,500.00              32,820.00           
6112 DSA Fees -                        
6114 Plan Check 100.00                 100.00                 
6120 Site Surveys 7,500.00              7,500.00              7,500.00              
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs 5,000.00              5,000.00              5,000.00              
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 2,383,680.00     167,312.40         (18,826.15)          1,729,889.50      1,041,760.35      211,391.05         3,131,527.15     
6212 DSA Fees 1,300,000.00     501,750.00         501,750.00         
6214 Plan Check 1,500.00              1,500.00              1,106.73              2,606.73              
6216 Preliminary Tests 156.00                 156.00                 156.00                 312.00                 
6218 Other (ads, printing,  legal fees) 85,844.00           40.00                    2,909.74              3,057.38              683.20                 6,690.32              
6220 Tests During Construction 975,000.00         21,675.00            1,968.00              28,102.50            129,805.00         181,550.50         
6230 Construction, Buildings 68,232,264.00   1,495,984.00      7,406,519.00      4,656,875.00      13,559,378.00   
6231 Utilities 17,736.00           17,736.25            189,868.00         207,604.25         
6239 Other Construction 1,700.00              1,700.00              
6240 Inspection 1,300,000.00     4,505.00              7,480.00              57,120.00            69,105.00           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 634,442.00         9,559.59              832.48                 10,392.07           

Total Expenses 75,000,000.00   -                        167,312.40         28,447.03            3,800,218.49      8,691,489.55      5,058,406.73      17,745,874.20   



Site/Project Name:  Florin HS - Prop 51 Agriculture Pathway
Addendum # 6    MGMT Code 8106
Update: 6/30/2022

4,832,656.12     
3,914,686.30     

917,969.82        

Bid Amount 3,541,564.77     
10% 354,156.00        

3,895,720.77     

10% 389,572.08        
6% 233,743.25        

1.50% 58,435.81           
0.65% 25,322.19           
1.50% 58,435.81           

-                       
$10/SF 38,400.00           

803,909.14        

4,699,629.91     Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs 



Site/Project Name:  Florin HS - Prop 51 Agriculture Pathway
Addendum # 6    MGMT Code 8106
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 3,230,822.00     352,500.00         2,878,322.00      3,230,822.00     
State Apportionment 1,588,345.00     1,588,345.00      1,588,345.00     
Contributions (St. Appt Int) 13,489.12           5,463.32              77.94                    7,947.86              13,489.12           

Total Revenue 4,832,656.12     -                        352,500.00         -                        1,593,808.32      2,878,399.94      7,947.86              4,832,656.12     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
58xx Software License Fee -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys 7,364.00              6,300.00              6,300.00              
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** 3,133.96              3,133.96              3,133.96              
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 306,598.50         2,500.00              186,727.00         28,727.50            48,067.50            19,890.00            285,912.00         
6212 DSA Fees 34,778.00           34,750.00            34,750.00           
6214 Plan Check 2,250.00              2,238.60              2,238.60              
6216 Preliminary Tests 10,000.00           -                        
6218 Other (ads, printing,  legal fees) 15,911.72           1,834.37              3,235.00              5,069.37              
6220 Tests During Construction 23,716.00           11,216.00            20,576.76            685.50                 32,478.26           
6230 Construction, Buildings 4,112,986.94     1,601,244.11      842,341.46         2,443,585.57     
6231 Utilities 250.00                 250.00                 250.00                 
6239 Other Construction 50,000.00           841,856.23         193,002.55         1,034,858.78     
6240 Inspection 41,085.00           8,632.00              17,388.50            5,685.50              31,706.00           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 224,582.00         19,478.27            14,925.49            34,403.76           

Total Expenses 4,832,656.12     -                        2,500.00              231,160.96         50,409.87            2,554,084.97      1,076,530.50      3,914,686.30     



Site/Project Name:  Pleasant Grove ES - Modernization
Addendum # 1    MGMT Code 8101
Update: 6/30/2022

20,701,500.00  
19,684,030.89  

1,017,469.11     

Bid Amount 17,407,942.00   
10% 1,740,794.00     

19,148,736.00   

10% 1,914,873.60     
6% 1,148,924.16     

1.50% 287,231.04        
0.65% 124,466.78        
1.50% 287,231.04        

-                       
$10/SF -                       

3,762,726.62     

22,911,462.62   Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs



Site/Project Name:  Pleasant Grove ES - Modernization
Addendum # 1    MGMT Code 8101
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 20,701,500.00   8,595,780.00     8,050,000.00     4,055,720.00     20,701,500.00   
State Apportionment -                       
Contributions -                       

Total Revenue 20,701,500.00   -                       8,595,780.00     8,050,000.00     4,055,720.00     -                       -                       20,701,500.00   

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                       
58xx Miscellaneous Contracted Svcs 14,789.00           9,790.00             9,790.00             
6110 Architect & Engineer -                       
6112 DSA Fees -                       
6114 Plan Check -                       
6120 Site Surveys 3,600.00             3,600.00             3,600.00             
6130 Site Development/Acquisition -                       
6132 Site Appraisal -                       
6134 Escrow Costs -                       
6135 Site Support Costs ** 25,494.00           10,485.00           5,036.32             3,692.09             19,213.41           
6136 Site Other Costs 710.00                69.30                  641.00                710.30                
6150 Inspection -                       
6170 Construction, Site Improvement -                       
6171 Land/ Other Improvement Costs -                       
6210 Architect & Engineer 1,320,459.00     143,917.00         776,398.56         208,175.82         109,667.07         14,765.00           1,252,923.45     
6212 DSA Fees 163,742.00        113,742.00         113,742.00        
6214 Plan Check 586.00                586.00                586.00                
6216 Preliminary Tests -                       
6218 Other (ads, printing,  legal fees) 28,366.00           388.14                986.99                2,784.57             21,661.94           25,821.64           
6220 Tests During Construction 144,543.00        9,150.00             13,020.00           105,372.50         13,838.75           8,958.75             150,340.00        
6230 Construction, Buildings 17,805,353.00   13,883,643.18   3,024,298.74     333,333.32         17,241,275.24   
6231 Utilities 61,158.00           5,000.00             56,157.86           (2,986.89)            58,170.97           
6239 Other Construction 46,161.00           23,860.00           22,871.08           46,731.08           
6240 Inspection 269,000.00        151,640.00         51,085.00           2,550.00             205,275.00        
6241 LCP -                       
6270 Consultants for Cap Projects 700.00                1,290.00             1,290.00             
64XX Furniture & Equipment 816,839.00        67,038.89           429,946.69         57,576.22           554,561.80        

Total Expenses 20,701,500.00   -                       153,455.14         923,301.85         14,514,726.14   3,675,364.47     417,183.29         19,684,030.89   



Site/Project Name:  Valley HS - Prop 51 Fire Academy
Addendum # 10    MGMT Code 8110
Update: 6/30/2022

2,773,903.97     
2,662,384.89     

111,519.08        

Bid Amount 2,165,941.79     
10% 216,594.00        

2,382,535.79     

10% 238,253.58        
6% 142,952.15        

1.50% 35,738.04           
0.65% 15,486.48           
1.50% 35,738.04           

-                       
$10/SF 28,800.00           

496,968.29        

2,879,504.08     Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs (+Modular)



Site/Project Name:  Valley HS - Prop 51 Fire Academy
Addendum # 10    MGMT Code 8110
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,769,440.00     826,398.00         665,076.00         277,966.00         1,769,440.00     
State Apportionment 996,026.00         996,026.00         996,026.00         
Contributions (St. Appt Int) 8,437.97              7,896.53              119.99                 4.60                      416.85                 8,437.97              

Total Revenue 2,773,903.97     -                        826,398.00         1,668,998.53      278,085.99         4.60                      416.85                 2,773,903.97     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Jan - Mar as of 3/31/22

44xx Furniture & Equip under $15,000 -                        
58xx Software License Fee -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** -                        
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 175,395.00         117,016.75         58,378.25            175,395.00         
6212 DSA Fees 11,848.34           9,650.00              2,198.34              11,848.34           
6214 Plan Check 1,330.00              1,330.00              
6216 Preliminary Tests 666.95                 111.25                 455.35                 100.35                 666.95                 
6218 Other (ads, printing,  legal fees) 179,121.44         -                        
6220 Tests During Construction 16,584.50           16,584.50            16,584.50           
6230 Construction, Buildings 1,640,399.78     574,949.31         1,065,450.47      1,640,399.78     
6231 Utilities -                        
6239 Other Construction 359,825.37         301,212.00         58,613.37            5,187.64              150.00                 365,163.01         
6240 Inspection 54,655.50           7,221.00              47,434.50            1,191.39              55,846.89           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 335,407.09         199,903.49         75,866.14            119,380.79         395,150.42         

Total Expenses 2,773,903.97     -                        9,761.25              1,000,854.41      1,448,663.27      83,575.17            119,530.79         2,662,384.89     



Site/Project Name:  Kerr MS - Gym Structural Evaluation
Addendum # 6    MGMT Code 8106
Update: 9/30/2021

18,125.00          
18,125.00          

-                      

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Current Budget
Expenses Through 9/30/2021
Balance

Hard Construction Costs 

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design



Site/Project Name:  Kerr MS - Gym Structural Evaluation
Addendum # 6    MGMT Code 8106
Update: 9/30/2021

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 18,125.00          18,125.00          18,125.00          
State Apportionment -                      
Contributions -                      

Total Revenue 18,125.00          -                      -                      -                      18,125.00          -                      -                      18,125.00          

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Micaellaneous Fees -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 18,125.00          18,125.00          18,125.00          
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) -                      
6220 Tests During Construction -                      
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 18,125.00          -                      -                      -                      18,125.00          -                      -                      18,125.00          



Site/Project Name:  Pleasant Grove HS - Turf & Track (Baseball Netting Posts)
Addendum # NA    MGMT Code 8305B
Update: 9/30/2021

12,430.00          
12,430.00          

-                      

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Current Budget
Expenses Through 9/30/2021
Balance

Hard Construction Costs 

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design



Site/Project Name:  Pleasant Grove HS - Turf & Track (Baseball Netting Posts)
Addendum # NA    MGMT Code 8305B
Update: 9/30/2021

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 12,430.00          12,430.00          12,430.00          
State Apportionment -                      
Contributions -                      

Total Revenue 12,430.00          -                      -                      -                      12,430.00          -                      -                      12,430.00          

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Micaellaneous Fees -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) -                      
6220 Tests During Construction -                      
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction 12,430.00          12,430.00          12,430.00          
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 12,430.00          -                      -                      -                      12,430.00          -                      -                      12,430.00          



Site/Project Name:  Various Sites - Building Envelope Remediation
Addendum # NA    MGMT Code 8311
Update: 9/30/2021

3,104,377.00     
1,842,783.97     
1,261,593.03     

Bid Amount 2,398,956.00     
10% 239,896.00        

2,638,852.00     

10% 263,885.20        
6% 158,331.12        

1.50% 39,582.78           
0.65% 17,152.54           
1.50% 39,582.78           

-                       
$10/SF -                       

518,534.42        

3,157,386.42     

SITES:
John Ehrhardt ES
Arlene Hein ES
Prairie ES
Joseph Sims ES

Current Budget
Expenses Through 9/30/2021
Balance

Hard Construction Costs 

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency
Construction Cost Total

Soft Costs
Design



Site/Project Name:  Various Sites - Building Envelope Remediation
Addendum # NA    MGMT Code 8311
Update: 9/30/2021

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 3,104,377.00    3,104,377.00     3,104,377.00    
State Apportionment -                      
Contributions -                      

Total Revenue 3,104,377.00    -                      -                      -                      3,104,377.00     -                      -                      3,104,377.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Micaellaneous Fees -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 237,000.00        4,860.00            4,860.00            
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests 478.10                478.10               
6218 Other (ads, printing,  legal fees) 4,000.00            -                      
6220 Tests During Construction 23,025.00          -                      
6230 Construction, Buildings 2,792,352.00    1,691,318.70     144,697.94        1,836,016.64    
6231 Utilities -                      
6239 Other Construction 1,429.23            1,429.23            
6240 Inspection 48,000.00          -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 3,104,377.00    -                      -                      -                      1,698,086.03     144,697.94        -                      1,842,783.97    



Site/Project Name:  Cosumnes Oaks HS - Patient Care
Addendum #1    MGMT Code 8101
Update: 6/30/2022

3,280,383.82     
2,654,797.99     

625,585.83        

Bid Amount 2,057,577.45     
10% 205,758.00        

2,263,335.45     

10% 226,333.55        
6% 135,800.13        

1.50% 33,950.03           
0.65% 14,711.68           
1.50% 33,950.03           

-                       
$10/SF 48,000.00           

492,745.42        

2,756,080.87     Total Estimated Project Cost

Bid Day Budget

Furniture & Equipment 
Total Soft Costs

Hard Construction Costs (Inc Modular)

Program Mgmt & Construction Mgmt

Current Budget
Expenses Through 6/30/2022
Balance

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants

Construction Contingency
Construction Cost Total

Soft Costs
Design



Site/Project Name:  Cosumnes Oaks HS - Patient Care
Addendum #1    MGMT Code 8101
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,896,753.00     267,500.00         1,629,253.00     1,896,753.00     
State Apportionment 1,375,807.00     1,375,807.00     1,375,807.00     
Contributions (St Appt Interest) 7,823.82             2,746.42             52.19                   5,025.21             7,823.82             

Total Revenue 3,280,383.82     -                       -                       267,500.00         3,007,806.42     52.19                   5,025.21             3,280,383.82     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                       
58xx Software License Fee -                       
6110 Architect & Engineer -                       
6112 DSA Fees -                       
6114 Plan Check -                       
6120 Site Surveys 7,100.00             7,100.00             7,100.00             
6130 Site Development/Acquisition -                       
6132 Site Appraisal -                       
6134 Escrow Costs -                       
6135 Site Support Costs ** 759.00                 -                       
6136 Site Other Costs -                       
6150 Inspection -                       
6170 Construction, Site Improvement -                       
6171 Land/ Other Improvement Costs -                       
6210 Architect & Engineer 228,000.00         100,000.00         94,000.00           32,000.00           226,000.00         
6212 DSA Fees 27,889.94           27,889.94           1,720.00             29,609.94           
6214 Plan Check -                       -                       
6216 Preliminary Tests 3,250.00             2,250.00             -                       2,250.00             
6218 Other (ads, printing,  legal fees) 10,992.82           3,220.44             26.58                   3,247.02             
6220 Tests During Construction 14,144.87           6,144.87             5,018.87             11,163.74           
6230 Construction, Buildings 2,053,075.00     218,500.00         1,290,840.77     1,509,340.77     
6231 Utilities -                       -                       
6239 Other Construction 394,000.00         543,761.68         543,761.68         
6240 Inspection 27,266.00           12,000.00           22,375.00           34,375.00           
6241 LCP -                       -                       
6270 Consultants for Cap Projects -                       -                       
64XX Furniture & Equipment 513,906.19         129,873.62         158,076.22         287,949.84         

Total Expenses 3,280,383.82     -                       -                       137,239.94         333,865.31         2,025,616.52     158,076.22         2,654,797.99     



Site/Project Name:  Elk Grove HS - Prop 51 Agriculture
Addendum # 10    MGMT Code 8110
Update: 6/30/2022

524,657.00        
355,029.10        
169,627.90        

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Elk Grove HS - Prop 51 Agriculture
Addendum # 10    MGMT Code 8110
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 524,657.00         524,657.00         524,657.00         
State Apportionment -                       
Contributions -                       

Total Revenue 524,657.00         -                       -                       -                       -                       524,657.00         -                       524,657.00         

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                       
58xx Software License Fee -                       
6110 Architect & Engineer -                       
6112 DSA Fees -                       
6114 Plan Check -                       
6120 Site Surveys -                       
6130 Site Development/Acquisition -                       
6132 Site Appraisal -                       
6134 Escrow Costs -                       
6135 Site Support Costs ** -                       
6136 Site Other Costs -                       
6150 Inspection -                       
6170 Construction, Site Improvement -                       
6171 Land/ Other Improvement Costs -                       
6210 Architect & Engineer 428,575.00         63,434.37           226,625.31         14,565.82           304,625.50         
6212 DSA Fees 63,806.00           46,803.60           46,803.60           
6214 Plan Check 29,776.00           3,600.00             3,600.00             
6216 Preliminary Tests -                       
6218 Other (ads, printing,  legal fees) 2,500.00             -                       
6220 Tests During Construction -                       
6230 Construction, Buildings -                       
6231 Utilities -                       
6239 Other Construction -                       
6240 Inspection -                       
6241 LCP -                       
6270 Consultants for Cap Projects -                       
64XX Furniture & Equipment -                       

Total Expenses 524,657.00         -                       -                       -                       67,034.37           273,428.91         14,565.82           355,029.10         



Site/Project Name:  Elk Grove HS - Prop 51 Culinary
Addendum # 7726    MGMT Code 8109
Update: 6/30/22

6,527,302.60     
5,521,134.24     
1,006,168.36     

Bid Amount 4,971,796.00     
10% 497,180.00        

5,468,976.00     

10% 546,897.60        
6% 328,138.56        

1.50% 82,034.64           
0.65% 35,548.34           
1.50% 82,034.64           

-                       
$10/SF 45,000.00           

1,119,653.78     

6,588,629.78     

Current Budget
Expenses Through 6/30/22
Balance

Hard Construction Costs (Groups 1-5)
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Elk Grove HS - Prop 51 Culinary
Addendum # 7726    MGMT Code 8109
Update: 6/30/22

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 4,149,762.00     489,500.00         3,660,262.00      4,149,762.00     
State Apportionment 2,364,422.00     2,364,422.00      2,364,422.00     
Contributions (St Appt Interest) 13,118.60           6,523.85              55.71                    6,539.04              13,118.60           

Total Revenue 6,527,302.60     -                        -                        489,500.00         6,031,207.85      55.71                    6,539.04              6,527,302.60     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
58xx Software License Fee -                        
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys 4,399.00              -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** 16,615.00           -                        
6136 Site Other Costs 1,019.00              509.00                 509.00                 
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 399,991.75         249,245.00         97,282.75            53,286.49            55.25                    399,869.49         
6212 DSA Fees 44,650.00           44,650.00            7,750.77              52,400.77           
6214 Plan Check 2,466.00              2,466.00              2,466.00              
6216 Preliminary Tests 18,500.00           -                        
6218 Other (ads, printing,  legal fees) 9,040.14              953.62                 953.62                 
6220 Tests During Construction 19,324.00           7,225.00              10,796.00            8,081.00              26,102.00           
6230 Construction, Buildings 5,470,557.71     2,952,000.00      2,009,197.00      4,961,197.00     
6231 Utilities 500.00                 500.00                 500.00                 
6239 Other Construction 1,929.38              1,101.16              3,030.54              
6240 Inspection 51,800.00           13,600.00            35,700.00            49,300.00           
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 488,440.00         24,805.82            24,805.82           

Total Expenses 6,527,302.60     -                        -                        301,120.00         3,078,107.37      2,140,750.46      1,156.41              5,521,134.24     



Site/Project Name:  Florin HS - Culinary
Addendum # 10    MGMT Code 8110
Update: 6/30/2022

7,419,424.63     
5,397,834.85     
2,021,589.78     

Bid Amount 5,122,803.00     
10% 512,280.00        

5,635,083.00     

10% 563,508.30        
6% 338,104.98        

1.50% 84,526.25           
0.65% 36,628.04           
1.50% 84,526.25           

-                       
$10/SF 57,420.00           

1,164,713.82     

6,799,796.82     

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Florin HS - Culinary
Addendum # 10    MGMT Code 8110
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 4,413,357.00     634,500.00         3,778,857.00      4,413,357.00     
State Apportionment 2,999,936.00     2,999,936.00      2,999,936.00     
Contributions (St Appt Interest) 6,131.63              5,988.54              143.09                 17,707.35            23,838.98           

Total Revenue 7,419,424.63     -                        -                        634,500.00         3,005,924.54      3,779,000.09      17,707.35            7,437,131.98     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
5806 Other Fees 553.00                 553.00                 553.00                 
6110 Architect & Engineer -                        
6112 DSA Fees -                        
6114 Plan Check -                        
6120 Site Surveys 10,000.00           3,600.00              3,600.00              
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** 3,133.00              3,133.02              3,133.02              
6136 Site Other Costs 526.00                 526.00                 526.00                 
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 525,875.00         313,785.00         54,390.20            90,996.20            29,809.11            488,980.51         
6212 DSA Fees 60,000.00           57,550.00            57,550.00           
6214 Plan Check 3,441.00              3,441.00              
6216 Preliminary Tests 4,467.00              -                        
6218 Other (ads, printing,  legal fees) 9,259.54              3,270.88              652.00                 3,922.88              
6220 Tests During Construction 30,835.00           18,266.11            125.50                 18,391.61           
6230 Construction, Buildings 6,138,694.09     3,128,245.08      1,637,251.28      4,765,496.36     
6231 Utilities 250.00                 250.00                 250.00                 
6239 Other Construction 50,000.00           2,650.87              2,650.87              
6240 Inspection 43,326.00           11,003.00            23,074.00            12,118.00            46,195.00           
6241 LCP -                        
6470 Telephone System Equipment 3,144.60              3,144.60              
64XX Furniture & Equipment 542,506.00         -                        

Total Expenses 7,419,424.63     -                        -                        378,844.02         69,217.08            3,264,674.39      1,685,099.36      5,397,834.85     



Site/Project Name:  Florin HS - Prop 51 Engineering
Addendum # 9 & 9A    MGMT Code 8109
Update: 6/30/2022

4,363,510.99     
3,514,895.30     

848,615.69        

Bid Amount 2,865,296.00     
10% 286,530.00        

3,151,826.00     

10% 315,182.60        
6% 189,109.56        

1.50% 47,277.39           
0.65% 20,486.87           
1.50% 47,277.39           

-                       
$10/SF 59,280.00           

678,613.81        

3,830,439.81     Total Estimated Project Cost

Bid Day Budget

Furniture & Equipment 
Total Soft Costs

Hard Construction Costs 

Program Mgmt & Construction Mgmt

Current Budget
Expenses Through 6/30/2022
Balance

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants

Construction Contingency
Construction Cost Total

Soft Costs
Design



Site/Project Name:  Florin HS - Prop 51 Engineering
Addendum # 9 & 9A    MGMT Code 8109
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 2,470,133.00     427,007.00         2,043,126.00      2,470,133.00     
State Apportionment 1,878,148.00     1,878,148.00      1,878,148.00     
Contributions (St Appt Interest) 15,229.99           3,749.22              89.86                    11,390.91            15,229.99           

Total Revenue 4,363,510.99     -                        -                        427,007.00         1,881,897.22      2,043,215.86      11,390.91            4,363,510.99     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
58xx Software License Fee -                        
6110 Architect & Engineer -                        
6112 DSA Fees 6,688.63              6,688.63              
6114 Plan Check -                        
6120 Site Surveys 10,000.00           -                        
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** 3,133.02              3,133.02              3,133.02              
6136 Site Other Costs -                        
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer 410,130.20         202,280.00         122,552.20         67,126.20            22,917.11            414,875.51         
6212 DSA Fees 38,500.00           34,750.00            1,947.00              36,697.00           
6214 Plan Check -                        
6216 Preliminary Tests 10,000.00           396.00                 396.00                 
6218 Other (ads, printing,  legal fees) 19,539.41           2,410.55              2,410.55              
6220 Tests During Construction 31,585.00           14,772.60            6,098.00              20,870.60           
6230 Construction, Buildings 3,187,868.86     1,721,020.15      907,182.04         2,628,202.19     
6231 Utilities -                        
6239 Other Construction 100,000.00         48,628.07            48,628.07           
6240 Inspection 54,116.50           12,574.50            24,817.00            13,778.00            51,169.50           
6241 LCP 2,839.22              2,839.22              
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment 498,638.00         136.24                 298,848.77         298,985.01         

Total Expenses 4,363,510.99     -                        -                        240,163.02         139,484.25         1,830,711.41      1,304,536.62      3,514,895.30     



Site/Project Name:  Joseph Kerr MS - Modernization Phase 3 (Summer 22 Improvements)
Addendum # 4    MGMT Code 8104
Update: 6/30/22

7,870,432.00     
3,593,357.40     
4,277,074.60     

Bid Amount 6,663,165.00     
10% 666,317.00        

7,329,482.00     

10% 732,948.20        
6% 439,768.92        

1.50% 109,942.23        
0.65% 47,641.63           
1.50% 109,942.23        

-                       
$10/SF -                       

1,440,243.21     

8,769,725.21     

Current Budget
Expenses Through 6/30/22
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Joseph Kerr MS - Modernization Phase 3 (Summer 22 Improvements)
Addendum # 4    MGMT Code 8104
Update: 6/30/22

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 7,870,432.00     5,000,000.00     2,870,432.00     7,870,432.00     
State Apportionment -                      
Contributions -                      

Total Revenue 7,870,432.00     -                      -                      -                      -                      5,000,000.00     2,870,432.00     7,870,432.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
5760 Duplicating 69.50                  69.50                  
6110 Architect & Engineer 289,850.00        173,910.00        44,638.00          218,548.00        
6112 DSA Fees 41,100.00          41,100.00          41,100.00          
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs 35,000.00          -                      
6150 Inspection 100,000.00        -                      
6170 Construction, Site Improvement 7,404,482.00     3,331,582.50     3,331,582.50     
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 272.40                272.40                
6220 Tests During Construction -                      
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection 1,785.00             1,785.00             
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 7,870,432.00     -                      -                      -                      -                      215,010.00        3,378,347.40     3,593,357.40     



Site/Project Name: Laguna Creek HS - 2022 Roofing
Addendum # NA    MGMT Code 8316
Update: 6/30/2022

1,867,000.00     
1,499,345.69     

367,654.31        

Bid Amount 1,659,775.00     
10% 165,978.00        

1,825,753.00     

10% 182,575.30        
6% 109,545.18        

1.50% 27,386.30           
0.65% 11,867.39           
1.50% 27,386.30           

-                       
$10/SF -                       

358,760.47        

2,184,513.47     

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name: Laguna Creek HS - 2022 Roofing
Addendum # NA    MGMT Code 8316
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,867,000.00    1,867,000.00     1,867,000.00    
State Apportionment -                      
Contributions -                      

Total Revenue 1,867,000.00    -                      -                      -                      -                      1,867,000.00     -                      1,867,000.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 2,000.00            764.44                764.44               
6220 Tests During Construction -                      
6230 Construction, Buildings 1,865,000.00    890,150.00        608,431.25        1,498,581.25    
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 1,867,000.00    -                      -                      -                      -                      890,914.44        608,431.25        1,499,345.69    



Site/Project Name:  Laguna Creek HS - Modernization
Addendum # 4    MGMT Code 8104
Update: 6/30/2022

5,445,725.00     
2,649,914.80     
2,795,810.20     

Bid Amount 2,889,384.00     
10% 288,938.00        

3,178,322.00     

10% 317,832.20        
6% 190,699.32        

1.50% 47,674.83           
0.65% 20,659.09           
1.50% 47,674.83           

-                       
$10/SF -                       

624,540.27        

3,802,862.27     

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs (Paving Only)

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Laguna Creek HS - Modernization
Addendum # 4    MGMT Code 8104
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 5,445,725.00     1,949,461.00     3,496,264.00     5,445,725.00     
State Apportionment -                      
Contributions -                      

Total Revenue 5,445,725.00     -                      -                      -                      -                      1,949,461.00     3,496,264.00     5,445,725.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer 446,800.00        154,162.27        25,052.00          179,214.27        
6112 DSA Fees 7,042.00             7,042.40             7,042.40             
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs 117,500.00        693.63                693.63                
6150 Inspection 45,000.00          4,440.50             4,440.50             
6170 Construction, Site Improvement 3,178,322.00     1,720,441.80     1,720,441.80     
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 1,443,061.00     248,868.35        350,937.75        599,806.10        
6212 DSA Fees 165,000.00        137,510.00        137,510.00        
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 7,500.00             716.10                50.00                  766.10                
6220 Tests During Construction 15,000.00          -                      
6230 Construction, Buildings -                      
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection 20,500.00          -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 5,445,725.00     -                      -                      -                      -                      410,789.12        2,239,125.68     2,649,914.80     



Site/Project Name:  Charles Mack ES - 2022 Roofing
Addendum # N/A    MGMT Code 8316
Update: 6/30/2022

742,550.00        
482,965.43        
259,584.57        

Bid Amount 666,800.00        
10% 66,680.00           

733,480.00        

10% 73,348.00           
6% 44,008.80           

1.50% 11,002.20           
0.65% 4,767.62             
1.50% 11,002.20           

-                       
$10/SF -                       

144,128.82        

877,608.82        

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Charles Mack ES - 2022 Roofing
Addendum # N/A    MGMT Code 8316
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 742,550.00        742,550.00        742,550.00        
State Apportionment -                      
Contributions -                      

Total Revenue 742,550.00        -                      -                      -                      -                      742,550.00        -                      742,550.00        

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests 5,500.00             5,500.00             
6218 Other (ads, printing,  legal fees) 2,000.00             532.93                532.93                
6220 Tests During Construction 5,550.00             -                      -                      
6230 Construction, Buildings 735,000.00        109,838.75        367,093.75        476,932.50        
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 742,550.00        -                      -                      -                      -                      115,871.68        367,093.75        482,965.43        



Site/Project Name: Sheldon HS - 2022 Roofing
Addendum # NA    MGMT Code 8316
Update: 6/30/22

2,032,000.00     
1,607,459.66     

424,540.34        

Bid Amount 1,808,000.00     
10% 180,800.00        

1,988,800.00     

10% 198,880.00        
6% 119,328.00        

1.50% 29,832.00           
0.65% 12,927.20           
1.50% 29,832.00           

-                       
$10/SF -                       

390,799.20        

2,379,599.20     

Current Budget
Expenses Through 6/30/22
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name: Sheldon HS - 2022 Roofing
Addendum # NA    MGMT Code 8316
Update: 6/30/22

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 2,032,000.00    2,032,000.00     2,032,000.00    
State Apportionment -                      
Contributions -                      

Total Revenue 2,032,000.00    -                      -                      -                      -                      2,032,000.00     -                      2,032,000.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer -                      
6212 DSA Fees -                      
6214 Plan Check -                      
6216 Preliminary Tests -                      
6218 Other (ads, printing,  legal fees) 2,000.00            775.26                775.26               
6220 Tests During Construction -                      
6230 Construction, Buildings 2,030,000.00    699,090.18        907,594.22        1,606,684.40    
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 2,032,000.00    -                      -                      -                      -                      699,865.44        907,594.22        1,607,459.66    



Site/Project Name:  Sheldon HS - Ag Yard Improvements
Addendum # 4    MGMT Code 8104
Update: 6/30/2022

1,284,911.00     
309,655.29        
975,255.71        

Bid Amount 1,008,000.00     
10% 100,800.00        

1,108,800.00     

10% 110,880.00        
6% 66,528.00           

1.50% 16,632.00           
0.65% 7,207.20             
1.50% 16,632.00           

-                       
$10/SF -                       

217,879.20        

1,326,679.20     

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name:  Sheldon HS - Ag Yard Improvements
Addendum # 4    MGMT Code 8104
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,284,911.00    888,307.00        396,604.00        1,284,911.00    
State Apportionment -                      
Contributions -                      

Total Revenue 1,284,911.00    -                      -                      -                      -                      888,307.00        396,604.00        1,284,911.00    

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                      
58xx Software License Fee -                      
6110 Architect & Engineer -                      
6112 DSA Fees 2,696.51            2,696.51            
6114 Plan Check -                      
6120 Site Surveys 3,600.00            -                      
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** 5,000.00            -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 54,965.00          36,728.27          36,728.27          
6212 DSA Fees 2,951.00            -                      
6214 Plan Check -                      
6216 Preliminary Tests 12,000.00          -                      
6218 Other (ads, printing,  legal fees) 1,000.00            960.18                857.45                1,817.63            
6220 Tests During Construction 28,930.00          725.00                725.00               
6230 Construction, Buildings 1,062,000.00    167,450.00        167,450.00        
6231 Utilities -                      
6239 Other Construction 93,099.88          93,099.88          
6240 Inspection 14,465.00          7,138.00            7,138.00            
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment 100,000.00        -                      

Total Expenses 1,284,911.00    -                      -                      -                      -                      37,688.45          271,966.84        309,655.29        



Site/Project Name:  Sheldon HS - Modernization
Addendum # 3    MGMT Code 8103
Update: 6/30/2022

1,622,870.50     
409,860.50        

1,213,010.00     

Bid Amount
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Sheldon HS - Modernization
Addendum # 3    MGMT Code 8103
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,622,870.50     967,999.50         654,871.00         1,622,870.50     
State Apportionment -                       
Contributions -                       

Total Revenue 1,622,870.50     -                       -                       -                       -                       967,999.50         654,871.00         1,622,870.50     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                       
58xx Software License Fee -                       
6110 Architect & Engineer -                       
6112 DSA Fees -                       
6114 Plan Check -                       
6120 Site Surveys -                       
6130 Site Development/Acquisition -                       
6132 Site Appraisal -                       
6134 Escrow Costs -                       
6135 Site Support Costs ** -                       
6136 Site Other Costs 145,000.00         -                       
6150 Inspection -                       
6170 Construction, Site Improvement -                       
6171 Land/ Other Improvement Costs -                       
6210 Architect & Engineer 1,472,870.50     8,727.50             202,766.00         198,367.00         409,860.50         
6212 DSA Fees -                       
6214 Plan Check -                       
6216 Preliminary Tests -                       
6218 Other (ads, printing,  legal fees) 5,000.00             -                       
6220 Tests During Construction -                       
6230 Construction, Buildings -                       
6231 Utilities -                       
6239 Other Construction -                       
6240 Inspection -                       
6241 LCP -                       
6270 Consultants for Cap Projects -                       
64XX Furniture & Equipment -                       

Total Expenses 1,622,870.50     -                       -                       -                       8,727.50             202,766.00         198,367.00         409,860.50         



Site/Project Name:  Robert L Trigg Education Center - Board Room Remodel
Addendum # N/A    MGMT Code 8104
Update: 6/30/2022

1,399,300.00     
73,279.68          

1,326,020.32     

Bid Amount
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs

Construction Contingency

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs 

Construction Cost Total

Soft Costs
Design



Site/Project Name:  Robert L Trigg Education Center - Board Room Remodel
Addendum # N/A    MGMT Code 8104
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,399,300.00     1,399,300.00     -                       1,399,300.00     
State Apportionment -                       
Contributions -                       

Total Revenue 1,399,300.00     -                       -                       -                       -                       1,399,300.00     -                       1,399,300.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                       
58xx Software License Fee -                       
6110 Architect & Engineer -                       
6112 DSA Fees -                       
6114 Plan Check -                       
6120 Site Surveys -                       
6130 Site Development/Acquisition -                       
6132 Site Appraisal -                       
6134 Escrow Costs -                       
6135 Site Support Costs ** -                       
6136 Site Other Costs -                       
6150 Inspection -                       
6170 Construction, Site Improvement -                       
6171 Land/ Other Improvement Costs -                       
6210 Architect & Engineer 95,000.00           38,000.00           35,279.68           73,279.68           
6212 DSA Fees 3,300.00             -                       
6214 Plan Check -                       
6216 Preliminary Tests -                       
6218 Other (ads, printing,  legal fees) 6,000.00             -                       
6220 Tests During Construction 20,000.00           -                       
6230 Construction, Buildings 1,150,000.00     -                       
6231 Utilities -                       
6239 Other Construction -                       
6240 Inspection 25,000.00           -                       
6241 LCP -                       
6270 Consultants for Cap Projects -                       
64XX Furniture & Equipment 100,000.00         -                       

Total Expenses 1,399,300.00     -                       -                       -                       -                       38,000.00           35,279.68           73,279.68           



Site/Project Name: Various Sites - Asphalt Remediation
Addendum # N/A    MGMT Code 8313
Update: 6/30/2022

1,000,000.00     
107,917.01        
892,082.99        

Bid Amount -                       
10% -                       

-                       

10% -                       
6% -                       

1.50% -                       
0.65% -                       
1.50% -                       

-                       
$10/SF -                       

-                       

-                       

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs 
Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name: Various Sites - Asphalt Remediation
Addendum # N/A    MGMT Code 8313
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 1,000,000.00     1,000,000.00      -                        1,000,000.00     
State Apportionment -                        
Contributions -                        

Total Revenue 1,000,000.00     -                        -                        -                        -                        1,000,000.00      -                        1,000,000.00     

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 -                        
58xx Software License Fee -                        
6110 Architect & Engineer 837,500.00         84,640.01            2,975.00              87,615.01           
6112 DSA Fees 112,500.00         2,696.51              (2,696.51)            -                        
6114 Plan Check -                        
6120 Site Surveys 16,500.00            3,702.00              20,202.00           
6130 Site Development/Acquisition -                        
6132 Site Appraisal -                        
6134 Escrow Costs -                        
6135 Site Support Costs ** 25,000.00           -                        
6136 Site Other Costs 25,000.00           100.00                 100.00                 
6150 Inspection -                        
6170 Construction, Site Improvement -                        
6171 Land/ Other Improvement Costs -                        
6210 Architect & Engineer -                        
6212 DSA Fees -                        
6214 Plan Check -                        
6216 Preliminary Tests -                        
6218 Other (ads, printing,  legal fees) -                        
6220 Tests During Construction -                        
6230 Construction, Buildings -                        
6231 Utilities -                        
6239 Other Construction -                        
6240 Inspection -                        
6241 LCP -                        
6270 Consultants for Cap Projects -                        
64XX Furniture & Equipment -                        

Total Expenses 1,000,000.00     -                        -                        -                        -                        103,836.52         4,080.49              107,917.01         

Sites: Isabelle Jackson ES
Florence Markofer ES
Samuel Jackman MS
James Rutter MS
Florin HS



Site/Project Name: Various Sites - Classroom Upgrades
Addendum # NA    MGMT Code 8315
Update: 6/30/2022

33,099,950.00  
12,801,574.29  
20,298,375.71  

Bid Amount 20,298,736.00   
10% 2,029,874.00     

22,328,610.00   

10% 2,232,861.00     
6% 1,339,716.60     

1.50% 334,929.15        
0.65% 145,135.97        
1.50% 334,929.15        

-                       
$10/SF -                       

4,387,571.87     

26,716,181.87   

(Florin ES)

Isabelle Jackson ES
Samuel Kennedy ES

Charles Mack ES
Florence Markofer ES

(John Reith ES)
(Mary Tsukamoto ES)

James McKee ES
Prairie ES

Samuel Jackman MS
James Rutter MS

Current Budget
Expenses Through 6/30/2022
Balance

Hard Construction Costs

Ellen Feickert ES

Construction Contingency
Construction Cost Total

Soft Costs
Design
Program Mgmt & Construction Mgmt

Total Estimated Project Cost

Bid Day Budget

Project Summary

DSA Inspector
Testing & Inspections
DSA & CDE Costs
Misc Consultants
Furniture & Equipment 
Total Soft Costs



Site/Project Name: Various Sites - Classroom Upgrades
Addendum # NA    MGMT Code 8315
Update: 6/30/2022

FY 22 YTD FY 22 
Budgeted Revenue Revenue Revenue Revenue Revenue Revenue Revenue Total

Funding Sources To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22
Measure M / Bond Funds 33,099,950.00  33,099,950.00   33,099,950.00  
State Apportionment -                      
Contributions -                      

Total Revenue 33,099,950.00  -                      -                      -                      -                      33,099,950.00   -                      33,099,950.00  

Expenses FY 22 YTD FY 22 
Object Budgeted Expense Expense Expense Expense Expenses Expenses Expense Total
Code Description To Date 2017-18 2018-19 2019-2020 2020-21 Prev. Report Apr - Jun as of 6/30/22

44xx Furniture & Equip under $15,000 890.77                890.77               
5620 Printing 120,000.00        51,998.90          51,998.90          
6110 Architect & Engineer -                      
6112 DSA Fees -                      
6114 Plan Check -                      
6120 Site Surveys 13,800.00          13,800.00          
6130 Site Development/Acquisition -                      
6132 Site Appraisal -                      
6134 Escrow Costs -                      
6135 Site Support Costs ** -                      
6136 Site Other Costs -                      
6150 Inspection -                      
6170 Construction, Site Improvement -                      
6171 Land/ Other Improvement Costs -                      
6210 Architect & Engineer 2,283,500.00    1,244,920.50     323,270.70        1,568,191.20    
6212 DSA Fees 368,500.00        3,600.00            3,600.00            
6214 Plan Check -                      
6216 Preliminary Tests 56,875.00          3,123.75            59,998.75          
6218 Other (ads, printing,  legal fees) 71,000.00          17,127.34          110,873.58        128,000.92        
6220 Tests During Construction 35,000.00          27,945.00          27,945.00          
6230 Construction, Buildings 29,752,850.00  10,947,148.75   10,947,148.75  
6231 Utilities -                      
6239 Other Construction -                      
6240 Inspection 469,100.00        -                      
6241 LCP -                      
6270 Consultants for Cap Projects -                      
64XX Furniture & Equipment -                      

Total Expenses 33,099,950.00  -                      -                      -                      -                      1,336,322.84     11,465,251.45   12,801,574.29  



 
 
 
 

Exhibit 2 
 

Measure M General Obligation Bond  
Financial Statements and Performance Audits 

June 30, 2019 
June 30, 2020 
June 30, 2021  

 



ELK GROVE UNIFIED SCHOOL DISTRICT 
Elk Grove, California 

 
MEASURE M GENERAL OBLIGATION BONDS 

June 30, 2019 
 
 
 
 
 
 
 

CONTENTS 
 
 
 
 
 
 
 

INDEPENDENT AUDITOR’S REPORT ................................................................................................ 1 

FINANCIAL SECTION: 

BALANCE SHEET .......................................................................................................................... 3 

STATEMENT OF REVENUES, EXPENDITURES AND CHANGE IN 
FUND BALANCE .......................................................................................................................... 4 

NOTES TO FINANCIAL STATEMENTS ........................................................................................ 5 

OTHER INDEPENDENT AUDITOR’S REPORTS: 

INDEPENDENT AUDITOR’S REPORT ON INTERNAL CONTROL OVER FINANCIAL 
REPORTING AND ON COMPLIANCE AND OTHER MATTERS BASED ON AN 
AUDIT OF FINANCIAL STATEMENTS PERFORMED IN ACCORDANCE WITH 
GOVERNMENT AUDITING STANDARDS .................................................................................. 8 

FINDINGS AND RECOMMENDATIONS: 

SCHEDULE OF AUDIT FINDINGS AND RECOMMENDATIONS ....................................................... 10 



1.  

Crowe LLP 
Independent Member Crowe Global 

 
 
 
 
 
 

INDEPENDENT AUDITOR’S REPORT 
 
 
 

Board of Education 
Elk Grove Unified School District 
Elk Grove, California 

 
 

Report on the Financial Statements 
 

We have audited the accompanying financial statements of Elk Grove Unified School District (the "District") 
Measure M General Obligation Bonds (the "Bonds") activity included in the Building Fund of the District, as 
of and for the year ended June 30, 2019, and the related notes to the financial statements, as listed in the 
table of contents. 

 
Management’s Responsibility for the Financial Statements 

 
Management is responsible for the preparation and fair presentation of these financial statements in 
accordance with accounting principles generally accepted in the United States of America; this includes the 
design, implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of financial statements that are free from material misstatement, whether due to fraud or error. 

 
Auditor’s Responsibility 

 
Our responsibility is to express an opinion on these financial statements based on our audit. We conducted 
our audit in accordance with auditing standards generally accepted in the United States of America and the 
standards applicable to financial audits contained in Government Auditing Standards, issued by the 
Comptroller General of the United States of America. Those standards require that we plan and perform 
the audit to obtain reasonable assurance about whether the financial statements are free of material 
misstatement. 

 
An audit includes examining, on a test basis, evidence supporting the amounts and disclosures in the 
financial statements. The procedures selected depend on the auditor’s judgment, including the assessment 
of risk of material misstatement of the financial statements, whether due to fraud or error. In making those 
risk assessments, the auditor considers internal control relevant to the entity’s preparation and fair 
presentation of the financial statements in order to design the audit procedures that are appropriate in the 
circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity’s internal 
control. Accordingly, we express no such opinion. An audit also includes evaluating the appropriateness 
of accounting principles used and the reasonableness of significant accounting estimates made by 
management, as well as evaluating the overall presentation of the financial statements. 

 
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our 
audit opinion. 

 
 
 
 

(Continued) 



2. 

 

Opinion 
 

In our opinion, the financial statements referred to above present fairly, in all material respects, the financial 
position of the Elk Grove Unified School District (the “District’s”) Measure M General Obligation Bonds 
activity as of June 30, 2019, and the changes in financial position thereof for the year then ended, in 
accordance with accounting principles generally accepted in the United States of America. 

 
Emphasis of Matter 

 
As discussed in Note 1, the financial statements present the financial activity and balances of the Measure 
M General Obligation Bonds activity only, and do not purport to, and do not, present fairly the financial 
position of Elk Grove Unified School District, as of June 30, 2019, the changes in its financial position, or 
where applicable, its cash flows for the year then ended in accordance with accounting principles generally 
accepted in the United States of America. Our opinion is not modified with respect to this matter. 

 
Other Reporting Required by Government Auditing Standards 

 
In accordance with Government Auditing Standards, we have also issued our report dated December 9, 
2019 on our consideration of the District’s internal control over financial reporting and on our tests of its 
compliance with certain provisions of laws, regulations, contracts, and grant agreements and other matters 
for Measure M General Obligation Bonds activity. The purpose of that report is to describe the scope of our 
testing of internal control over financial reporting and compliance and the results of that testing, and not to 
provide an opinion on internal control over financial reporting or on compliance for Measure M General 
Obligation Bonds activity. That report is an integral part of an audit performed in accordance with 
Government Auditing Standards in considering the District’s internal control financial reporting and 
compliance for the Measure M General Obligation Bonds activity. 

 

Crowe LLP 
Sacramento, California 
December 9, 2019 



See accompanying notes to financial statements. 

3. 

 

ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

BALANCE SHEET 
June 30, 2019 

 
 
 

ASSETS  

Cash in County Treasury (Note 2) $ 88,015 
Cash with Fiscal Agent – County Treasury (Note 2) 120,185,064 
Receivables   1,093,156 

Total assets $ 121,366,235 
 

LIABILITIES AND FUND BALANCE 
 

Liabilities: 
Accounts payable $ 9,390,017 
Due to District (Note 3)   819,134 

 

Total liabilities   10,209,151 
 

Fund balance – restricted (Note 4)   111,157,084 
 

Total liabilities and fund balance $ 121,366,235 



See accompanying notes to financial statements. 

4. 

 

ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

STATEMENT OF REVENUES, EXPENDITURES AND 
CHANGE IN FUND BALANCE 

For the Year Ended June 30, 2019 
 
 
 

Revenues: 
 

Other local revenue $ 1,746,661 
 

Expenditures: 
 

Contract services and operating expenditures 837,479 
Capital outlay   35,494,070 

Total expenditures   36,331,549 

Excess (deficiency) of revenues over (under) 
expenditures 

 
  (34,584,888) 

Other financing sources (uses):  

Proceeds from sale of bonds 121,000,000 
Premium on sale of bonds 565,126 
Transfers out   (9,017,963) 

Total other financing sources (uses)   112,547,163 

Net change in fund balance 77,962,275 

Fund balance, July 1, 2018   33,194,809 

Fund balance, June 30, 2019 $ 111,157,084 



(Continued) 

5. 

 

ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
June 30, 2019 

 

 
NOTE 1 – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES 

 
The accounting policies of Elk Grove Unified School District (the "District") conform to accounting principles 
generally accepted in the United States of America as applicable to governments and to general practices 
within California school districts. The District accounts for its financial transactions in accordance with 
policies and procedures of the Department of Education’s California School Accounting Manual. The 
activities of the Measure M Bonds are recorded along with other activities in the District's Building Fund. 
The accounting policies of the District conform to accounting principles generally accepted in the United 
States of America as prescribed by the Governmental Accounting Standards Board (GASB). The following 
is a summary of the more significant accounting policies: 

 
Financial Reporting Entity: The financial statements include the activity and balances of the Measure M 
General Obligation Bonds, only. The activities of the Measure M General Obligation Bonds are recorded 
along with other activities in the District's Building Fund. These financial statements are not intended to 
present the financial position and results of operations of Elk Grove Unified School District as a whole. 

 
Basis of Accounting: Basis of accounting refers to when revenues and expenditures or expenses are 
recognized in the accounts and reported in the financial statements. Basis of accounting relates to the 
timing of measurement made, regardless of the measurement focus applied. 

 
The basic financial statements are presented on the modified accrual basis of accounting. Under the 
modified accrual basis of accounting, revenues are recorded when susceptible to accrual; i.e., both 
measurable and available. "Available" means collectible within the current period or within 60 days after 
year end. Expenditures are generally recognized under the modified accrual basis of accounting when the 
related liability is incurred. The exception to this general rule is that principal and interest on general 
obligation long-term liabilities, if any, is recognized when due. 

 
Budgets and Budgetary Accounting: By state law, the Board of Education must adopt a final budget by 
July 1. A public hearing is conducted to receive comments prior to adoption. The Board of Education 
complied with these requirements. 

 
Receivables: Receivables are made of interest receivable. The District has determined that no allowance 
for doubtful accounts was needed as of June 30, 2019. 

 
Interfund Activity: Transactions between funds of the District are recorded as interfund transfers. The unpaid 
balances at year end, as a result of such transactions, are shown as due to and due from other funds. 

 
Accounting Estimates: The preparation of financial statements in conformity with accounting principles 
generally accepted in the United States of America requires management to make estimates and 
assumptions. These estimates and assumptions affect the reported amounts of assets and liabilities and 
disclosure of contingent assets and liabilities at the date of the financial statements and the reported 
amounts of revenues and expenditures during the reporting period. Accordingly, actual results may differ 
from those estimates. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
June 30, 2019 

 

 
NOTE 2 – CASH 

 
Cash in County Treasury: In accordance with Education Code Section 41001, the District maintains 
substantially all of its cash in the interest bearing Sacramento County Treasury pooled investment fund. 
The District is considered to be an involuntary participant in an external investment pool. The fair value of 
the District's investment in the pool is reported in the financial statements at amounts based upon the 
District's pro-rata share of the fair value provided by the County Treasurer for the entire portfolio (in relation 
to the amortized cost of that portfolio). The balance available for withdrawal is based on the accounting 
records maintained by the County Treasurer, which is recorded on the amortized cost basis. 

 
Interest Rate Risk: The District does not have a formal investment policy that limits cash and investment 
maturities as a means of managing its exposure to fair value losses arising from increasing interest rates. 
At June 30, 2019, the District had no significant interest rate risk related to cash and investments held. 

 
Credit Risk: The District has adopted the County Treasurer's formal investment policy that limits its 
investment choices other than the limitations of state law. 

 
Concentration of Credit Risk: The District does not place limits on the amount it may invest in any one 
issuer. At June 30, 2019 the District had no concentration of credit risk. 

 
 

NOTE 3 – INTERFUND TRANSACTIONS 
 

Interfund Activity: Transactions between funds of the District are recorded as interfund transfers. The unpaid 
balances at year end, as a result of such transactions, are shown as due to and due from other funds. 

 
Interfund Payable: Interfund payable balance of $819,134 at June 30, 2019 was due to other funds of the 
District. 

 
 

NOTE 4 – FUND BALANCE CLASSIFICATION 
 

Governmental Accounting Standards Board Codification Sections 1300 and 1800, Fund Balance Reporting 
and Governmental Fund Type Definitions (GASB Cod. Sec. 1300 and 1800) implements a five-tier fund 
balance classification hierarchy that depicts the extent to which a government is bound by spending 
constraints imposed on the use of its resources. The five classifications are nonspendable, restricted, 
committed, assigned and unassigned. The fund balance of the Measure M General Obligation Bonds is 
restricted, as described below. 

 
The restricted fund balance classification reflects amounts subject to externally imposed and legally 
enforceable constraints. Such constraints may be imposed by creditors, grantors, contributors, or laws or 
regulations of other governments, or may be imposed by law through constitutional provisions or enabling 
legislation. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
June 30, 2019 

 

 
NOTE 5 – PURPOSE OF BOND ISSUANCE 

 
Bond Authorization: By approval of this proposition by at least 55% of the registered voters voting on the 
proposition, the Elk Grove Unified School District shall be authorized to issue and sell bonds of up to 
$476,000,000 in aggregate principal amount. 

 
Purpose of Bonds: The proceeds of the Bonds may be used: 

 

"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 

 
As required by the California Constitution, the proceeds from the sale of bonds will be used only for the 
construction, reconstruction, rehabilitation or replacement of school facilities, including the furnishing and 
equipping of school facilities and not for any other purpose, including teacher and administrator salaries 
and other school operating expenses. 

 
 

NOTE 6 – GENERAL OBLIGATION BOND ISSUANCES 
 

The bonds are general obligations of the District, and Sacramento County is obligated to levy ad valorem 
taxes for the payment of and interest on, the principal of the bonds. The Bond Interest and Redemption 
Fund is maintained by the County Treasurer and is used to account for both the accumulation of resources 
from ad valorem tax levies and the payment of interest and redemption of principal of the bonds issued by 
the District. 

 
Measure M: On May 12, 2017, the District issued General Obligation Bonds, Election of 2016, Series 2017, 
in the amount of $82,100,000. Repayment of the bonds is made from the ad valorem taxes to be levied 
annually upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 
3.0% to 5.0% and are scheduled to mature through August 1, 2046. 

 
On February 5, 2019, the District issued General Obligation Bonds, Election of 2016, Series 2019, in the 
amount of $121,000,000. Repayment of the bonds is made from the ad valorem taxes to be levied annually 
upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 3.0% to 
5.0% and are scheduled to mature through August 1, 2048. 
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INDEPENDENT AUDITOR’S REPORT ON INTERNAL CONTROL OVER 
FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS BASED 

ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN 
ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS 

 
 

Board of Education 
Elk Grove Unified School District 
Elk Grove, California 

 
 

We have audited, in accordance with auditing standards generally accepted in the United States of America 
and the standards applicable to financial audits contained in Government Auditing Standards, issued by 
the Comptroller General of the United States the financial statements of Elk Grove Unified School District 
(the "District") Measure M General Obligation Bonds (the "Bonds") activity included in the Building Fund of 
the District, as of and for the year ended June 30, 2019, and related notes to the financial statements and 
have issued our report thereon dated December 9, 2019. 

 
Internal Control over Financial Reporting 

 
In planning and performing our audit of the financial statements, we considered Elk Grove Unified School 
District’s internal control over Measure M General Obligation Bond activity financial reporting (internal 
control) to determine the audit procedures that are appropriate in the circumstances for the purpose of 
expressing our opinion on the financial statements, but not for the purpose of expressing an opinion on the 
effectiveness of Elk Grove Unified School District’s internal control. Accordingly, we do not express an 
opinion of the effectiveness of Elk Grove Unified School District’s internal control. 

 
A deficiency in internal control exists when the design or operation of a control does not allow management 
or employees, in the normal course of performing their assigned functions, to prevent, or detect and correct 
misstatements on a timely basis. A material weakness is a deficiency, or combination of deficiencies, in 
internal control, such that there is a reasonable possibility that a material misstatement of the entity’s 
financial statements will not be prevented, or detected and corrected on a timely basis. A significant 
deficiency is a deficiency, or a combination of deficiencies, in internal control that is less severe than a 
material weakness, yet important enough to merit attention by those charged with governance. 

 
Our consideration of internal control over financial reporting was for the limited purpose described in the 
first paragraph of this section and was not designed to identify all deficiencies in internal control over that 
might be material weaknesses or significant deficiencies. Given these limitations, during our audit we did 
not identify any deficiencies in internal control over that we consider to be material weaknesses. However, 
material weaknesses may exist that have not been identified. 

 
 
 
 
 
 
 
 

(Continued) 
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Compliance and Other Matters 
 

As part of obtaining reasonable assurance about whether the Elk Grove Unified School District Measure M 
General Obligation Bond activity included in the Building Fund of the District’s financial statements is free 
of material misstatement, we performed tests of the District's compliance with certain provisions of laws, 
regulations, contracts and grant agreements, noncompliance with which could have a direct and material 
effect on the determination of financial statement amounts. However, providing an opinion on compliance 
with those provisions was not an objective of our audit and, accordingly, we do not express such an opinion. 
The results of our tests disclosed no instances of noncompliance or other matters that are required to be 
reported under Government Auditing Standards. 

 
Purpose of this Report 

 
This purpose of this report is intended solely to describe the scope of our testing of internal control over 
financial reporting and compliance and the results of that testing, not to provide an opinion on the 
effectiveness of the entity’s internal control or on compliance. This report is an integral part of an audit 
performed in accordance with Governmental Auditing Standards in considering the entity’s internal control 
and compliance. Accordingly, this communication is not suitable for any other purpose. 

 

Crowe LLP 
Sacramento, California 
December 9, 2019 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

SCHEDULE OF AUDIT FINDINGS AND RECOMMENDATIONS 
For the Year Ended June 30, 2019 

 
 
 

No matters noted. 
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INDEPENDENT AUDITOR’S REPORT 
 
 
 

Board of Education 
Elk Grove Unified School District 
Elk Grove, California 

 
 

We have conducted a performance audit of the Elk Grove Unified School District (the "District") Measure M 
General Obligation Bond funds for the year ended June 30, 2019. 

 
We conducted our performance audit in accordance with Government Auditing Standards issued by the 
Comptroller General of the United States. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for our conclusion based on our audit 
objectives. We believe the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 

 
Our audit was limited to the objectives listed on page 3 of this report which includes determining the 
compliance with the performance requirements for the Proposition 39 Measure M General Obligation Bonds 
under the applicable provisions of Section 1(b)(3)(C) of Article XIIIA of the California Constitution and 
Proposition 39 as they apply to the bonds and the net proceeds thereof. Management is responsible for Elk 
Grove Unified School District's compliance with those requirements. 

 
Solely to assist us in planning and performing our performance audit, we obtained an understanding of the 
internal controls of Elk Grove Unified School District to determine the audit procedures that are appropriate 
for the purpose of providing a conclusion on the District’s compliance with the requirements of 
Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California Constitution, but not for 
the purpose of expressing an opinion on the effectiveness of internal control. Accordingly, we do not 
express any assurance on the internal control. 

 
The results of our procedures indicated that, in all significant respects, Elk Grove Unified School District 
expended Measure M General Obligation Bond funds for the year ended June 30, 2019 only for the specific 
projects developed by the District's Governing Board and approved by the voters, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California 
Constitution. 

 

Crowe LLP 
 

Sacramento, California 
December 9, 2019 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

BACKGROUND INFORMATION 
 
 
 

LEGISLATIVE HISTORY 
 

On November 7, 2000, California voters approved Proposition 39, the Smaller Classes, Safer Schools and 
Financial Accountability Act. Proposition 39 amended portions of the California Constitution to provide for 
the issuance of general obligation bonds by school districts, "for the construction, reconstruction, 
rehabilitation or replacement of school facilities, including the furnishing and equipping of school facilities, 
or the acquisition or lease of real property for school facilities", upon approval by 55% of the electorate. 

 
Education Code Section 15278 provides additional accountability measures: 

 
1. A requirement that the school district establish and appoint members to an independent citizens' 

oversight committee. 
2. A requirement that the school district expend bond funds only for the purposes described in Section 

1(b)(3) of Article XIII A of the California Constitution, and ensuring that no funds are used for any teacher 
or administrative salaries or other school operating expenses. 

3. A requirement to conduct an annual independent performance audit required by Section 1(b)(3)C of 
Article XIII A of the California Constitution. 

4. A requirement to conduct an annual independent financial audit required by Section 1(b)(3)D of Article 
XIII A of the California Constitution. 

 
 

ELK GROVE UNIFIED SCHOOL DISTRICT MEASURE M GENERAL OBLIGATION BONDS 
 

On November 8, 2016, the electorate of Elk Grove Unified School District approved the $476,000,000 
Measure M General Obligation Bonds, with greater than 55% of the votes in favor. The summarized text 
of the ballot language was as follows: 

 
"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 

 
All bond expenditures are subject to review by a Citizens' Oversight Committee which reports to the public, 
as provided in Education Code Section 15278 et seq. 

 
The financial activity related to the Measure M General Obligation Bonds is recorded in the Building Fund 
in the District's audited financial statements. 

 
On May 12, 2017, the District issued General Obligation Bonds, Election of 2016, Series 2017, in the 
amount of $82,100,000. Repayment of the bonds is made from the ad valorem taxes to be levied annually 
upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 3.0% to 
5.0% and are scheduled to mature through August 1, 2046. 

 
On February 5, 2019, the District issued General Obligation Bonds, Election of 2016, Series 2019, in the 
amount of $121,000,000. Repayment of the bonds is made from the ad valorem taxes to be levied annually 
upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 3.0% to 
5.0% and are scheduled to mature through August 1, 2048. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

OBJECTIVES, SCOPE, METHODOLOGY AND CONCLUSION 
June 30, 2019 

 

 
OBJECTIVES 

 
The objective of our performance audit was to determine that the District expended Measure M General 
Obligation Bond funds for the year ended June 30, 2019 only for the purposes approved by the voters and 
only on the specific projects developed by the District's Board of Education, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)C of Article XIII A of the California 
Constitution. 

 
 

SCOPE 
 

The District provided to us a list of all Measure M General Obligation Bond project expenditures for the year 
ended June 30, 2019 (the "List"). A total of $36,331,549 in expenditures and $9,017,963 in transfers from 
July 1, 2018 through June 30, 2019 were identified. 

 
 

METHODOLOGY 
 

We performed the following procedures to the List of Measure M General Obligation Bond project 
expenditures for the year ended June 30, 2019: 

 
 Verified the mathematical accuracy of the List. 
 Reconciled the list to total bond expenditures as reported by the District in the District's audited financial 

statements for the year ended June 30, 2019, presented as the Building Fund. 
 Selected a sample of 25 expenditures totaling $6,802,052 and one transfers totaling $9,000,000. The 

sample was selected to provide a representation across specific construction projects, vendors and 
expenditure amounts. The sample represented 19% and 99% of the total expenditures and transfers 
value, respectively. Verified that the funds were generally expended for the construction, renovation, 
furnishing, and equipping of school facilities constituting authorized bond projects. 

 
 

CONCLUSION 
 

The results of our procedures indicated that, in all significant respects, Elk Grove Unified School District 
expended Measure M General Obligation Bond funds for the year ended June 30, 2019 only for the specific 
projects developed by the District’s Board of Education and approved by the voters, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California 
Constitution. 
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INDEPENDENT AUDITOR’S REPORT 
 
 
 

Board of Education 
Elk Grove Unified School District 
Elk Grove, California 

 
 

Report on the Financial Statements 
 

We have audited the accompanying financial statements of Elk Grove Unified School District (the "District") 
Measure M General Obligation Bonds (the "Bonds") activity included in the Building Fund of the District, as 
of and for the year ended June 30, 2020, and the related notes to the financial statements, as listed in the 
table of contents. 

 
Management’s Responsibility for the Financial Statements 

 
Management is responsible for the preparation and fair presentation of these financial statements in 
accordance with accounting principles generally accepted in the United States of America; this includes the 
design, implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of financial statements that are free from material misstatement, whether due to fraud or error. 

 
Auditor’s Responsibility 

 
Our responsibility is to express an opinion on these financial statements based on our audit. We conducted 
our audit in accordance with auditing standards generally accepted in the United States of America and the 
standards applicable to financial audits contained in Government Auditing Standards, issued by the 
Comptroller General of the United States of America. Those standards require that we plan and perform 
the audit to obtain reasonable assurance about whether the financial statements are free of material 
misstatement. 

 
An audit includes examining, on a test basis, evidence supporting the amounts and disclosures in the 
financial statements. The procedures selected depend on the auditor’s judgment, including the assessment 
of risk of material misstatement of the financial statements, whether due to fraud or error. In making those 
risk assessments, the auditor considers internal control relevant to the entity’s preparation and fair 
presentation of the financial statements in order to design the audit procedures that are appropriate in the 
circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity’s internal 
control. Accordingly, we express no such opinion. An audit also includes evaluating the appropriateness 
of accounting principles used and the reasonableness of significant accounting estimates made by 
management, as well as evaluating the overall presentation of the financial statements. 

 
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our 
audit opinion. 

 
 
 
 

(Continued) 

Crowe LLP 
Independent Member Crowe Global 
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Opinion 
 

In our opinion, the financial statements referred to above present fairly, in all material respects, the financial 
position of the Elk Grove Unified School District (the “District’s”) Measure M General Obligation Bonds 
activity as of June 30, 2020, and the changes in financial position thereof for the year then ended, in 
accordance with accounting principles generally accepted in the United States of America. 

 
Emphasis of Matter 

 
As discussed in Note 1, the financial statements present the financial activity and balances of the Measure 
M General Obligation Bonds activity only, and do not purport to, and do not, present fairly the financial 
position of Elk Grove Unified School District, as of June 30, 2020, the changes in its financial position, or 
where applicable, its cash flows for the year then ended in accordance with accounting principles generally 
accepted in the United States of America. Our opinion is not modified with respect to this matter. 

 
Other Reporting Required by Government Auditing Standards 

 
In accordance with Government Auditing Standards, we have also issued our report dated December 9, 
2020 on our consideration of the District’s internal control over financial reporting and on our tests of its 
compliance with certain provisions of laws, regulations, contracts, and grant agreements and other matters 
for Measure M General Obligation Bonds activity. The purpose of that report is to describe the scope of our 
testing of internal control over financial reporting and compliance and the results of that testing, and not to 
provide an opinion on the effectiveness of the District’s internal control over financial reporting or on 
compliance for Measure M General Obligation Bonds activity. That report is an integral part of an audit 
performed in accordance with Government Auditing Standards in considering the District’s internal control 
financial reporting and compliance for the Measure M General Obligation Bonds activity. 

 
 
 

Crowe LLP 
Sacramento, California 
December 9, 2020 



See accompanying notes to financial statements. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

BALANCE SHEET 
June 30, 2020 

 

 
 

ASSETS  

Cash in County Treasury (Note 2) $ 58,761,224 
Cash with Fiscal Agent – County Treasury (Note 2) 21,519,723 
Receivables 377,582 
Due from other funds   7,264 

Total assets $ 80,665,793 
 

LIABILITIES AND FUND BALANCE 
 

Liabilities: 
Accounts payable $ 4,296,221 
Due to District (Note 3)   9,905 

 

Total liabilities   4,306,126 
 

Fund balance – restricted (Note 4)   76,359,667 
 

Total liabilities and fund balance $ 80,665,793 



See accompanying notes to financial statements. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

STATEMENT OF REVENUES, EXPENDITURES AND 
CHANGE IN FUND BALANCE 

For the Year Ended June 30, 2020 
 
 
 

Revenues: 
 

Other local revenue $ 1,701,072 
 

Expenditures: 
 

Noncapitalized equipment 25,558 
Contract services and operating expenditures 20,617 
Capital outlay   36,452,314 

Total expenditures   36,498,489 

Net change in fund balance   (34,797,417) 

 
Fund balance, July 1, 2019 

 
  111,157,084 

Fund balance, June 30, 2020 $ 76,359,667 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
June 30, 2020 

 

 
NOTE 1 – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES 

 
The accounting policies of Elk Grove Unified School District (the "District") conform to accounting principles 
generally accepted in the United States of America as applicable to governments and to general practices 
within California school districts. The District accounts for its financial transactions in accordance with 
policies and procedures of the Department of Education’s California School Accounting Manual. The 
activities of the Measure M Bonds are recorded along with other activities in the District's Building Fund. 
The accounting policies of the District conform to accounting principles generally accepted in the United 
States of America as prescribed by the Governmental Accounting Standards Board (GASB). The following 
is a summary of the more significant accounting policies: 

 
Financial Reporting Entity: The financial statements include the activity and balances of the Measure M 
General Obligation Bonds, only. The activities of the Measure M General Obligation Bonds are recorded 
along with other activities in the District's Building Fund. These financial statements are not intended to 
present the financial position and results of operations of Elk Grove Unified School District as a whole. 

 
Basis of Accounting: Basis of accounting refers to when revenues and expenditures or expenses are 
recognized in the accounts and reported in the financial statements. Basis of accounting relates to the 
timing of measurement made, regardless of the measurement focus applied. 

 
The basic financial statements are presented on the modified accrual basis of accounting. Under the 
modified accrual basis of accounting, revenues are recorded when susceptible to accrual; i.e., both 
measurable and available. "Available" means collectible within the current period or within 60 days after 
year end. Expenditures are generally recognized under the modified accrual basis of accounting when the 
related liability is incurred. The exception to this general rule is that principal and interest on general 
obligation long-term liabilities, if any, is recognized when due. 

 
Budgets and Budgetary Accounting: By state law, the Board of Education must adopt a final budget by 
July 1. A public hearing is conducted to receive comments prior to adoption. The Board of Education 
complied with these requirements. 

 
Receivables: Receivables are made of interest receivable. The District has determined that no allowance 
for doubtful accounts was needed as of June 30, 2020. 

 
Interfund Activity: Transactions between funds of the District are recorded as interfund transfers. The unpaid 
balances at year end, as a result of such transactions, are shown as due to and due from other funds. 

 
Accounting Estimates: The preparation of financial statements in conformity with accounting principles 
generally accepted in the United States of America requires management to make estimates and 
assumptions. These estimates and assumptions affect the reported amounts of assets and liabilities and 
disclosure of contingent assets and liabilities at the date of the financial statements and the reported 
amounts of revenues and expenditures during the reporting period. Accordingly, actual results may differ 
from those estimates. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
June 30, 2020 

 

 
NOTE 2 – CASH 

 
Cash in County Treasury: In accordance with Education Code Section 41001, the District maintains 
substantially all of its cash in the interest bearing Sacramento County Treasury pooled investment fund. 
The District is considered to be an involuntary participant in an external investment pool. The fair value of 
the District's investment in the pool is reported in the financial statements at amounts based upon the 
District's pro-rata share of the fair value provided by the County Treasurer for the entire portfolio (in relation 
to the amortized cost of that portfolio). The balance available for withdrawal is based on the accounting 
records maintained by the County Treasurer, which is recorded on the amortized cost basis. 

 
Cash with Fiscal Agent: Cash with Fiscal Agent represents funds held by Fiscal Agents restricted for future 
bond project funded expenditures. The District holds their funds with the Sacramento County Treasurer. 
The balance available for withdrawal is based on the accounting records maintained by the County 
Treasurer, which is recorded on the amortized cost basis. 

 
Interest Rate Risk: The District does not have a formal investment policy that limits cash and investment 
maturities as a means of managing its exposure to fair value losses arising from increasing interest rates. 
At June 30, 2020, the District had no significant interest rate risk related to cash and investments held. 

 
Credit Risk: The District has adopted the County Treasurer's formal investment policy that limits its 
investment choices other than the limitations of state law. 

 
Concentration of Credit Risk: The District does not place limits on the amount it may invest in any one 
issuer. At June 30, 2020 the District had no concentration of credit risk. 

 
 

NOTE 3 – INTERFUND TRANSACTIONS 
 

Interfund Activity: Transactions between funds of the District are recorded as interfund transfers. The unpaid 
balances at year end, as a result of such transactions, are shown as due to and due from other funds. 

 
Interfund Receivable: Interfund receivable balance of $7,264 at June 30, 2020 was due from other funds 
of the District. 

 
Interfund Payable: Interfund payable balance of 9,905 at June 30, 2020 was due to other funds of the 
District. 

 
 

NOTE 4 – FUND BALANCE CLASSIFICATION 
 

Governmental Accounting Standards Board Codification Sections 1300 and 1800, Fund Balance Reporting 
and Governmental Fund Type Definitions (GASB Cod. Sec. 1300 and 1800) implements a five-tier fund 
balance classification hierarchy that depicts the extent to which a government is bound by spending 
constraints imposed on the use of its resources. The five classifications are nonspendable, restricted, 
committed, assigned and unassigned. The fund balance of the Measure M General Obligation Bonds is 
restricted, as described below. 

 
The restricted fund balance classification reflects amounts subject to externally imposed and legally 
enforceable constraints. Such constraints may be imposed by creditors, grantors, contributors, or laws or 
regulations of other governments, or may be imposed by law through constitutional provisions or enabling 
legislation. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
June 30, 2020 

 

 
NOTE 5 – PURPOSE OF BOND ISSUANCE 

 
Bond Authorization: By approval of this proposition by at least 55% of the registered voters voting on the 
proposition, the Elk Grove Unified School District shall be authorized to issue and sell bonds of up to 
$476,000,000 in aggregate principal amount. 

 
Purpose of Bonds: The proceeds of the Bonds may be used: 

 

"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 

 
As required by the California Constitution, the proceeds from the sale of bonds will be used only for the 
construction, reconstruction, rehabilitation or replacement of school facilities, including the furnishing and 
equipping of school facilities and not for any other purpose, including teacher and administrator salaries 
and other school operating expenses. 

 
 

NOTE 6 – GENERAL OBLIGATION BOND ISSUANCES 
 

The bonds are general obligations of the District, and Sacramento County is obligated to levy ad valorem 
taxes for the payment of and interest on, the principal of the bonds. The Bond Interest and Redemption 
Fund is maintained by the County Treasurer and is used to account for both the accumulation of resources 
from ad valorem tax levies and the payment of interest and redemption of principal of the bonds issued by 
the District. 

 
Measure M: On May 12, 2017, the District issued General Obligation Bonds, Election of 2016, Series 2017, 
in the amount of $82,100,000. Repayment of the bonds is made from the ad valorem taxes to be levied 
annually upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 
3.0% to 5.0% and are scheduled to mature through August 1, 2046. 

 
On February 5, 2019, the District issued General Obligation Bonds, Election of 2016, Series 2019, in the 
amount of $121,000,000. Repayment of the bonds is made from the ad valorem taxes to be levied annually 
upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 3.0% to 
5.0% and are scheduled to mature through August 1, 2048. 
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INDEPENDENT AUDITOR’S REPORT ON INTERNAL CONTROL OVER 
FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS BASED 

ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN 
ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS 

 
 

Board of Education 
Elk Grove Unified School District 
Elk Grove, California 

 
 

We have audited, in accordance with auditing standards generally accepted in the United States of America 
and the standards applicable to financial audits contained in Government Auditing Standards, issued by 
the Comptroller General of the United States the financial statements of Elk Grove Unified School District 
(the "District") Measure M General Obligation Bonds (the "Bonds") activity included in the Building Fund of 
the District, as of and for the year ended June 30, 2020, and related notes to the financial statements and 
have issued our report thereon dated December 9, 2020. 

 
Internal Control over Financial Reporting 

 
In planning and performing our audit of the financial statements, we considered Elk Grove Unified School 
District’s internal control over Measure M General Obligation Bond activity financial reporting (internal 
control) as a basis for designing audit procedures that are appropriate in the circumstances for the purpose 
of expressing our opinion on the financial statements, but not for the purpose of expressing an opinion on 
the effectiveness of Elk Grove Unified School District’s internal control. Accordingly, we do not express an 
opinion of the effectiveness of Elk Grove Unified School District’s internal control. 

 
A deficiency in internal control exists when the design or operation of a control does not allow management 
or employees, in the normal course of performing their assigned functions, to prevent, or detect and correct 
misstatements on a timely basis. A material weakness is a deficiency, or combination of deficiencies, in 
internal control, such that there is a reasonable possibility that a material misstatement of the entity’s 
financial statements will not be prevented, or detected and corrected on a timely basis. A significant 
deficiency is a deficiency, or a combination of deficiencies, in internal control that is less severe than a 
material weakness, yet important enough to merit attention by those charged with governance. 

 
Our consideration of internal control over financial reporting was for the limited purpose described in the 
first paragraph of this section and was not designed to identify all deficiencies in internal control over that 
might be material weaknesses or significant deficiencies. Given these limitations, during our audit we did 
not identify any deficiencies in internal control over that we consider to be material weaknesses. However, 
material weaknesses may exist that have not been identified. 

 
 
 
 
 
 

(Continued) 

Crowe LLP 
Independent Member Crowe Global 
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Compliance and Other Matters 
 

As part of obtaining reasonable assurance about whether the Elk Grove Unified School District Measure M 
General Obligation Bond activity included in the Building Fund of the District’s financial statements is free 
from material misstatement, we performed tests of the District's compliance with certain provisions of laws, 
regulations, contracts and grant agreements, noncompliance with which could have a direct and material 
effect on the financial statements. However, providing an opinion on compliance with those provisions was 
not an objective of our audit and, accordingly, we do not express such an opinion. The results of our tests 
disclosed no instances of noncompliance or other matters that are required to be reported under 
Government Auditing Standards. 

 
Purpose of this Report 

 
This purpose of this report is intended solely to describe the scope of our testing of internal control and 
compliance and the results of that testing, not to provide an opinion on the effectiveness of the entity’s 
internal control or on compliance. This report is an integral part of an audit performed in accordance with 
Governmental Auditing Standards in considering the entity’s internal control and compliance. Accordingly, 
this communication is not suitable for any other purpose. 

 
 
 

Crowe LLP 
Sacramento, California 
December 9, 2020 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

SCHEDULE OF AUDIT FINDINGS AND RECOMMENDATIONS 
For the Year Ended June 30, 2020 

 
 
 

No matters were reported. 



ELK GROVE UNIFIED SCHOOL DISTRICT 
Elk Grove, California 

 
MEASURE M GENERAL OBLIGATION BONDS 

PERFORMANCE AUDIT 
June 30, 2020 
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INDEPENDENT AUDITOR’S REPORT 
 
 
 

Board of Education 
Elk Grove Unified School District 
Elk Grove, California 

 
 

We have conducted a performance audit of the Elk Grove Unified School District (the "District") Measure M 
General Obligation Bond funds for the year ended June 30, 2020. 

 
We conducted our performance audit in accordance with Government Auditing Standards issued by the 
Comptroller General of the United States. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for our conclusion based on our audit 
objectives. We believe the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 

 
Our audit was limited to the objectives listed on page 3 of this report which includes determining the 
compliance with the performance requirements for the Proposition 39 Measure M General Obligation Bonds 
under the applicable provisions of Section 1(b)(3)(C) of Article XIIIA of the California Constitution and 
Proposition 39 as they apply to the bonds and the net proceeds thereof. Management is responsible for Elk 
Grove Unified School District's compliance with those requirements. 

 
Solely to assist us in planning and performing our performance audit, we obtained an understanding of the 
internal controls of Elk Grove Unified School District to determine the audit procedures that are appropriate 
for the purpose of providing a conclusion on the District’s compliance with the requirements of 
Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California Constitution, but not for 
the purpose of expressing an opinion on the effectiveness of internal control. Accordingly, we do not 
express any assurance on the internal control. 

 
The results of our procedures indicated that, in all significant respects, Elk Grove Unified School District 
expended Measure M General Obligation Bond funds for the year ended June 30, 2020 only for the specific 
projects developed by the District's Governing Board and approved by the voters, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California 
Constitution. 

 
 
 

Crowe LLP 
 

Sacramento, California 
December 9, 2020 

Crowe LLP 
Independent Member Crowe Global 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

BACKGROUND INFORMATION 
 
 
 

LEGISLATIVE HISTORY 
 

On November 7, 2000, California voters approved Proposition 39, the Smaller Classes, Safer Schools and 
Financial Accountability Act. Proposition 39 amended portions of the California Constitution to provide for 
the issuance of general obligation bonds by school districts, "for the construction, reconstruction, 
rehabilitation or replacement of school facilities, including the furnishing and equipping of school facilities, 
or the acquisition or lease of real property for school facilities", upon approval by 55% of the electorate. 

 
Education Code Section 15278 provides additional accountability measures: 

 
1. A requirement that the school district establish and appoint members to an independent citizens' 

oversight committee. 
2. A requirement that the school district expend bond funds only for the purposes described in Section 

1(b)(3) of Article XIII A of the California Constitution, and ensuring that no funds are used for any teacher 
or administrative salaries or other school operating expenses. 

3. A requirement to conduct an annual independent performance audit required by Section 1(b)(3)C of 
Article XIII A of the California Constitution. 

4. A requirement to conduct an annual independent financial audit required by Section 1(b)(3)D of Article 
XIII A of the California Constitution. 

 
 

ELK GROVE UNIFIED SCHOOL DISTRICT MEASURE M GENERAL OBLIGATION BONDS 
 

On November 8, 2016, the electorate of Elk Grove Unified School District approved the $476,000,000 
Measure M General Obligation Bonds, with greater than 55% of the votes in favor. The summarized text 
of the ballot language was as follows: 

 
"To repair and modernize classrooms, fix deteriorating roofs, plumbing, and HVAC systems, 
improve student safety and campus security, construct and upgrade additional classrooms, labs, 
career technical education facilities and instructional technology to support student achievement in 
math, science, arts and skilled trades and keep up with growth and relieve overcrowding.” 

 
All bond expenditures are subject to review by a Citizens' Oversight Committee which reports to the public, 
as provided in Education Code Section 15278 et seq. 

 
The financial activity related to the Measure M General Obligation Bonds is recorded in the Building Fund 
in the District's audited financial statements. 

 
On May 12, 2017, the District issued General Obligation Bonds, Election of 2016, Series 2017, in the 
amount of $82,100,000. Repayment of the bonds is made from the ad valorem taxes to be levied annually 
upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 3.0% to 
5.0% and are scheduled to mature through August 1, 2046. 

 
On February 5, 2019, the District issued General Obligation Bonds, Election of 2016, Series 2019, in the 
amount of $121,000,000. Repayment of the bonds is made from the ad valorem taxes to be levied annually 
upon all property subject to taxation by the District. The Bonds bear interest at rates ranging from 3.0% to 
5.0% and are scheduled to mature through August 1, 2048. 
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ELK GROVE UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 

OBJECTIVES, SCOPE, METHODOLOGY AND CONCLUSION 
June 30, 2020 

 

 
OBJECTIVES 

 
The objective of our performance audit was to determine that the District expended Measure M General 
Obligation Bond funds for the year ended June 30, 2020 only for the purposes approved by the voters and 
only on the specific projects developed by the District's Board of Education, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)C of Article XIII A of the California 
Constitution. 

 
 

SCOPE 
 

The District provided to us a list of all Measure M General Obligation Bond project expenditures for the year 
ended June 30, 2020 (the "List"). A total of $36,498,489 in expenditures from July 1, 2019 through June 30, 
2020 were identified. 

 
 

METHODOLOGY 
 

We performed the following procedures to the List of Measure M General Obligation Bond project 
expenditures for the year ended June 30, 2020: 

 
 Verified the mathematical accuracy of the List. 
 Reconciled the list to total bond expenditures as reported by the District in the District's audited financial 

statements for the year ended June 30, 2020, presented as the Building Fund. 
 Selected a sample of expenditures totaling $6,834,227. The sample was selected to provide a 

representation across specific construction projects, vendors and expenditure amounts. Verified that 
the funds were generally expended for the construction, renovation, furnishing, and equipping of school 
facilities constituting authorized bond projects. 

 
 

CONCLUSION 
 

The results of our procedures indicated that, in all significant respects, Elk Grove Unified School District 
expended Measure M General Obligation Bond funds for the year ended June 30, 2020 only for the specific 
projects developed by the District’s Board of Education and approved by the voters, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California 
Constitution. 
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